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*******DISCLAIMER******* 

 

 

The GDOT Division of Intermodal Transit State Management Plan, otherwise known and 
referred throughout this document as the SMP, includes Procedural Guides for the 
following FTA programs:  Sections 5303, 5307, 5309, and 5311 (Section 5310 is 
administered through the GA Department of Human Services).  This SMP and 
Procedural Guides supersede all previous versions of State Management Plans, 
Administrative Guides and Policy Manuals used prior to the current version dated 
March 14, 2013. 

Every attempt has been made to ensure that proper references (FTA, State, etc) are 
correct and meet the spirit of FTA Circulars, FTA Regulations, State Laws and applicable 
guidelines.  In the event that there is a conflict between the SMP, Procedural Guides and 
FTA Circulars and Regulations (e.g., procurement, Title, DBE, etc), FTA guidance should 
be followed.  When such an occurrence takes place, please provide the Division of 
Intermodal contacts (Ms. Crystal Odum Ford or Mr. Roy Tucker) with details in order that 
the SMP and/or Procedural Guides can be updated expeditiously. 

Please note that the following Division of Intermodal Transit position title Transit Program 
Coordinator is used synonymously throughout the SMP and Procedural Guides with 
Transit Program Manager, Transit Program Coordinator, Urban Transit Group Leader, 
Rural Transit Group Leader, Transit Planner or Public Transportation Coordinator (PTC).   

The SMP and Procedural Guides will be updated periodically to encompass changes in 
FTA Circulars and Regulations, Federal Registers, Federal and State Laws and 
corrections/recommendations submitted to the Division of Intermodal POCs from sub-
recipients and staff.  Guidelines for MAP-21, which replaced SAFETEA-LU, are still in the 
process of being developed by the FTA.  References to SAFETEA-LU are made in the 
SMP and Procedural Guides as projects funded under this program are still being 
completed.  However, future updates of this document will include MAP-21 guidance as a 
replacement to SAFETEA-LU in the applicable areas. 

 

 

*******DISCLAIMER******* 
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1.0 INTRODUCTION 
 

The Georgia Department of Transportation (GDOT) manages state portions of Federal Transit 
Administration (FTA) Section 5303, 5307, 5309, 5311, 5316, and 5317 programs in the State of 
Georgia. FTA requires that each state adopt policies and procedures to administer FTA programs. 
This document serves as a general program manual for policies and procedures common to all 
FTA programs administered by GDOT.  It works in concert with individual program manuals for 
each of the FTA programs which define policies and procedures specific to those programs.   
 

On July 6, 2012, President Barack Obama, signed the Moving Ahead for Progress in the 21st 
Century (MAP-21) bill into law. FTA Programs are authorized by Congress under the MAP- 21.  
 MAP-21 took effect on October 1, 2012. FTA will continue to manage agency programs that were 
funded under law (SAFETEA-LU), which expired on September 30, 2012. , P.L. 112-141 until 
those funds are exhausted.  It should be noted that under MAP -21, the 5316 and 5317 Programs 
are consolidated under other federal programs (5310 and 5307).   This State Management 
Plan/General Program Manual will be updated as needed specifically following 
further federal programs guidance for MAP-21..  The individual 5316 and 5317 
Program Guides will be retired when funding from SAFTEA-LU is exhausted and 
projects are completed.   
 

Program administration by GDOT follows all FTA requirements including those contained in FTA 
Circulars, Policy Letters and other significant guidance.  Grant recipients are encouraged to 
consult these materials on FTA’s website in support of their programs.   

1.1. Purpose of the State Management Plan and Individual 
Program Manuals 
 
 

The 2012 SMP, is designed to include policies and procedures common to all FTA programs 
administered by GDOT and is based on a combination of policies and procedures previously found 
in GDOT’s program manuals, State Management Plans and Administrative Guides. During the 
update process, the individual program manuals were preserved, but streamlined to eliminate 
duplicative text. As a result of these improvements, the previous State Management Plans and 
Administrative Guides can be retired and the SMP and individual program manuals will serve as a 
consolidated and simplified set of governing documents for managing GDOT’s state portion of the 
FTA programs. 
 

The SMP and Program Management Guides work in tandem to provide GDOT staff and 
Subrecipients the information needed to efficiently administer state portions of the FTA 
programs. Users of these manuals should consult both the SMP and the individual program 
guides.  The following areas are addressed in the respective documents. 
 

The SMP provides: 
 

 An overview of FTA programs  administered by GDOT 
 Responsibilities of GDOT staff when administering grants 
 Responsibilities of subrecipients as GDOT grantees 
 Checklist and forms to help adhere to FTA requirements 
 General programmatic and regulatory information common to all programs 

 

The Guides (Attachments) provide: 
 

 Information, checklists and special forms needed for specific FTA programs 
 



 

 State Management Plan  Page 4 of 102 
 

1.2. Overview of Funding Programs 
 

GDOT manages five FTA programs: 
 

Metropolitan Planning Program (Section 5303). This program provides funding to 
support cooperative, continuous, and comprehensive planning for making transportation 
investment decisions in metropolitan areas.  Funding is available for planning activities that: 
 

1. Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency; 

2. Increase the safety of the transportation system for motorized and non-motorized users; 
3. Increase the security of the transportation system for motorized and non-motorized users; 
4. Increase the accessibility and mobility of people and for freight; 
5. Protect and enhance the environment, promote energy conservation, improve the quality of 

life, and promote consistency between transportation improvements and State and local 
planned growth and economic development patterns; 

6. Enhance the integration and connectivity of the transportation system, across and between 
modes, for people and freight; 

7. Promote efficient system management and operation; and 
8. Emphasize the preservation of the existing transportation system. 

 

Funds are apportioned annually by a formula to State DOT’s that include consideration of each 
State’s urbanized area population in proportion to the urbanized area population for the entire 
nation as well as other factors. State DOT’s receive no less than 0.5 percent of the amount 
apportioned. These funds are sub-allocated by State DOT’s to Metropolitan Planning 
Organizations (MPOs) by a formula that considers each MPO’s urbanized area population, their 
individual planning needs, and a minimum distribution. MPO’s are defined as: 
 

A metropolitan planning organization (MPO) is a federally-mandated and federally-funded 
transportation policy-making organization in the United States that is made up of representatives 
from local government and governmental transportation authorities. In 1962, the United States 
Congress passed legislation that required the formation of an MPO for any urbanized area (UZA) 
with a population greater than 50,000. Federal funding for transportation projects and programs are 
channeled through this planning process. Congress created MPOs in order to ensure that existing 
and future expenditures of governmental funds for transportation projects and programs are based 
on a continuing, cooperative, and comprehensive (“3-C”) planning process. Statewide and 
metropolitan transportation planning processes are governed by federal law (23 U.S.C. § 134–135).  

 
 
For more information, please refer to the Joint Planning Regulations at 49 CFR part 613 and FTA 
Circular 8100.1. MPO’s shall develop a Long Range Transportation Plan/Transportation 
Improvement Plan (TIP).  This process shall be continuing, comprehensive, and cooperative.  To 
be eligible for funding under these programs, projects and strategies must come from the 
applicable transportation planning process. 
 

Urbanized Area Formula Program (Section 5307). The Urbanized Area Formula Program 
makes Federal resources available to urbanized areas and to the Chief Executive Officer of a State 
(Governor) for transit planning, capital, and operating assistance in urbanized areas. An 
urbanized area is an incorporated area with a population of 50,000 or more that is designated as 
such by the Bureau of the Census. 
 

For urbanized areas with a population of 200,000 or more, Urbanized Area Formula Program 
funds are apportioned and flow directly to a designated grantee(s) selected by the Governor to 
apply for and receive Federal funds. For urbanized areas under 200,000 in population, the funds 
are apportioned to the Governor of each State for distribution, unless such an area has been 

http://encyclopedia.thefreedictionary.com/Metropolitan+area
http://encyclopedia.thefreedictionary.com/Planning
http://encyclopedia.thefreedictionary.com/Government
http://encyclopedia.thefreedictionary.com/United+States+Congress
http://encyclopedia.thefreedictionary.com/United+States+Congress
http://encyclopedia.thefreedictionary.com/Urban+area
http://encyclopedia.thefreedictionary.com/Title+23+of+the+United+States+Code
http://www.law.cornell.edu/uscode/23/134.html
http://www.law.cornell.edu/uscode/23/135.html
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designated as a transportation management area at the request of the Governor and the MPO. 
These areas also receive apportionments directly. Guidance for Section 5307 is found in FTA 
Circular 9030.1. To be eligible for funding under this program, project and strategies must 
come from the applicable transportation planning process and contained in a local 
Transportation Improvement Plan and State Transportation Improvement Plan. 
 

Capital Investment Program (Section 5309). The Section 5309 Capital Investment Grants 
Program funds three different programs: (1) fixed guideway modernization in areas with 
populations over 200,000 with fixed guideway segments at least seven years old (based on a 
formula); (2) construction and extension of new fixed guideway systems (New Starts, Small Starts, 
and Very Small Starts Programs); and, (3) purchase of bus and bus related equipment and 
facilities in both urbanized and nonurbanized areas (Bus and Bus Facility Program). States and 
local governmental authorities are eligible applicants for Section 5309 funds. Eligible applicants 
may apply for Section 5309 bus grants on behalf of private non-profit agencies, private providers 
of public transportation services, and public subrecipients. 
 

Many recipients look to the Bus Capital Program to supplement vehicles acquired under formula 
programs or to construct facilities. While distribution of capital program funds is often 
determined according to Congressional direction, FTA encourages States to apply on behalf of 
nonurbanized areas and transit operators to apply in behalf of nonprofit agencies in their service 
area that receive earmarks. 
 

Guidance for Section 5309 is found in FTA Circular 9300.1. To be eligible for funding under this 
program, projects and strategies must come from the applicable transportation planning process. 
 

Nonurbanized Area Formula Program (Section 5311). This program provides formula 
funding to States for the purpose of supporting public transportation in population areas of less 
than 50,000. It is apportioned in proportion to each State’s non-urbanized population and density 
factors. Each State prepares an annual program of projects (POP), which must provide for fair and 
equitable distribution of funds within the States, including Indian reservations, and must provide 
for maximum feasible coordination with transportation services assisted by other Federal sources. 
 

Funds may be used for capital, operating, planning, and administrative assistance to State 
agencies, local public bodies, and non-profit organizations (including Indian tribes and groups), 
and operators of public transportation services. The State must use 15 percent of its annual 
apportionment to support intercity bus service, unless the Governor certifies that these needs of 
the State are adequately met. Guidance for Section 5311 is found in FTA Circular 9040.1. To be 
eligible for funding under this program, projects and strategies must come from the applicable 
transportation planning process. 
 

Job Access and Reverse Commute Program (Section 5316). See MAP-21 changes. 
The JARC formula grant program aims to improve access to transportation services to 
employment and employment related activities for welfare recipients and eligible low-income 
individuals and to transport residents of urbanized areas and non-urbanized areas to suburban 
employment opportunities. Funds from the JARC program are available for capital, planning, and 
operating expenses that support the development and maintenance of transportation services 
designed to transport low- income individuals to and from jobs and activities related to their 
employment and to support reverse commute projects. 
 

Of the total JARC funds available, FTA apportions 60 percent among designated recipients in 
large urbanized areas; 20 percent to the States for small urbanized areas; and 20 percent to the 
States for rural and small urban areas under 50,000 in population. JARC funds are apportioned 
by formula. The formula is based on the ratio that the number of eligible low-income individuals 
and welfare recipients in each area bears to the number of eligible low-income individuals and 
welfare recipients in all such areas.  
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Up to 10 percent of the recipient’s total Fiscal Year apportionment may be used to fund program 
administration costs including administration, planning, and technical assistance. 
 

Guidance on the JARC program is contained in FTA Circular 9050.1. 
 

New Freedom Program (Section 5317). See MAP-21 changes  
The New Freedom formula grant program aims to provide additional tools to overcome existing 
barriers facing Americans with disabilities seeking integration into the work force and full 
participation in society. New Freedom program funds are available for capital and operating 
expenses that support new public transportation services beyond those required by the ADA and 
new public transportation alternatives beyond those required by the ADA designed to assist 
individuals with disabilities with accessing transportation services. 
 

Of the total New Freedom funds available, FTA apportions 60 percent among designated 
recipients in large urbanized areas; 20 percent to the States for small urbanized areas; and 20 
percent to the States for rural and small urban areas under 50,000 in population. New Freedom 
funds are apportioned among the recipients by formula. The formula is based on the ratio that the 
number of individuals with areas. Up to 10 percent of the recipient’s total FY apportionment may 
be used to fund program administration costs including administration, planning, and technical 
assistance. Guidance for the New Freedom Program is contained in FTA Circular 9045.1. 
 

1.2.1.   Local Match Requirements 

The table below illustrates match requirements by project type in Georgia. State share is 
dependent upon availability of funds.  The sources of state funding may differ for capital and 
operating assistance programs. Operating assistance may be funded through general revenues; 
capital assistance may be funded through bond revenues. All of the local share must come from 
non- DOT sources, except for Federal Lands Highway Program funds. MAP-21 permits the use of 
the following as local share: cash (or in-kind contribution); non-Federal funds, contract revenue 
from state, local or private social service organizations; non-farebox revenues from transit 
operations (e.g. advertising and concession revenues); real property integral to the project; and 
toll credits. Farebox revenue cannot be used as local match, but can be used to reduce the net 
operating cost of a project. No FTA program funds can be used as a source of local match for other 
FTA programs, even when used to contract for service. 
 

 

Project Type 
 

Federal Share 
 

State Share* 
 

Local Share 
Operating Up to 50% - 50% or more 
Capital 80% 10% 10% 
ADA Capital 90% 5% 5% 
CAA Capital 90% 5% 5% 
Bicycle Facilities 90% 5% 5% 
Planning 80% 10% 10% 
* This funding is based on availability of funds. If the Department cannot provide the match, it is the subrecipient’s responsibility to 
pay the State share percentage. 
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1.3     Roles and Responsibilities 
 
The Georgia Department of Transportation has the following responsibilities: 
 

 Inform prospective subrecipient(s) and existing subrecipients of the FTA funding 
 Administer FTA grant programs in line with FTA- grant administration guidelines by 

reviewing applications, monitoring quarterly reports and project progress; 
 Prepare electronic grant applications for funding projects, using FTA’s TEAM system; 
 Hold periodic workshops/training sessions  to assist local areas with questions on 

program specific issues and requirements; 
 Prepare procedural manuals to guide the local areas through the grant process from 

application through successful project completion and closeout; 
 Contract with FTA and with local areas; 
 Prepare the Rural Transportation Improvement Program (RTIP) as the rural component 

of the Statewide Transportation Improvement Program (STIP), and the rural Program of 
Projects (POP); 

 Allocate available funds in a fair and equitable manner; 
 Develop and apply evaluation criteria to select projects for funding; 
 Negotiate and execute grant contracts between GDOT and local subrecipients; 
 Process reimbursement payment requests from subrecipients, and preparing requests 

for federal reimbursement; 
 Monitor and evaluate the local provision of transportation under the program, including 

data collection and compilation, reporting to the FTA, and ensuring compliance with the 
state and federal regulations. 

 

The grant subrecipient has the following responsibilities: 
 

 Identify and prioritize new projects; 
 Carry out the transit planning work programs; 
 Work closely with the transit operator to evaluate transit operations and finance; 
 Implement projects in accordance with the specific program requirements set forth 

herein; 
 Implement projects in accordance with other applicable Federal and State requirements 

applicable to the FTA programs (acquisitions/procurement, public participation, NEPA 
etc.); 

 Provide quarterly status reports on projects to the State program manager regarding 
project activities, budget, schedule and scope; 

 Submit quarterly reports, reimbursement requests, project closeout letters and other 
reports/requests in accordance with reporting requirements set forth herein… 

 Program capital projects in the area's RTIP or TIP for inclusion in the Statewide 
Transportation Improvement Program (STIP), to ensure the project is eligible for 
Program funding. 

 Comply with the terms of the FTA certifications and assurance as published. 
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2.0 PROGRAM MANAGEMENT AND ADMINISTRATIVE 
REQUIREMENTS 
 

This section describes the responsibilities of GDOT's Division of Intermodal and its subrecipients 
to assure that the general requirements of 5303, 5307, 5309, 5311, 5316, and 5317 are met. 
 

The requirements for the FTA programs are defined by 49 USC Chapter 53 and are detailed by 
the program circulars and the FTA master agreement, which is the agreement between GDOT 
and the FTA. There are additional requirements that may apply to a subrecipient, depending on 
the type of services provided and the type of organization, which may not be defined by the FTA 
and would be required by other laws, rules, and policies. 
 

Subrecipients must comply with all applicable requirements. Additional requirements that apply 
to specific programs are located in the individual program manuals. 
 

A complete list of the program references and requirements is found in each of the FTA circulars. 

2.1. Program Management 
 
Requirements 
 

GDOT must demonstrate its capacity to manage FTA funded programs in accordance with sound 
management practices, applicable laws and regulations and in conformance with its own 
established procedures for grant applications and agreements.  Details regarding these 
requirements as well as GDOT’s compliance of these requirements are defined in the following 
sections. 
 

2.1.1.   Organization and Staffing 
 

GDOT is the agency designated by the Governor of the State of Georgia to administer the state 
portion of the federal transit programs, FTA Section 5303, 5307, 5309, 5311, 5316, and 5317 
programs. The Commissioner of GDOT has identified the Division of Intermodal as the unit 
responsible for oversight and administration of these programs.   
The Transit Section of the Division of Intermodal has been assigned this responsibility and the 
Transit Program Manager has the overall responsibility for administering the program.  At 
GDOT, the Division of Intermodal performs program management functions through the efforts 
of  staff that includes both regionally-based staff in the GDOT District Offices around the State, 
and the program staff in the Atlanta headquarters office. GDOT staff involved with the Transit 
Program includes the Transit Program Manager, Urban and Rural Transit Group Leaders, 
Transit Planners, and Public Transportation Coordinators. Each position’s key responsibilities 
are summarized below. 
 

While the procedures contained within this Plan and the individual program guides identify 
specific roles, GDOT and the Division of Intermodal reserve the right to exercise flexibility in 
delegating assignments.  The staff performing the various roles and functions identified within 
these manuals may change from time to time, depending on program staffing needs. 
 
 
 
 
Transit Program Manager 
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The Transit Program Manager has oversight responsibility for the entire program, supervises 
staff, submits FTA quarterly reports and grants, and makes policy decisions.   
 
Communication between the Transit Program Manager and the Intermodal Director, 
Intermodal Program Administrator, transit staff and supporting staff includes weekly, monthly 
and quarterly face-to-face meetings with the entire headquarters program staff, monthly 
teleconferences and/or site visits  with the Public Transit Coordinators (located in GDOT District 
offices), and continuous e-mail and telephone contact—in addition to the formal reporting 
mechanisms related to the various program elements (RTIP, grant applications, monthly 
reporting in RMIS, monthly reimbursement requests, compliance monitoring, drug and alcohol 
compliance, etc.). 
 
Transit Group Leaders- Urban and Rural 
 
The Urban Transit Group Leader has oversight and management responsibility for grant 
development and administration of the FTA Section 5303 Planning Program which includes 
MPO and Statewide Planning.  In addition, the Urban Transit Group is responsible for FTA 
Section 5307 providing oversight of the statewide Urbanized Area formula Program and for 
Section 5309, Major Capital Investments (new starts and small Starts).   
 
The Rural Transit Group Leader has oversight and management responsibilities for grant 
development and administration of the FTA Section 5311, 5316, 5317 which includes non 
urbanized area funds and JARC and New Freedom. 
 
 Both Transit Group Leaders support the Transit Program Manager recommending policy and 
procedures providing guidance and assistance to transit staff, government officials and to the 
private sector regarding public transportation policy and programs.  
 
 
Transit Planners 
 
The Transit Planners provide program oversight and management to Section 5303, 5307, 5309, 
5311,Section 5316 and 5317 Programs. The Transit Planners perform the following state-level 
roles with regard to the transit programs: 
 

 Distribution of  the local grant application package 
 Compilation of the statewide POP and application to FTA 
 Project review to ensure consistency with adopted Coordinated Service Plans. 
 Management of the project evaluation and selection process for transit projects. 
 Conveying program requirements to local subrecipients and third-party operators 
 Notification of the non-participating but eligible agencies of availability of transit 

program funding for the upcoming year and the completion of site visits for various 
transit programs. 

 Amend and revise grant budgets within FTA’s Transportation Electronic Award and 
Management (TEAM) system 

 Reporting Milestone Progress Reports (Quarterly Reports) in the TEAM system 
 Updating of the GDOT Transit website and fact book 

 Fair and equitable distribution assessment from TIP data. 
 Review of reimbursement requests for transit operators. 
 Updating the State Management Plan and the individual program guides, and the schedule 

of program activities. 
 Preparation of the annual list of projects for FTA Section 5333(b) labor requirements to FTA 

and U.S. Department of Labor. 



 

 State Management Plan  Page 10 of 102 
 

 Provide technical assistance to local subrecipients on questions and issues that arise during 
the course of program administration. 

 Coordination with DHS Coordinated Transportation program administration of the 
Section 5310 program, and with other aspects of the Coordinated Transportation 
program that may be involved in Section 5316 and 5317 and other projects. 

 Monitoring compliance with FTA and GDOT program requirements, including Drug and 
Alcohol program compliance; insurance compliance; reporting and financial compliance, 
ADA, maintenance, procurement, title VI, buy America, debarment and suspension, 
lobbying, school bus, drug free workplace, half fare and charter bus.  

 Attending regional coordination meetings with the DHS when required to support 
projects. 

 
 
Public Transportation Coordinators 
 

GDOT supports rural transportation through the efforts of seven Public Transportation 
Coordinators (PTCs—also known as District Representatives or Reps). Their primary role is the 
implementation of the Section 5311 program of rural public transportation through site visits and 
contact with subrecipients within their Districts.  Their primary role with regard to other programs 
arises from their role representing GDOT on the Regional Transportation Coordinating 
Committees (RTCCs) across the State, and through their work supporting local Section 5311 
applications, contracts, reimbursements, vehicle inspections, and compliance monitoring, and as 
needed. 

Additional Public Transportation Coordinator duties include but are not limited to: 
 Monitoring subgrantee compliance reviews and risk assessments (requires 

additional instruction/training) 
 Preparation of the annual list of projects for FTA Section 5333(b) labor 

requirements to FTA and U.S. Department of Labor, 
 Provision of technical assistance to subrecipients on questions and issues that arise 

during the course of program administration.Monitoring compliance with FTA and 
GDOT program requirements, including Drug and Alcohol program compliance; 
insurance compliance; reporting and financial compliance, ADA, maintenance, 
procurement, Title VI, Buy America, debarment and suspension, lobbying, school 
bus, drug free workplace, half fare and charter bus and  

 Conveying program requirements to grantees of availability of transit program 
funding for the upcoming year and the completion of site visits for the Section 5311 
transit program. 

 Attending regional coordination meetings with the DHS when required to support 
projects. 

 RMIS reporting on transit projects. 
 Distributing local grant applications 

 
 

Fleet and Risk Manager 

The  Fleet and Risk  Manager reports to the Transit Program Manager.  This position is 
responsible for central procurement of all Section 5311 transit vehicles and it involves working 
with office of procurement and the Georgia Department of Administrative Services (DOAS) on 
the procurement process, including development of vehicle specifications, inclusion of  FTA 
required language in the solicitation and contract documents, pre- and post-delivery vehicle 
certifications, Buy America certification, post-delivery inspections and paperwork, maintaining 
the statewide vehicle inventory in the RMIS, processing vehicle dispositions, and managing and 
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maintaining the statewide lease fleet. The Fleet and Risk manager is also responsible for transit 
asset management as outlined in MAP-21. 
 
Rail Safety Oversight Manager (State Safety Officer- SSO) 

GDOT is the designated State Safety Oversight Agency, the entity other than the rail transit 
agency, designated by the State to implement 49 CFR part 659. The Rail Safety Oversight 
Manager (SSO), with direct assistance from the TPM, manages the states Rail Safety and Security 
Oversight Program as outlined in federal circular 49 CFR 659 and ensures the State’s compliance 
with FTA’s safety oversight of rail fixed guideway systems.  The SSO’s duties include, but are not 
limited to, representing the department’s compliance responsibilities during emergencies, 
derailments, accident/incidents, etc… in association with rail transit agency operations, 
conducting rail Triennials, and ensuring rail transit agency’s System Safety Program Plans and 
System Security Plans are compliant. 
 
Other Roles of the Divison of Intermodal: Contracts and Fiscal Services 
 

The Contracts and Fiscal Services units supports the Transit Program and other modal programs 
as administrative units under the Division of Intermodal.  
The Contracts and Fiscal Services Manager, the Contracts Administrator and the fiscal analyst 
have key roles in financial administration area programs, including accounting, local contract 
(grant agreement) preparation, local payment processing, ECHO draw downs, and grant close-
out. Specific activities under each of these functions are described elsewhere in this document. 
 

2.1.2.   Other Support Divisions Within GDOT 
 

In addition to Division of Intermodal staff defined above, staff from the following divisions and 
offices have responsibilities relating to the management of FTA programs at GDOT: 
 

 Equal Employment Office 
 Office of Financial Management 
 Division of Procurement 
 Governmental Affairs 
 Financial Management 
 Legal 

 

2.1.3.   State Management Plans 
 

GDOT is required to periodically update its State Management Plan and procedures to accurately 
reflect its practices. 
 

This SMP, in combination with the individual program policies and procedures guides for the 
Section 5303, 5307, 5309, 5311 and 5316/5317 programs make up and are also contained within 
this Plan. 
 
Program Management Procedures 
 

The Transit Program Manager with transit staffs support: 
 

 Begins the review and revision process for the SMP and program manuals which is 
updated annually or as deemed necessary to reflect changes in the State and Federal 
policies and program guidance. 

 Ensures that the SMP addresses the information requested in the suggested topics in a 
form readily accessible to GDOT and FTA staff, potential subrecipients, and the public. 
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 Provides subrecipients with updates to the SMP/Procedure Guides which outline all the 
other pre-requisites for submitting a grant application. 

 

2.2. Grant Management and Administration 
GDOT is responsible for managing the entire grants process including determination of 
eligibility, oversight of the selection process, providing technical assistance, determining 
technical, managerial and financial capacity of Subrecipients, securing signed certifications and 
assurances from Subrecipients and timely closeout of grants.  There are four major stages in 
accomplishing these responsibilities: 
 
 Pre-Award 
 Award 
 Post-Award 
 Closeout 

 
Pre-award requirements for planning and applications procedures tend to be program-specific, 
and are spelled out in detail in the individual program manuals.  Pre-award requirements 
relating to certifications and assurances, Title VI submissions, authorizing resolutions and 
technical, financial and legal capacity are defined herein. 
 

Similarly, most of the requirements and procedures in the award, post-award and closeout stages 
are common to all programs.  Therefore, to reduce duplication and redundancy, these stages are 
contained herein.  To accommodate the occasional exception to this organizational structure, the 
individual program manuals contain a single heading for the Award, Post-Award and Closeout 
stages with program-specific requirements (where applicable) and references to the SMP for 
common requirements.   

 

Requirements 
 

Under each of these major stages are a number of activities and processes that must be 
completed in order to award grants to eligible recipients and to administer these grants 
according to federal regulations. Requirements and procedures common to all of the GDOT 
programs are defined below.  Program-specific requirements are described in the individual 
program management manuals. 
 

2.2.1.   Selection and Eligibility 
 

Selection and eligibility requirements and procedures are defined in the individual program 
manuals for each program. 
 

2.2.2.   Certifications and Assurances 
 

Applicable certifications and assurances are published in the Federal Register annually. This 
register contains FTA's comprehensive compilation of the certifications and assurances to be 
used in connection with all Federal assistance programs. GDOT requires the certifications and 
assurances are submitted to the Intermodal office with the annual application process. 
Certifications and Assurances are also pinned in TEAM.  

 

2.2.3.   Legal, Financial, and Technical Capacity 
 

It is GDOTs responsibility to ensure that subrecipients have the legal, financial and technical 
capacity to carryout FTA funded projects. Basic Requirements include: Grantees must be eligible 
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and authorized to request, receive and dispense funds, the authority to take actions on the 
grantee’s behalf must be properly delegated and executed. Grantees must demonstrate ability to 
match and manage FTA grant funds and conduct and respond to applicable audits and grantees 
must have the ability to implement and manage grants properly.  

 

2.2.4.   Technical Assistance 
 

The GDOT through its Atlanta office, District offices, workshops and seminars provides technical 
assistance in the preparation of grant applications as well as program development, 
administration and operation. The Department utilizes up to 10 percent of apportioned funds for 
administration, planning and technical assistance as apportioned by FTA in support of these 
programmed activities. Funding for additional technical assistance and training is provided 
through the Rural Transportation Assistance Program (RTAP).  
Other eligible assistance categories under RTAP include research, support services as well as 
program reserves. 
 
Technical assistance is provided to subrecipients through the transit planners in the Atlanta 
headquarters office. The planners provide support to the Public Transportation Coordinator 
located in each GDOT District Office by assisting with: 
 

 Preparation and updating of the RTIP 
 Technical assistance or management help (subrecipients are encouraged to contact their 

District Public Transportation Coordinator for assistance first, and then program staff in 
Atlanta can provide additional support) 

 Assistance as a resource in the preparation of the local grant application 
 

2.2.5.   Grant Obligation and Award 
 

The Award stage includes two activities – Obligation/Award and Execution. However, this stage 
is very important as it serves as the basis for how the post-award activities are defined and 
carried out. 
 
Once a completed application receives final concurrence from FTA and the funds are reserved, 
grant funding is then obligated to GDOT and the grant is executed. 
 

GDOT then develops and executes Grant Obligation and Award. 
 

2.2.6.   Grant Status Management and Oversight 
 

The Division of Intermodal is required to assure that subrecipients comply with federal and state 
requirements. This is accomplished through project management and monitoring performed by 
division staff or its delegates. 
 

The goal of oversight is to assure that the agency (GDOT) and the grant recipients have 
appropriate, adequate internal controls to assure that the subrecipient is meeting the terms and 
conditions of the grant award(s). 
 
The Transit Program Manager maintains a Grant Status list of all open grants with pre-award, 
appropriation authority, and critical date history.  This document is reviewed each month. 
Each Transit Planner maintains a list of all open grants, any pending revisions or amendments, 
close outs in progress and priority of work.  Each list is updated as needed and resides on 
GDOT’s common network directory so the lists can be shared among Transit Planners and PTC’s 
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to better manage the projects/programs. Monthly Grant Status Review meetings are held, and 
include Transit and support staff.  
 
The Fiscal Services section will reconcile all internally produced financial sheets (FAS and People 
Soft) with the TEAM.  Once a month the TPM, TP’s and the fiscal services group meet to report 
on the reconciliation, grant balances and any other support services needs.  
 

When a monitoring activity identifies an issue related to capacity, eligibility or compliance, 
Division staff works with the subrecipient to determine whether the condition actually exists and, 
if so, determines a plan of corrective action and technical assistance. 
 

The Division of Intermodal will also conduct site visits at least every five years for subrecipients 
that are considered low risk. Agencies that are high risk will be reviewed at a minimum of every 
three years, or more frequently as needed. Risk Assessment Forms will be completed by the 
Intermodal Transit Staff. Each staff member will complete their assigned section. Subrecipients 
may receive a site visit based on the agencies risk level. Risk level is determined by the factors 
below: 
 

 History of poor performance, e.g., untimely reporting, low quality reports 
 Financial stability is questionable 
 Prior oversight findings 
 Awards to agency are high dollar amounts 
 Percentage of award(s) to subrecipient's total budget 
 Subrecipient experience: inexperienced subrecipient or inexperienced/new staff, or 

lacking sufficient administrative staff 
 Complexity of requirements, meaning the level of knowledge and implementation 
 Press coverage regarding an operational or fiscal issue 
 Single audit findings and corrective action plans 
 High profile programs, i.e., with significant public interest, or interest of Congressional 

delegation or Georgia legislature 
 Request of subrecipient 
 Changes in the subrecipients program 

 
Based on the assessment, the division will prepare a review schedule for a 24-36 month period. 
Once the schedule is established, the agencies to be reviewed will be notified. Site review 
materials will be sent to the agencies. Reviewers will use a standard form site review 
questionnaire that includes major compliance areas, and areas of interest to the division. The Site 
Review Questionnaire shall be posted on the division website, and may be updated from time to 
time. Agencies are encouraged to use the Site Review Questionnaire to perform a self assessment 
prior to the site visit. 
 

 
 

2.2.7.   Reviews 
 

GDOT conducts compliance reviews of each subrecipient. The time period of reviews vary as to 
the level of risk associated with each subrecipient. Compliance reviews shall occur at a minimum 
of every 5 years for each subrecipient regardless of their risk level. The reviews to be conducted 
shall include all FTA required programs in the following major areas: 
 

 Legal 
 Financial 
 Technical 
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 Satisfactory Continuing Control 
 Maintenance 
 Procurement 
 Disadvantaged Business Enterprise (DBE) 
 Buy America 
 Suspension/Debarment 
 Lobbying 
 Planning/Program of Projects 
 Civil Rights (Title VI) 
 Public Participation Process for Fare and Service Changes 
 Half Fare 
 Americans with Disability Act (ADA) 
 Charter Bus 
 School Bus 
 National Transit Database 
 Safety and Security 
 Drug Free Workplace 
 Drug and Alcohol Program 
 Equal Employment Opportunity 
 Intelligent Transportation Systems (ITS) Architecture 

 
More details about the GDOT Annual Review can be found in the Application Guides. For further 
information on specific requirements in these areas, refer to the FTA Grants Management 
Workbook – New Grantee Workbook at: 
http://www.fta.dot.gov/documents/NewGrantee_Workbook.pdf. 
 
For high risk subrecipients, compliance reviews will be performed annually. For medium risk 
subrecipients, reviews will be performed every three (3) years. Complete compliance reviews are 
conducted by GDOT Transit Staff every five (5) years for low risk subrecipients. 
 

2.2.8.   Force Account Activities 
 

Work performed by the state’s or a subrecipient’s work force on capital projects, other than grant 
administration, that is included in an approved grant is “force account” work.  
Force account work may consist of design, construction, refurbishment, and inspection, and 
construction management activities. Incremental labor costs from flagging protection, service 
diversions or other activities directly related to a capital grant may also be defined as force 
account work. Force account work does not include grant or project administration activities 
which are otherwise direct project costs. Force account can include major capital project work on 
rolling stock. An example is preventative maintenance activities on buses and rail cars. 
 

Reimbursement of force account work is subject to the state providing the force account plan and 
justification, including documentation equivalent to a sole source justification, stating the basis 
for a determination that no private sector contractor has the expertise to perform the work. 
Reimbursement of such expenses is subject to FTA’s prior review of the state's force account plan 
and justification when the total estimated cost of force account work under the Grant equals 
$10,000,000 or more. Justification may be on the basis of cost, exclusive expertise, safety and 
efficiency of operations, or union agreement. 
 

Reimbursement for force account projects below this threshold must be supported by GDOT's 
force account plan and justification, which is located here: 
http://www.dot.ga.gov/doingbusiness/TheSource/specs/ss109.pdf and is consistent with FTA 
Circular 5010 1.D. No plan or justification is required if the force account work to be performed 

http://www.fta.dot.gov/documents/NewGrantee_Workbook.pdf
http://www.dot.ga.gov/doingbusiness/TheSource/specs/ss109.pdf
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under the grant is less than $100,000. Note that the amount of the project funded under a grant, 
not the total cost of the project, is used when determining whether the threshold is met for a 
force account plan. 
 

2.2.9.   Capital Leasing 
 

Subrecipients may use program funds to lease capital assets in compliance with FTA capital 
leasing guidelines including cost effectiveness analysis.  Capital leases must comply with 49 CFR 
Part 639, “Capital Leases” and Office of Management and Budget Circular A-94 which prescribes 
discount rates to be used in cost effectiveness calculations for capital leases. 
 

2.2.10. Oversight of Capital Projects 
 

The GDOT Transit Planners are responsible for the oversight and management of transit 
construction projects under their programs. FTA offers two documents, Project and Construction 
Management Guidelines and the Construction Project Management Handbook for detailed 
guidance on the development and management of construction projects.  
 

Management of progress payments is a key component in the oversight of construction projects. 
To encourage compliance, Transit Planners should promptly reject all submittals that do not 
adhere to the contract requirements. 
 

Transit Planners are responsible for oversight of the construction work in progress through 
holding the contractors accountable to the terms of their contracts. This oversight is achieved by 
monitoring: 
 
 Scope 
 Budget 
 Payments 
 Schedules 
 Subsystem inspection and testing 
 Quality assurance 
 Documentation of construction (As-built drawings, Quality Control Inspections , 

Deficiency lists) 
 

In the event that disputes or law suits arise as a result of construction issues, the Transit Program 
Manager (after briefing by the Transit Planner) must notify the FTA Regional office of such 
occurances through the Milestone/Progress Reports or through separate correspondence, where 
applicable. 

 
2.2.11. Closeout 
 

Since most budgets are based on a 12-month period, the Intermodal Programs require all Public 
Transportation providers to submit a final reimbursement and have the contract ready for close- 
out within 90 days of the contract/budget expiration. For a contract to be closed-out all necessary 
reimbursements must have been submitted and payments made against the contract. Request for 
contract/budget close-out must be made on County/City letter head, duly signed by authorizing 
personnel and submitted to the appropriate Public Transportation Coordinator or Transit 
Planner for processing. Once the contract/budget close-out letter is processed, no further claim 
or reimbursement can be made against the contract. 
 
 
PROCEDURES 
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2.2.12. Pre-award Procedures 
Specific responsibilities for the pre-award phase are defined in program manuals.  General 
responsibilities are described below. 
 

Transit Group leader, Transit Planner, and/or Public Transportation Coordinator 
responsibilities: 
 

 The Transit Group Leader has management responsibilities over the Transit Planners 
and/or Public Transportation Coordinators 

 Ensure that the subrecipient completes all relevant certifications and assurances with the 
submission of each application by the established deadline each year, including proper 
signatures. 

 The Transit Planner or Public Transportation Coordinator ensures that subrecipients 
have completed the FTA Certifications and Assurances and includes all certifications 
and assurances in the application as a required condition of grant award. 

 Once the Transit Planner or Public Transportation Coordinator receives the 
certification, he/she electronically submits the appropriate certifications and assurances 
for all new grants that GDOT expects FTA to make during that fiscal year as part of the 
application. 

 The Transit Group Leader, or Transit Planner must enter into TEAM, Certifications and 
Assurances for GDOT within 90 Days of the publication in the Federal Register, usually in 
January or prior to or concurrent with the first grant application for the fiscal year, 
whichever comes first. 

 The FTA Regional Office checks that Annual List of Certifications and Assurances have 
been properly executed by GDOT and that GDOT is following its certification, prior to 
grant submission. 

 The Transit Planner or Public Transportation Coordinator must ensure that the required 
documentation and submissions concerning civil rights (see Section 2.12) are completed 
by each subrecipient. 

 The FTA Regional Office staff ensures that the required documentation and submissions 
concerning civil rights are completed by GDOT and recorded in GDOT‘s information under 
the Civil Rights tab in TEAM. 

 The Transit Planner or Public Transportation Coordinator must ensure that signed labor 
protection documents required by DOL are collected from each subrecipient for 
submission to FTA prior to the draft grant application. 

 The Transit Planner or Public Transportation Coordinator ensures that the required 
documents and pre- requisites about legal, financial and technical capacity are completed 
and included in the application for grant funds on an annual basis. 

 

Subrecipient responsibilities: 
 

 Submit the annual certifications and assurances as required by FTA to GDOT Division of 
Intermodal each year. 

- Subrecipients are expected to provide certifications and assurances for all 
programs for which the applicants intend to seek FTA assistance in each funding 
period. 

 Use the certifications and assurances form to document their certifications and 
assurances as required by GDOT. 

 Have an authorized elected official and attorney sign certifications and 
assurances. 
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 Has attended GDOT sponsored Substance Abuse Training and has established 
and documented anti drug addiction and alcohol misuse program.   

 

2.2.13. Grant Award Procedures 
 

Below are the procedures to be followed: 
 

 Upon FTA’s approval of GDOT’s applications the FTA approves GDOT‘s grant 
application including the program of projects (POP’s) for the 5311 and 5307 
programs, FTA provides notification of approval to GDOT. 

 FTA Regional Office staff notifies GDOT Intermodal Programs by e-mail of grant 
approval. 

- The Grant Agreement includes the notification of award and the approved project 
budget. Special conditions of the approval may be included in the award, the 
current Master Agreement, and the electronic grant (screen). 

 Once GDOT receives the notification of the grant award, the  Director executes the grant in 
TEAM. The electronic execution of the Grant Agreement signifies the grant is active and 
post-award grant requirements apply. GDOT can also check the status of grant applications 
in TEAM to determine when it has been awarded. 

 

2.2.14. Grant Administration Procedures 
 

Intermodal Department responsibilities: 
 

 Determines that subrecipients have the financial capacity to carry out the terms of 
the grant program. The determination is made on an ongoing basis, based on 
application for funds, site reviews and desk reviews of reports and other grant-
related documentation.  

 
Subrecipient responsibilities: 
 
 Subrecipients receiving funds from the division must manage their projects to conform to 

the applicable state or federal laws, rules, and other requirements. Subrecipients are 
required to conform to Office of Management and Budget regulations: 
http://www.whitehouse.gov/omb/circulars_default/. 

 Administers the grant from award to closeout. 
 Develops internal policies and systems to ensure effective management of awards and 

compliance with grant requirements. 
 Establishes strong internal controls for accounting and compliance with grant terms and 

conditions. 
 Provides detailed progress/milestone reporting per required frequency 
 Demonstrates that funds are expended for eligible activities. 
 Tracks receipts, disbursements, assets, liabilities, and balances. 
 Tracks and reports program income. 
 Ensures that organization has a financial management system and any other systems 

that are appropriate to implement the project, e.g.: 
- Procurement. 
- Property/capital management. 
- Hiring and training employees. 
- Contract management/monitoring plan. 
- Force account plan and justification. 

 Establishes a budget of the costs required to perform the program/project and a method 

http://www.whitehouse.gov/omb/circulars_default/
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for monitoring actual costs against the budget. 
- A method of tracking and accounting for match funds. 
- A method to amend budget as necessary. 
- A method of cost allocation when multiple grants may be charged for 

agency expenses. 
 Keeps abreast of changes in policies, procedures or requirements and advise agency staff of 

any changes. 
 Requests prior approvals when necessary. 
 Prepares required reports and include progress or significant achievements in quarterly 

reports. 
 Keeps Transit Staff aware and informed about project progress/ transit program. 
 Comply with the signed certification and assurance statements. 

 
 
2.2.15. Oversight Procedures 
 

Group Transit Group Leaders, Transit Planner and/or Public Transportation Coordinator 
Responsibilities: 
 

 Methods of assuring subrecipients’ compliance include, but are not limited to:  
 

- Review A-133 audit 
- Site visits; 
- Review subrecipient reports, other documentation (desk review); 

• Including reviews of applications, financial and performance reports, 
annual audits and management letters, and certifications and 
assurances; 

- Required pre-approval for certain activities; 
- Third party review, as needed 
- Provide technical assistance and training; 
- Regular contact with subrecipients via telephone, email, training, or visits 
- Keep abreast of subrecipient issues, updates, events, media coverage etc… 

 

Subrecipient Responsibilities: 

 
 Allow inspections of records and facilities. 
 Prepare and submit a plan of corrections to the Division of  

Intermodal if the result of site visits/Compliance review requires such a plan. 
 Use GDOT Intermodal checklists for site review questionnaires/compliance reviews (see list 

of attachments in the appendix) as a self assessment tool; 
 Keep GDOT informed of program/project changes, issues, updates and/or media related 

events 
 

2.2.16. Compliance Monitoring and Risk Assessment Procedures 
 

Group Transit Group Leader, Transit Planner or Public Transportation Coordinators 
responsibilities: 
 

 To determine priority of Compliance Reviews,  transit staff will perform annual Risk 
Assessments utilizing the Risk Assessment Questionnaire. 
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Risk Assessment Questionnaire 
 

The Risk Assessment Questionnaire meets FTA requirements and is used to assess  
grantee risk, the need for greater oversight and Compliance Review priority. After 
completing the questionnaire, Intermodal Transit staff will summarize the scores to 
establish the subrecipient level of risk. 

 
 
 
 

Subrecipient Questionnaire Score Risk Factor 
 

Less than 25 
 

Low Risk 
 

Less than 50 
 

Medium Risk 
 

Greater than 50 
 

High Risk 
 

A score of 5 on questions in Section IV items 1, 2, 3, 
or 6 and Section V, item 1 automatically indicate high 
risk regardless of overall score 

 

High Risk 

 
 
 

• Public Transportation Coordinators and Transit Planners mustshall adjust monitoring and 
oversight plans for high and medium risk subrecipients to a greater level of oversight and 
more frequent and active monitoring. Transit staff will notify the subrecipient of risk status 
and the plan for increased oversight requirement. 
 

• The Transit Program Manager shall keep subrecipient assessments in a central repository for 
tracking, reporting and historical risk assessment information. All relevant information 
relating to the oversight of each subrecipient should be maintained in such manner as to be 
readily accessible and quickly identified. 
 

• Transit Staff should complete Compliance Monitoring Reviews based on the risk level of 
the subrecipient. See GDOT Compliance Review Areas. 

 
• At the completion of the questionnaires and compliance reviews, the Public 

Transportation Coordinator and/or Transit Planner will submit their reports to the 
appropriate Transit Group Leader with a recommended plan of corrective action, the 
Transit Program Manager will review, comment and then confer with GDOT Fiscal 
Service, Contract Management and Internal Audit. 

 
• If the Compliance Review results in findings of noncompliance, the Transit PTC and/or TP  

must inform the Transit Group Leader and Transit Program Manager in writing of findings 
of noncompliance and notify the subrecipient and recommendations for corrective 
action(s). 

 
• Internal Audit will review the findings and the recommended corrective action(s) and 

provide comments and assistance as needed. 

 

• The PTC and/or TP will monitor the completion of any corrective action plans for audit 
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resolution. 
 

• Compliance with corrective action plans is mandatory and any noncompliance may result 
in the following: GDOT/FTA may reduce or withdraw obligated funding assistance, reduce 
or deny further obligations, require specific actions by the subrecipient as a condition for 
further drawdown or award, terminate a project for cause, or take other actions as 
appropriate depending on the severity of non-compliance and the subrecipient's ability and 
willingness to implement corrective actions. 

 

Subrecipient responsibilities: 
 

 Subrecipients must respond to the findings and corrective action letter no later than thirty 
(30) days. Corrective action must be implemented within 30-60 days, or sooner if Title VI 
related, as determined by the Intermodal Office and the subrecipient. 

 

2.2.17. Closeout Procedures 
 

The Public Transit Coordinators and Transit Planners with oversight from Transit Management 
staff will: 
 

 Monitor the status of sub-recipient contracts throughout the fiscal year on a monthly 
basis to properly prepare for a timely closeout. 

 Initiate closeout procedures for all FTA grants that meet any of the following criteria: 
- draw-down of the grant has been completed and the balance is $0 

 - all required performance elements have been completed. 
- the grant is older than five (5) years (since award). 

 - the grant has not experienced any financial action in an eighteen month period. 
 Identify any grants that meet the above criteria but where closeout has not been initiated 

and, on a quarterly basis, provide a list to FTA with explanations as to why they remain 
open. 

 Develop a list of contracts, including key deliverables for each contract.  
 Monitor contract activity to ensure that when the balance reaches $0 or when performance 

reports indicate that all project work has been completed, the Transit Program 
Manager/Transit Group Leader instructs the Transit Planner or Public Transportation 
Coordinator to contact the applicable sub-recipient to initiate closeout activity. 

  
The Transit Planner and/or Public Transportation Coordinator will  
 Monitor sub-recipients for initiation of   contract closeouts; if closeout actions have not 

been initiated, the Transit Planner and/or Public Transportation Coordinator will advise 
the sub-recipient regarding closeout documentation, timing and submittals. To enforce 
timely closeouts, the Transit Planner and/or Public Transportation Coordinator will 
advise sub-recipients via e-mail that final reimbursements may be withheld until the 
grant closeout has been initiated. 

 Communicate to sub-recipients that do not submit the final reimbursement request within 
90 days after the contract expiration date, the GDOT Contracts and Fiscal Services Manager 
may use the last invoice submitted by the sub-recipient as the final invoice for closing out 
the contract. 

 Request that GDOT initiate  closeout procedures  for any capital contracts upon 
notification by the sub-recipient  that equipments has been received or for contracts that 
have been active for more than 3 years or if 95% of the funds have been disbursed. 

 Initiate closeout procedures for any operating contracts upon receipt of a sub-
recipient’s closeout letter along with the final reimbursement form.        
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 Forward to the Transit Group Leader the sub-recipient’s closeout letter along with 
any additional documents, e.g., the final reimbursement request, contract closeout 
request, etc.  

 Monitor sub-recipient contracts in their designated region based on data in FAS for those 
contracts that may be closed. For those contracts that can be closed, the Transit Planner 
and/or Public Transportation Coordinator will notify the Transit Group Leader. 

 The Transit Program Manager notifies the Director of Transit Programs when all sub-
recipient contracts under a specific grant have been completed and are ready for close-
out. 

 
Miscellaneous 
 The Fiscal Services Manager reconciles expenditures and revenues from the general 

accounting system (PeopleSoft) against the project balance and grant revenue screens, and 
updates the manual Excel Spreadsheets. This data is then submitted to the Intermodal 
Program Administrator, Transit Program Manager for review and/or concurrence.  The 
Fiscal Analyst prepares Form 1625 to reduce any remaining funds. 

 The Fiscal Services Manager reviews grants and contract balances, approves and forwards 
to the Budget Services Office for review and adjustments.  

 The Budget Services Office approves and returns to the Fiscal Services Manager. 
 The Fiscal Services Manager reviews adjustments to the general accounting system 

(PeopleSoft) and makes any final adjustments in grant accounting. 
 The  Fiscal Services Manager  determines final ECHO billing and forwards result to the 

Intermodal Program Administrator and Transit Program Manager. 
 The Financial Analyst prepares ECHO and FFRs and forward to the Fiscal Services Manager. 
 The Finance Services Manager prepares the final FFR, prints and files final reports, 

submits final letter to FTA and updates the FAS grant data with grant closeout date. 
 The Transit Program Manager ensures that the Fleet Status in TEAM-web if the grant 

included purchase of new, replacement, or spare vehicles and attaches in TEAM a final 
inventory of FTA funded purchase(s) as one of the project deliverables. 

 On a semi-annual and/or annual basis, the FTA Region IV Office generates an electronic 
report that lists grants meeting the eligibility criteria for grant closeout. FTA Regional 
Office IV ensures that the required documents are completed and submitted by GDOT 
before closeout and/or de-obligation is executed in TEAM. 

 FTA Region IV Office will verify that TEAM updates have been completed and any required 
supporting documentation is attached. 

 The Transit Program Manager determines what grant data to archive and ensures archived 
data is maintained. 

 The Fiscal Services Manager submits the final project budget reflecting actual project 
costs in TEAM. 

 The Fiscal Services Manager enters the final Federal Financial Report (FFR) in TEAM. 
The Transit Program Manager or Transit Group Leader ensures that the final Milestone 
Progress Report (MPR) is entered into TEAM.  

 The Transit Program Manager ensures that all project deliverables and reports have been 
completed and that the grant scope has been attached in TEAM. 

 When grant closeout is initiated by GDOT, FTA Region IV   checks the Federal Financial 
Report (FFR) and the Milestone Progress Report (MPR) in TEAM to ensure that the 
scope of the project has been accomplished. 

 FTA Region IV   reviews the project funds/status screen in TEAM to see if any un-
liquidated balance remains and if the final budget reflecting actual project costs has been 
submitted in TEAM. 
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 FTA Regional Office staff review the project balance to verify that the final budget totals 
match the final FSR in TEAM. If not, the Regional Office will notify the GDOT to submit a 
final project budget. FTA Region IV will also verify that the grant did not mix funds. 

 FTA Region IV will follow the streamlined closeout procedures in TEAM.  If there are any 
problems with the above final submittals, FTA Region IV staff will contact the GDOT by 
phone or email and assist until all issues are resolved. 

 
 
 
 
 

Subrecipient responsibilities: 
 

 To initiate contract closeout, subrecipients shall submit the following to the Transit Program 
Coordinator for their review/recommendation: 

 Capital: Upon completion of reimbursement for all capital items intended for purchase, 
the subrecipient must submit a final Closeout Letter. 

 Operating: In closing out operating contracts, the subrecipient must submit the 
following items: 

- Close-out letter 
- Final reimbursement request 
- Financial Reporting Form 
- Operating Assistance Expense Summary 
- Operating Assistance Reimbursement Invoice 

 Subrecipients have up to 90 days after the contract expiration date to submit the final 
reimbursement request. 

2.3. Reporting 
 

There are a number of required routine reports, including fiscal, performance, and vehicle 
procurement and status. There are also special purpose reports, such as for National Transit 
Database, Drug and Alcohol Testing MIS, and Charter Bus, which are associated with specific 
types of funds, and unique program measures for several of the programs. The special purpose 
reports are covered in more depth later in this document. MIS data collection Report is to be 
submitted by March 15 every year by the designated Transit Planner or Public Transportation 
Coordinator. 
 
Requirements 
 

Financial records, supporting documentation, and all other records pertinent to a grant must be 
retained by GDOT, and its subrecipients. Financial records must be made readily available to 
authorized representatives of the U.S. DOT and the Comptroller General of the United States for 
a period of three years from the date GDOT electronically submits the final Federal Financial 
Report (FFR). If any litigation, claim or audit is started before the expiration of the three-year 
period, the records must be retained beyond three years, until all litigation, claims, or audit 
findings involving the records have been resolved. 
 

The Division requires annual performance and fiscal reports (A-133) from subrecipients for each 
of its funding programs annually. Grant payment is based on receipt and approval of the reports 
and reimbursement requests. Performance reports should contain number of rides, hours, miles, 
senior and disabled passenger counts, quarterly revenues and expenditures, local contributions, 
source of contribution and other data as required by the specific funding source. Capital 
reimbursements are made based on vendor receipts or maintenance descriptions. Vendor 
receipts for maintenance may be required to verify eligible expenses. Depending upon the type of 
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grant, the division may require other types of documentation in order to process reimbursement 
requests. 
 

Subrecipients must keep grant records, including procurement records and other associated 
records for each grant, for three years after a project is completed, and after a vehicle is taken out 
of service. Subrecipient requirements, such as drug and alcohol testing, may have unique record-
keeping requirements. Site Reviews will include an assessment of the record-keeping capacity of 
subrecipients by reviewing source documents and inspecting records. 
 

2.3.1.   National Transit Database 
 

Recipients funded under the FTA Section 5307 and 5311 programs are required by law to report 
to the National Transit Database (NTD).  Detailed reporting requirements for subrecipients are 
provided in the individual program manuals for these programs.  General GDOT staff reporting 
responsibilities relating to NTD are included in the procedures listed below. 
 

2.3.2.   Invoice Submittal and Payment Reimbursement 
 

GDOT policies recommend that revenue from any purchased service cover the fully-allocated 
operating cost of providing the service. In addition, there are other service policies affecting 
coordination, including reporting requirements. 
 

2.3.3.   Monthly Accounting Systems Reconciliation 
 

In accordance with the FTA Financial Management Oversight (FMO) Reference 11.5 (Final 
Review June 29, 2009), Federal Grant Accounts will be reconciled monthly and all reconciling 
items must be tracked to resolution in a timely manner. All methods must clearly show the 
balance being reconciled and details of all of the reconciling items. 
 

 The Fiscal Services must reconcile the FTA Federal Grants within a reasonable 
timeframe, not to exceed 30 days after the month‘s close-out activity. FTA Federal Grants 
will be reconciled in the Financial Accounting System (FAS) and PeopleSoft in a 
structured timeframe to retrieve comparison reports from the Office of General 
Accounting‘s Contracts Payable Unit (CPL). 

 The Fiscal Services Division identifies reconciling items and makes necessary requests to 
appropriate offices (General Accounting) with adjusting entries and journal vouchers 
recorded within the same period. Adjusting book entries must be recorded within 30 days, 
or earlier, after requests are received. If journal and adjustment voucher entries are not 
recorded within the same month as monthly reconciliations are received, documentation 
must be maintained to describe the delay. 

 The Fiscal Services Division communicates Accounting System reconciling items to 
Intermodal Management, General Accounting and to FTA. All reconciliations will be 
followed up and resolved with the appropriate offices to complete by fiscal year end. 

 The Fiscal Services Manager reviews and approves proposed adjusting accounting entries. 
All cash-related transactions should be booked by fiscal year end. 

 Intermodal Administrator and/or the Fiscal Service Manager will review and approve all 
monthly reconciliations with appropriate signatures. 

 The Fiscal Services Division will retain documentation of the reconciliations for 
audit purposes. 

 Upon the month close of each accounting period, the following procedure will take place 
for reconciling the Intermodal Financial Accounting System (FAS) with the Contracts 
Payable System (CPL) and PeopleSoft (PS). 
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2.3.4.   Financial Reporting 
 

FTA requires that GDOT submit financial and milestone progress reports to monitor overall 
progress against the goals and objectives included in GDOT’s program applications. Each of these 
reports is a sum total of subrecipient financial and milestone progress. Accuracy and timeliness 
are key aspects of ensuring that this procedure is effectively implemented. 
 

2.3.5.   Milestone Progress Reporting 
 

GDOT Intermodal Programs is responsible for the day-to-day management of grant and 
subrecipient activities. Subrecipient progress and goals must be monitored to ensure compliance 
with applicable FTA requirements and to ensure the goals are being met. (See above sections for 
Intermodal and subrecipient responsibilities.) 
 

2.3.6.   Construction Project Reporting 
 

In compliance with FTA Project and Construction Management Guidelines, the Transit Program 
Manager must require the construction contractor, through the subrecipient, to submit periodic 
progress reports and invoices in accordance with the project‘s specification requirements. 
 

Progress reports must be submitted to the Transit Program Manager monthly by the construction 
contractor and include the following: 
 

 Facilities construction status by major milestone 
 A one-month look ahead narrative 
 Photos documenting recent progress 
 Fiscal summary for contract and major subcontracts (award amount, executed change 

orders, current commitment, paid as of % expended, & actual expenditures versus baseline 
cash flow, % executed change orders) 

 Procurement status and current approved submittal schedule 
 Environmental mitigation status (if applicable) including compliance/non-compliance 

reports, completed mitigation efforts, public complaints, non-compliance issues raised by 
regulatory/oversight agencies, and hazardous material status 

 Construction safety status 
 Disadvantaged business enterprise status by subcontractor including last payment date 

and amount, amount paid to date, original subcontract value, and change orders. Reports 
must be submitted monthly to document DBE status. 

 Permit application and permit modifications report including the status of those 
obtained by the grantee and those obtained by the contractor 

 Utility work status by major utility 
 Change orders of $100,000.00 or more will need FTA approval prior to the subrecipient 

allowing the contractor to complete the work. 
 Status of any other activities (if applicable) including significant events, public affairs 

and insurance 
 

2.3.7.   Operating Grant Reporting 
 

All grant recipients must submit financial and operating data to GDOT. Financial data must 
accompany the Reimbursement Form, which is  submitted on a monthly  basis.  This data is to be 
submitted as backup documentation with each request for payment. The Reimbursement Form 
backup (and the Rural Management Information System - RMIS) includes data on: 
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 Total operating costs expenditures for the period. 
 Total farebox receipts 
 Other  operating  revenue  (contract  revenue,   fare  subsidies   from  local 

organizations, and local government support or contributions) 
The electronic Rural Management Information System (RMIS) that GDOT staff uses to compile 
and monitor vehicle, financial, and operating data on the local subrecipients, which will include 
the 5311 programs. 
 

GDOT’s RMIS reporting Module and the GDOT Reimbursement Form will together be used as 
the basic data collection form for operating and vehicle capital projects, as it is specifically 
designed to collect these types of data. 
 

In addition, the RMIS reporting system collects monthly data that includes: 
 

 Total passenger trips 
 Total service miles 
 Total service hours 
 Trip purpose 
 Racial composition of ridership 

 
GDOT maintains a current database of all vehicles purchased through the GDOT transit 
programs, which include: 
 

 Vehicle identification numbers 
 Vehicle year  
 Vehicle location  
 Number of seats 
 Number of wheelchair placements 
 Procurement details 
 Vehicle Location 

 

This data is collected to support the program measures established by FTA.   The basic data 
source for these items and related vehicle information is collected during the annual inspection of 
the vehicles by GDOT staff, using the GDOT vehicle inspection form. 
 

 
Procedures 
 
2.3.8.   General Reporting Procedures 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Maintain records sufficient to manage the programs and report to the FTA, including the 
annual program of projects status reports and Milestone Progress Reports (MPR). 

 Annual Report as required to National Transit Database (NTD) in conjunction with the 
District Public Transportation Coordinator. 

 Maintain grant reports a minimum of three years after project completion. 
 Require subrecipients to maintain reports and to report, as required.  

Subrecipient Responsibilities: 
 

 Submit reports as required by the terms of grant agreement(s). Reports shall be true, 
accurate, current, complete and supported by verifiable documentation. 

 Maintain grant reports and documentation a minimum of three years after project close 
out. 
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 Submit monthly performance and vehicle reports on the forms provided by the department. 
 Submit reimbursement requests, with appropriate financial documentation monthly. If 

the reimbursement request is later found to be incorrect, the subrecipient is obligated 
to notify the department of the error and will reimburse overpayment, or may submit 
documentation for additional reimbursement. 

 Report as required for 5311, JARC and New Freedom programs, including but not 
limited to NTD, drug and alcohol, and program performance measures. 

 

2.3.9.   Invoice Submittal and Payment Reimbursement Procedures  
 

The objective of this procedure is to establish standard methodology and process that will be 
followed by all GDOT Intermodal staff and to be in compliance with FTA requirements in order 
to process payments for transit eligible activities under federal program. These policies and 
procedures dictate the required steps that GDOT must follow for processing vouchers. 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Receives the reimbursement request from the subrecipient with the required 
documentation as described below: 

- Payroll salaries claimed. 
• In addition, the Transit Planner or Public Transportation Coordinator 

should perform a review of the reasonableness of labor costs, to include 
the following comparisons: 

• Average costs of maintenance 
• Emergency versus repair under normal conditions 
• Overtime percentages 
• Similar staff members charging overtime week/month on consecutive 

reimbursement requests. (The Transit Planner or Public Transportation 
Coordinator should compare consecutive reimbursement requests over a 
three month period to evaluate adverse trends or incorrect operating and 
labor charges.) 

- Invoices paid for vehicle maintenance. 
- Invoices paid for gas, licenses, alcohol and drug testing, vehicle insurance, 

services fees for mobile communications. 

 Invoices for capital items  
 Invoices for Design, Right-of-Way Acquisition or Construction 

 Verifies reimbursement requests for completeness and accuracy, as described in step 1 
above, and completes variance analysis as noted below. 

 Evaluates costs incurred against project milestones or line-item budgets and conducts a 
variance analysis, evaluating the reimbursement request as follows: 

- Percent of funds expended versus percent of tasks completed 
- Percent of funds expended versus percent of calendar year elapsed 
- Requests for reimbursements for tasks completed 
- Cumulative amount charged by budget line item versus contract budget line item 

 Questions and resolves the following: 
- When costs incurred do not track with project performance; 
- When budget line items have been exceeded, or when it can be reasonably 

forecasted that funds will be expended well in advance of the end of the fiscal year;  
- When the costs incurred include labor categories, rates, or indirect rate 

percentages not included in the contract budget. 
- Additional documentation may need to be submitted by the subrecipient. 
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 Resolves all invoice/voucher issues, documents problems and variances found, and 
includes these in the approval request. 

 Submits the reviewed reimbursement request to the Fiscal Services Manager. 
 The Fiscal Services Manager includes all variance analysis and reimbursement request 

problems in each subrecipient file and forwards package to the Transit Program Manager 
for review. 

 The Transit Program Manager reviews and forwards the package to the Fiscal Analyst for 
processing. 

 The payment invoice/reimbursement request is opened and logged and given to each Unit 
for the project manager to review for eligible expenses. 

 The reviewing Manager logs all Pay Requests to ensure payment is issued within the 30 day 
―Prompt Pay regulation as set forth by the Federal Accounting Regulations (FAR) and 
forwards to the Fiscal Analyst. 

 If the payment request cannot be processed due to computational or other related issues, 
the Project Manager communicates this to the subrecipient and either holds the request for 
additional information or returns the packet, where required, and logs the date with 
appropriate comments and courtesy copies. 

 

Fiscal Analyst Responsibilities: 
 

 Reviews submitted invoices for accuracy and cost limits. 
 Prepares payment requests in FAS and links payment to contract and grant. 
 Assembles Batch of Payments. 
 Assigns next Batch Number and totals Payments for Batch. 
 Initiates FAS session and enters Batch Header information. 
 Enters Payment Information and executes Payment Batch Reports. 
 Validates Payment Batch and makes needed corrections. 
 Executes Batch Payment Vouchers and Reviews for Accuracy. 
 Stamps each Payment Invoice/Reimbursement Request and Recipient Request Letter with 

the ―Blue Invoice Stamp (or the ―Red Invoice Stamp, if the invoice is a copy). 
 Assembles the pay packet, which includes the 1678 Voucher, Recipient Letter and Invoice 

with back-up documentation. 
 Submits payment packet with Batch Report to the Contracts & Fiscal Services Manager 

for Review. 
 Reviews payment package and prepares it for transit review and Intermodal management 

approval. Once approved, the payment package is returned to the Fiscal Analyst and 
prepared for submission to Contracts Payable for entry into PeopleSoft. Two copies of the 
payment request package are made: one for Intermodal files and one for forwarding to 
the Office of General Accounting/Contracts Payable Unit. 

 Contracts Payable posts to Contracts Payable Ledger (CPL) and PeopleSoft within 3-5 
business days. 

 GDOT, through the PeopleSoft system, issues a payment to the subrecipient via check or 
Electronic Funds Transfer (EFT), usually within 4 days. 

 The Fiscal Analyst updates the ―Check date field in FAS upon receiving confirmation from 
PeopleSoft and the paid receipt from Contracts Payable. 

 The Fiscal Analyst runs the ―ECHO Report in FAS before the end of the month to verify all 
the requested payments have been made and submits the ECHO report to the Grants 
Administrator for entry into TEAM. 

 

Grants Administrator Responsibilities: 
 

 The Grants Administrator reviews ECHO for accuracy and validity and prepares the ECHO 
form for entry into the Federal ECHO Report System. This information is then forwarded 
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through the Contracts and Fiscal Services Manager to Intermodal Management for 
approval. If no corrections are required, it is returned to the Grants Administrator for 
entry into the Federal ECHO System. The entry includes a request for the total amount of 
the payments made so that FTA releases the amount to GDOT electronically as required by 
the FTA. Final ECHO approval is provided by the Division of Intermodal Director. 

 An ECHO receipt is generated for attachment to the ECHO report listing the amount 
requested with signature and the actual amount received through the GDOT Revenue unit. 
The GDOT Revenue Unit submits cash receipts transmittals, noting funds received by 
Electronic Funds Transfer (EFT) for ECHO reimbursements requested by Intermodal. The 
information is attached to the receipt when posted and is maintained in the ECHO 
reporting folder. 

 At the end of the fiscal year, when subrecipients submit their final reimbursement 
request, the Fiscal Analyst tracks this final payment in FAS. 

 

Subrecipient Responsibilities: 
 

 Submits reimbursement request forms using the Sample Operating Assistance 
Reimbursement Form to the Transit Planner or Public Transportation Coordinator, no 
later than the end of the following month. For reimbursement requests of construction 
and Architectural & Engineering invoices (including those related to NEPA), 
subrecipients are required to submit reimbursement requests monthly for all transit 
programs regardless of the project type (i.e. operating, capital, planning). 

- This information can be transmitted electronically, but the subrecipient must 
print the form, sign the copy, and transmit the hard-copy information by mail in 
order for the invoice to be processed for payment by GDOT. 

• Subrecipients must provide a sufficient amount of detail when submitting 
payroll salary information. This information should include, at a minimum: 

• Detailed payroll records including hours worked by staff member 
• Extent and explanation of overtime worked 
• Explanation of the basis of any indirect markup such as fringe or health 

benefits 
• The exact salaries and markups for staff as noted on the 

subrecipient‘s application 
 

Refer to the Division of Intermodal Programs Financial Accounting System (FAS) procedures for 
additional information on FAS.  
 

2.3.10. Monthly Accounting Systems Reconciliation Procedures 
 

Fiscal Services Responsibilities: 

Part I – Reconcile PS & CPL 

 The Senior Financial Manager will run and balance the Ledger Monthly Balance Detail 
Report by account code, after the month closes in PS using the following steps: 

- Run the Ledger Monthly Balance by Detail Report on fund sources 707013 & 707020. 
- Verify PS & CPL month end total purchase order obligation and payment balances. 
- Verify payment & obligation transactions that occurred within that monthly period. 
- If transactions balance, type ―PO is in balance and move to step (f) below. 
- If the balances do not match, research, provide documentation, and then correct 

the out of balance. 
- Obtain approval signatures from the Senior Financial Manager, the Division 

Director in Intermodal Programs, and then obtain signatures from either the 
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Assistant Accounting Director or the Accounting Director. 
 

Part II – Reconcile FAS to PAS 
 

 The Contracts & Fiscal Services Manager receives the PeopleSoft and CPL Accounts Payable 
Reports for review and forwards them to the Fiscal Analyst. 

 The Fiscal Analyst reviews for type and validity and collates with Hold Payment Documents. 
 The Fiscal Analyst initiates the PeopleSoft Financial Accounting Session and performs 

the following: 
- Access the ‘Accounts Payable’ module 
- Click on ‘Vouchers’ 
- Enter VENDOR ID# in applicable area to generate a listing of payments made to 

that vendor 
- Select appropriate payment or payments 
- Confirm correct payment information relative to fund code and amounts. 

 The Fiscal Analyst prints Voucher Screens for back-up documentation. 
 The Financial Analyst initiates the Financial Accounting System (FAS) session and 

performs the following: 
- Selects Payments for Date period 
- Enters Check Date for all Hold Payment Documents 
- Selects Administrative Reports 
- Selects ECHO Reports 
- Executes ECHO Report and Check Date 
- Reviews for accuracy 
- Forwards to Contracts & Fiscal Services Manager for review. 

 The Fiscal Analyst reports all account discrepancies in spreadsheet format to the Fiscal 
Services Manager for review, and this information is forwarded to the General 
Accounting Section for correction. 

 The Fiscal Analyst will follow-up on corrective action within 10 days after submission, 
confirm corrections in PeopleSoft Accounting, and make necessary adjustments to the 
Financial Accounting System (FAS) where required. 

 The Fiscal Analyst obtains approval signatures from the Senior Financial Manager; the 
Division Director in Intermodal Programs then obtains signatures from either the 
Assistant Accounting Director or the Accounting Director. 

 The Fiscal Services Manager submits an ECHO report to Grants Administrator.  
 The Grants Administrator prepares an ECHO form, reviews for accuracy, and forwards it to 

the Fiscal Services Manager. 
 The Fiscal Services Manager initials, obtains approvals from the Intermodal Administrator  
  and forwards it to Grants Administrator. 
 The Grants Administrator transmits to ECHO for Federal Reimbursement, makes 

necessary copies for the submission of pay copies to General Accounting and Budget 
Services, and files in the appropriate Intermodal file drawers. 

 

Subrecipient responsibilities: 
 

 None 
 

2.3.11. Financial Reporting Procedures 
 

Fiscal Services Responsibilities: 
 

 The Fiscal Services Manager completes the SF425 that includes program outlays and 
program income (if any) on modified accrual basis. GDOT must use Standard Form 
SF425 Federal Financial Reporting Form (FFR), to report the status of funds for 
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grants to FTA 
 The Fiscal Services Manager submits these reports on a quarterly basis, and at the 

expiration or termination of grant support. Reports are due within thirty (30) days after 
the reporting period and within ninety (90) days after the expiration or termination of 
grant support. 

 In this report, capital outlays will be shown as accrued costs while operating costs will be 
shown on a cash basis. This is due to the fact that capital costs are accrued via Purchase 
Order commitments for vehicles, while subrecipients are paid on a cash basis for all 
operating costs. Notation of the two bases of cost accumulation will be provided in the 
report. 

 FTA Regional Office Staff will review FFRs on a quarterly basis to verify that appropriate 
information is included, provide comments or remarks, and will notify GDOT by email for 
clarification if there are discrepancies. The Common Rule (49 CFR Part 18) and 0 
1111111111111115010.1D detail the information that at a minimum must be included in the 
FFR by GDOT. 

 

Subrecipient responsibilities: 
 

 Use the Monthly Financial Reporting Form to report the status of funds for grants. 
These requests must include program outlays and program income (if any) on a cash or 
accrual basis as prescribed by the GDOT Fiscal Services Manager. 

 Submit monthly reports to the Transit Planner or Public Transportation Coordinator, 
and at the expiration or termination of grant support. Reports are due within thirty (30) 
days after the reporting period and within ninety (90) days after the expiration or 
termination of the GDOT – Subrecipient contract. 

 
2.3.12. Milestone Progress Reporting Procedures 
 

Transit Planner or Public Transportation Coordinator responsibilities: 
 

 Manage project of programs and submit Quarterly (or monthly if required) 
Milestone Progress Reports for each open Section 5303, 5307, 5309, 5311, 5316, 5317 grant 
(due the 3rd of each quarter) to their Manager for via MPR forms and Microsoft Word.  
 Send a reminder to subrecipients three weeks before the report is due. 
 Notify the subrecipient upon receipt of the Milestone Progress Reports (MPR) so 

subrecipients have confirmation of their submittal of the report. 
- The Transit Program Manager submits Milestone Progress Reports to FTA in 

TEAM by the 30th of the month they are due.  
- Milestone Reports should include 

• Current Status of each open Activity Line Items (ALI) including 
budget and schedule changes. 

• Narrative describing project status as well as any problems relating to the ALI. 
• Comparison of actual accomplishments to the objectives established 

for the period. 
• The reasons for slippage if established objectives were not met. 
• Revised estimated completion dates including explanations if original 

milestone dates were not met. 
• Completion dates for completed milestones. 
• Additional information such as exploration of large delays in time or 

large savings in costs incurred. 
• Problems, delays, or adverse conditions that may materially impair the 

ability to meet the objective of the grant award. 
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• Favorable developments that may reduce the time it will take to 
implement the grant or implement it at a lower projected cost. 

 The Transit Program Manager must notify FTA of any event that may have a significant 
impact upon the grant or subrecipient contract. FTA should be informed when: 

- Problems, delays or adverse conditions may materially impair the ability to meet 
the objective of the grant award such as delayed vehicle shipments and natural 
disasters. 

- Favorable developments may reduce the time it will take to implement the grant or 
enable the grant to be implemented at a lower projected cost, such as reduced 
vehicle pricing or improved maintenance procedures. 

 

Subrecipient responsibilities: 
 

 Notify GDOT of any events that may significantly impact the grant or subrecipient 
contract. 

 Submit the Preventive Maintenance Annual Report for Equipment on an annual 
basis to the Transit Planner or Public Transportation Coordinator. This report is due within 
thirty (30) days from the end of each grant year. 

 
2.4. Financial Management 
 
Requirements 
 

GDOT's Division of Intermodal manages financial expenditures of FTA programs in Georgia. This 
includes state and federal funds allocated to it as required by laws, rules, and GDOT policies 
governing the expenditure and accounting of federal and state funds. GDOT's financial 
management system controls the financial expenditures of programs to establish that such funds 
have not been used in violation of federal and state requirements. 
 

Specific requirements are summarized below: 
 

2.4.1.   Flexible Funds 
 

Federal highway and public transportation statutes include provisions that permit certain 
categories of funds to be used for either highway or transit purposes.  
These flexible funding provisions facilitate a multimodal approach to meeting transportation 
needs at both the statewide and local levels. 
 

Flexible fund programs include: 
 

 Surface Transportation Program (STP), 23 USC 133 
 Equity Bonus Program, 23 USC 105 
 Highway Bridge Replacement and Rehabilitation Program, 23 USC 144 
 National Highway System Program, 23 USC 104(c) 
 Substitute Highway Program, 23 USC 103(d) 
 Congestion Mitigation and Air Quality (CMAQ) Improvement Program, 23 USC 149 

 

Although these Federal Highway Administration (FHWA) programs have intermodal flexibility, 
there are limitations on the uses of some funding. For example, recipients may not use STP funds 
for operating assistance on public transportation projects; however, recipients may use STP 
funds for any public transportation capital project. Further, recipients may only use CMAQ funds 
for public transportation or highway projects that are likely to result in emissions reductions. 
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Operating assistance is limited to new transit services, intermodal facilities, and travel demand 
management strategies (including traffic operation centers); and the incremental cost of 
expanding existing transit services. 
 

In using CMAQ funds for operating assistance, the intent is to help start up viable new 
transportation services that can demonstrate air quality benefits and eventually cover their costs 
as much as possible. Other funding sources should supplement and ultimately replace CMAQ 
funds for operating assistance, as these projects no longer represent additional, net air quality 
benefits but have become part of the baseline transportation network. 
 

Operating assistance includes all costs of providing new transportation services, including, but 
not limited to, labor, fuel, administrative costs, and maintenance. When CMAQ funds are used 
for operating assistance, non-Federal share requirements still apply. With the focus on start-up 
costs only, operating assistance under the CMAQ program is limited to three years. 
 

Generally, flexible funds transferred to FTA require the same non-Federal matching share that 
such funds would require if used for highway projects administered by FHWA. Consistent with 
FHWA matching requirements, the Federal share may exceed 80 percent for some projects and 
for projects in some States. If the FTA share would be greater than the FHWA share, such as for 
equipment and facilities to comply with the ADA and Clean Air Act (CAA), the FHWA share is 
applicable. Flexible funds transferred to FTA are administered and managed under the same 
requirements of the Section 5303, 5307, 5309, 5311, and 5316/17 programs and must be 
obligated in a separate grant. 
 

Public transportation projects funded under an FHWA flexible funding provision must be 
identified in the metropolitan transportation planning process and included in an approved TIP 
and STIP. Approval of the TIP by the Governor for inclusion in the STIP constitutes a State’s 
commitment to funding programmed projects with the identified FHWA funds. 
 

To facilitate project delivery, flexible funds for eligible public transportation and public 
transportation-related projects may be administered by FHWA, rather than transferring the 
funds to FTA. When a project is eligible for flexible funding, the recipient should base its decision 
to have funds administered by FHWA or FTA on the nature of the project, the agencies involved 
in implementation, and the recipient’s preference to follow either FHWA or FTA administrative 
procedures and requirements. However, a transit project is subject to 49 USC 
5333(6) transit employee protection requirements regardless of which agency administers the 
funding. 
 

When an applicant seeks funding for transportation-related planning activities under a flexible 
funding provision, it is not necessary to transfer STP, CMAQ, or NHS funds from FHWA to FTA, 
as the FHWA programs and Section 5303, 5307, 5309, 5311, and 5316/17 programs have 
identical eligibility criteria for planning activities. 
 

Flex funds transferred for capital purposes in the Formula Grants programs that are lapsing or 
that have lapsed will be credited to the State Governor’s apportionment balance to benefit the 
entire state for later approved transit projects not be solely the original recipient urbanized area. 
The Governor will have the authority to decide transit projects for which the lapsed funds will be 
used. The FTA Regional Office will notify the appropriate State DOT by letter that lapsed funds 
have been credited. The Governor or his designee must inform the Regional Office in writing of 
his/her decision on the use of the funds. The Governor may elect to direct that the funds be used 
for the project or in the urbanized area for which they were originally transferred, or he/she may 
direct that the funds be made available for a different project or urbanized area. 
 

2.4.2.   Eligible Expenses 
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To be allowable for reimbursement from state and federal grants, costs must meet the following 
general criteria: 
 

 Be necessary and reasonable for proper and efficient performance and administration of 
the project. 

 Be an eligible expense. 
 Be treated consistently: A cost may not be assigned to the grant as a direct cost if any 

other cost incurred for the same purpose in like circumstances has been allocated to a 
grant as an indirect cost. 

 Be determined in accordance with generally accepted accounting principles. 
 Not be included as a cost or used to meet cost sharing or matching requirements of any 

other Federal award in either the current or a prior period. 
 Be the net of all applicable credits. 
 Be adequately documented. 

 

A cost is reasonable if, in its nature and amount, it does not exceed that which would be incurred 
by a prudent person under the circumstances prevailing at the time the decision was made to 
incur the cost. 
 

2.4.3.   Operating Expenses 
 

The operating budget for each local recipient's TIP and/or RTIP is largely based on the previous 
year's budget and increased up to five percent for inflation in line items where permitted under 
GDOT budgetary guidelines. 
 

Subrecipients must develop a realistic budget to include an estimate of actual administrative and 
operating costs, rather than basing their budget on known funding sources and amounts. 
Subrecipients should use the Sample Operating Budget Form when completing their operating 
budget. 
 

2.4.4.   Indirect Cost Eligibility 
 

The division will not approve indirect costs charged to grants that are not supported by an 
indirect cost plan approved by a federal cognizant agency. 
 
 
 
It is allowable to charge a prorate share of direct administrative costs to grants. In this case, a 
narrative cost allocation methodology should be developed, documented, maintained for audit, or 
submitted, if requested, to the Transit Planner or Public Transportation Coordinator for review, 
negotiation, and approval. 
 

2.4.5.   Program Income 
 

Program income is defined as gross income directly generated by a grant funded project. 
Examples include fares, Business Energy Tax Credit Pass-Through program, service contract 
revenue, and income from advertising on buses. There are many source of program income. 
Subrecipient must maintain records of program income earned and spent. 
 

Subrecipients may use program income as match, with the following exceptions: 
 

 The income from contract services may not be used as match if the original source of 
payment for the contract is another FTA grant program. 

 Fares may not be used as match. The eligible expenses are the net expenses after the 



 

 State Management Plan  Page 35 of 102 
 

subtraction of the fares from the total eligible expenses. 
 In the 5311 program, there is a limit to the amount of in-kind contributions that may be 

used as match: in-kind contributions may not exceed more than one-half of the local 
matching share. 

 

2.4.6.   Internal Controls 
 

Internal controls are the responsibility of the subrecipient agency. Internal control procedures for 
subrecipients will reflect the culture and size of the agency.  
Smaller agencies may have less formal structure, but will emphasize integrity and 
communication. Smaller agencies may rely on compensating controls due to low numbers of 
employees. Internal controls are defined as reliability of financial reporting and compliance with 
applicable rules and laws. There are generally five elements of internal control: control 
environment, risk assessment, control activities, information and communication, and 
monitoring. 
 

Internal control procedures should address the following: cash management, fixed assets, 
procurement, accounts payable, payroll, overhead, budget controls, grants management, project 
management and information technology. 
 

With respect to information technology, subrecipients should have controls in place that insure 
that hardware and software are protected against misuse; access to sensitive information is 
restricted; there is an ability to prevent and detect unauthorized transactions; and ensure critical 
data is protected in the event of an emergency. 
 

2.4.7.   Budget Revisions and Amendments 
 

GDOT is required to officially notify FTA of any change within the scope that has impact on 
budget allocations of the original grant. GDOT subrecipients must notify the Transit Planner or 
Public Transportation Coordinator of the need to modify or amend the budget, the duration of a 
project, the scope of the project, the quantity of assets to be acquired, and for other 
administrative reasons. As required, programs requiring changes to the POP are submitted to 
FTA for approval. 
 

Budget revisions may be made as long as there is no change in the grantee purpose, scope codes, 
and Federal funding of the grant, regardless of the fiscal year when the funds were appropriated. 
Budget revisions are generally changes to ALIs in amounts or descriptions. Budget revisions must 
be consistent with the activities contained in an approved Transportation Improvement Program 
(TIP) and Statewide Transportation Improvement Program (STIP) and satisfy applicable 
National Environmental Policy Act (NEPA) requirements. Useful life of new activities must be 
addressed in the budget revision, as applicable. 
 

Budget amendment is a change to an existing budget. It involves a fundamental change in the 
scope of an existing budget so much so that a supplemental contract has to be executed. A budget 
amendment involves a change in the amount previously approved. It also alters the federal and 
local amount. The Intermodal Programs office takes the request for budget amendment very 
seriously since it involves multiple processes. All requests for budget amendment must be 
submitted through the appropriate Public   Transportation Coordinator or Transit Planner using   
the standardized   format.    
 

P u b l i c    Transportation Coordinator CANNOT approve requests for budget amendment. The 
request can only be approved by the Atlanta Office. For a budget amendment or supplemental 
budget to be considered, the request must be at 90 days before the end of the contract period. 
Rural Public Transportation Coordinator may approve budjet revisions. The Intermodal 
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Programs will not consider any change to an approved budget without its prior written approval 
nor will it consider for reimbursement any request which is not an expense under an approved 
budget without its prior written approval.  Budget amendments and budget revisions are 
approved on a case by case basis. 
 
Procedures 
 
2.4.8.   Financial Management Procedures 
 

Upon receipt of an approved FTA grant agreement, GDOT Intermodal processes and sets up 
Subrecipient funding. Responsibilities for this process are as follows: 
 

Transit Group Leader, Transit Planner or Public Transportation Coordinator Responsibilities - 
Funding Setup: 

 

 The Transit Planner or Public Transportation Coordinator gives the grant award 
agreement to the Fiscal Services Manager, who sets up the Subrecipient funding. The Fiscal 
Service Manager reviews and forwards to the Grant Administrator, and if discrepancies are 
found, returns to the Transit Planner or Public Transportation Coordinator for necessary 
adjustments. 

 The Grant Administrator is then: 
- Contacts the Office of Financial Management to ensure fund sources are loaded 

into the TPro system. 
- Assigns a fund source number and enters into TPro to generate a Project ID 

Number for all grants and to establish the Grant Sum Bank. 
- Manually codes new project/accounting fund source number to upper right 

hand corner of grant award agreement. 
- Generates an Accounting Notice Change form and Fund Source Table indicating 

necessary information pertaining to the new grant and project/accounting fund 
code and CFDA information and forwards to Office of Budget Services and the 
Office of Financial Management. 

- Establishes a Grant File folder which consists of the Grant Agreement and Accounting 
Notice. 

- Submits to the Fiscal Manager for review. 
 The Fiscal Manager then reviews for accuracy and returns to the Grants Administrator 

for corrections as needed, and returns to the Grant Administrator for grant processing. 
 Upon receipt, the Grant Administrator: 

− Submits Accounting Notice to Office of Budget Services and Office of Financial 
 Management (OFM). 
− Prepares Grant Ledger Spreadsheet. 
− Establishes Grant file folder and initiates FAS session. 

• Selects Grants from the sub-menu and enters Grant data. 
• Selects Grants Reporting and generates a Balance Report 
• Reviews for accuracy. 

− Maintains Grant File Folder. 
 Follows up with Office of Budget Services and OFM to ensure that 

grant is set up in PeopleSoft with the correct grant information. 
 Next, the Office of Financial Management (OFM) staff verifies all funding availability in 
 PeopleSoft and TPro prior to any 1625 approvals for funding. Upon approval of the 1625 

Form funding request, OFM assigns funds from the Master Grant for each project account 
and forwards 1625 copies to Office of Budget Services for allotment. 
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 The Office of Budget Services is then responsible to post all Federal Funds codes and 
State Fund codes to the budget tree in PeopleSoft enabling the PeopleSoft system to 
expense funds under grants that are received. 

 Office of Budget Services staff then allots funds to the project account which gives 
approval and ability to generate a correct Project Financial Report (PFR). 

 Once the grant has been approved, the funds have been set up in the accounting system 
 (PeopleSoft), and the funds have been confirmed: 

− The Fiscal Services Manager utilizes the TPro system. 
− The Transit Planner or Public Transportation Coordinator notifies the subrecipients 

by email of grant award and provides instructions on next steps. 
 

Transit Planner or Public Transportation Coordinator  
Responsibilities - Contracts Setup: 
 

Per FTA requirements, GDOT Intermodal Programs must execute the grant within the allowable 
time period of 90 days.  
 
The Transit Planner or Public Transportation Coordinator, after approval from appropriate 
Transit Group Leader /Manager: 
 

 Reviews and transmits subrecipient agreements or contracts for projects where the 
subrecipient has provided a complete application and distributes the agreements within 
approximately 30 days of the availability of funds. 

 Approves the subrecipient application letter request 
 
The Contracts Manager is responsible to: 

− Review the approved request and forwards the documents to the Grant 
Administrator. 

− Review and updates all contract boiler plates for each program and ensures that the 
legal policy set forth by the Office of Legal Services is applied with correct language 
and proper presentation of information. 

− Receive Sponsor Applications/ Grant Summary Report and Letter of Request that 
have been approved by the Division of Intermodal Transit Program Manager. 

− Review and forwards to the Grant Administrator. 
 

 The Grants Administrator is responsible for reviewing the application request and 
determining the type and validity. The Grants Administrator must: 
− Enter in TPro to program funds for subrecipient projects and to generate Project ID 

Numbers. 
− Enter subrecipient information and amounts into the Grant Ledger spreadsheet. 
− Prepare the web-based 1625 Form for each subrecipient for Department approval. 

The web-based 1625 Form goes through the following electronic approval process: 
• Requisitioner, 
• Budget Analyst (verifies the availability of funds and balances the new 

request against that fund balance) 
• Chief Engineer (for federal projects), Deputy Commissioner (for local 

projects) and/or 
 Intermodal Administration  
• OFM, and 
• Treasurer 

− Request Contract ID from Office of General Accounting (OFG) Contracts Payable. 
− Prepare the Contract and reviews for accuracy. 
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− Prepare the Contract Ledger sheet and the Contract folder. 
− Update the Program of Projects identifying specific projects to be contracted. 
− Submit to the Contracts and Fiscal Services Manager for approval. 
 

 The Contracts then reviews the documentation for accuracy, returns to the Grant 
Administrator for Contract execution to assemble Contract copies, exhibits and 
appendices, and then sends to the Transit Planner or Public Transportation Coordinator 
to review and note any discrepancies relative to the application requests. Any 
discrepancies are communicated to the Contracts Manager or the Grants Administrator. 

 
 The Transit Planner or Public Transportation Coordinator is then responsible to: 

− Review the contracts and prepares Memos of execution and directives of contract 
handling regarding execution (Exhibits, Appendices, Federal ID information) and 
local cash share for capital vehicle purchases. 

− Distribute contracts to subrecipients for signature. 
− After the subrecipient signs the contract, the Transit Planner or Public Transportation 

Coordinator forwards the contract to the Contracts Manager. 
 

 The Contracts  Manager then reviews and approves the signed agreements or contracts 
for proper execution and forwards to the Grants Administrator. 

 
 The Grants Administrator: 

− Assembles the Resolution, PFR, Budget Comparison Report (BCR) and Local Cash 
Check (when required). 

− Properly codes the charging information in the upper right hand corner of the 
contract for Contracts Payable to expense the funds. 

− Enters Contracts data into the Contracts Authorization Tracking System (CATS) for 
GDOT execution and approval. (This is an electronic process that requires several 
levels of approval from the Office of the Commissioner.). 

− Obtains Contract ID number from Contracts Payable, a unit of General Accounting. 
− Upon approval and execution of contracts at GDOT through CATS, Office of Legal 

Services forwards one copy to Contracts Payable for entry into PeopleSoft and the 
Contracts Payable Ledger (CPL) system and returns 2 executed copies to the 
Contracts and Fiscal Services for distribution to the subrecipients. 

− Notifies the Transit Planner or Public Transportation Coordinator of contract execution. 
− Prepares a transmittal memo for the Transit Planner or Public Transportation 

Coordinator and forwards to Contracts and Fiscal Services Manager for approval. 
− Resolves discrepancies (if any) and returns memo to the Transit Planner or Public 

Transportation Coordinator for distribution to the subrecipients. 
− Places the remaining executed copy in the contract file folder and forwards to the 

Fiscal Analyst. 
 

 The Fiscal Analyst is then responsible to: 
− Review the executed contracts to determine type and validity 
− Prepare the contract entry form and assembles into Contract Batch. 
− Assign Batch number and initiates FAS session. 
− Assign Contract ID to each contract being entered in the FAS Contract Processing 

Module. 
− Contract entries in the Financial Accounting System (FAS) – the cross referencing of 

the contracts database is achieved by using the contract number and its supplement 
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for the collective Section 5309 contracts. 
− Add contracts for Batch and executes the Contract Batch Report. 
− Verify contract data entry and makes corrections as needed. 
− Re-run any Batch Reports if needed. 
− Submit Contract Batch reports to the Contracts and Fiscal Services Manager. 
− File the Contract Ledger Sheet and Contract Folder in the appropriate file area. 
 
• The Contracts and Fiscal Services Manager reviews the contract batch report 

and forwards to the Grant Administrator. 
 

  The Grant Administrator reviews the approved contract batch report, verifies balances 
and executes both the Grant Balance and Contract Type Reports. The Grant 
Administrator then verifies data on both reports. 

 

Subrecipient Responsibilities - Contracts Setup: 
 

After the Transit Planner or Public Transportation Coordinator distributes the contract to the 
subrecipients for signature, the subrecipient: 
 

 Reviews the contract or agreement and agrees with the terms, as the subrecipient grant 
agreement represents a contractual obligation between GDOT and the subrecipient to 
perform in accordance with federal and state guidelines. 

 Signs the contract and forwards to the Transit Planner or Public Transportation 
Coordinator. 

 

2.4.9.   Flexible Funds Procedures 
 Division of Intermodal submits letter to the GDOT’s Office of Financial Management 

requesting flex funds on behalf of the subrecipient. GDOTs Office of Financial 
Management submits that letter to FTA. 

 

2.4.10. Budget Revision Procedures 
 

Transit Planner or Public Transportation Coordinator responsibilities: 
 

 GDOT may request a budget revision either before or after incurring costs, depending on 
the nature of the request. If the budget revision meets the criteria outlined below, FTA 
concurrence is required before incurring costs associated with the proposed change. If the 
revision falls within GDOT‘s authority, up to 20% of the total cumulative project cost not 
to exceed $100,000, does not involve quantity changes, or the addition/deletion of Scopes 
and Activity Line Items, the revision need not be approved by FTA.  

 
(TEAM cannot differentiate between a required revision and ones that fall within the 

grantee‘s authority; therefore, the revision is still reviewed by the FTA Regional Office 
staff to verify that all items in the revisions are complete and accurate and that FTA 
approval is granted where necessary before costs are incurred). 

 
 GDOT requires approvals of other budget revisions from FTA, managed by the Transit 

Program coordinator as described below: 
− The subrecipient may submit a request for a budget revision to any Activity Line 

Items (ALIs) within the grant by filling out the budget revision request form and 
sending a cover letter detailing the justification for the request. 
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− The Transit Planner or Public Transportation Coordinator will make a 
recommendation to approve or deny the request. 

− After the Transit Planner or Public Transportation Coordinator has made the 
recommendation, it is then forwarded to the Transit Program Manager for approval or 
denial. 

− If approved by the Transit Program Manager, the Transit Planner or Public 
Transportation Coordinator submits the proposed budget revision in TEAM for 
approval before incurring costs associated with the budget revision. If FTA 
determines the proposed budget revision does not meet the criteria for a budget 
revision, alternate methods for modifying the grant, such as a grant amendment, may 
be recommended. 

− Prior FTA approval must be obtained if the proposed budget revision meets any of 
the following criteria: 

• The Federal share of the grant exceeds $100,000 and the change in the 
cumulative amount of funds allocated to each scope from the originally 
approved scope exceeds 20 percent. 

• Federal funds are transferred between ALIs with different Federal matching 
ratios, such as moving funds from a capital activity with a match ratio of 
80/20 to an operating activity with a match ratio of 50/50. This activity also 
requires a financial purpose code (FPC) transfer. 

• Changing the Federal share of an existing ALI, such as changing an ALI from 
 80/20 to 83/17 to account for compliance with ADA or CAA requirements. 
• The budget revision changes the size or physical characteristics of the items in 

the 
 ALIs without changing the project scope. 
• The addition or deletion of an ALI to an existing scope included in the 

grant, provided that the request does not change the amount of Federal 
funds awarded in the original grant or change the scope of the project 
contained in the grant. The addition of an activity within an approved scope 
requires that the grantee affirm in the budget revision request that the new 
activity is consistent with the approved STIP and, if applicable, has 
satisfied NEPA requirements. 

•  
 Subrecipient request for Budget Revision: 
 

− Changes to Activity Line Items (ALI) budget that do not affect the overall amount 
requested and that are less than 20% of the total amount for the Fiscal Year of 
project. 

• The subrecipient submits a request to the Transit Planner or Public 
Transportation Coordinator that includes all the required information 
to justify the requested changes. 
 

 The Transit Planner or Public Transportation Coordinator reviews and 
obtains concurrence from the Transit Group Leader makes revision 
recommendations to the Transit Program Manager. 

 The Transit Program Manager or the Group Transit lead must approve all 
budget revisions. 

• If approved, the Fiscal Services Manager makes any necessary changes in FAS. 
 

− All other changes that affect the overall amount requested must be separately 
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approved: 
 The Transit Planner or Public Transportation Coordinator reviews and 

provides the Transit Group Leader/Transit Program Manager the request 
made by the subrecipients. 

• The Transit Group Leader makes recommendations and the Transit Program 
Manager either approves or denies it. 

• If the request is approved, the Transit Planner or Public 
Transportation Coordinator shall make the necessary changes to the 
budget for that subrecipient in AMIS. 

 
 The Transit Planner submits a budget revision in TEAM using the ―Revise 
Project Budget screen. 
− Budget revision requests must include a reason for the revision. 
− For each ALI being adjusted, either by quantity or dollar amount, a brief explanation 

and impact to the project or grant must be included in the details section for the 
change being requested. 

− If necessary, additional information can be provided by using the attachments 
feature in TEAM. 

− Incomplete budget revisions will be returned to GDOT by the FTA reviewer for 
inclusion of additional information. 

− GDOT should contact the FTA Regional Office for assistance with completing budget 
revisions, if needed. 

 In addition to entry into TEAM, the Transit Planner or Public Transportation 
Coordinator should notify the appropriate FTA Regional Office staff by email or 
telephone when they enter a budget revision in TEAM. 

 The Transit Program Manager executes the revised TEAM grant on behalf of GDOT (if it 
is a grant amendment request) and provides the Contracts and Fiscal Services Manager 
with the revised TEAM budget. 

 The Contracts and Fiscal Services Manager reviews the revised budget and prepares the 
DOT Form 1625 Project Allocation Funds Report for approval. 

Subrecipient responsibilities: 

 Submit a request to the Transit Planner or Public Transportation Coordinator that 
includes all the required information to justify the requested changes. See the Example 
of Line Item Budget Revision. 

 

2.5. Audits 
 
Requirements 
 

The purpose of this procedure is to provide guidance to GDOT Intermodal staff on the 
submission and coordination of single annual audit reports (A-133) to FTA.  
The objective of this procedure is to establish a standard methodology and process that will be 
followed by GDOT Intermodal to achieve compliance with FTA requirements with regards to A-
133 Audits. 
 

Grantees that receive $500,000 or more in a year in Federal funds from all sources must have a 
single audit conducted, except when they elect to have a program-specific audit conducted. The 
audit must be completed within nine months of the end of GDOT‘s fiscal year (FY). GDOT 
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Intermodal must ensure that each subrecipient receives an A-133 Audit by an independent 
auditor and submits audit results to GDOT. 
 

 
Subrecipients are responsible for conducting and submitting an annual audit under the Single 
Audit Act of 1984, as amended, following the guidelines set forth in OMB Circular A-133. 
 

The audit should be performed by an independent certified public accountant and should 
include: 
 

 A report of Federal financial assistance 
 The auditor‘s report on the study and evaluation of internal control systems 
 Compliance with applicable laws and regulations 
 A report of any findings or questioned costs 

 

The subrecipient has nine (9) months to file notice of corrective action it has taken upon 
notification of any findings or questioned costs from the A-133 audit. 
 

The annual single audit is performed by an independent auditor who is required to determine 
and report on whether the grantee has internal control systems that reasonably assure it is 
managing Federal assistance programs in compliance with applicable laws and regulations. 
 

GDOT is required to determine whether subrecipients are spending Federal assistance funds in 
accordance with applicable laws and regulations. Audit judgment concerning the subrecipient‘s 
determination is left to the independent auditor. 
 
Audit Procedures 
 

Transit Planner or Public Transportation Coordinator /Internal Audit Office Responsibilities: 
 

 Keeps one copy of the data collection form and one copy of the audit reporting package on 
file for three (3) years from the date of submission to the Federal clearinghouse. Pass- 
through entities shall keep subrecipients' submissions on file for three years from date of 
receipt.` 

 
 Responsible for the prompt resolution of all audit findings and recommendations. This 

responsibility requires that the Transit Planner, Public Transportation Coordinator, 
Transit Group Leader and the Transit Program Manager: 
− Promptly evaluate the report and findings; 
− Determine the appropriate follow-up/corrective action plans and establish a date for 

their completion; and 
− Ensure subrecipients complete all required actions within established period of time. 
 

 Deficiencies or opportunities for improvement identified in an audit must be resolved by 
the subrecipients with assistance from the Transit Planner or Public Transportation 
Coordinator , the Transit Program Manager and Internal Audit. 
− The resolution of audits begins with FTA‘s report to GDOT and continues until GDOT 

and the subrecipient correct identified deficiencies, implement needed improvements, 
or demonstrate that the findings or recommendations are not valid or do not warrant 
management action. 

− The audit cannot be closed until FTA concurs with the documentation of steps taken 
to implement any needed corrective actions. 

− The status of outstanding audit findings and recommendations should be monitored 
and reported monthly to the TPM by Transit Group Leaders in quarterly progress 
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reports and, where appropriate, significant events reported. 
 

 Intermodal Management and staff  shall review the A-133 for any material findings and forwards 
the report to the Fiscal Services Manager, who then receives the audit and forwards it to the 
Fiscal Analyst. The Fiscal Analyst inputs the submission into the FAS system and forwards to 
the GDOT Internal Audit Group for review. The IA Group reviews the audit report and enters 
findings into the CATS program. 

 
Reviews the information inputted into CATS and notifies the Transit Planner or Public 
Transportation Coordinator if there are any material findings. If material findings are 
identified, the CPA responsible for the A-133 Audit of the subrecipient will recommend 
corrective action to the subrecipient. The Division of Intermodal s is responsible to issue 
management decisions within six weeks on subrecipient audit findings and ensure that 
subrecipients take corrective action. 

 After subrecipients submit proposed correction plan to the Transit Planner or Public 
Transportation Coordinator, the Transit Planner or Public Transportation Coordinator 
reviews the corrective action plans and time frames and forwards to the Transit 
Program Manager and Internal Audit for review and acceptance. 

 
 The Transit Planner or Public Transportation Coordinator and the Transit Program 

Manager must manage subrecipient corrective actions until satisfactory resolution has 
been reached. 

 

Subrecipient Responsibilities: 
 

 Submits one copy of annual single audit report to the GDOT Internal Audit Office if the 
audit report contains any findings and recommendations related to the FTA program or 
other Department of Transportation (DOT) program findings. 
 
− If the audit report does not contain any FTA findings or recommendations, a copy of 

only Federal Clearinghouse transmittal sheet "the Data Collection Form for Reporting 
on Audits of States, Local Governments, and Non-Profit Organizations, OMB Form 
SF-SAC" should be submitted to the FTA regional or metropolitan office. 

 Responsible for the prompt resolution of all audit findings and recommendations. 
 Deficiencies or opportunities for improvement identified in an audit must be resolved by 

the subrecipients with assistance from the Transit Planner or Public Transportation 
Coordinator , the Transit Program Manager and Internal Audit. 
− The resolution of audits begins with FTA‘s report to GDOT and continues until GDOT 

and the subrecipient correct identified deficiencies, implement needed improvements, 
or demonstrate that the findings or recommendations are not valid or do not warrant 
management action. 

− The audit cannot be closed until FTA concurs with the documentation of steps taken 
to implement any needed corrective actions. 

− The status of outstanding audit findings and recommendations should be monitored 
and reported by the Transit Program Manager in quarterly progress reports and, 
where appropriate, significant events reported. 

 
 Subrecipients will submit its annual A-133 audit report to the Transit Planner or Public 

Transportation Coordinator within thirty (30) days of its completion and not later than 
nine (9) months from the fiscal period covered by the audit. 
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• If the Transit Planner or Public Transportation Coordinator and Internal Audit Group 
identify material findings, then the subrecipients must provide a corrective plan and 
time frames for completion in writing to the Transit Planner or Public Transportation 
Coordinator or Transit Group Leader. 

 

 
2.6. Procurement/Contracting 
 

Procurement and contracting guidelines are set forth to establish a standard methodology and 
process for purchasing goods and services in a cost effective manner and in compliance with state 
and federal requirements. 
 

FTA procurement guidance is set forth in FTA’s Best Practices Procurement Manual and FTA 
Circular 4220.1F requirements for third party contracting.  State of Georgia procurement rules 
are outlined in the Georgia Procurement Manual available through the Georgia Department of 
Administrative Services. 
 
Requirements 
 

Grantees must conduct procurement transactions in a manner that provides for full and open 
competition, and are prohibited from restricting competition in federally-supported 
procurement transactions.  In general, all procurements require independent cost estimates, 
cost/price analysis and contract modifications.  
 

2.6.1.   Procurement Thresholds & Methods 
 

In general, more expensive projects require a more formalized procurement process to ensure 
fair competition and the best value, while vendors for less expensive projects may be selected 
through a relatively informal basis. The following table summarizes the procurement methods 
required by the FTA and GDOT based upon the size and type of procurement. FTA requirements 
are based on the financial value of the project: 
 
 
 

 

Financial Value 
 

Description 
 

Under $3,000 
 

Procurement by Micro-Purchases: No competitive process is required if grantee 
determines that the price is fair and reasonable. Documentation should include the 
determination that the price is fair and reasonable, and how the determination was 
derived. These purchases are exempt from FTA’s buy America requirements.   

 

$3,000- $100,000 
 

Procurement by Small Purchase Procedures: Small purchase procedures are those 
relatively simple and informal procurement methods for securing services, supplies, or 
other property. FTA requires price or rate quotations obtained from an adequate 
number of qualified sources. 

 

Aside from these requirements, subrecipients must follow their own adopted local procurement 
policies. Often these are city or county procurement policies. Subrecipients should obtain a copy 
of these procurement policies, and keep them updated and on file for reference in any 
procurements conducted with FTA funding. Alternative procurement methods recognized by FTA 
include: 
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 Procurement by Sealed Bids/Invitation For Bid (IFB): To be feasible, this 
method of procurement requires several conditions. It should be possible to develop a 
complete, adequate, and realistic description or specification of the goods or services in 
question. There are two or more responsible bidders willing and able to compete 
effectively, and the procurement lends itself to a firm fixed price contract, and the 
selection can be made principally on price. 

 
 Procurement by Competitive Proposal/Request for Proposals (RFP): 

Normally conducted with more than one likely proposer, this method is used when the 
goods or services being sought are difficult to fully specify or describe completely, when 
there are multiple evaluation factors, and when the award will be made to the firm whose 
proposal is most advantageous with price and other factors considered. Subrecipients 
using this method should have a means of conducting technical evaluations of the 
proposals. 

 
 Procurement by Noncompetitive Proposals (Sole Source/Single Bid): In this 

case, a proposal is solicited from only one source, or if after solicitation from a number 
of sources competition is found to be inadequate. This can be used only when the award 
of a contract is infeasible under other procurement strategies (IFB or RFP), and the 
item is available only from a single source, or the public requirement will not permit a 
delay from a competitive procurement process. A cost analysis verifying proposed cost 
data and evaluating specific elements of costs and profits is required. 

 Procurement Resulting in Single Bid:If there is only one reasonable, reliable and 
responsible bid, the procuring agency will have the discretion to decide whether to 
accept the bid or rebid. A single bid may suggest that the procurement specifications 
may be too restrictive or unclear. Subrecipients must still analyze the single bid and 
document that the process used was open and competitive. A price analysis is required 
for the single bid.  

 

 Qualifications-Based Selection: Architecture, engineering and related services 
leading to construction require qualifications-based selection pursuant to the Brooks 
Act, 40 U.S.C. Sections 1101 through 1104. 

 
These procurement methods should be used for purchases in the $3,000(and above), depending 
on the goods or services being purchased. Subrecipients considering use of any of these methods 
should read all of the relevant sections of FTA Circular 4220.1F, and contact GDOT staff for 
assistance in conducting an open, fair, and competitive procurement process. Local grantees 
must maintain a contract administration system that ensures that contractors perform in 
accordance with the terms, conditions, and specifications of their contracts or purchase orders. 
Local grantees must also maintain records detailing the history of each procurement. All FTA-
funded contracts must contain all required FTA clauses, which are available on the FTA website 
http://www.fta.dot.gov/12831_6195.html. 
 

2.6.2.   Procurement of Architectural and Engineering (A & E) Services 
 

When contracting for A&E services, subrecipients must use qualifications-based competitive 
proposal procedures. Services subject to this requirement are program management, 
construction management, feasibility studies, preliminary engineering, design, architectural, 
engineering, surveying, mapping, and related services. 
 

http://www.fta.dot.gov/12831_6195.html
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Qualifications-based competitive proposal procedures require that: 
 

 An offeror’s qualifications are evaluated; 
 Price be excluded as an evaluation factor; 
 Negotiations be conducted with only the most qualified offeror; and 
 Failing agreement on price, negotiations with the next most qualified offeror are 

conducted until a contract award can be made to the most qualified offeror whose price is 
fair and reasonable to the grantee. 

 

These qualifications-based competitive proposal procedures can only be used for the 
procurement of the services listed above. This method of procurement cannot be used to obtain 
other types of services even though a firm that provides A&E services is also a potential source to 
perform other types of services. (See link to the FTA Circular 4220.1F.) 
 

2.6.3.   Procurement of Real Estate for Construction Projects 
 

Acquisition of real property for a project in which there will be Federal funds must be carried out 
in accordance with the requirements in the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970 (the Uniform Act), as amended. The Uniform Act is implemented 
by regulation 49 CFR part 24. Additional guidance for property acquisition is provided in FTA 
Circular 5010.1C, chapter II, paragraph 2. 
 

The acquisition of any property valued at more than $250,000 requires previous FTA approval. A 
copy of both the appraisal and the review appraisal for the parcel(s) to be acquired must be 
submitted to the FTA Regional Office for review and approval. Fair market appraisals and review 
appraisals are to be carried out following the environmental determination. 
 

Upon receipt, the Transit Planner or Public Transportation Coordinator must evaluate the 
solicitation according to the requirements of FTA Circular 4220.1F to ensure that the following 
aspects are included: 
 

 Complete specifications or statement of work 
 Appropriate use of brand-name products 
 Evaluation criteria listed in order of importance 
 Appropriate procurement method 
 Appropriate type of contract 
 FTA-mandated flow down of clauses 
 Adequate lead time for receipt of proposals or bids 
 FTA-mandated bid, performance, and labor bonding (construction and rolling stock) 
 Appropriate instructions-to-offerors 
 Less than five years for performance period for rolling stock 
 Intention to validate options and option prices 
 Financial Resources (FAR 9.104-3(a)-Ability to Obtain Resources 
 Performance Schedule 

 Performance Record (FAR 9.104-3(b)-Satisfactory Performance Record 
 Integrity and Ethics (FAR 9.407-2- Causes for debarment and FAR 9.407-2-Causes for 

suspension). 
 Organization and Skills (FAR 9.104-3(a)-Ability to Obtain Resources) 
 Equipment and Facilities (FAR 9.104 –(a)- Ability to Obtain Resources) 

 
 

 

The Transit Planner or Public Transportation Coordinator must use the Solicitation Review 
Checklist to demonstrate complete and thorough review. 
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2.6.4.   Subrecipient Purchases 
 

Subrecipients purchase vehicles or other types of equipment through the State, as appropriate 
and allowed by the State Purchasing Division, Department of Administration Services. All other 
purchases are the responsibility of the local subrecipients. Typical procurements include 
contracts with service operations, contracts with maintenance providers, computer hardware and 
software, office equipment, and communications equipment (mobile radios). 
 

Eligible capital expenses include the following: 
 

 Vehicles 
 Communication equipment 
 Surveillance equipment 
 Wheelchair lifts 
 Equipment installation costs 
 Computer equipment and purchase of software (laptops are not an eligible capital 

expense and monthly software maintenance or lease fees are an operating expense) 
 Office equipment 
 NEPA and Architectural and Engineering Services 
 Construction 

 

All purchases and contracts made with federal funding must comply with FTA and state 
procurement requirements, as appropriate to the size and type of the purchase. Purchase of 
unnecessary or duplicative items must be avoided. GDOT must analyze procurements and must 
implement alternatives that will result in an economical approach (such as consolidating or 
breaking out purchases) (See FTA Circular 4220.1F). 
 

Subrecipients must maintain a contract administration system that ensures that contractors 
perform in accordance with the terms, condition, and specifications of their contracts or 
purchase orders. 
 

All FTA-funded contracts must contain all required FTA clauses and certifications. 
 

2.6.5.   Purchases of Vehicles and Related Equipment 
 

Vehicles may be purchased to replace existing transit vehicles that have reached the end of their 
useful life based on GDOT useful life standards, or for service expansion. 
 

 Lift-equipped vehicles: GDOT and Subrecipients must follow all applicable ADA 
requirements. GDOT requires that systems must have, at a minimum, one wheelchair 
equipped vehicle for service. GDOT also requires that each provider must meet the 
current demands of the disabled population, and if one lift-equipped vehicle is not 
sufficient to meet that demand, then additional lift-equipped vehicles are required. 
  In general, public transit systems must purchase only accessible vehicles meeting 
the standards set forth in 49 CFR Part 38.  However, systems that offer only demand- 
responsive service may purchase non- accessible vehicles… “if  the system,  when viewed 
in its entirety, provides  a level of  service to individuals with disabilities, including 
individuals who use wheelchairs, equivalent to the level of service it provides to individuals 
without disabilities, it may purchase new vehicles that are not readily accessible to and 
usable by individuals with disabilities.”   Equivalent service is evaluated with respect to the 
following service characteristics: 
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− Response time 
− Fares 
− Geographic area of service 
− Hours and days of service 
− Restrictions on trip purpose 
− Availability of information and reservations capability 
− Capacity constraints 
GDOT requires that subrecipients be able to provide equivalent service with their 
current level of fleet accessibility before allowing the subrecipient to order a non lift- 
equipped vehicle. If a local applicant is requesting capital funding for the purchase of a 
non-accessible vehicle they must demonstrate compliance with the above by signing 
the Certification of Equal Access for Persons with Disabilities, and 
attaching a completed GDOT Equivalency Analysis for Demand-Responsive 
Public Transportation as part of the application. 

 Matching: Local funding for capital acquisition must be at a minimum 10% of the vehicle 
cost, with an up to 10% match provided by GDOT with state funds. There is a minimum 
10% local match for purchases of other capital equipment such as computers. Local 
participation can be greater depending upon the availability of State and Federal funds. 

 Service expansion: Additional vehicles for service expansion may be requested for 
purchase when the existing fleet of vehicles meet or exceed the following criteria: 
− Vehicles are utilized to produce 500 one-way passenger trips (OWPT) per vehicle 

month, or 
− Be operated a minimum of 120 hours per month, or 
− 1,000 vehicle miles per vehicle per month, on average over a 12 month period. 

Applicants seeking to expand service and fleets should describe new markets to be 
served. Vehicle needs, fleet size, projected ridership, operating cost, revenues, and spare 
ratios should also be documented. More detailed analysis may be requested. 

 GDOT concurrence: GDOT reserves the right to review and concur with Subrecipient 
solicitation documents prior to the initiation of the procurement process for all items or 
services purchased with capital funds. This includes approval of bid specifications for 
equipment and requests for proposal for any contracts. GDOT must also concur in 
writing with the recommendation for award prior to the execution of a Subrecipient 
contract or purchase order. 

 Eligibility of Components for Funding: The applicant may purchase spares of 
major components and replacement vehicles if they can demonstrate it is cost-effective 
under the Capital Program. This would apply when vehicles are purchased for new 
transit systems, or when existing systems and operations are being extended so that the 
vehicle fleet size will be greater than it was previously. 

 Buy America: Applicants are required to comply with Buy America Provisions in 49 
CFR 661, and summarized in Section 4.4 of this manual. 

 Warranties: A warranty that is an industry standard is an eligible capital cost as part of 
the acquisition of a bus or any other capital asset. 
− Complete Bus - Is warranted and guaranteed for one year or 50,000 miles, whichever 

comes first. 
− Subsystems and Components - Specific subsystems and components that are 

warranted and guaranteed to be free from defects are outlined in the table below per 
number of years and mileage: 
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Item Years Mileage 
Engine 2 200,000 
Transmission 2 100,000 
Drive axle 2 100,000 

Brake system (excluding 
friction material) 

 

2 
 

50,000 

Air conditioning system 2 n/a 
Basic body structure 3 150,000 
Structural integrity 7 350,000 

 

9.   Bus Testing: Any new model bus or ones with significant model changes must be tested 
at the FTA-sponsored test facility in Altoona, Pennsylvania before Federal funds can be 
used. Vehicles are tested for maintainability, reliability, safety, performance, structural 
integrity, fuel economy and noise. Bus testing is not required for unmodified, mass 
produced vans. 

 

10. Pre-Award and Post Delivery Review of Buses: Grantees must undertake reviews 
of rolling stock before award of the bid, during manufacture and following vehicle 
delivery. The reviews are intended to improve compliance with Buy America 
requirements, bid specifications, and Federal Motor Vehicle Safety Standards. Staff or a 
contractor may conduct reviews. (Supporting documentation resulting from these 
reviews must be submitted to GDOT and a copy retained on file for future inspections). 

 

2.6.6.   Piggyback Procurements: 
 

Piggyback procurement of goods and services is allowed under FTA and state of Georgia 
procurement rules. Entities seeking to use a piggyback procurement method are required to 
review the original contract to ensure compliance with state and federal requirements, to verify 
the price is fair and reasonable, and to ensure the quantities being purchased are covered under 
the contract. Any changes in specification must be covered in the scope of the original contract. 
 

2.6.7.   Options 
 

Contracts may include options, but all prices for exercise of options must be evaluated at the 
outset of the contract either as a specific price or as a percentage increase above the base price. 
Exercise of an option must be in compliance with the terms and conditions of the original 
contract. Subrecipients are required to analyze prices at the time of the original procurement in 
order to have the ability to exercise options. 
 

2.6.8.   Revenue Contracts 
 

When entering into an agreement with third parties to provide access to public transit facilities 
for revenue generating activities (such as advertising) GDOT and its subrecipients must exercise 
a competitive and open process when multiple competitors exist. 
 

2.6.9.   Prohibitions & Restrictions 
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Common Grant Rules prohibit cost plus a percentage of cost contracts and imposes restrictions 
on time and materials contracts.  Additional detail is provided in FTA Circular 4220.1F. 
 

2.6.10. Ethical and Professional Conduct 
 

Ethics standards followed by the Division of Intermodal are defined in the Georgia Department 
of Administrative Services procurement rules. 
 
Applicable Procedures 
 
2.6.11. General Procurement Procedures 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Comply with state and federal procurement requirements. 
 Include in grant agreements all federally-required certifications, assurances, and clauses 

for procurements as appropriate to the type of purchase and price. 
 Review subrecipient procurement procedures and spot check procurements during site 

reviews for procurements over $100,000.00. 
 Review subrecipient request for vehicles lease within 30 days of submittal, and prior to 

executing a grant agreement. In some instances, FTA approval may be required. 
 Provide technical assistance in the preparation of requests for proposals, vehicle and 

construction specifications, bid documents, and subcontracts. Respond within 30 days of 
request. 

 Transit Planner or Public Transportation Coordinator receives the request for purchase 
(if over $3,000) and if approved, submits to the Division of Intermodal Programs for 
review and approval. 

 For third party or consulting services requests, the Transit Planner or Public 
Transportation Coordinator should forward such requests to the Intermodal Office for 
review and approval.  Upon approval, GDOT  will be at  the evaluating table when 
interviews are conducted and must convey approval in writing prior to any third party or 
consulting services been procured. FTA third party clauses shall be included in the 
contracts. 

 
Subrecipient Responsibilities: 
 

 Follow the appropriate procurement requirements. For public agencies, comply with the 
Common Rule (CFR Part 18), plus five basic federal requirements for procurements 
defined by FTA C 4220.1F 3. For private nonprofits, comply with the provisions of FTA C 
4220.1F and 49 CFR Part 19. 

 Develop written procurement policies and procedures, including a process for handling 
protests regarding procurements. 

 All subrecipients must follow State of Georgia laws, regulations and procedures 
regarding procurement thresholds (dollar amounts) unless federal requirements are 
more restrictive—then federal requirements apply. 

 Submit vehicle lease cost comparison to Transit Planner or Public Transportation 
Coordinator for review and approval prior to signing a lease agreement. 

 If subrecipients would like technical assistance, including review of RFPs prior to 
advertising, they may request help. 

 Submit all solicitations for purchases above $100,000 for GDOT approval (purchases under 
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• All requests for Third party or consulting services must be submitted in writing to 
the appropriate Transit Planner or Public Transportation Coordinator. The request 
must show the need or reason(s) for the request, the justification and necessity for 
such services. Payment and contract duration must be specified in the letter. 

 

2.6.12. GDOT Purchases Using GDOT - Established Contracts 
 

Transit Planner or Public Transportation Coordinator responsibilities: 
 

 The GDOT Procurement Office establishes annual contracts for vehicles or recommends 
the use of the State-wide contracts for rolling stock in accordance with FTA Circular 
4220.1F (as revised). 

 The Transit Procurement Specialist requests updates on the Procurement Office‘s plan 
every year to ensure that GDOT-specific or state-wide contracts are in place for use 
during the following fiscal year. 

 The Procurement Office communicates the effective date for use of all GDOT-specific or 
State Contracts prior to the beginning of each fiscal year. 

 The Procurement Office must also complete all purchases in accordance with FTA 
requirements. The Office must complete the Vehicle Procurement Checklist for State- 
wide or GDOT-wide contract when completing all procurements. 

 For Section 5311 only: Once the State or GDOT-specific contract is in place for vehicles, 
GDOT staff may issue Purchase Order for vehicles. 

 GDOT Procurement and Intermodal Programs Staff must comply with GDOT Policy No. 
2255-9 regarding conflicts of interest and the acceptance of gifts, honoraria, or private 
compensation. Staff must also sign the Conflict of Interest Form on an annual basis or in 
accordance of the review of contractor bids or proposals (See form at the end of the 
section). 

 

2.6.13. Subrecipient Purchases Procedures 
 

Transit Planner or Public Transportation Coordinator /GDOT responsibilities: 
 

 Upon receipt, the Transit Planner or Public Transportation Coordinator must evaluate 
the solicitation according to the requirements of FTA Circular 4220.1F to ensure that the 
following aspects are included: 
− Complete specifications or statement of work 
− Appropriate use of brand-name products 
− Evaluation criteria listed in order of importance 
− Appropriate procurement method 
− Appropriate type of contract 
− FTA-mandated flow down of clauses 
− Adequate lead time for receipt of proposals or bids 
− FTA-mandated bid, performance, and labor bonding (construction and rolling stock) 
− Appropriate instructions-to-offerors 
− Less than five years for performance period for rolling stock 
− Intention to validate options and option prices 

 The Transit Planner or Public Transportation Coordinator must use the 
Solicitation Review Checklist to demonstrate complete and thorough review. 

 The Transit Planner or Public Transportation Coordinator directs the subrecipients to 
make any required changes and then forwards the revised document to the Transit 
Program Manager for review and approval. 

 The Transit Program Manager reviews the Transit Planner or Public Transportation 
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Coordinator request for approval after reviewing the completed checklist and any 
accompanying notes. 

  The Transit Program Manager advises the Transit Planner or Public Transportation 
Coordinator of approval or provides the basis for rejection by e-mail. 

 The Transit Planner or Public Transportation Coordinator provides approval or rejection 
to the subrecipient by e- mail. 

 The Transit Planner or Public Transportation Coordinator reviews the request with the 
required FTA data and recommends acceptance or rejection to the Transit Program 
Manager. 

 The Transit Program Manager reviews the Transit Planner or Public Transportation 
Coordinator ‘s request and notifies the Transit Planner or Public Transportation 
Coordinator by e-mail of acceptance or rejection. 

 The Transit Planner or Public Transportation Coordinator notifies the subrecipient of 
acceptance or rejection by e-mail. 

 

Subrecipient responsibilities: 
 

 Provide a copy of solicitation documents to the Transit Planner or Public 
Transportation Coordinator for all participated capital procurements valued at more 
than $100,000. This information should be submitted before the award is made. 

 Complete the procurement documenting the history of the procurement in the 
procurement file. The required documentation includes: 
− Method of procurement 
− Type of contract 
− Basis for award 
− Basis for contract price 

 Submit a request for GDOT‘s concurrence to the Transit Planner or Public 
Transportation Coordinator on the placement of contracts or purchase orders 
exceeding $2,500 but less than $100,000.00 using. This request must include all of 
the information related to the history of the procurement noted above. 

 Undertake the review of vehicles (rolling stock) prior to the award of the contract, during 
manufacture, and following delivery, in accordance with Buy America requirements. 
(Refer to the Pre-Award and Post-Delivery Review / Buy America Checklist.) Supporting 
documentation resulting from these reviews must be submitted to the Transit Planner or 
Public Transportation Coordinator and a copy returned for future inspections. 

 
 Certify that it will comply with the pre-award and post-delivery review requirements 

when purchasing revenue service rolling stock. 
 Complete and provide to the Transit Program Manager copies of the Pre-Award and 

Post-Delivery Certifications. 
 
 Monitor purchases and deliveries of revenue vehicles and follow-up with recipients if 

certifications are not provided prior to contract award or within 30 days post delivery. 
 For Piggyback procurements, subrecipients review the original contract and submit 

written evidence that the original contract prices remain fair and reasonable, the 
contract contains the appropriate clauses meeting federal requirements, and quantities 
and scope are covered in the existing contract. A cost analysis must be completed to 
ensure the piggyback procurement is appropriate. 

 

2.6.14. Protest Procedures 
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Protest Procedures followed by the Division of Intermodal are defined in the Georgia 
Department of Administrative Services procurement rules. 
 

2.7. Grantee Self-Certification 
 

As part of the annual certifications and assurances submitted with the grant application, all 
grantees must "self-certify" that their procurement system meets FTA requirements and that the 
grantee has the technical capacity to comply with Federal procurement requirements. GDOT 
will monitor compliance with FTA, GDOT, and local procurement requirements as part of local 
compliance reviews. If GDOT becomes aware of circumstances that might invalidate a grantee's 
self-certification, GDOT will investigate. 

 
2.8. Public Involvement 
 
Requirements 
 

States are required to maintain a documented public involvement process for development of the 
statewide transportation plan and STIP. 
 
Applicable Procedures 
 

GDOT's Public Involvement Program is divided into two sections: a Statewide Transportation 
Plan (SWTP) and a State Transportation Improvement Program (STIP) Public Involvement 
Process. Both were adopted in May 2007. 
 

2.8.1.   Statewide Transportation Plan (SWTP) Public Involvement Process 
 

There shall be a minimum of three meetings with the interested parties (citizens, affected public 
agencies, representatives of public transportation employees, representatives of public 
transportation users, private providers of transportation, representatives of pedestrian walkway 
users, representatives of bicycle facility users, representatives of the disabled, providers of freight 
transportation services).  
 
At the beginning of the SWTP update, the Department shall host a series of "kick-off" meetings 
with the interested parties. The purpose of the "kick-off" meeting is to inform the interested 
parties of the purpose and importance of developing the SWTP; and assist in setting goals for the 
SWTP. 
 

A meeting(s) shall be held with the interested parties at the mid-point of the development of the 
SWTP to solicit input and provide information to the interested parties. 
 
At the conclusion of the SWTP development, and prior to State Transportation Board adoption of 
the SWTP, a meeting(s) shall be held with the interested parties to inform the group of the SWTP 
findings and recommendations. All comments provided by the interested parties shall be 
considered and responded to by the Department. All comments and GDOT responses to the 
comments shall be made available to the interested parties at meetings and on the GDOT website. 
 

The list of "interested parties" will be updated periodically as appropriate. Adding and 
subtracting interested parties from the list will not constitute opening the 45 day public comment 
period, required in 23 CFR 450.210(a)(2). 
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The interested parties shall be notified in advance of all meetings by a letter from the State 
Transportation Planning Administrator transmitted via the U.S. Postal Service. 
 

Meetings will be held at convenient and accessible locations and times, visualization techniques 
(such as: presentations, posters, hand-outs, etc.) will be utilized in the meetings to help facilitate 
the interested parties' understanding of the SWTP's disseminated information. 
 

The SWTP and documents used in developing the SWTP (such as: meeting minutes, hand-outs, 
posters, presentations, etc.) will be posted on the GDOT website to help facilitate the interested 
parties' understanding of the SWTP's disseminated information. 
 

Prior to beginning the SWTP update, a methodology by which to reach out to environmental 
justice groups (minority, low income) will be developed and utilized throughout the development 
of the SWTP. 
 

The effectiveness of the SWTP Public Process Involvement will be reviewed following adoption of 
a SWTP by the State Transportation Board. As a result of this review; minor process changes will 
be automatically incorporated into the process, major changes will result in a 45 day public 
review period of the proposed changes, prior to revising the process. 
 

This process is separate and discrete from the Department's "Consultation Process With Local 
Officials in Non-Metropolitan Areas of the State" (TOPPS 3145-I), which is in compliance with 
23CFR Part 450.210(b). 
 
 

2.8.2.   Statewide Transportation Improvement Program (STIP) 
 

The Department develops, and the State Transportation Board adopts, a STIP annually. 
Development of the STIP typically begins in the spring when the GDOT District Planning and 
Programming Engineers meet with rural elected officials in non-metropolitan areas of the state 
to discuss the "proposed project list" which ultimately develops into the STIP. Following these 
meetings, the Draft STIP is developed and presented to the State Transportation Board for their 
review. Following presentation of the Draft STIP to the State Transportation Board, GDOT Office 
of Planning staff provides the Draft STIP to the GDOT District Planning and Programming 
Engineers in order to commence the public involvement portion of the STIP development. 
 

The District Planning and Programming Engineers are assisted in their public involvement 
endeavors by technical staff (presently a consulting firm, hired by the GDOT Office of Planning 
assists the District Planning and Programming Engineers, previously the Office of Planning 
contracted with the state's Regional Development Centers (RDCs) to provide technical assistance 
for the District Planning and Programming Engineers). 
 

The District Planning and Programming Engineers and public involvement consultants schedule 
multiple public meetings throughout the non-MPO areas of the state, at convenient and 
accessible locations and times, in order to solicit substantive, meaningful comments. Invitations 
are mailed to each member listed in the GDOT Office of Planning's "Family of Partners 
Database". The Family of Partners Database lists over 5,600 individuals, elected officials, 
governmental agencies, special interest groups and others. The Department also places notices in 
local news papers throughout the state to reach the public. Furthermore, the GDOT Office of 
Communications and GDOT District Communications Officers contact local newspapers in an 
effort to encourage the newspapers to publish articles concerning the upcoming meetings and the 
opportunity for the public to attend the meetings and voice their concerns and support. 
 

At the public meetings, information is presented visually on poster sized maps depicting project 
locations within the counties.  
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The Draft STIP is also placed on the Department's website providing open and continuous access 
to the information. Notices are also mailed to each library in the state, requesting the library to 
post the on-line Draft STIP address in a public location, so the general public can access the Draft 
STIP if desired. 
 

Great effort is made to conduct all STIP public meetings at locations along ADA compliant bus 
routes, where appropriate. Efforts are also made to conduct STIP public meetings in and/or near 
environmental justice populations in order to ensure meaningful participation from these 
populations as required under Executive Order 12898 and the Civil Rights Act of 1964 and its 
subsequent amendments. 
 

All comments received by the GDOT STIP Project Manager, GDOT District Planning and 
Programming Engineers, and public involvement consultants, are forwarded to the appropriate 
office within GDOT for response. Each comment and response is documented and included in the 
STIP Public Involvement Report. 
 

Every three years, the effectiveness of the STIP Public Involvement Process will be reviewed 
following adoption of the STIP by the State Transportation Board. As a result of this review; 
minor process changes will be automatically incorporated into the process, major changes will 
result in a 45 day public review period of the proposed changes, prior to revising the process. 
 

This process is separate and discrete from the Department's "Consultation Process With Local 
Officials in Non-Metropolitan Areas of the State" (TOPPS 3145-I), which is in compliance with 
23CFR Part 450.210(b). 
 

2.9. Planning and Coordination 
 
Requirements 
 

At the state level, the Division of Intermodal coordinates the program policy and funding 
objectives for the administration of FTA programs. GDOT public outreach and agency staff 
participate in the development of the overall vision for transportation in Georgia, which leads to 
the development of general goals for the State. 
 

Specific requirements are listed below. 
 

2.9.1.   Statewide Transportation Improvement Program (STIP) 
 

Annually, FTA provides funds for the development of Statewide Transportation plans and 
Statewide Transportation Implementation Plans (STIPs). The STIP identifies projects financed 
by FTA 5303, 5307, 5309, 5311, 5316, 5317, STP funds transferred to 5307 for mass transit vehicle 
replacements, and STP funds for innovation and transportation options projects. The STIP is a 
four-year document that identifies highway, bridge, transit and other projects committed for 
federal funding by GDOT. 
 

The STIP lists Federally-funded transportation projects that are located outside Metropolitan 
Planning Organization (MPO) boundaries. Each MPO develops its own Transportation 
Improvement Program (TIP). The TIPs are included in the STIP by reference without 
modification once approved by the MPO and the Governor, or his designee. 
 

GDOT and its subrecipients must be active participants in the development of the TIP and the 
STIP to receive Capital Program funds for urbanized and non-urbanized area projects. These 
projects must be included in the STIP and the Long-Range Statewide Transportation Plan. 
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Specific requirements for MPOs are listed in the Section 5303 program manual. 
 

2.9.2.   Program of Projects (POP) 
 

The Program of Projects is developed by GDOT based on the local TIPs. The POP reflects GDOT’s 
estimated program activities for the upcoming fiscal year. The POP also identifies the 
subrecipients and projects which GDOT is applying for financial assistance, and indicates the 
total project costs and the federal share for each project. FTA requires this information to award 
grants and to compile reports. Information includes local plans, identifying anticipated project 
funding needs, compiled by GDOT to develop a statewide Program of Projects (POP). 
 

2.9.3.   Coordination with Other Human Service Transportation Agencies at the State Level 
 

GDOT works with other State agencies to encourage coordination at the local level. Through the 
state’s Intergovernmental Consultation Process, projects are coordinated with all relevant state 
and local agencies. This assures that the scope and all interested individuals know the nature of 
the proposed project and they can comment on how the project complements other activities. 
The Department also encourages coordination with other programs that require or provide 
transportation for clients or other consumers. At the state level, the Department works with the 
DHS regarding its Coordinated Transportation Program. As part of this program, DHS 
administers the FTA Section 5310 Transportation for Elderly Persons and Persons with 
Disabilities. DHR utilizes all Section 5310 funding to purchase service for eligible persons. 
Section 5311 providers are among the entities contracted to provide this service. The Department 
also maintains contacts with the Department of Community Health (DCH) and its Medicaid Non-
Emergency Transportation (NET) program. Again, the net program includes a number of Section 
5311 operators among its Medicaid transportation contract providers. Joint 
efforts are under way to create a more formal coordination body as part of the state’s response to 
the federal ―United We Ride - coordination effort. Also at the State staff level, the Department 
participates in the DHR Coordinated Transportation Program through representation on 
planning and study efforts such as the Transportation Coordination Group. District Public 
Transportation Coordinators are members of the DHR Regional Transportation Coordinating 
Committees, and they participate in all meetings at the regional level. 
 

2.9.4.   Coordination at the Project Level 
 

The Georgia Section 5311 program and application reflect a perspective that many local projects 
will be coordinated with other programs, as can be seen in the policies addressing POS revenue 
which can be used as local match or as revenue, at local discretion. Similarly, the GDOT monthly 
reporting forms collect data on utilization of Section 5311 vehicles by clients of particular 
agencies. Many Section 5311 funded vehicles, owned by counties and cities, are operated by 
TPOs who also provide client transportation under other state programs. In 2002, approximately 
half of overall Section 5311 ridership consisted of clients of other agencies, and approximately 
two-thirds of Section 5311 providers served other client groups. About ten percent carry non-
emergency Medicaid trips for the DCH under its brokerage program. GDOT provides guidance in 
the application in how the applicant can assess whether or not POS revenues cover the fully-
allocated operating cost of the service provided. GDOT policy is that such services should cover 
their fully-allocated operating costs. 
 
Applicable Procedures 
 

Transit Planner or Public Transportation Coordinator: 
 

 The Transit Planner or Public Transportation Coordinator will review the federal 
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register, and identify what funds are available for local government use. 
 Consult with subrecipients to determine if service expansions are planned which would 

necessitate additional funding or capital. 
 MPOs prepare or update a local UPWP and TIP for each urban transit agency within 

their area, which are then submitted for inclusion in the STIP. MPOs must ensure that: 
− The budget for each subrecipient‘s TIP is largely based on the previous year‘s budget. 
− Projects proposed in the TIP for Federal funding must be consistent with the area's 

metropolitan long-range transportation plan 
− Only projects or identified segments/phases of a project for which the entire amount 

of Federal and non-Federal funding can reasonably be anticipated to be available 
within the time period contemplated for completion of the project will be included. 

 For subrecipients that are within a Metropolitan Planning Organization (MPO) area: 
− The Transit Group Leader, Transit Planner or Public Transportation Coordinator 

coordinates with subrecipients and MPOs in developing and presenting plans for 
review and comment by the public and various planning committees. 

− Subrecipients are required to include local capital requests within the MPO‘s 
Transportation Improvement Program (TIP). 

− The Transit Planner or Public Transportation Coordinator reviews and provides 
comments on UPWPs, TIPs, and Long-Range Plans, and provides feedback to the 
MPOs. 

 The Transit Planner or Public Transportation Coordinator prepares and updates 
transit project status, budget, and other information in the STIP, ensuring all data is 
accurate and complete. 

 Prepare or update a local TIP for each of their subrecipients every year, which are then 
submitted for inclusion in the statewide TIP. Once the TIP and the budgets have been 
approved by subrecipient Board of Commissioners or equivalent, they are submitted to 
the Transit Planner or Public Transportation Coordinator as the final budget for the 
year. 

 Ensure that specific Section 5303, 5307, 5309, 5311, 5316 and 5317 projects (both in non- 
urbanized and urbanized areas) are included in the STIP. 

 Upon receipt of projects from subrecipients, the Transit Group Leader, Transit Planner 
or Public Transportation Coordinator approves all subrecipient projects to be included 
in the STIP. 

 Division of Intermodal will include this information in the POP which is then submitted 
as a separate attachment in TEAM. 

 Must ensure that the POP: 
 

− Indicates total number of subrecipients 
 

− Identifies each subrecipient and indicates whether they are governmental 
authorities, private non-profit agencies, or private providers of transportation 
services 

− Includes a brief description of each project, which includes the counties served by the 
project 

− Shows, for each project, the total project cost and the Federal share 
 Provide FTA with the following information for each subrecipient: 

− The name of the entity to receive the award 
− The amount of the award 
− The location of the entity to receive the award 
− The primary location of performance under the award, including the City, State and 
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district. 
 After GDOT Intermodal submits the POP and other application requirements, FTA will 

review, approve, and obligate funds for the total amount of funds available. 
 

2.10. Labor Protection 
 
Requirements 
Compliance with fair labor practices is required for the Section 5307, 5309, and 53011 programs. 
All applicants must agree in writing to accept the standard terms and conditions of the special 
Section 5333(b) Labor Warranty. Though FTA has incorporated the Labor and Protection 
Certification/Assurances into their comprehensive certification and assurance checklist, the 
Department of Labor still requires that the labor protection documents be signed and be reported 
to their Department before a contract is executed. Signed agreement (Exhibit 3) must be in the 
Division of Intermodal Programs by the annual due date. 
 

2.11. Environmental Protection 
 
Requirements 
The National Environmental Policy Act requires evaluation of impacts and alternatives for federal 
actions that have a potential to significantly impact the natural or human environment. Per 
23CFR 771.117, the majority of investments made using GDOT managed FTA funds are 
categorically excluded from NEPA review. 
 

The following procedure is used to screen applications for impacts that would trigger higher- 
level NEPA review. 
 
Procedures 
 Although FTA‘s NEPA procedures categorically exclude most projects funded by GDOT’s 

Division of Intermodal, FTA reserves the right to review GDOT documentation of CEs in 
conducting program evaluations to ensure that approvals are being properly applied and 
documented. 

 The Transit Planner or Public Transportation Coordinator screens potential projects 
when they are first identified to make an initial determination as to which projects 
clearly meet the FHWA/FTA criteria for CEs and which projects may require additional 
documentation. 

 Projects requiring additional documentation should be coordinated with the FTA 
regional office early in project development so that any necessary environmental analysis 
and review will not delay implementation. 

 Any project involving new construction of a facility or substantial rehabilitation of an 
existing facility must be discussed with FTA to determine the need for information 
supporting a CE and the applicability of any additional environmental requirements. 

 A proposed action by the subrecipient may be categorically excluded from a detailed 
environmental analysis if it meets certain criteria which GDOT or FTA has previously 
determined as having no significant environmental impact. 
− Per 23CFR 771.117, Categorical Exclusions (CEs) include: 

• Routine procurements 
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• Day-to-day administrative and management activities 
• Real estate acquisition, disposal, or leasing where resulting land use 

does not change 
• Routine movement and use of hazardous materials when 

conducted in accordance with applicable environmental 
standards 

• Support services, including health care, home ownership assistance, day 
care, rental assistance 

• Construction of facilities less than 10,000 SF and consistent with 
surrounding land use 

• Rolling Stock 
• Preventive Maintenance 
• Certain Facilities 

 
 If the Transit Planner or Public Transportation Coordinator determines that a proposed 

action is a categorical exclusion based upon the evaluation process outlined previously, 
the Transit Planner or Public Transportation Coordinator documents that the project 
has been classified as a CE, the type of CE that applies, and the date the approval was 
made. 

 If an Environmental Assessment or Environmental Impact Statement is required, the 
Transit Planner or Public Transportation Coordinator works with the subrecipient and 
MPO in the submission and approval of reports and analysis (see NEPA Requirements). 
The Transit Planner or Public Transportation Coordinator should contact the FTA 
Regional Office. The Transit Planner or Public Transportation Coordinator ensures that 
the recipient and MPO fully comply with the requirements of the Georgia 
Environmental Policy Act (GEPA). GEPA compliance is required when a project uses 
state-aid funds. 

 Subrecipients often use specialized consultants to complete the environmental 
requirements. The Procurement section of this procedures guide should be referenced for 
the required procedures concerning the procurement of consultant services. 

2.12. Civil Rights, Title VI 
 
Requirements 
 

GDOT is committed to ensuring compliance with Title VI of the Civil Rights Act of 1964 and all 
related regulations and directives. GDOT assures that no person shall, on the grounds of race, 
color, national origin or sex, as provided by Title VI of the Civil Rights Act of 1964 and the Civil 
Rights Restoration Act of 1987 (P.L. 100.259) be excluded from participation in, be denied the 
benefits of, or be otherwise subjected to discrimination under any program or activity receiving 
federal financial assistance. 
 

GDOT further assures every effort will be made to ensure non-discrimination in all of its 
programs, whether or not those programs and activities are federally funded. GDOT will take 
reasonable steps to provide meaningful access to services for persons with Limited English 
Proficiency. 
 

Specific requirements are summarized below. 
 

2.12.1. Annual Certifications and Assurances 
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Subrecipients are required to submit their Title VI assurance as part of their annual Certification 
and Assurance submission to FTA. GDOT will submit the assurances as part of its standard 
submission of completed Certifications and Assurances. 
 

2.12.2. Complaints 
 

GDOT has developed procedures for investigating and tracking Title VI complaints filed against 
them and makes their procedures for filing a complaint available to members of the public upon 
request (FTA Office of Civil Rights Complaint Form). GDOT encourages its subrecipients to 
adopt its Title VI complaint investigation and tracking procedures. 
 

2.12.3. Investigations 
 

GDOT has developed and maintains a list of any active investigations conducted by entities other 
than FTA, lawsuits, or complaints naming the recipient and/or subrecipients that allege 
discrimination on the basis of race, color, sex or national origin that includes the date of the 
investigation, lawsuit, or complaint was filed; a summary of the allegation(s); the status of the 
investigation, lawsuit, or complaint; and actions taken by the recipient or subrecipient in 
response to the investigations. 
 

2.12.4. Access to Services by Persons with LEP 
 

Georgia DOT is taking reasonable steps to remove barriers for LEP individuals and it has 
developed a Language Implementation Plan pursuant to the recommendations in Section VII of 
the DOT LEP Guidance. Georgia DOT‘s LEP outreach plan is determined on a case by case basis 
at the program level. Any LEP individual directly impacted or benefiting from Georgia DOT 
programs, services, or activities should be offered translation services proactively. See Appendix 
D of the Plan, which is a copy of the agency‘s plan for providing access to meaningful activities 
and programs for persons with limited English proficiency. 
 

2.12.5. Notifying Beneficiaries of their Rights Under Title VI 
 

Georgia DOT has developed a statement for the provision of information to the public regarding 
their Title VI obligations and to apprise members of the public of the protections against 
discrimination afforded to them by Title VI. 
 

2.12.6. Provide Additional Information on Request 
 

GDOT and subrecipients must be able and equipped to submit additional information to the 
FTA, in writing, to help resolve concerns about possible noncompliance with Title VI. 
 

 
2.12.7. Title VI Program 
 

Submission of certain information to determine compliance with Title VI constitutes a Title VI 
Program. GDOT's Title VI Program is administered by the GDOT Equal Employment 
Opportunity Office. 
 

2.12.8. Environmental Justice Analysis of Construction Projects 
 

Integrate an environmental justice analysis into their National Environmental Policy Act (NEPA) 
documentation of construction projects. (Recipients are not required to conduct environmental 
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justice analyses of projects where NEPA documentation is not required.) Recommended 
components to be included in the environmental assessment (EA) or environmental impact 
statement (EIS) are listed in the Title VI Circular 4702.1A. 
 

2.12.9. Inclusive Public Participation 
 

As part of the department wide plan Georgia DOT has developed outreach and involvement 
activities for public outreach and involvement. 
 

Follow up responses to comments submitted during Georgia DOT‘s public information hearings 
are mailed directly to the respondent from the appropriate office of responsibility (i.e. Right of 
Way, Planning, Urban Design). All data pertinent to public outreach is submitted to the Title 
VI/Environmental Specialist. A detailed report involving all public outreach and involvement 
activities is submitted to the appropriate federal agency annually. 
 

2.12.10. Disadvantaged Business Enterprise (DBE) Program Plan 
Disadvantaged Business Enterprise Goals  
Public Participation and Establishment of DBE Goals  
The establishment of Disadvantaged Business Enterprise Goals for GDOT will be made in 
consultation with minority, women, and general contractor groups, community organizations, 
and other officials or organizations that could be expected to have information concerning the 
availability of disadvantaged and non-disadvantaged businesses, the effects of discrimination on 
opportunities for DBEs, and a grantee’s efforts to establish a level playing field for the 
participation of DBEs. GDOT will publish notice announcing the proposed overall goal, 
informing the public that the proposed goal and its rationale are available for inspection during 
normal business hours at its office for 30 days following the date of the notice, and informing 
the public that comments on the goals will be accepted for 45 days from the date of the notice.  
 
How the Program Works  
DOT DBE regulations require recipients of DOT Federal financial assistance, namely, state and 
local transportation agencies, to establish goals for the participation of disadvantaged 
entrepreneurs and certify the eligibility of DBE firms to participate in their DOT-assisted 
contracts. Each DOT assisted State and local transportation agency is required to establish 
narrowly-tailored DBE goals. Then these DOT-assisted agencies evaluate their DOT assisted 
contracts throughout the year and establish contract specific DBE subcontracting goals where 
there goals are needed to ensure nondiscrimination in federally-assisted procurements. The 
level of DBE subcontracting goals may vary from their approved DBE goal however, at the end 
of the year the amount or contract/subcontract award to DBE’s should be consistent with the 
overall goal. GDOT will establish the state DBE goal on an annual basis.  
 
Policy Statement  
It is the policy of the Georgia DOT to implement the provisions of 49 CFR Part 26 with the 
following objectives:  
• To ensure nondiscrimination in the award and administration of FTA assisted contracts in 

the DOT’s highway, transit, and airport financial assistance programs. 
• To create a level playing field on which DBE’s can fairly compete for DOT assisted 

contracts. 
• To ensure that DOT’s DBE Program is narrowly tailored in accordance with applicable 

law.  
• To ensure that only firms that fully meet the eligibility standards specified in 49 CFR Part 

26 are permitted to participate as DBE’s. 



 

 State Management Plan  Page 62 of 102 
 

• To help remove barriers to the participation of DBE’s in DOT-assisted contracts.  
• To assist the development of firms that can compete successfully in the marketplace 

outside the DBE Program. 
 
Limited English Proficiency (LEP) 
Individuals who do not speak English as their primary language and who have a limited ability 
to read, speak, write, or understand English can be limited English proficient, or "LEP." These 
individuals may be entitled language assistance with respect to a particular type of service, 
benefit, or encounter.  
 
In accordance with the Executive Order 13166, the U.S. Department of Transportation issued 
Policy Guidance Concerning Recipient's Responsibilities to Limited English Proficient (LEP) 
Persons. DOT recipients are required to take reasonable steps to ensure meaningful access to 
their programs and activities by LEP persons. The guidance applies to all DOT funding 
recipients, which include state departments of transportation, state motor vehicle 
administrations, airport operators, metropolitan planning organizations, and regional, state, 
and local transit operators, among many others. Coverage extends to a recipient’s entire 
program or activity, i.e., to all parts of a recipient’s operations. This is true even if only one part 
of the recipient receives the Federal assistance. For example, if DOT provides assistance to a 
state department of transportation to rehabilitate a particular highway on the National Highway 
System, all of the operations of the entire state department of transportation—not just the 
particular highway program or project—are covered by the DOT guidance. The DOT guidance 
outlines four factors recipients should apply to the various kinds of contacts they have with the 
public to assess language needs and decide what reasonable steps they should take to ensure 
meaningful access for LEP persons: 
 

1. The number or proportion of LEP persons eligible to be served or likely to be encountered 
by a program, activity, or service of the recipient or grantee.  

2. The frequency with which LEP individuals come in contact with the program.  
3. The nature and importance of the program, activity, or service provided by the recipient to 

people’s lives.  
4. The resources available to the recipient and costs.  

 
The greater the number or proportion of eligible LEP persons; the greater the frequency with 
which they have contact with a program, activity, or service; and the greater the importance of 
that program, activity, or service, the more likely enhanced language services will be needed. 
Smaller recipients with more limited budgets are typically not expected to provide the same 
level of language service as larger recipients with larger budgets. The intent of DOT’s guidance is 
to suggest a balance that ensures meaningful access by LEP persons to critical services while not 
imposing undue burdens on small organizations and local governments. After completing the 
above four-factor analysis, recipients and grantees can determine the appropriate “mix” of LEP 
services required. Recipients and grantees have two main ways to provide language services: 
oral interpretation either in person or via telephone interpretation service and written 
translation. The correct mix should be based on what is both necessary and reasonable in light 
of the four-factor analysis. For instance, a motor vehicle department or an emergency hazardous 
material cleanup team in a largely Hispanic neighborhood may need immediate oral 
interpreters available and decide to hire full-time bilingual staff. In contrast, there may be 
circumstances where the importance and nature of the activity and number or proportion and 
frequency of contact with LEP persons may be low and the costs and resources needed to 
provide language services may be high in which pre-arranged language services for the 
particular service may not be necessary. The languages spoken by the LEP individuals with 
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whom the recipient has frequent contact often determine the languages into which documents 
will be translated and the types of interpreters provided. 
 
 
 

 
 
2.12.11. Equal Employment Opportunity 
 

All Sections 5310 and 5311 subrecipients are required to submit to GDOT assurances indicating 
their compliance with FTA's Equal Employment Opportunity objectives, as detailed in FTA 
Circular 4704.1.  
 
If any subrecipient meets the threshold specified in that Circular (receipt of $1,000,000 or more 
in the previous federal fiscal year, and 50 or more public transit related employees), they will 
submit an EEO program documenting their nondiscrimination on the basis of race, color, creed, 
national origin, sex, age, or disability. These will be forwarded by GDOT to the Federal Highway 
Administration, the designated federal agency to receive EEO programs.  
 
Copies will be made available to the FTA upon request. 
 
 

2.12.12. Audits 
 

All applicants for Program funds must complete civil rights program information as required in 
FTA Circular 9040.1F. Title VI updates must be submitted to the Transit Planner or Public 
Transportation Coordinator annually as part of the grant application process. Title VI 
Resources and Technical Assistance products are available as a resource to assist 
subrecipients in compliance with Title VI requirements. 
 

Title VI compliance is monitored through the use of Internal Audit spot audits with a subset of 
Subrecipients, in addition to the comprehensive audit done every three years of all subrecipients 
by GDOT staff. These reviews follow the FTA SMR guidelines for Civil Rights. A site visit will be 
done by Internal Audit and/or GDOT Intermodal staff. The assigned GDOT Intermodal staff will 
complete the form and will follow-up as required either via telephone or 
on-site. The assigned Transit Planner or Public Transportation Coordinator will review 
submitted service reports for completeness and appropriateness. 
 

Planned changes in services, facilities, and policy must not result in discrimination against any 
segment of the community protected under Title VI of the Civil Rights Act of 1964. The 
subrecipient must ensure that no person is discriminated against on the grounds of race, color, or 
national origin. Service and facilities planning must take into consideration the potential impact 
on minority populations. 
 

Subrecipients shall provide an annual summary of the level of service provided to minority 
populations as compared to the total population. This information is an aggregation of data 
reported to GDOT on a monthly per-vehicle basis (see link to FTA Circular C 4702.1). The 
subrecipient‘s Title VI Compliance Checklist and Title VI Self-Survey should reflect the 
local subrecipient‘s policy of planning and providing services in a manner that does not 
discriminate against any segment of the community protected under Title VI. Updated 
information should be provided to the GDOT Intermodal Programs Office as conditions warrant, 
but at a minimum, Part I of the form should be submitted annually. 
 



 

 State Management Plan  Page 64 of 102 
 

 
 
Applicable Procedures 
 

GDOT’s Equal Employment Opportunity Office is responsible for initiating and monitoring Title 
VI activities, preparing required reports and other GDOT responsibilities as required by 23 CFR 
Part 200 and 49 CFR Part 21. 
 

The GDOT Civil Rights officer oversees all EEO, DBE and Civil Rights requirements and 
procedures. 
 

The Transit Planner or Public Transportation Coordinator is responsible for administering the 
Title VI program and preparing the Title VI Program submissions and updates to the FTA. 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Ensure submission of the subrecipients‘ annual Title VI assurances to GDOT as part of 
their annual Certification and Assurance Submission. 

 Monitor each subrecipient through site visits and/or desk audits to assure that each sub- 
recipient is in compliance with Title VI requirements. These compliance checks should 
be conducted annually using the Title VI Compliance Questionnaire. 
 

 Require subrecipients to forward a written evaluation of their program within two (2) 
weeks of a site visit/desk audit and review the reports for completeness and 
appropriateness. If it is determined that any subrecipient is in non-compliance, 
determine course of action to be taken such as withholding funds until corrections are 
made. 

Include a non-discrimination clause in all state-local grant agreements. 
 Ensure the division's project evaluation selection processes are non-discriminatory. 
 Review all informal complaints received by the division that may be a civil rights issue 

and provide technical assistance to agencies or individuals. 
 Disadvantaged Business Enterprise 

− The Transit Program Manager submits the semiannual DBE report to FTA within 
thirty (30) days from the close of each reporting period. 

 Equal Employment Opportunity 
− Refer information on active lawsuits or complaints to GDOT's Equal Employment 

Opportunity Office. 
− Ensure that subrecipients comply with the EEO Act. 
− Ensure that the subrecipients have an EEO plan on file with GDOT. 
− Assist where needed to address EEO complaints. 

 Reviews the information provided by assigned subrecipients in conjunction with the 
GDOT EEO Office using the Title VI Compliance Checklist. 

 The Transit Planner or Public Transportation Coordinator, the Transit Program Manager, 
and the GDOT EEO should review subrecipient compliance in relation to the requirement 
of FTA oversight as noted on the FTA website. 

 Forward copies of final reports to the EEO Title VI/Environmental Coordinator. 
 

Copies of complaints and final reports of desk audits/on-site audits should be forwarded to the 
EEO Title VI/Environmental Coordinator. 
 

Subrecipient Responsibilities: 
 
 Must have completed civil rights program information as required in FTA Circular 

4702.1. 
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 Include the Title VI Status Report and Monitoring Plan in the grant application. 
 At a minimum, required information must be updated annually. 
  

• Information must be relevant to the organizational entity actually submitting the 
application, not necessarily the larger agency or department of which the entity is a 
part. (link to Title VI Data Collection and Reporting Form) The information 
submitted by the subrecipient to the Transit Planner or Public Transportation 
Coordinator includes: 

− Complete the Annual Certifications and Assurances. 
− Title VI Compliant Procedures 
− Record of Title VI Investigations, Complaints, or Law Suits 
− Access to Services by Persons with LEP 
− Notifying Beneficiaries of their Rights Under Title VI 
− Provide Additional Information on Request 
− A Title VI Program 
− Environmental Justice Analysis of Construction Projects 
− Inclusive Public Participation 

 Disadvantaged Business Enterprise 
− Provide a copy of their DBE programs and plans to the Transit Planner or Public 

Transportation Coordinator, indicating how they will carry out their DBE program 
until all funds from FTA financial assistance have been expended. 

− Provide a signed and dated policy statement to the Transit Planner or Public 
Transportation Coordinator that expresses subrecipient commitment to their DBE 
program, states its objectives, and outlines responsibilities for its implementation. The 
statement should be circulated throughout the subrecipient organization and to the 
DBE and non-DBE business communities that perform work on any FTA-assisted 
contracts (See Sample DBE Policy Statement). 

 Equal Employment Opportunity 
− Maintain and abide by an EEO plan. File plan with GDOT. 
− Appropriately address and file EEO complaints 

 Submit an annual summary report of the level of service provided to minority 
populations as compared to the total population. GDOT uses the FTA recommended 
level of service methodology: 
− Level of Service Methodology: This methodology will examine the subrecipients, 

minority community, service policy and standards. Census breakdowns must be 
obtained from the latest U.S. Census report, which is available at any RDC, MPO, or 
County Commissioner‘s Office. 

• Select Cities/Counties that have a minority population which can be 
monitored and analyzed when collecting data (service should be monitored 
at a minimum of one month). 

• Select City/County where Section 5307 transportation is provided. 
• Look at each City/County area where service is provided and 

determine the percentage of minority population to total 
population. 

 
• Using the criteria listed below; provide an overview of the transit service: 

• Type of service 
• Days and hours of operation 
• Number of vehicles 
• Number of wheelchair equipped vehicles 
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• Total seating capacity 
• Service area 

 
• Conduct a survey using the criteria listed below to determine the 

performance of rural transit in the area: 
• Total number of trips 
• Total number of trips provided to minorities 
• Percentage total (minority trips / total number of trips) 

• Review the transit service provided and the provider‘s standards and policies. 
 Make sure all State, Federal, Civil Rights and Title VI mandates and 

requirements are met. Also, in cases where there are findings, give 
recommendations for corrective actions. 

• Compare the average performance for each City/County transit system 
to the subrecipient‘s service policies and standards. If there are findings, 
give recommendations for corrective actions. 

 Submit the following information in the reports (refer to the Title VI Compliance 
Checklist): 
− A list of any active lawsuits or complaints naming the applicant which allege 

discrimination on the basis of race, color, or national origin with respect to service or 
other transit benefits. The list should include: 

• The date the lawsuit or complaint was filed; 
• A summary of the allegation; and 
• The status of the lawsuit or complaint. 

− A description of all pending applications for financial assistance, and financial 
assistance currently provided by other federal agencies. 

− A summary of all civil rights compliance review activities conducted in the last three 
years. The summary should include: 

• The proposed reason for the review; 
• The name of the agency or the organization that performed the review; 
• A summary of the findings and recommendations of the review; and 
• A report on the status and/or disposition of such findings and 

recommendations. 
 Quality of Service Methodology - This section will determine whether the quality of 

service is consistent among different user groups and the degree to which transit service 
is responsive to minority needs (service should be monitored at a minimum of one 
month). The subrecipients must complete the following method to assess the Quality of 
Service. 
− Select Cities/Counties where rural transit service is provided. 
− Conduct a survey and identify the users travel pattern (shopping trips, work trips, 

medical trips). 
− Conduct a survey and identify the travel pattern for minorities and non-minorities 

(shopping trips, work trips, medical trips). 
− Give a transit cost analysis using the survey results which identify the minority and 

non-minority travel pattern. Select the top three most traveled destinations and 
respond to the questions listed below: 

o Cost per hour for transit service 
o Total cost of trip destination 
o Cost per mile of trip to destination 
o In using this methodology, the subrecipient must compare the overall 

quality of service of minorities with non-minorities and take action on the 
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disparities 
    
An EEO Plan is only required if there are  Fifty (50) or more transit-related employees, 

and; receives capital or operating assistance in excess of 1 million, or; receives 
planning assistance in excess of $250,000. 

 

2.13. Americans with Disabilities Act 
 
Requirements 
 

The Americans with Disabilities Act (ADA) is a civil rights law enacted by the US Congress in 
1990. The Federal Transit Administration (FTA) enacted regulations in support of the ADA that 
defined the delivery of transportation services. The regulations require specific actions on the 
part of transit providers. The FTA regulations are found in the US Department of Transportation 
49 CFR Parts 27, 37 and 38: Transportation for Individuals With Disabilities; Final Rule, Friday 
September 6, 1991. These regulations apply to all providers of public or private transportation 
services whether or not they receive state or federal funding assistance. These 
rules are available on the Federal Transit Administration’s website 
http://www.fta.dot.gov/civilrights/civil_rights_2360.html. 
 

As a condition of grant funding, subrecipients must demonstrate compliance to the ADA and the 
FTA’s regulations. Agencies will demonstrate compliance through their day-to- day operating 
procedures, their planning and management of transit services, public involvement and 
information, vehicle procurement and other activities. 
 

Each transit agency will have written policies and procedures designed to meet the 
requirements.  For example, the vehicle maintenance policy will include maintenance of the ADA 
accessible features (the lift, etc.); the employee-training plan will include ADA topics. If the 
agency contracts out any or all of the service, the agency must be knowledgeable about how the 
contractor maintains compliance. ADA compliance is not a one-time effort and compliance must 
be consistently maintained by the agency over time. New employees or changing services are not 
an excuse for lack of compliance. 
 

GDOT Division of Intermodal staff will routinely evaluate each subrecipient program for 
compliance to the ADA. Oversight will include site reviews, desk audits, review of policies and 
procedures, information from substantive complaints, and other means. Intermodal staff will 
also provide technical assistance upon request. 
 

The regulation is divided into compliance areas primarily associated with the following terms: 
Public, Private, Fixed-route and Demand-response. 
 

 Public means any state or local government and any department, agency, special purpose 
district, or other instrumentality of one or more state or local governments. 

 Private means any entity other than a public entity. 
 Fixed route system means a system of transporting individuals on which a vehicle is 

operated along a prescribed route according to a fixed schedule. 
 Demand responsive system means a system of transporting individuals that is not a 

fixed route. 
 

Contractors must comply with the same ADA requirements as the subrecipient. The only 
exception is where a public entity receives funds on behalf of a private non-profit entity. When 
the public entity on its own would not operate the transit service, and the service design, 

http://www.fta.dot.gov/civilrights/civil_rights_2360.html
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implementation and management is entirely the responsibility of the other entity, then the 
relationship between the two is defined as “passthrough” and the compliance does not apply. 
 

2.13.1. ADA Service Provisions 
 

Public and private subrecipients providing either fixed-route or demand responsive services must 
comply with the following service provisions. This is a simplified list: review the specifics for each 
requirement found at 49 CFR Part 37, subpart G. 
 

 Maintenance of accessible features 
 Procedures to ensure lift availability 
 Lift and securement use 
 Announcements on vehicles of stops on fixed routes 
 Vehicle identification systems 
 Service animals 
 Use of accessible features 
 Public information/communications 
 Lift deployment at any designated stop 
 Service to persons using respirators or portable oxygen 
 Adequate time for boarding/deboarding 
 Training 

 

Receipt of 5307, 5311, 5316, and 5317 funds require a private entity that is operating a fixed route 
service to provide complementary paratransit. 
 

Prior to initiation of fixed route service operated by a federal grant award, subrecipients will 
submit to Transit Planner or Public Transportation Coordinator written documentation of 
compliance that addresses each of the service provisions. 
 

2.13.2. Requirements for Public Providers 
 

The ADA has separate sets of requirements for public fixed-route and public demand-responsive 
services. 
 

Fixed-Route: 
 

 Public operators of fixed-route services open to the general public are required to 
provide “complementary paratransit service” to persons with disabilities that is 
comparable to individuals without disabilities who use the fixed-route system. 

 Commuter bus service does not require complementary paratransit service. Commuter 
bus service is defined as “fixed-route bus service, characterized by service predominantly 
in one direction during peak period, limited stops, use of multi-ride tickets, and routes of 
extended length, usually between the central business district and outlying areas. And may 
also include other service characterized by limited route structure, limited stops and a 
coordinated relationship with another mode of transportation. 

 Service design strategies such as route-deviation, point-deviation, or point-to-point (and 
other hybrid strategies) are by definition “demand-response” only if they deviate to pick 
up the general public. If the service limits its deviations to specific individuals, including 
persons with disabilities, the service does not meet the intent of the demand-response 
definition and the service must conform to fixed-route rules. 

 GDOT requires, as a condition of funding, that each new or revised public fixed-route 
service have written documentation that discusses how comparable service that meets 
the requirements of 49 CFR 37.123 – 37.133 will be delivered. Documentation will 
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include descriptions of: 
− The planned service delivery; 
− Each of the defined service criteria; 
− Eligibility criteria and processes, and; 
− Public participation and outreach activities. 

 Full conformance to the ADA regulations on the first day of service to the public is 
required by federal law. 

 ADA service documentation must be submitted to the Division of Intermodal for review 
prior to service startup, if the project is funded in any part through GDOT-source funds. 

 Paratransit compliance documentation must be approved by the operator’s governing 
board, reviewed regularly and amended as needed. 

 When new services requiring complementary paratransit planning impact existing 
service through overlapping or contiguous boundaries, it is the responsibility of the new 
service provider to coordinate the development of an ADA strategy that provides for 
coordinated paratransit services with neighboring jurisdictions. 

 Requests for undue financial burden waivers will not be considered. 

Demand Response: 

 Public operators of demand responsive services must conform to requirements defined 
as “equivalency service standard,” §37.77 (a) – (e). 

 Equivalency means that the system when viewed in its entirety, provides equivalent 
service if the service available to individuals with disabilities, including individuals who 
use wheelchairs, is provided in the most integrated setting appropriate to the individual 
and is equivalent with respect to the following service characteristics. These 
characteristics are in addition to the service provisions. 

 Equivalent Service Standards for public demand responsive systems: 
− Response time 
− Fares 
− Geographic area of service 
− Hours and days of service 
− Availability of information 
− Reservations capability (if the system is demand responsive) 
− Any constraints on capacity or service availability 

− Restrictions priorities based on trip purpose 
 Service strategies that are designed as route-deviation, point-deviation, or point-to-point 

(and other hybrid strategies) are by definition “demand-response” only if they deviate to 
pick up the general public. 

 

2.13.3. Requirements for Private Providers 
 Per §37.105, private providers conform to requirements defined as “equivalency service 

standard”. The equivalency service standard applies whether the service is fixed-route or 
demand responsive. Private providers with a fixed-route system are not required to 
provide complementary paratransit. 

 Equivalency means that the system when viewed in its entirety, provides equivalent 
service if the service available to individuals with disabilities, including individuals who 
use wheelchairs, is provided in the most integrated setting appropriate to the individual 
and is equivalent with service provisions. 

 Equivalent Service Standards for private demand responsive or fixed route systems: 
− Schedules/headways (if the system is fixed-route) 
− Response time (if the system is demand-responsive) 
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− Fares 
− Geographic area of service 
− Hours and days of service 
− Availability of information 
− Reservations capability (if the system is demand responsive) 
− Any constraints on capacity or service availability 
− Restrictions priorities based on trip purpose (if the system is demand responsive. 

 Private operators are divided into two subgroups by the ADA: Private not-primarily in 
the business of transportation and private primarily in the business of transportation. 
− Private not primarily: Fixed route system with vehicles over 16 passengers plus 

driver must have accessible vehicles. Fixed route system with vehicles under 16 must 
have accessible vehicles unless the system when viewed in its entirety meets the 
standard for equivalent service provisions. 

− Private primarily: Fixed route system with vehicles over eight passengers (excluding 
over-the road vehicles) must ensure that the vehicles are accessible. 

      
University Service:  
The Triennial Review Workbook states that “Review documentation to ensure that university 
service is operated under formal arrangement with a public or private institution of higher 
education, or that the funding provided by the grantee is specifically intended to provide such 
service. 49 CFR 37.25 specifies that “university transportation systems” are operated by public or 
private institutions of higher education. Most transit operators are not institutions of higher 
education and, by definition, would therefore not be operating “university service.” In order for 
routes operated by a transit provider to be covered by this provision, an institution of higher 
education would have to have a formal arrangement with the transit operator. In some cases, the 
grantee may provide funding directly to an institution of higher education for purposes of 
providing university transportation service. 
The grantee must ensure that services described as commuter or university service provided by 
subrecipients have the characteristics specified in the DOT ADA regulations.” 
 

2.13.4. Passenger Facilities 
 

Facilities that are built using federal funds must meet ADA regulations for accessibility. Facilities 
that are altered using federal funds must meet ADA regulations for accessibility unless the cost of 
making the facility accessible is disproportionate to the overall cost of the project. 
Disproportionate is defined as the cost to make the facility accessible exceeds 20 percent of the 
total cost of alteration. Failure to make the facility ADA accessible as required will cause Transit 
Planner or Public Transportation Coordinator require the subrecipient to make the modifications 
to bring the facility into compliance, and failure to make the required modifications will result in 
repayment of grant funds. 
 

 Passenger facilities include, and are not limited to, passenger waiting areas, shelters and 
transfer stations. The guidelines for the accessibility of facilities are provided by the 
United States Access Board, http://www.access-board.gov/ada-aba/final.pdf. 

 Bus Stops: Where new bus stop pads are constructed in areas where a lift or ramp is to be 
deployed, they will have a firm, stable surface. The stop will have a minimum clear length 
of 96 inches (measured from the curb or vehicle roadway edge) and a minimum clear 
width of 60 inches (measured parallel to the vehicle roadway) to the maximum extent 
allowed by legal or site constraints; and will be connected to streets, sidewalks or 
pedestrian paths by an accessible route. 

  

http://www.access-board.gov/ada-aba/final.pdf
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• Shelters: Where bus shelters are provided, the shelter shall be installed or positioned to 

permit a wheelchair or mobility aid user to enter from the public way and to reach a 
location, having a minimum clear floor area of 30 inches by 48 inches, entirely within the 
perimeter of the shelter. An accessible route will connect the shelter to the boarding area. 
 

 Accessible route: At least one accessible route will be provided from public transportation 
stops, accessible parking, and accessible passenger loading zones, and public streets or 
sidewalks to the accessible building entrance they serve. The accessible route will, to the 
maximum extent feasible, coincide with the route for the general public. An accessible 
route with a running slope greater than 1:20 is a ramp. The least possible slope will be 
used for any ramp. The maximum slope of a ramp in new construction shall be 1:12. A 
cross slope of an accessible route will not exceed 1:50. 

 

2.13.5. Maintenance of Accessible Features 
 

Subrecipients must maintain the accessible features of vehicles and facilities. The accessible 
features must be inspected, kept in operating condition, and repaired promptly. 
 

2.13.6. Complaints and Grievances 
 

The subrecipient shall ensure compliance with the Americans with Disabilities Act as found in the 
Title II ADA and Section 504 of the Rehabilitation Act. 
 

The Title II regulation covers “public entities”. “Public entities” include any State or local 
government and any of its departments, agencies, or other instrumentalities. 
 

If a subrecipient project includes pedestrian facilities, the facility must provide pedestrian access 
for persons with disabilities in compliance with ADA Title II. Federal, State and local 
governments must provide pedestrian access for persons with disabilities whenever a pedestrian 
facility exists in compliance with Section 504 standards. Information regarding the design of 
transportation facilities and compliance may be found at ROADS-Repository for Online Access to 
Documentation and Standards 
http://www.dot.state.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx All 
activities, services, and programs of public entities are covered and must ensure that individuals 
with disabilities are not excluded from services, programs and activities because buildings are 
inaccessible. State and local governments must ensure effective communication with individuals 
with disabilities. Where necessary to ensure that communications with individuals with hearing, 
vision, or speech impairments are as effective as communications with others, the public entity 
must provide appropriate auxiliary aids. Unlike Section 504 of the Rehabilitation Action of 1973, 
which only covers programs receiving Federal financial assistance, Title II extends to all the 
activities of State and local governments whether or not they receive Federal funds. 
 

Complaints: Any individual who believes that he or she is a victim of discrimination prohibited by 
the regulation may file a complaint. Complaints on behalf of classes of individuals are also 
permitted. Complaints should be in writing, signed by the complainant or an authorized 
representative, and should contain the complainant’s name and address and describe the public 
entity’s alleged discriminatory action. Complaints may be sent to— Disability Rights Section Civil 
Rights Division U.S. Department of Justice P.O. Box 66738 Washington, DC 20035-6738 
Local Government Administered Project Manual Page 49 
 

http://www.dot.state.gov/doingbusiness/PoliciesManuals/roads/Pages/default.aspx
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Complaints may also be sent to agencies designated to process complaints under the regulation, 
or to agencies that provide Federal financial assistance to the program in question. 
 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Obtain certifications of compliance from all subrecipients; 
 Include ADA requirements in all grant agreements; 
 Request documentation of ADA policies on a regular basis; 
 Monitor subrecipient compliance during the compliance review every three years, or 

during the site visits associated with the annual vehicle or inventory inspections; 
 Ensure that the following questions are answered: 

− Is the vehicle ADA accessible? 
− Are the lifts being cycled before service is provided? 
− Have you denied service over the last six months? How much? Why? 
− Have you refused service animals? 
− How do you ensure that service animals are allowed? 
− How are you meeting ADA regulations? 

 Review subrecipient ADA policies and procedures and other supporting documentation, 
and follow up with the agency regarding compliance issues, if needed; 
- Review specific ADA service requirements – type of service provided, advance 

reservation requirements, fares, and no show policy;   
 Award vehicle purchases for accessible vehicles and monitor vehicle purchases for 

accessibility. Obtain Certificates of Equivalent Service, if applicable; 
 Review ADA compliance, including service, maintenance and facilities, during on-site 

program reviews; 
 Offer PASS training to transit agencies;  

Provide subrecipients annual written reminders of ADA requirements and provision of service. 
Review and act upon ADA complaints and forward information to FTA if warranted.  

 
Subrecipient Responsibilities: 
 Sign certifications of compliance pertaining to ADA requirements; 

 
 Establish service policies and procedures in accordance with the ADA, and submit the 

policies upon request to Transit Planner or Public Transportation Coordinator; 
 Comply with ADA service provisions for fixed route and demand-response, as 

appropriate to the service; 
 Subrecipients are required to submit information about formal ADA complaints to Transit 

Planner or Public Transportation Coordinator, and report regularly until the complaint is 
resolved. Transit Planner or Public Transportation Coordinator will submit the 
information to FTA region office. 

 Prior to initiation of a fixed route service funded by §5311, prepare appropriate policies 
and procedures to implement complementary paratransit and other associated ADA 
service requirements. Submit the documentation to Transit Planner or Public 
Transportation Coordinator for review and approval; 

 Purchase vehicles in compliance with ADA requirements, or sign and submit a 
Certification of Equivalent Service to Transit Planner or Public Transportation 
Coordinator prior to purchase of the vehicle. Update the certification annually (keep in 
own files); 

 Include appropriate ADA information in all public information brochures and route 
schedules; 

 New and remodeled facilities will be ADA accessible. If the facility is built or remodeled 
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with a grant award, subrecipient will submit documentation to ensure that the required 
ADA accessible features are included; 

 Include ADA requirements in all service agreements; 
 Take advantage of PASS training as needed; and 
 Inform Transit Planner or Public Transportation Coordinator of any ADA complaints. 

 

2.14. Grant Protest Procedures 
 
Requirements 
 

The Division conducts an appeals process to resolve protests of funding or other decisions made 
by the Transit Planner or Public Transportation Coordinator. 
 
Applicable Procedures 
 

Within 30 days of notification of a decision, the affected agency may file an appeal of the 
decision. 
 

 The agency will address the appeal to the division administrator. 
 The appeal will identify the project or proposed project affected by a fundraising 

decision; or, will identify the action taken by the division that is being appealed. The 
appeal will include the recipient or proposed recipient affected by the decision, any 
arguments pertaining to the appeal, and the requested remedy. 

 

The division will investigate the appeal and will make a written statement of finding within 30 
days. 
 

2.15. Charter Service 
 
Requirements 
 

As part of its annual grant application, GDOT requires Section 5307, 5309, 5311, and 5316/7 
applicants to certify that they will not perform any charter service by signing the Certification 
of No Intent of Charter Service Form. 
 

The exception to this certification is the conveyance of Government Officials, not to exceed 
eighty (80) hours of use in a given fiscal year. Each subrecipient must apply for this exception by 
contacting GDOT with a request. 
 

 
Applicable Procedures 
 

The Transit Planner or Public Transportation Coordinator shall reports the information from the 
subrecipient to the Transit Program Manager. Transit Planner or Public Transportation 
Coordinator reports the conveyances in TEAM. 
 

The subrecipient must inform the Transit Planner or Public Transportation Coordinator each 
time the subrecipient decides to use the exception; subrecipients must submit a quarterly report 
indicating the use of exceptions using the format provided in the FTA Charter Exceptions 
Quarterly Reporting Form within 10 days after the end of the quarter. 
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2.16. School Transportation 
 
Requirements 
 

Grantees seeking to provide school bus service must agree not to engage in exclusive service to 
students and school personnel in competition with private school bus operators.  
This prohibition does not apply to “Tripper Service,” defined as regularly scheduled transit 
service that is open to the public and that is designed or modified to accommodate the needs of 
school students and personnel, using various fare collection and subsidy systems. In some cases, 
exemptions to regulatory limitations shall be allowed. 
 
Applicable Procedures 
 

To ensure that subrecipients comply with school bus transportation regulations, subrecipients 
must complete the Certifications and Assurances to agree that it shall: 
 

 Engage in school transportation operations in competition with private school 
transportation operators only to the extent permitted by an exception provided by 49 
U.S.C. 4323 (f) and implementing regulations, and 

 Comply with requirements of 49 CFR part 605 before providing any school transportation 
using equipment or facilities acquired with Federal assistance awarded by FTA and 
authorized by 49 U.S.C. Chapter 53 or Title 23 U.S.C. for transportation projects. 

 Understand that the requirements of 49 CFR part 605 will apply to any school 
transportation it provides, that the definitions of 49 CFR part 605 apply to any school 
transportation agreement, and a violation of this agreement may require corrective 
measures and the imposition of penalties, including debarment from the receipt of further 
Federal assistance for transportation. 
 

2.17. Lobbying 
 
Requirements 
 

Recipients of federal grants and contracts exceeding $100,000 annually must certify that they 
have not and will not use federally appropriated funds for lobbying. State agencies administering 
federal programs certify to FTA; subrecipients certify to the state. State agencies and 
subrecipients must impose lobbying restrictions on their third-party contractors and must obtain 
certifications. The regulations are found in 49 CFR Part 20. 
 
Applicable Procedures 
 

Contracts, grants and cooperative agreements are actions covered by the restrictions on lobbying. 
For example, activities such as submitting grant applications, status inquiries, and professional 
and technical services are not lobbying and do not need to be disclosed. Efforts to influence 
Federal officials about specific grants and contracts or to ask Congressional representatives for 
support of a particular application must be disclosed. Lobbying restrictions do not apply to 
activities that might influence policy issues. 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Obtain Standard Form-LLL from any subrecipient and/or its subcontractor(s) who used 
non-federal funds to support lobbying. 

 Send the forms to GDOT Governmental Affairs office, who prepares the quarterly reports 

http://www.fhwa.dot.gov/hep/49cfr20.htm
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to FTA. 
 Assure GDOT submits Standard Form-LLL to FTA, as required. Currently, subrecipients 

certify to Transit Planner or Public Transportation Coordinator through the grant 
agreements and the annual certifications and assurances. 

 
Subrecipient Responsibilities: 
 

 Sign a certification of compliance pertaining to lobbying activities. 
 Where third party contractors are involved, subrecipients must obtain a signed 

certification of compliance from the contractor. 
 If non-federal funds have been used to support lobbying activities in connection with a 

grant from Transit Planner or Public Transportation Coordinator, and the subrecipient 
receives federal grants exceeding $100,000, fill out Standard Form-LLL and submit it to 
TPC. 

 If contractors received more than $100,000 in federal funds and used non-federal funds 
to support lobbying, subrecipients must obtain the completed Standard Form-LLL from 
the contractor and submit it to Transit Planner or Public Transportation Coordinator. 

 

2.18. Debarment and Suspension 
 
Requirements 
 

To prevent fraud, waste and abuse in federal transactions, persons or entities that, by defined 
events or behavior, potentially threaten the integrity of federally-administered programs are 
excluded from participation in FTA-assisted programs. GDOT will not enter into any third-party 
contract or grant agreement with any party included in the “US General Service’s 
Administration's List of Parties Excluded from Federal Procurement or Non-procurement 
Programs”, or Excluded Parties Listing System (EPLS). 
 

This pertains to all FTA-funded programs. Reference: FTSA C 2051.1; FTA Annual Certifications 
and Assurances Subrecipients receiving more than $25,000 through a grant from TPC must 
certify they are not debarred or suspended from any Federal agency. This is accomplished 
through the grant agreements and the annual certifications and assurances. 
 
Applicable Procedures 
 

GDOT Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Assure that all subrecipients are not excluded from participation in FTA-assisted 
programs by checking the EPLS database. 

 Assure that subrecipients verify that their third-party contracts are not disqualified. 
 Obtain certifications of compliance from subrecipients prior to execution of grant 

agreements. 
 When GDOT lets a third-party contract exceeding $25,000 that uses any amount of FTA 

funding, the contractor will be required to submit a completed integrity certification prior 
to awarding the final contract. 

 

Subrecipient Responsibilities: 
 

 Sign a certification of compliance pertaining to debarment and suspension. 
 Verify that a third-party contractor is not disqualified by a Federal agency. Obtain a 

signed certification or add a clause or condition to the contract or subcontract regarding 

http://www.whitehouse.gov/sites/default/files/omb/assets/omb/grants/sflllin.pdf
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debarment and suspension. 
 

 

3.0 SATISFACTORY CONTINUING CONTROL 
3.1. Management of Equipment and Real Property 
 
Requirements 
 

GDOT has management standards that apply to equipment, supplies, and rolling stock purchased 
with federal funds. Equipment, supplies, and rolling stock are to be used by the subrecipient for 
the purpose it was acquired as long as needed, whether or not the program or project continues 
to be supported by federal funds.  
 

3.1.1.   Tracking 
 

Fixed assets must be tracked in the RMIS system by Intermodal Programs and must be recorded 
as an asset by subrecipients in their own fixed asset accounting system. This procedure indicates 
the tasks to be completed for inventory, tracking, auditing, transferring, and disposing of fixed 
assets. Fixed assets also include security and other equipment for buses, computers, and 
software. In cases where real estate has been acquired for construction projects, fixed assets may 
also include real property. 
 

3.1.2.   Incidental Use 
 

Equipment and real property may be incidentally used with FTA approval. Incidental use is 
defined as the authorized use of real property and equipment acquired with FTA funds for 
purposes of transit, but which also has limited non-transit purposes due to transit operating 
circumstances. Such use must be compatible with the approved purposes of the project and not 
interfere with intended public transportation uses of project assets. FTA encourages 
subrecipients to make incidental use of real property when it can raise additional revenues for the 
transit system, or at a reasonable cost, enhance system ridership. 
 

GDOT must approve any incidental use of FTA funded equipment or facilities in advance of its 
occurrence. 
 

3.1.3.   Vehicle Useful Life 
 

Useful life is determined as follows: 
 

 5311, 5316 & 5317 Funded Vehicles: The District Public Transportation Coordinator, 
using any or all of the evaluation criteria listed below as a general guidance, will make an 
evaluation of a vehicle’s condition and useful life. In the event the District Public 
Transportation Coordinator concludes that the vehicle should be surplused, then a 
recommendation will be made to the Division of Intermodal Programs. Counties may 
purchase vehicles back by following DOAS disposition procedures.  Criteria for 
Replacement of Vehicles: 
− 100,000 miles or five years by of the end of the application year. 
− The vehicle is unserviceable and rehabilitation is not cost effective 
− Vehicle utilization and productivity meets current GDOT operating criteria. 
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 5307 & 5309 Funded Vehicles: GDOT's useful life standards for all other 
programs adhere to FTA useful life policies, which are: 
− Large, heavy-duty transit buses including over the road buses (approximately 35'– 

40', and articulated buses):  at least 12 years of service or an accumulation of at least 
500,000 miles. 

− Small, heavy-duty transit buses (approximately 30'):  at least ten years of service or 
an accumulation of at least 350,000 miles. 

− Medium, medium-duty transit buses (approximately 25'–35'):  at least seven years of 
service or an accumulation of at least 200,000 miles. 

− Medium, light-duty transit buses (approximately 25'–35'):  at least five years of 
service or an accumulation of at least 150,000 miles. 

− Other light-duty vehicles used as equipment and in transport of passengers (revenue 
service) such as regular and specialized vans, sedans, demo models, light-duty buses 
and all bus models exempt from testing in the current 49 CFR part 665:  at least four 
years of service or an accumulation of at least 100,000 miles. 

Additional useful life guidelines for ferries, trolleys and rail vehicles are defined in FTA 
Circular 9030.1D. 

 

3.1.4.   Inventory/Inspection 
 

GDOT intermodal staff and the PTC's shall conduct vehicle inventory every two years using 
GDOT's RMIS vehicle inventory data as a benchmark for reconciliation to actual vehicles on 
location. The inventory should including the following information: 
 

 

 Grant/contract number under which vehicle was purchased. 
 
 Date of inventory 
 Signature of person(s) performing inventory 

 a description of the asset,   
 identification number,   
 source of property (the grant project number under which it was procured),   
 acquisition date,   
 cost,   
 percentage of Federal participation in the cost,   
 location,   
 use and condition,   
 useful life ,   

 

GDOT's staff or its designees will conduct annual vehicle inspections, including the  categories 
defined in the Vehicle Inspection form. 

 GDOT assigned four-digit vehicle number 
 Subrecipient’s name 
 Vehicle identification number (VIN) (iv) 

  Cost of vehicle 
 Vehicle type 
 Year of manufacture 
 Seating capacity 
 Date of purchase/delivery 

 Vehicle Make 
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GDOT recommended pre-trip inspection forms require daily cycling of the ADA lift, and both the 
compliance review and site visits will include a review of these files for completed pre-trip 
inspections. Logs showing dates when accessible vehicles were put out-of-service due to failures 
and repairs (of any type) or maintenance should demonstrate that no accessible vehicle was 
operated for more than five days with an inoperative lift. 
 

3.1.5.   Continuous Control and Vehicle Monitoring/Storage 
 

In order to maintain continuous control of all FTA funded equipment at all times, it is GDOT’s 
policy not to allow any FTA funded property to be removed from its designated location without 
GDOT’s prior approval. Under very limited circumstance must a section 5311 vehicle(s) be taken 
or driven home without prior written approval from Georgia Department of Transportation. 
 

All vehicles must be stored in a lighted, safe, fenced and patrolled or controlled area. Requests to 
allow a vehicle to be taken away from the storage area must  be in writing  addressed  to  the 
appropriate District Public  Transportation Coordinator. The District Public Transportation 
Coordinator shall forward the request including justification to the Atlanta office for 
consideration. GDOT recommends that requests be submitted thirty (30) days prior to the 
proposed scheduled date and at the minimum, should include the following: 
 

 Justification for exception 
 Mileage from the transit office to proposed initial stop 
 Mileage from driver’s home to transit office 
 Mileage from driver’s home to initial passenger pick up stop 
 Mileage driven each day 
 Time of initial passenger pick up 
 Driver’s home address including phone number 
 Additional insurance coverage 
 

 

Transit providers must demonstrate how they intend to monitor the use of the vehicle when not 
stored within transit locations. 
 

GDOT may request driver(s) to include vehicle in his/her home insurance policy to protect both 
GDOT and FTA’s interest in case of any loss therein. Failure to comply with this policy may 
 
result in the denial of future funding by FTA and Georgia Department of Transportation and may 
include denial of any reimbursement. Should providers have any questions on this policy, they 
should contact their respective District Public Transportation Coordinator, or the Atlanta office 
for guidance. 
 

3.1.6. Bus Replacement Policies 
 Replacement at End of Minimum Normal Service Life - Vehicles to be replaced should 

have achieved the minimum normal service life. The age of the bus is its years of service 
or mileage at the time the new bus will be put into service. 

 Early Disposition Policy - If a vehicle is replaced before it has reached the minimum 
normal service life, the grantee has the option of returning the Federal interest to FTA or 
placing the remaining Federal interest into the new vehicle (like-kind exchange policy). 

 Like-Kind Exchange Policy - Under this policy, the trade-in value or sales proceeds from a 
vehicle replaced before the end of its normal service life are not returned to FTA but 
rather applied towards the purchase of a “like-kind” replacement vehicle. Like-kind 
replacement is defined as a vehicle for a vehicle with a similar service life. 
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 Rebuilding Policies - Buses to be rebuilt should be at the end of the minimum normal 
service life and in need of major structural or mechanical rebuilding. The age of the bus 
is its years of service at the time the rebuilding work begins. 
− Rehabilitation - Rehabilitation efforts are focused on mechanical systems and vehicle 

interiors. The goal for standard, heavy-duty transit buses is to provide at least five 
years of additional service through rehabilitation and for smaller buses, make the 
rehabilitation extend the minimum normal service life by at least 40 percent. 

− Remanufacturing - Main emphasis is placed on structural restoration of a standard, 
heavy-duty bus in addition to rehabilitation (above). Eight years of additional service 
life should be provided through this rebuilding process. 

 Vehicle Overhauls - Federal capital assistance of up to 20% of annual vehicle 
maintenance is eligible for vehicle overhaul work. This eligibility also applies to leasing 
and contracted service. 

 Spare Ratio Policies - The number of spare buses in the active fleet for grantees operating 
50 or more revenue vehicles should not exceed 20% of the number of vehicles operated in 
maximum service. Spare ratio is defined as the number of spare vehicles divided by the 
vehicles required for annual maximum service, and should be reasonable for all 
agencies. Local circumstances may be considered in determining a reasonable spare ratio 
for individual grantees. 

 Contingency Fleet - Vehicles may be placed in an inactive contingency fleet, or "stored" 
in preparation for emergencies. No vehicle may be placed in this inactive contingency 
fleet unless the vehicle has reached the end of its minimum useful life. 

 Vehicles held in a contingency fleet must be properly stored, maintained, and 
documented in a contingency plan, updated as necessary, to support the continuation of a 
contingency fleet. A contingency plan is not an application requirement, although FTA 
may request information about the contingency fleet when reviewing grant applications. 
Contingency plans are also subject to review during FTA’s oversight reviews, including the 
triennial reviews required for recipients of the Urbanized Area Formula Program (49 
U.S.C. 5307). Any rolling stock not supported by a contingency plan will be considered 
part of the active fleet. Since vehicles in the contingency fleet are not part of the active 
fleet, they do not count in the calculation of spare ratio. 

 

3.1.7. Requirements Related to Buses in Service 
 Commercial Driver’s License (CDL) - All drivers and mechanics of vehicles designed to 

transport more than 15 people must have a CDL. 
 Charter Bus Operations - see SMP 
 School Bus Operations - see SMP 

 

3.1.8.   Bus Facilities 
 FTA will assist building facilities that support transit operations and provide passenger 

amenities and park-and-ride lots. FTA also supports facilities that are transit-related and 
will participate in those portions of facilities physically or functionally connected to 
transit. FTA will participate on a pro rata basis in intermodal facilities, based on the 
transit portion of the project. 
− Facility Size - FTA’s general policy is to provide assistance for facilities that are 

adequate for the grant applicant’s present needs and that will realistically meet 
future needs. 

− Project Staging - Applicants must be able to fully describe the project and estimate 
the cost of the facility. 
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− Planning Justifications - There must be a planning basis for every project, therefore, 
appropriate planning studies should be undertaken in support of projects to acquire, 
install, or construct major transit facilities. 

 Passenger Amenities 
− Passenger Shelters – Bus shelters are eligible for FTA assistance at certain locations, 

such as load and transfer points, park-and-ride stations, employment concentrations, 
and housing concentrations for the elderly and persons with disabilities. 

− Transfer Facility or Transportation Center – The basis for a new transfer facility or 
transportation center should be documented in a planning study. 

− Park-and-Ride Facilities – The basis for a new park-and-ride lot should be 
documented in a planning study. 

 Maintenance and Administrative Facilities – The basis for new maintenance and 
administrative facilities or major expansions or renovations of existing facilities should 
be documented in a planning study. 

 

Applicable Procedures 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Conduct a physical inventory of each recipient‘s Fixed Assets every two years in 
compliance with FTA regulations. The Vehicle Inventory Form summarizes the areas 
evaluated. A copy of the vehicle inventory report upon completion should be forwarded 
to the Risk and Fleet Manager for reconciliation. Any discrepancy should immediately 
be investigated and reported accordingly. 

 Assist subrecipients in processing forms related to lost, stolen, and damaged equipment. 
 Manage and forward change in location requests to the Transit Program Manager for 

approval. Transit Program Manager will review the request and provide approval or 
rejection by email. 

 Notify FTA when property is removed from the service originally intended at a grant 
approval and if property is put to additional or substitute uses. If FTA funded property is 
no longer needed for any transit purpose, the Transit Planner or Public Transportation 
Coordinator is required to prepare or update an excess real property utilization plan that 
identifies and explains the reason for excess property (FTA Circular 5010.1D has a list of 
what the plan should include; 49 CFR Part 18 has requirements for removal). Excess real 
property inventory and updated excess property utilization plan should be retained by the 
Transit Planner or Public Transportation Coordinator. 

 The Transit Program Manager will receive a disposal request letter from subrecipients, 
and the Manager will provide approval or rejection to the request by letter of 
concurrence. 

 Forward any location of vehicles/equipment requests from the subrecipient using a 
justification to the Transit Program Manager for approval. 

 The Transit Program Manager will review the request and provide approval or rejection 
by email. 

 

Subrecipient Responsibilities: 
 

 Submit inventory listings to the Transit Planner or Public Transportation Coordinator 
that properly identify all discrepancies disclosed by physical inventory and signed by the 
designated subrecipient official indicating that the physical inventory was completed on a 
given date, and that official property records were found to be in agreement with the 
physical inventory, except for reported discrepancies. The listing will be furnished with a 
minimum of delay after the completion of the physical inventory. 
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 Submit a monthly vehicle utilization report, updated on the vehicle module of RMIS. 
 Submit certifications that equipment and real property is being used for project 

purposes. 
 Get inspected by GDOT annually. 
 Record and place new rolling stock into the subrecipient inventory system at the time of 

delivery. The subrecipient shall maintain a subsidiary Fixed Assets Ledger Accounting 
System with the following required information: 
− Description – Tag Number/VIN 
− Date in service 
− Cost of Asset 
− Funding Source(s) 
− Depreciation 
− Location 
− Condition 
− Disposal date – when applicable 

 a description of the asset,   
 identification number,   
 source of property (the grant project number under which it was procured),   
 acquisition date,   
 cost,   
 percentage of Federal participation in the cost,   
 location,   
 use and condition,   
 useful life ,   

 Maintain all support documentation for lost, stolen and damaged equipment. 
 Record the location of each fixed asset item in its accounting or property records. 
 Maintain current records as to movement of equipment in such a manner that any item 

can be located for inspection or inventory purposes within a reasonable time frame. 
 Must obtain written approval from GDOT for any change in location. Requests and 

justifications must be made in writing to the Transit Planner or Public 
Transportation Coordinator. 

 Retain and provide access to program records and other records that are maintained as 
part of the program regulations/grant agreement, or otherwise pertinent to the program. 
Records must be retained for three years after the disposition of the equipment. 
− Must send a letter to the Transit Planner or Public Transportation Coordinator 
requesting disposition of equipment. 

 Record the location of each fixed asset item in its accounting or property records. 
 Maintain current records as to movement of equipment in such a manner that any item 

can be located for inspection or inventory purposes within a reasonable time frame. 
 Must obtain written approval from the GDOT for any change in location. Requests and 

justifications must be made in writing to the Transit Planner or Public Transportation 
Coordinator. 

 

3.2. Maintenance of Equipment and Real Property 
Requirements 
 

Subrecipients must have the technical and managerial capability to maintain FTA-funded 
vehicles, major equipment and facilities. Project equipment and facilities must be maintained at a 
high level of cleanliness, safety, and mechanical soundness. All accessibility features and 



 

 State Management Plan  Page 82 of 102 
 

equipment must be kept in operating condition. Subrecipients must have procedures to track 
when preventive maintenance inspections are due and to schedule preventive maintenance 
inspections in a timely manner. 
 

Vehicles must be maintained in good working order.  Subrecipients are required to follow the 
manufacturer’s recommended maintenance schedule for federally-funded property—including 
vehicles, wheelchair lifts, and other accessibility equipment. 
 

Each system should have a documented, up-to -date Maintenance Policy and Plan, for its fleet, 
major equipment and facilities with goals and objectives, and should implement the planned 
program.  The adherence to the Maintenance Plan and the condition of vehicles, including 
accessibility equipment, will be monitored through GDOT reviews and inspections conducted by 
the District Public Transportation Coordinators each year. The PTC will ensure the fleet, 
equipment and facilities are consistent with the Maintenance Plan Guidance addressing the use, 
purchase, maintenance, insurance, and disposition of vehicles is provided in a separate 
memorandum available from GDOT.  This separate document also includes model forms for pre- 
and post-trip inspections, a recommended maintenance schedule,  a model of an agency 
maintenance policy and GDOT’s Sample Fleet Maintenance Plan.  (See Exhibit 4) 
 

Vehicle maintenance involves two major components:   preventive maintenance (PM) and the 
repair function, both of which should be monitored and evaluated through a maintenance 
management information system (MIS), which could range from a reliable, complete, and 
centralized paper file on each vehicle to a computerized program utilizing specialized vehicle 
maintenance software. Preventive maintenance activities include daily pre-trip inspections by 
the vehicle operators, including daily cycling of wheelchair lifts and associated accessibility 
equipment. 
 

Maintenance and repair services may be provided in-house or under contract.  If the system 
contracts for maintenance, it must monitor the contractor to ensure compliance with 
FTA/GDOT requirements.   If the vehicles are operated by a TPO, the subrecipient must monitor 
their maintenance activities to ensure that the public investment in the vehicle fleet is protected. 
 

This PM program should be described in a written maintenance policy that incorporates the 
GDOT recommended maintenance standards at a minimum. Subrecipients may wish to add 
additional services based on local experience or conditions (for example, more frequent air filter 
changes in a dusty environment, or checking mirror mounts at each service, etc.). Local 
procedures regarding maintenance records should also be included in the maintenance policy 
(who keeps the records, are they part of a computerized system, what is kept on file, etc.).   A 
sample of written PM policy statement is provided in the separate guidance memorandum 
regarding vehicles, and an electronic version can be obtained from the District PTC to serve as 
basis for a local written maintenance policy. 
 

Subrecipients must have a pre-trip inspection program that addresses vehicle condition, 
appearance, cleanliness, and safety. Deficiencies noted in a pre-trip inspection must be repaired 
in a timely manner and properly reviewed by management. Include some detail of your pre-trip 
inspection or checklist. GDOT may provide separate guidance on vehicle maintenance, including 
recommended pre-trip inspection forms.  
 
 

3.2.1.   Requirements Regarding Lift Maintenance and Maintaining Accessible Service 
 

Subrecipients must repair accessibility features promptly and take reasonable steps to continue 
service to persons with disabilities while repairs are made. Subrecipients must maintain a file on 
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each FTA funded vehicle that contains daily logs, pre-trip inspection checklists, and repair 
records. 
 

GDOT maintenance requirements include a mandate that subrecipients promptly repair any 
accessibility defects noted during the required pre-trip inspection, and that pre-trip inspection 
forms and procedures require that a lift be cycled before leaving the storage yard.  An operator 
with an inoperable lift must report it immediately.  If during the daily inspection the lift is found 
to be inoperable, the vehicle is ordered out-of-service as soon as a lift-equipped replacement 
vehicle is available and it remains out-of- service until repairs are made and the vehicle is re-
inspected.   In these cases, the Public Transportation Coordinator or Transit Planner works 
with the subrecipient to obtain a replacement accessible vehicle from the state’s lease fleet until 
the vehicle is repaired, inspected, 
and returned to service.  The accessible replacement lease vehicle should be placed in service as 
soon as possible.  In some cases it may take a day or two to obtain the spare vehicle, so these 
rural systems may use the vehicle with the inoperable lift until an accessible replacement vehicle 
is available, but no longer than five days, as allowed by FTA regulations (49 CFR 37.163 (e)). 
The same situation applies if an accessible vehicle has a breakdown of some other type, or must 
be removed from service for maintenance - an accessible vehicle must be obtained from the 
state lease fleet as soon as possible, and the system’s own accessible vehicle repaired and 
returned to service.  In no case should an accessible vehicle with a broken lift be in service for 
more than five days. 
 

Once the agency’s own accessible vehicle is removed from service for repair, GDOT gives the 
subrecipient seven days to repair the lift.  Then the agency must notify the Public 
Transportation Coordinator or Transit Planner prior to returning it to service.  The accessible 
replacement vehicle from the GDOT statewide spare lease fleet must remain in service until the 
agency’s own vehicle has been repaired, inspected and returned to service. 
 

GDOT is providing subrecipients with a form to document the dates of every incident in which an 
accessible vehicle must be removed for service. 
 
Applicable Procedures for Maintenance Oversight 
 
GDOT Responsibilities: 
 

 District PTCs conduct vehicle inspections, including examination of the condition of 
vehicles and accessibility equipment. 

As part of the Compliance Monitoring Review, GDOT’s maintenance oversight is conducted by 
the TP’s and PTC’s and includes a review of the Maintenance plan, a check for plan consistency 
with the fleet, major equipment and facilities In addition, GDOT’s Intermodal Division/Transit 
will institute at minimum yearly joint program meetings between each subrecipient to discuss 
each program including capital projects, fleets, facilities and major equipment  Compliance site 
visits by the PTC’s, TP’s, RFM and/or the TPM will occur at a minimum every 3 years.  The 
Review will be documented with the August 2012 updated “Summary of Compliance Monitoring 
Review Form” (Exhibit 5) 
 

Subrecipient Responsibilities: 
 

 Agrees to maintain project property in good operating order and in compliance with any 
applicable federal regulations or directives that may be issued. 

 Agrees to keep satisfactory records pertaining to the use of project property, and to 
submit to FTA upon request such information as may be required to assure compliance 
with Federal requirements. 
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 The subrecipient is required to have a written facility/equipment maintenance plan, with 
goals and objectives. 

 These plans should describe a system of periodic inspections and preventive 
maintenance to be performed at certain defined intervals. 

 The subrecipient is responsible for implementing the planned maintenance program. 
 

3.3. Disposition of Equipment and Real Property 
 

Subrecipients are required to contact the division of intermodal when vehicles have reached the 
end of their useful life and can no longer use them, the original purpose for the vehicle changes, 
the service is terminated, or the project ends. Titles are released to the owner when requested 
once useful life standards have been met for replacement/disposal, or when the vehicle is being 
transferred to another agency for similar service. When disposing of a vehicle that has met useful 
life standards, the agency may sell the vehicle and keep the sales proceeds, but must reinvest the 
funds for a vehicle purchase in the transit program for which the disposed vehicle was purchased. 
 

Local public agencies may adopt their own rules and procedures for disposing of federally- 
funded surplus property as long as the disposal or sale is conducted in an open, public process. 
The revenues from the sale of property must be reinvested in the transit program for the same 
purpose (for instance, proceeds from a vehicle sold are used for purchasing a replacement 
vehicle; proceeds from office equipment would go towards purchase of new equipment). 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Provide technical assistance on all aspects of vehicle disposition. 
 Review vehicle information provided on quarterly reports. 
 The Transit Program Manager will review requests for disposition of equipment and 

provide approval or rejection to the request by letter of concurrence. 
 

Subrecipient responsibilities: 
 

 Contact the Transit Planner or Public Transportation Coordinator for technical assistance 
regarding all aspects of vehicle disposition. 
 Notify the Transit Planner or Public Transportation Coordinator if equipment has not 

been used for 90 days. This should be reported on the quarterly report. The Division has 
the option to transfer the vehicle to another agency that can use the vehicle. 

 The subrecipient must send a letter to the Transit Planner or Public Transportation 
Coordinator requesting disposition of equipment. 

 
3.4. Buy America Provisions 
 
Requirements 
 

Buy America provisions are federal "domestic content" regulations. Buy America provisions 
affects vehicle and equipment purchases and construction contracts valued at $100,000 or more. 
FTA’s Buy America requirements at 49 CFR part 661 differ from Federal Buy American 
regulations at 48 CFR part 25. The former applies to third party contracts funded by FTA.  
The latter applies to direct Federal procurements. With certain exceptions, FTA may not obligate 
funds for a public transportation project unless the steel, iron, and manufactured goods used in 
the project are produced in the Unites States (49 CFR part 661). Exceptions to the requirement 
are made in four situations (see 49 CFR Part 661; 49 CFR Part 663). FTA reviews requests for 
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waiver of the Buy America requirements on a case-by-case basis. If a waiver is required, the 
appropriate time for a subrecipient to seek FTA approval is after bids have been accepted, but 
before the bid has been awarded. GDOT staff will receive requests for Buy America waivers and 
forward them to FTA. 
 

Pre-award and post-delivery certifications: Procurements for vehicles must be in accordance with 
“Pre-Award and Post-Delivery Audits of Rolling Stock Purchases” (49 CFR Part 633; Federal 
Register March 31, 1992). The rule requires that any subrecipient who purchases rolling stock 
certify to the FTA that it has conducted a pre-award and post-delivery audit to assure compliance 
with its bid specifications, Buy America requirements and Federal Motor Vehicle Safety 
Standards. Rolling stock must have 60-percent domestic content and assembly must take place in 
the United States. Refer to the Pre-Award and Post-Delivery Review/Buy America 
Checklist. 
 

Subrecipients are required to have an in-plant inspector throughout the manufacturing process if 
it: 
 

 Purchased any number of rail vehicles 
 Are in urbanized areas that purchase more than 10 buses 
 In areas with populations of 200,000 or less than purchase more than 20 buses 

 
 
Applicable Procedures 
 

Transit Planner or Public Transportation Coordinator Responsibilities: 
 

 Include Buy America, pre-award and post-delivery certifications and New Model Testing 
requirements in applicable grant agreements. 

 Review requests for waivers to Buy America requirements and forward them to FTA. 
 Review agency procedures regarding Buy America, pre-and post-delivery 

certifications and bus testing requirements during on-site program reviews. 
 Review and approve all documentation and certifications provided by the 

subrecipients prior to making reimbursements on grant agreements. 
 
Subrecipient Responsibilities: 
 

 Review the manufacturer's Buy America certification and supporting documentation 
before a contract is awarded to purchase vehicles (pre-award audit). The 
documentation review should include vehicle sub-components (place of origin, cost 
and place of final assembly). Subrecipients must determine to their own satisfaction 
that the manufacturer can meet the Buy America requirements. 

 Perform a post-delivery audit after vehicles have been delivered. This post-delivery 
audit assures that the manufacturer complied with Buy America, the Federal Motor 
Vehicle Safety Standards, and the subrecipient's specifications. Subrecipients must 
complete the post-delivery audits before they accept the vehicles and pay the vendor. 

 Submit all documentation and certifications to Transit Planner or Public 
Transportation Coordinator. Documentation must be received by the division 
prior to final payment to the grantee. 

 Contact the division for technical assistance if needed. 
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3.5 Project Management Plan 
 

Requirement 
 

The FTA and GDOT require that a Project Management Plan be completed by a subrecipient that 
intends to construct a facility using FTA funding. At a minimum the plan should contain: 
 

(1) A description of adequate recipient staff organization, complete with well-defined reporting 
relationships, statements of functional responsibilities, job descriptions, and job qualifications; 
(2) A budget covering the project management organization, appropriate consultants, property 
acquisition, utility relocation, systems demonstration staff, audits, and such miscellaneous costs 
as the recipient may be prepared to justify; 
(3)  A construction schedule; 
(4) A document control procedure and recordkeeping system; 
(5)  A change order procedure which includes a documented, systematic approach to the handling 
of construction change orders; 
(6) A description of organizational structures, management skills, and staffing levels required 
throughout the construction phase; 
(7)  Quality control and quality assurance programs which define functions, procedures, and 
responsibilities for construction and for system installation and integration of system 
components; 
(8) Material testing policies and procedures; 
(9) Plan for internal reporting requirements including cost and schedule control procedures; and 
Criteria and procedures to be used for testing the operational system or its major components;” 1 
The Project Management Plan is a “living document”. The Department requires that 
subrecipients send updates to this document on a monthly basis. 
 

 

Applicable Procedure 
 

Subrecipients should submit a program management plan to the appropriate program manager 
for the FTA funding program containing the project they intend to construct, prior to the start of 
Preliminary Engineering (PE). Reports should be submitted on a monthly basis. 
 
1 OP 20 Project Management Plan Review Rev. 2, May 2010 
 

 
4.0 OTHER PROVISIONS 
 

4.1. Drug and Alcohol Testing 
 
Requirements 
 

GDOT has a zero tolerance drug and alcohol testing policy and requires each subrecipient to have 
the same. GDOT provides a template for subrecipients to use when drafting and approving their 
policies. Grantees for the 5307, 5309, and 5311 are responsible for having the drug and alcohol 
testing program in place. 
 

Grantees must establish programs designed to prevent accidents and injuries resulting from 
misuse of alcohol or the use of prohibited drugs by employees who perform safety sensitive 
functions either directly or under contract. Two regulations have been published: one for drugs 
and one for alcohol, which contain the details of the program requirements. Each regulation 
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requires that FTA recipients follow the drug and alcohol-testing procedures found in the USDOT 
regulation. Annual MIS* (Management Information System) reports are required. 
 

*Annual reports that must be submitted to FTA to comply with the Drug and Alcohol Program. 
They are submitted either on an electronic version or hardcopy format and the report is known as 
a “data collections form.” 
 
Applicable Procedures 
 

Subrecipients must submit annual Drug and Alcohol reports on safety sensitive employees and 
contractors covered by FTA regulations. Reports must be submitted to the Transit Planner or 
Public Transportation Coordinator each year by January. 

 
4.2. Drug-Free Workplace 
 

Georgia's Drug-Free Workplace Act is located in the Georgia State Codes 50-42-1 to 50-24-6. The 
code includes requiring contractors and subcontractors to enforce a drug-free workplace, as well 
as notify employees. 
 

Grantees are required to maintain a drug-free workplace for all employees and to have an anti- 
drug policy and awareness program. This includes, among other things, a written policy 
statement, notification to all employees of the program, and an ongoing awareness program. 
 

4.3. Safety and Security 
 

GDOT Division of Intermodal procedures for Section 5307 and 5311 programs are defined in the 
individual program manuals. 
 

4.4. ITS Architecture 
 

The stakeholders of Georgia, led by the Georgia Department of Transportation (GDOT), created 
the Georgia Regional Intelligent Transportation Systems (GRITS) Architecture in February 
2005 to provide a roadmap for intelligent transportation systems (ITS) in the state. The goals of 
the GRITS Architecture include: 
 

1. Create a view of all existing and planned ITS deployments in the state. 
2.   Provide a framework to incorporate new ITS projects with existing systems. 
3.   Incorporate   National   ITS   standards   for   interoperability,   interchangeability   and 

expandability. 
4.   Coordinate ITS architectures throughout the state and across state borders. 
5.   Create partnerships between ITS stakeholders. 
6.   Satisfy US DOT Final Rule 940 on ITS Architecture and Standards so state agencies may 

qualify for federal funding of ITS projects. 
 

The GRITS Architecture is a comprehensive document that provides statewide ITS 
standardization. The GRITS Architecture uses the service areas identified in the National ITS 
Architecture to describe the planned operation of ITS in Georgia. 
 

The GRITS Architecture was developed using Version 5.0 of the National ITS Architecture. The 
GRITS Architecture database may be accessed and manipulated by Turbo Architecture Version 
3,0, a software program provided by the US DOT. 
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Since the GRITS Architecture was completed, many changes have occurred, including: 
 

1. The National ITS Architecture has been updated from Version 5.0 to 6.0. 
2.   Turbo Architecture has been updated from Version 3.0 to 4.0 to support Version 6.0 of 

the National ITS Architecture. 
3.   The status of some projects in the 2005 GRITS Architecture has changed. 
4.   New projects may be planned that have not been added to the architecture. 

 

GDOT determined that enough time had passed since the original development of the 
architecture to justify a complete update.  The update process began in September 2008, and was 
completed in February 2009. 
 

The update of the GRITS Architecture was completed in three steps. 
 

1. The existing GRITS Architecture database was converted to Version 6.0 of the National 
ITS Architecture 

2.  The stakeholders were invited to participate in workshops to modify and add to the 
architecture.  The  changes  made  during  these  steps  are  documented  in  the  current 
version of the GRITS Architecture database. 

3.   All identified projects were completely updated within the architecture database. 
 

The document is titled Georgia Regional Intelligent Transportation Systems Architecture, 
2009 Update. The document number is NAV01-186 and can be found at the website address 
www.511ga.org. 
 

4.5. ARRA 
 

ARRA funded projects are subject to the same requirements as other FTA funded programs. 
Reporting requirements differ slightly, and include ARRA-specific reporting requirements which 
include: 
 

 Section 1512 Reports: GDOT is required to submit one Section 1512 report for each open 
grant by the 10th day after the end of each calendar quarter. 

 Section 1201 Reporting: Section 1201 reports include cumulative data on funds 
committed, funds expended and contracts that have been put to bid, are awarded, or are 
underway or completed, as well as jobs created or retained. 

 Section 1589 Reporting: Section 1589 reports include monthly employment data for 
ARRA funded activities. 

Procedures 
 Section 1512 Reports are completed by the Department 
 Section 1201 reports are completed by the Division of Intermodal 

Section 1589 reports are completed by subrecipients and submitted to the Division of 
Intermodal for processing. 
 
 

5.0 Maintenance Plan 
The maintenance will be for all FTA funded projects. 
 

6.0 EXHIBITS 
 

The following exhibits are included below. 
 

http://www.511ga.org/
http://www.511ga.org/
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 Exhibit 1: Standard Definitions 
 Exhibit 2: Forms, Templates and Checklists 

 

 

Exhibit 1: Standard Definitions 
 

Administrative Amendment: A minor change in a Grant Agreement normally initiated by 
FTA to modify or clarify certain terms, conditions, or provisions of a grant. 
 

Americans with Disabilities Act (ADA): The Americans with Disabilities Act of 1990 
prohibits discrimination and ensures equal opportunity and access for persons with disabilities. 
 

Applicant: An agency applying for Section 5309 Federal Assistance. See also new applicant and 
recurring applicant. 
 

Authorizing Federal and State Legislation: Legislation authorizing the Section 5307 
program are: Transportation Equity Act for the 21st Century (TEA-21); 49 U.S.C. Section 5307; 
FTA Circular 9030.1C; Georgia Statutes; and the Georgia Administrative Code. 
 

Budget Amendment: Any change within the scope that has impact on budget allocations and 
results in an amendment of the original grant. This is a procedure for requesting supplemental 
funds to cover unanticipated expenses related to a contract, usually for operating assistance. 
 

Budget Revision: Any change within the scope that has impact on budget allocations of the 
original grant. A budget revision may be a transfer of funds within a project scope or between 
existing activity line items (ALIs) within an approved grant. It could also include the addition or 
deletion of an ALI. 
 

Bus Rapid Transit (BRT): A series of coordinated improvements in a transit system‘s 
infrastructure, equipment, operations, and technology that give preferential treatment to buses 
on urban roadways. The intention of BRT is to reduce bus travel time, improve service reliability, 
increase the convenience to users, and increase transit ridership. 
 

Capital Asset: Facilities or equipment with a useful life of at least one year, which are eligible 
for capital assistance. 
 

Capital Investment Project: A project eligible under 49 U.S.C. 5309, including new fixed 
guideway systems and extensions to existing fixed guideways; fixed guideway modernization; 
replacement, rehabilitation and purchase of buses and related equipment and the construction of 
bus-related facilities; and corridor improvements. 
 

Capital Lease: Any transaction whereby the recipient acquires the right to use a capital asset 
without obtaining ownership. 
 

Categorical Exclusion (CE): A category of actions which do not individually or cumulatively 
have a significant effect on the human environment and which have been found to have no such 
effect in procedures adopted by a Federal agency in implementation of these regulations (Sec. 
1507.3) and for which, therefore, neither an environmental assessment nor an environmental 
impact statement is required. 
 

Clean Diesel Bus: A passenger bus with a diesel engine certified to meet the Environmental 
Protection Agency‘s (EPA‘s) heavy-duty engine emissions standards for model years 2007 and 
later. 
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Clean Fuel Bus: A passenger bus used to provide public transportation that is powered by 
compressed natural gas (CNG), liquefied natural gas, biodiesel fuels, batteries, alcohol-based 
fuels, hybrid electric, fuel cell, clean diesel (to the extent allowed under 49 U.S.C. 5308), or 
other low or zero emissions technology that the Administrator of EPA has certified sufficiently 
reduces harmful emissions. 
 
 

Code of Federal Regulations (CFR): The codification of the general and permanent rules 
published in the Federal Register by the executive departments and agencies of the Federal 
Government. 
 

Congestion Mitigation and Air Quality (CMAQ): A federal program to provide federal 
funding for transportation projects to improve air quality and reduce traffic congestion in 
counties classified as air quality non-attainment and maintenance areas for the federal criteria 
pollutant ozone. 
 

Contract: A legally binding agreement between the Department of Transportation and a local 
sponsor of a transportation project, defining a project and the Department's participation. 
Contracts are typically established for one year but may be for multiple years at the discretion of 
the Department. 
 

Department of Labor (DOL): The administrative agency of the federal government that 
enforces and administers laws and regulations affecting employees at work. 
 

Designated Recipient: For the Clean Fuels Grant Program, a designated recipient as defined 
in 5307(a)(2) for an urbanized area over 200,000 in population, and a State for an urbanized 
area with a population of less than 200,000, for an area that is designated as a nonattainment 
area for ozone or carbon monoxide under Section 107(d) of the Clean Air Act (CAA) (42 U.S.C. 
7407(d)); or is a maintenance area for ozone or carbon monoxide (49 U.S.C. 5308(a)(4)). All 
designated recipients are public entities. 
 

Direct Recipient: Any entity that directly receives funds from FTA. 
 

Discretionary Funding: Grant funds distributed at the discretion of the agency as distinct 
from formula funding. 
 

Disadvantaged Business Enterprise (DBE): A for-profit small business concern that is at 
least 51 percent owned by one or more individuals who are both socially and economically 
disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or 
more such individuals; and whose management and daily business operations are controlled by 
one or more of the socially and economically disadvantaged individuals who own it. 
 

Drug and Alcohol (D&A): FTA policy on Prevention of Alcohol Misuse and Prohibited Drug 
Use in Transit Operations. 
 

ECHO Control Number (ECN): A control number assigned and used by FTA for submission 
of data. 
 

Elderly Persons And Persons With Disabilities: Those individuals who by reason of 
illness, injury, age, congenital malfunction, or other permanent or temporary incapacity or 
disability, including persons using wheelchairs and those with semi-ambulatory capabilities, are 
unable, without special facilities or special planning or design, to utilize mass transportation 
facilities and services as effectively as persons who are not so affected. 
 

Electronic Clearing House Operation (ECHO): A personal computer (PC) based 
application that processes draw down requests from and makes payments to FTA and FAA 
grantees. 
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Eligible Applicant: For capital investment grants, eligible applicants are States or local 
governmental authorities, including municipalities and other political subdivisions of a State; 
Indian tribes; public agencies and instrumentalities of one or more States; and certain public 
corporations, boards, and commissions established under State law. 
 

Equal Employment Opportunity (EEO): The Federal Transit Laws, 49 U.S.C. 5332(b), 
provide that "no person in the United States shall on the grounds of race, color, religion, 
national origin, sex, or age be excluded from the participation in, be denied the benefits of, or be 
subjected to discrimination under any project, program or activity funded in whole or in part 
through financial assistance under this Act." This applies to employment and business 
opportunities and is considered to be in addition to the provisions of Title VI of the Civil Rights 
Act of 1964. 
 

Equipment: An article of nonexpendable, tangible personal property having a useful life of 
more than one year and an acquisition cost which equals or exceeds the lesser of the 
capitalization level established by the governmental unit for financial statement purposes, or 
$5,000. This includes rolling stock and all other such property used in the provision of public 
transit service. 
 

Expanded Service: Adding a new service to an already existing system. 
 

Facilities: All or any portion of a building or structure including roads, walkways, and parking 
lots. 
 

Feeder Service: The coordination of rural connections between small transit operations and 
intercity bus carriers may include the provision of service that acts as a feeder to intercity bus 
service, and which makes meaningful connections with scheduled intercity bus service to more 
distant points. The feeder service is not required to have the same characteristics as the intercity 
service with which it connects, as defined in defined in paragraph 7, above.  For example, feeder 
service may be demand-responsive, while intercity service is by definition fixed route. Examples 
of eligible costs include marketing and extended hours of service in order to connect with 
scheduled intercity service. Where feasible, intercity bus feeder service may also provide access 
to intercity connections with rail or air service. Rural transit providers operating 
feeder service with destinations across State lines are required to comply with the Federal Motor 
Carrier Safety Administration (FMCSA) regulations.  Intrastate feeder service may also trigger 
compliance with FMCSA regulations if inter-lining is involved (issuing a single ticket for the 
feeder service and the trip provided by an interstate carrier) Section 5311(f) funds may be used 
for expenses incurred by a public transit operator as a result of FMCSA requirements triggered 
by the provision of feeder services. 
 

Federal Highway Administration (FHWA): An agency of the U.S. Department of 
Transportation, FHWA carries out the Federal highway programs in partnership with the State 
and local agencies to meet the Nation's transportation needs. 
 

Federal Transit Administration (FTA): An operating administration of the U.S. 
Department of Transportation, the FTA provides stewardship of combined formula and 
discretionary programs totaling more than $10B to support a variety of locally planned, 
constructed, and operated public transportation systems throughout the United States. 
 

Federally Recognized Indian Tribal Government: The governing body or a governmental 
agency of any Indian tribe, band, nation or other organized group or community certified by the 
Secretary of the Interior as eligible for the special programs and service provided through the 
Bureau of Indian Affairs. 
 

Financial and Accounting System (FAS): A legacy application, the FAS system tracks 
contracts, invoices and other administrative actions required by Federal and State clients. 
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Financial Capability: This refers to the stability and reliability of revenue sources needed to 
meet future annual capital and operating and maintenance costs. 
 

Financial Capacity Assessment (FCA): FTA‘s determination of financial capacity of 
grantees as required under 49 U.S.C. 5309 (including major capital projects costing $1 billion 
and above) and in reviewing Transportation Improvement Plans (TIPs). 
 

Financial Condition: This includes historical trends and current experience in the financial 
ability of the grantee to operate and maintain its transit system at present levels of service. 
 

Financial Management Oversight (FMO): FTA‘s oversight program consisting of Full 
Scope Financial Management System Reviews, Follow-up Reviews, Indirect Cost Allocation Plan 
Reviews to assess grantee financial management of federal grant funds. 
 

Finding of No Significant Impact (FONSI): A document that is issued when environmental 
analysis (EA) and interagency review during the EA process find a project to have no significant 
impacts on the quality of the environment. The FONSI document is the EA modified to reflect all 
applicable comments and responses. 
 

Fixed Asset: All tangible, nonexpendable, personal property that has a useful life of more than 
one year and an acquisition cost that exceeds $1,000 per unit. Includes rolling stock and all other 
such property used in the provision of public transit service. While FTA allows a $5,000 
threshold for Fixed Assets, in order to better control GDOT‘s resources and maximize the items 
eligible as grant funded capital assets, GDOT has elected to use a $1,000 threshold. 
 

Fixed Guideway: Any transit service that uses and occupies a separate right-of-way or rails for 
the exclusive use of public transportation and other high occupancy vehicles, or uses a fixed 
catenary system and a right-of-way usable by other forms of transportation. The term includes, 
but is not limited to, heavy rail, commuter rail, rapid rail, light rail, trolleybus, streetcars, aerial 
tramway, inclined plane, cable car, automated guideway transit, ferryboats, that portion of 
motor bus service operated on exclusive or controlled rights-of-way, and high-occupancy vehicle 
(HOV) lanes. 
 

Fixed-Route System: Public transportation service provided in vehicles operated along 
predetermined routes according to a fixed schedule. 
 

Formula Funding: Grant funding allocated using factors that are specified in the law, or in an 
administrative formula developed by FTA. 
 

Full Funding Grant Agreement (FFGA): A document that defines the scope of a project, the 
Federal financial contribution, and other terms and conditions for funding a New Starts project 
as required by 49 U.S.C. 5309(d)(1) and (g)(2). 
 

GDOT Control Number: Number assigned by the District once a vehicle has been purchased, 
received and titled to the recipient with the Department of Transportation as the first lien holder. 
 

Government Accountability Office (GAO): An independent, nonpartisan agency that works 
for Congress. Often called the "congressional watchdog," GAO investigates how the federal 
government spends taxpayer dollars. 
 

Grant: An award of financial assistance, including Cooperative Agreements, in the form of 
money, or property in lieu of money, by the Federal Government to an eligible grantee or 
recipient. Used interchangeably with Grant Agreement. 
 

Grant Amendment: The modification of a grant that includes a change in scope and/or change 
in Federal funds. 
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Grant Scope: The broad purpose or objectives of a grant. The scope of a grant may encompass 
one or more specific projects identified by scope codes in each grant project budget. 
 

Grantee: An entity to which a grant is awarded directly by FTA to support a specific project in 
which FTA does not take an active role or retain substantial control, as set forth in 31 U.S.C. 

6304. In this circular FTA uses the term ―grantee‖  interchangeably with grant recipient and 
recipient. 
 

Incurred: Commitment or obligation to spend funds for goods to be received or services to be 
rendered. 
 

Intelligent Transportation Systems (ITS): ITS refers to the use of electronics, 
communications, or information processing used as a single component or in combination to 
improve efficiency or safety of a transit or highway system. 
 

Intercity Bus Service: Regularly scheduled bus service for the general public that operates 
with limited stops over fixed routes connecting two or more urban areas not in close proximity, 
that has the capacity for transporting baggage carried by passengers, and that makes meaningful 
connections with scheduled intercity bus service to more distant points, if such service is 
available. 
 

Joint Development: Public transportation improvements that enhance economic development 
or incorporate private investment and that otherwise meet the statutory terms found at 49 U.S.C. 
5302(a)(1)(G). A Federal Register notice (72 FR 5788, Feb. 7, 2007) covers this topic in detail. 
 

Local Governmental Authority: Includes (A) a political subdivision of a State; (B) an 
authority of at least one State or political subdivision of a State; (C) an Indian tribe; or (D) a 
public corporation, board, or commission established under the laws of a State. 
 

Local Match: Can be a cash match, human services transportation contract or in-kind. Income 
from contract to provide human service transportation may be used either to reduce the net 
project cost or to provide local match. 
 

Local Sponsor: A county, city or vendor/consultant sponsoring the contract with local match 
requirements. The Federal match for planning and/or capital assistance under Section 5307 is 
80% of the net project cost. The Federal match for operating assistance will not exceed 50% of 
the net project deficit. 
 

Maintenance Area: Any geographic region of the United States that EPA previously designated 
as a nonattainment area for one or more pollutants pursuant to the Clean Air Act (CAA) 
Amendments of 1990, and subsequently redesignated as an attainment area subject to the 
requirement to develop a maintenance plan under Section 175A of the CAA, as amended (42 
U.S.C. 7401 et seq). 
 

Master Agreement: The official FTA document containing FTA and other crosscutting Federal 
requirements applicable to the FTA recipient and its project. The Master Agreement is typically 
revised annually in October. The Master Agreement is incorporated by reference and made part 
of each FTA grant, Cooperative Agreement, and amendment thereto. 
 

Metropolitan Planning Area (MPA): The geographic area determined by agreement 
between the Metropolitan Planning Organization (MPO) for the metropolitan area and the 
Governor, for which the metropolitan transportation planning process is carried out. 
 

Metropolitan Planning Organization (MPO): Regional planning entity responsible for 
transportation planning and approval of federal transportation funding for the region. 
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National Ambient Air Quality Standard (NAAQS): Those standards established pursuant 
to Section 109 of the Clean Air Act (42 U.S.C. 7401 et seq). 
 

National Environmental Policy Act (NEPA): A regulation requiring federal agencies to 
integrate environmental values into their decision making processes by considering the 
environmental impacts of their proposed actions and reasonable alternatives to those actions. 
 

New Fixed Guideway Capital Project: A capital project for a new fixed guideway system or 
extension to an existing fixed guideway system. 
 

New Applicant: An applicant for Section 5307 assistance that has not received an award in the 
last two fiscal years. 
 

New Start: A new fixed guideway capital project for which the Federal assistance provided or 
to be provided under Section 5309 is $75 million or more, or that has a total project cost of $250 
million or more, both in year of expenditure dollars. 
 

New Service: A first time applicant starting a new service. 
 

Non-Ambulatory: A person who has a mobility impairment that prevents them from being 
able to walk or move about freely. 
 

Non-profit Organization: A corporation or association determined by the Secretary of the 
Treasury to be an organization described by 26 U.S.C. 501(c) which is exempt from taxation 
under 26 U.S.C. 501(a); or one which has been determined under State law to be non-profit and 
for which the designated State agency has received documentation certifying the status of the 
non-profit organization. 
 

Non-Urbanized Area: The area outside of an urbanized area. An urbanized area is defined as 
―a core area and the surrounding densely populated area with a population of 50,000 or more, 
 

with boundaries fixed by the United States Census Bureau or extended by State and local 

officials.‖  For the purpose of Section 5307, the term ―non-urbanized area‖  includes rural 
areas and urban areas under 50,000 in population not included in an urbanized area. (See also 
Urbanized Area) 
 

Office of Inspector General (OIG): An investigative agency reporting to the Secretary and to 
Congress, established to protect the integrity of Department of Health and Human Services 
(HHS) programs, as well as the health and welfare of the beneficiaries of those programs. 
 

Office of the Secretary of Transportation (OST): Part of the U.S. Department of 
Transportation, OST oversees the formulation of national transportation policy and promotes 
intermodal transportation. 
 

One-Way Passenger Trips (OWPT): The movement of a person or a vehicle from a point of 
origin to a destination. The return trip is considered a second one-way trip. Together, these two 
one-way trips comprise one round trip. 
 

Oversight Tracking System (OTRAK): The official record system for FTA‘s oversight 
program. OTRAK is designed to assist in planning, tracking and monitoring the follow-up 
activities for Post-Award reviews on FTA recipients. 
 

Piggyback Procurement: Piggyback procurement occurs when one entity assigns contracted 
purchasing rights to another entity under an assignability clause in the purchasing contract. 
 

Preventive Maintenance: All maintenance costs related to vehicles and non-vehicles. 
Specifically, it is defined as all the activities, supplies, materials, labor, services, and associated 
costs required to preserve or extend the functionality and serviceability of the asset in a cost 
effective manner, up to and including the current state of the art for maintaining such an asset. 
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Program of Projects (POP): A list of projects to be funded in a grant application submitted to 
the Federal Transit Administration by the Georgia Department of Transportation. The program 
of projects lists the subrecipients and indicates whether they are private non-profit agencies, 
public bodies, or private providers of transportation service, designates the areas served 
(including Congressional Districts), and identifies any tribal entities. The program of projects 
also identifies intercity and TIP projects. In addition, the program of projects includes a brief 
description of the projects, total project cost and the Federal share for each project, and the 
amount of funds used for program administration from the fifteen percent (15%) allowed. The 
program of projects shall indicate whether the employees of a subrecipient are represented by a 
union and if so by which union. 
 

Project: For the purposes of the FTA program, public transportation improvement activities 
funded under an executed grant. 
 

Project Construction Grant Agreement (PCGA): An instrument that defines the scope of a 
project, the Federal financial contribution, and other terms and conditions for funding Small 
Starts projects as required by 49 U.S.C. 5309(e)(7). 
 

Public Agency: An authority, commission, committee, council, department, division, bureau, 
board, section or any other unit or entity of the state or of a town, city, municipality, county or 
other local governing body. 
 

Public Transportation: A Surface transportation by a conveyance that provides regular and 
continuing general or special transportation to the public, but does not include school bus, 
charter, or intercity bus transportation or intercity passenger rail transportation provided by 
AMTRAK. The terms transit, mass transportation and public transportation are used 
interchangeably in transit law. 
 

Public Transit: The transporting of people by conveyances or systems of conveyances, traveling 
on land or water, local or regional in nature, and available for use by the general public. Public 
transit specifically includes those forms of transportation commonly known as "paratransit" 
characterized by their nonscheduled, non-fixed route nature. 
 

Recipient: As used in this circular, recipient includes any entity that receives funds from FTA, 
whether as a designated recipient, eligible applicant, or subrecipient. 
 

Recurring Applicant: An applicant for Federal Assistance who applies every year. 
 

Small Start: A capital project that either (a) meets the definition of a fixed guideway for at least 
50 percent of the project length in the peak period or (b) is a corridor-based bus project with 10 
minute peak/15 minute off-peak headways or better while operating at least 14 hours per 
weekday, which has at least three of the following four elements: substantial transit stations; 
traffic signal priority/pre-emption, to the extent, if any, that there are traffic signals on the 
corridor; low-floor vehicles or level boarding; and branding of the proposed service. The Federal 
assistance provided or to be provided under Section 5309 must be less than $75 million and the 
project must have a total capital cost of less than $250 million, both in year of expenditure 
dollars. 
 

Subrecipients: A state or local governmental authority, a non-profit organization, or operator 
of public transportation or intercity bus service that receives Federal transit program grant funds 
indirectly through a recipient. 
 

TEAM-Web: Web-based application used to apply for, administer, and manage FTA grants 
most commonly referred to as ―TEAM. TEAM stands for Transportation Electronic Award 
and Management (TEAM) system. 
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Urbanized Area: A core area and the surrounding densely populated area with a population of 
50,000 or more, with boundaries fixed by the Census Bureau. 
 

Useful Life: The expected lifetime of project property, or the acceptable period of use in service. 
Useful life of revenue rolling stock begins on the date the vehicle is placed in revenue service and 
continues until it is removed from service. 
 

Very Small Start: Means a Small Starts project in a corridor with at least 3,000 average 
weekday existing riders benefiting from the proposed project that has a total capital cost of less 
than $50 million, and a capital cost per mile of less than $3 million, exclusive of rolling stock 
costs. 

Exhibit 2: Forms, Templates and Checklists 
 

GDOT maintains a wide range of forms, templates and checklists that are used for the day-to- day 
management processes of the grant programs. In an effort to reduce paperwork in the program 
manuals, GDOT has consolidated the forms, templates and checklists common to multiple grant 
programs. 
 

Necessary forms, checklists and attachments appear in bold text throughout the manuals and 
SMP.  Applicability is signified by a “Y” in the column under each program number.   To allow for 
discretion in program management, GDOT may request certain forms that are not marked with a 
“Y” on a case-by-case basis.  The forms are ordered alphabetically by phase. 
 

Planning Phase 
 

 

Name 
 

5303 
 

5307 
 

5309 
 

5311 
 

5316/17 
 

Coordinated Certification Checklist  
 

Y 
 

Y 
 

Y 
 

Y 
 

Environmental Review  
 

Y 
 

Y 
 

Y 
 

Y 
 

Georgia Environmental Policy Act (Chapter XI Local 

Government Responsibilities) 

 

Y 
 

Y 
 

Y 
 

Y 
 

Y 

 

NEPA Requirements  
 

Y 
 

Y 
 

Y 
 

Y 
 

Notice of Opportunity for a Public Hearing Private 
Enterprise Coordination Rural Public Transportation 
Program 

 
 

Y 
 

Y 
 

Y 
 

Y 

 

Private Enterprise Coordination Certificate  
 

Y 
 

Y 
 

Y 
 

Y 
 

Private Enterprise Coordination Requirements  
 

Y 
 

Y 
 

Y 
 

Y 
 

Public Hearing Requirements  
 

Y 
 

Y 
 

Y 
 

Y 
 

Transcript for Public Hearing  
 

Y 
 

Y 
 

Y 
 

Y 
 

 
 
 
 



 

 State Management Plan  Page 97 of 102 
 

 
 
 
Pre-Award Phase 

 
 

Name 
 

5303 
 

5307 
 

5309 
 

5311 
 

5316/17 
 

Certification of Equal Access for Persons with 

Disabilities 

 
 

Y 
 

Y 
 

Y 
 

Y 

 

Certifications and Assurances of the Subrecipient 

Form 

 

Y 
 

Y 
 

Y 
 

Y 
 

Y 

 
 

Name 
 

5303 
 

5307 
 

5309 
 

5311 
 

5316/17  
 

Conflict of Interest Form 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Information Confirming Capital Funding  
 

Y 
 

Y      
Y 

 

Y 
 

Labor Union Descriptions  
 

Y 
 

Y 
 

Y  
 

Project Implementation Schedule  
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Authorizing Resolution for Filing of the 5316 
or 5317 Application 

 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Capital Project Budget Form 
 

Y 
 

Y  
 

Y 
 

Y 
 

Sample Operating Budget Form 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Opinion of Counsel 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Section 5307 Program of Projects  
 

Y 
 

Y   
 

Sample Section 5311 Program of Projects    
 

Y 
 

Y 
 

STIP Date of Approval by GDOT Transportation 

Board 

 

Y 
 

Y 
 

Y 
 

Y 
 

Y 

 

TEAM Application Checklist 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Title VI Data Collection and Reporting 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Title VI Resources and Technical Assistance 

Products for Subrecipients 

 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
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Post-Award Phase 
 

 

Name 
 

5303 
 

5307 
 

5309 
 

5311 
 

5316/17 
 

Abbreviated Compliance Monitoring Review 

Checklist 

 

Y 
 

Y 
 

Y 
 

Y 
 

Y 

 

Anti-Drug Program Certification  
 

Y 
 

Y   
 

Capital Item Milestones Quarterly Report 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Certification of No Intent of Charter Service  
 

Y 
 

Y 
 

Y 
 

Y 
 

Checklist for Vehicle Turn-in  
 

Y 
 

Y 
 

Y 
 

Y 
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Name 
 

5303 
 

5307 
 

5309 
 

5311 
 

5316/17  
 

Example of Budget Amendment 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Example of Line Item Budget Revision 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

GDOT Compliance Review Areas 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Form 1625 Sample 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

FTA Charter Exceptions Quarterly Reporting  
 

Y 
 

Y 
 

Y 
 

Y 
 

FTA Discriminatory Complaint Form 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Georgia Department of Transportation Section 5311 

POS Computation Worksheet 

 
 

Y 
 

Y 
 

Y 
 

Y 

 

Physical Facilities Certification 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

POS Computation Examples  
 

Y 
 

Y 
 

Y 
 

Y 
 

Post Delivery Audit Y Y Y 
 

Y 
 

Y 
 

Post-Delivery Capital Purchase Certification Form  
 

Y 
 

Y 
 

Y 
 

Y 
 

Pre-Award and Post-Delivery Review/Buy America 

Checklist (Bus) 

 
 

Y 
 

Y  
 

Y 

 

Pre-Award Vehicle Purchase Certification Form  
 

Y 
 

Y  
 

Y 
 

Preventive Maintenance Annual Report for 

Equipment Sample 

 
 

Y 
 

Y 
 

Y 
 

Y 

 

Project Financing Local Share Commitments 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Purchase Orders Release Checklist  
 

Y  
 

Y 
 

Y 
 

Reimbursements for Federal and State Funding  
 

Y 
 

Y  
 

Y 
 

Risk Assessment Questionnaire 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Capital Assistance Reimbursement Request  
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample DBE Policy Statement  
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Final NTD Reimbursement Closeout Letter  
 

Y  
 

?  
 

Sample Final Reimbursement Closeout Invoice 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Final Reimbursement Closeout Letter 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
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Name 
 

5303 
 

5307 
 

5309 
 

5311 
 

5316/17  
 

Sample Letter - Reimbursements for Federal and 

State Funding 

 
 

Y 
 

Y  
 

Y 

 

Sample Monthly Financial Reporting Form 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Sample Operating Assistance Expense Form 
 

Y 
 

Y  
 

Y 
 

Y 
 

Sample Operating Assistance Reimbursement Form 
 

Y 
 

Y  
 

Y 
 

Y 
 

Sample Property Transfer 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Sole-source, Single-Bid and Brand Name 

Procurement Certification 
Y 

 
Y 

 
Y Y Y 

 

Solicitation Review Checklist Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Title VI Compliance Checklist 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Title VI Compliance Questionnaire 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Title VI Self Survey 
 

Y 
 

Y 
 

Y 
 

Y 
 

Y 
 

Vehicle Inspection Form  
 

Y 
 

Y 
 

Y 
 

Y 
 

Vehicle Inventory Form  
 

Y 
 

Y 
 

Y 
 

Y 
 

Vehicle Maintenance and Repairs Report  
 

Y 
 

Y 
 

Y 
 

Y 
 

Vehicle Procurement Checklist: For Use with State- 
Wide or GDOT-Wide Contracts 

   
 

Y 
 

Y 
 

Internal Forms 
 

 
Name 

 
Internal Control Self-Assessment Form 

 
    SF 425: Federal Financial Reporting Formr 
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7.0 APPENDIXES 
Appendix A: Section 5307 – Urbanized Area Formula Program Guide 
Appendix B: Section 5311 – Rural Area Formula Program Guide 

Appendix C: Section 5303 Program Guide 
Appendix D: Section 5309 Program Guide 
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1.0  INTRODUCTION 
The Section 5303 Metropolitan Planning Program (MPP) provides funding to support urban 
areas in planning, developing, and improving public transportation systems. MPP funds are 
available to carry out the metropolitan transportation planning process and meet the 
transportation planning requirements of the joint Federal Transit Administration (FTA) and 
Federal Highway Administration (FHWA) planning regulations codified under U.S Code Title 
49 Sections 5303 and 5305. 

1.1.  Purpose of the Procedure Guide 
This procedure manual summarizes information relative to the Section 5303 MPP, including 
grant application requirements, forms, exhibits and certifications & assurances, program 
management requirements and forms, and other resources to enable applicants to request 
Federal Assistance under the program. The full cycle of pre-award, award, post-award and award 
closeout requirements of the FTA grants management process are covered. 
This procedure manual establishes directives applicable to the application, approval, and use of 
the MPP Section 5303 Grants and Unified Planning Work Programs. 
The purpose of this procedure manual is: 

• To provide detailed guidelines to GDOT staff and MPOs about the Section 5303 
MPP. 

• To assist GDOT staff and MPOs in completing detailed, quality applications and 
maximize the probability of funding. 

• To describe specific roles and responsibilities throughout the grant administration 
process and maximize the success of grant-funded projects. 
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• To provide staff with guidance on how to manage Section 5303 grants, 
particularly sub-recipient oversight. 

1.2.  Overview of Related Documents 
This guide replaces two prior documents used to manage the Section 5303 program, including 
the prior Program Management Manual and Administrative Guide. This manual works in 
conjunction with the new GDOT State Management Plan (SMP) to provide an overview of state 
policies and procedures for the Section 5303. 

2.0  5303 PROGRAM OVERVIEW 
In general, MPP grants are available to assist Metropolitan Planning Organizations (MPOs) 
with: 

• Preparing transportation plans and programs. 
• Planning, engineering, designing, and evaluating a public transportation project. 
• Conducting technical studies related to public transportation. 
NOTE:  Refer to FTA Circular 8100.1C for additional information regarding use of 
funds. 

2.1.  Program Goals and Objectives 
It is in the national interest to encourage and promote the development of efficient 
transportation systems. These systems should encompass various modes of transportation such 
that the mobility of people and goods within and through urbanized areas is maximized, while 
minimizing transportation-related fuel consumption and air pollution. 
 
To accomplish this objective, MPOs in cooperation with the State, must develop transportation 
plans and programs for urbanized areas in the State that provide for the development of all 
transportation facilities, including bikeways and walkways that will function as an intermodal 
transportation system for the State, the Metropolitan Areas and the Nation. The process for 
developing such plans and programs should be a continuing, cooperative and comprehensive 
effort and provide for all modes of transportation. 

2.1.1. Purpose of Planning 
The purpose of transit planning is to explore and develop solutions to transportation problems 
that have been identified. It has been determined that significant transit improvements are 
necessary to achieve national goals for improved air quality, energy conservation, international 
competitiveness, mobility for elderly persons, persons with disabilities, and economically 
disadvantaged persons in rural and urban areas. Metropolitan plans and programs should result 
in the development of transportation facilities which will function as an intermodal 
transportation system for the State, the metropolitan areas and the Nation. 
Short range planning which spans a one (1) to three (3) year time frame should encompass a 
majority of the planning effort in small and medium sized urbanized areas. Long range planning 
covers a minimum period of 20 years. In developing a transit planning program, nine (9) factors 
should be considered: 

1. Local goals and issues; 
2. Area characteristics - population, economics, land use, etc.; 
3. Transportation system characteristics - physical and operating conditions of the 

system, coordination and coverage, user travel trends, etc.; 
4. Consideration of a range of realistic transportation solutions; 
5. Constraints on planning: 

http://www.fta.dot.gov/laws/circulars/leg_reg_4123.html#chapter1
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6. General - limitations due to manpower, computer facilities, available technical 
tools and financial resources; 

7. Administrative and legal requirements; and 
8. External effects - the impact of the planning work on action plans in effect should 

be considered. 
9. Existing planning process - the allocations of resources should be consistent with 

the established planning capabilities and programs in the area. 
 
To be effective, planning must be oriented to specific issues rather than to broad generalities. 
This can only be done in a dynamic process that is responsive to changing conditions, policies 
and local attitudes or to unforeseen circumstances. 
 
The goal of the urban transportation process should be to ensure that decision makers are made 
aware of the results and consequences of transportation options. The options explored deal with 
issues of transit capital programs, transit operations, management and financing. 

2.2.  Roles and Responsibilities 
The SMP spells out the general roles and responsibilities of GDOT and its sub-recipients in 
carrying out FTA grant programs. FTA Circular C8100.1c provides specific definitions 
regarding the roles and responsibilities of states and MPOs in administration of the Section 
5303 program. The following organizations are responsible for fulfilling these roles in the State 
of Georgia. 
 

2.2.1. GDOT Division of Intermodal 
Under the planning provisions of the Safe, Accountable, Flexible, Efficient Transportation 
Equity Act, A Legacy for Users (MAP-21), the State is the Designated Recipient (DR) and is the 
only entity eligible to apply for and receive MPP assistance directly from FTA. The GDOT 

Division of Intermodal is responsible for administering FTA‟s MPP in the State of Georgia. 
 

2.2.2. Metropolitan Planning Organizations (MPOs) 
The urbanized areas in Georgia eligible for assistance under Section 5303 include Albany, 
Athens, Atlanta, Augusta, Brunswick, Cartersville, Columbus, Dalton, Gainesville, Hinesville, 
Macon, Rome, Savannah, Valdosta and Warner Robins. This is in accordance with the joint 
FTA/Federal Highway Administration (FHWA) Statewide and Metropolitan Transportation 
Planning Final Rule published on February 14, 2007, and with the urban transportation study 
planning process as administered by the GDOT. 
 

2.2.3. Transportation Management Areas (TMAs) 
All urbanized areas more than 200,000 populations have been designated as Transportation 
Management Areas. Atlanta, Augusta, Columbus and Savannah are the only areas designated as 
TMAs in Georgia. Atlanta is the only TMA in Georgia that has been designated as a 
nonattainment area for transportation related pollutants under the Clean Air Act. Within a 
TMA, all transportation plans and programs should be based on a continuing and comprehensive 
transportation planning process implemented by the MPO in cooperation with the State and local 
transit agencies. The transportation planning process for TMAs should 
include a congestion management system that provides for effective management of new and 
existing transportation facilities eligible for funding under Title 49 U.S.C. through the use of 
travel demand reduction and operational management strategies. 

http://www.fta.dot.gov/documents/FTA_C_8100.1C.pdf
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For TMAs classified as nonattainment for ozone or carbon monoxide pursuant to the Clean Air 
Act, Federal funds may not be programmed in such an area for any highway project that will 
result in a significant increase in carrying capacity for single occupant vehicles unless the project 
is part of an approved congestion management system. Special requirements are imposed on all 
attainment and nonattainment TMAs regarding congestion management systems, project 
selection and certification. These are detailed in the joint FTA/FHWA Planning Regulations 
(October 28, 1993) and final Management System regulations issued on December 19, 1996. 

2.3.  Eligibility 

2.3.1. Eligible Recipients 
Applicants for Section 5303 funds must be Metropolitan Planning Organizations. 
 

2.3.2. Eligible Projects 
MPP assistance is for balanced and comprehensive intermodal transportation planning and 
technical studies which relate to the movement of goods and people in metropolitan areas. 
Eligible work elements include but are not limited to: 

• Studies related to management, operations, capital requirements, and economic 
feasibility of public transportation projects; 

• Evaluation of previously funded projects; 
• Improvements that enhance the usability and community-friendliness of transit system 

environments including improved pedestrian and bicycle access to the transit station; 
• System analysis; 
• TIP development; 
• Short and long range transportation plan development; 
• Major investment studies/NEPA requirements; 
• Air Quality planning and conformity planning; 
• Analysis of social, environmental and economic factors related to transportation and 

travel; 
• Multimodal facilities planning; 
• Public involvement planning; 
• Joint development planning; and 
• Computer hardware and software as needed for planning activities. 

 

2.4.  Local Share and Funding Requirements 

2.4.1. Local Match Requirement 
Funding ratios for Section 5303 planning assistance is 80 percent Federal, plus a minimum of 
10 percent State (from general revenue, taxes, legislative appropriation) and 10 percent local. 
However, State funding is subject to availability. If the Department cannot provide the match, it 
is the subrecipient‟s responsibility to pay the State share percentage. 
Local match (state and local, combined) must be from sources other than U.S. Department of 
Transportation Federal funds. 
 

2.4.2. Distribution of Funds 
The 5303 program funds are apportioned annually by Congress and distributed primarily 
through the application process described herein. Depending on availability of additional funds, 
GDOT may also issue a call for projects. 
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3.0  PRE-AWARD REQUIREMENTS AND PROCEDURES 
The purpose of this procedure is to provide guidance to Georgia Department of Transportation 
(GDOT) and the Metropolitan Planning Organizations (MPOs) in the pre-award stage of the 
grant management process of developing a grant application package. It outlines responsibilities 
for Federal Transit Administration (FTA), GDOT and the MPO and sets forth guidelines and 
describes the step-by-step process for all the components of the application package including: 

 
Step 1-Planning Requirements 
Step 2-Application Requirements 
Step 3-Budget Development and Review 
Step 4-Developing the Grant Application 

 

3.1.  Planning Requirements 
Federal rules codified in 23 CFR Section 450 sets forth a national policy that the MPO designated 
for each urbanized area is to carry out the continuing, cooperative and comprehensive 
multimodal transportation planning process including the development of metropolitan 
transportation plan (also referred to as a long-range transportation plan) and a transportation 
improvement program (TIP).  Furthermore, planning activities performed under the FTA 
Section 5303 program shall be documented in a Unified Planning Work Program (UPWP). 
Because MPOs deal with both FHWA and FTA funded programs it is important to distinguish 
between the transit and highway elements funded under GDOT’’s 5303 program. As part of 
completing these planning requirements, therefore, sub-recipients are required to specify the 
transit versus non- 
transit components of their planning work products. Requirements for these activities are listed 
below. 
 
Requirements 

3.1.1. Unified Planning Work Program Requirements 
The UPWP describes urban transportation and transportation-related air quality planning 
activities to be undertaken during the next one or two year period regardless of funding sources 
or agencies conducting the work. These documents should not be merely a compilation of the 
various planning work programs focused on specific work elements or activities. The UPWPs 
should be developed in sufficient detail to indicate the objectives, the methodology, products, and 
agency responsibility for work projects. 
The local UPWPs support the Statewide Section 5303 grant application and should describe the 
following for each work task: 
 
Objective(s) of the work element or activity; 

• Previous Work 
• Methodology 
• Products 
• Staffing 
• Financial Responsibility 
• Functional Agency Responsibility 
 

Annually, FTA reviews each of the UPWPs in Georgia which becomes the approved Metropolitan 
Work Program. FTA evaluates the following: 
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1.   Planning activities should be programmed which support required actions emanating 
from a minimum twenty-year horizon long range transportation plan (the Plan) which 
conforms to Environmental Protection Agency air quality standards; 
2.   Description of each discrete task in simple narrative sentences. Note that not only 
“new” actions, but also “carry-over” actions listed in previous programming documents 
must be described, as each UPWP should be independent and comprehensive; new actions 
should be clearly line item and differentiated from carry-over actions. 
3.   Amount of FTA planning funds sought to support each planning action/task in the 
current FY; note that administrative costs including indirect overhead costs should be 
spread across tasks, and not listed as a separate task (though at the option of the author, 
you may indicate an overhead rate applicable across the board to all activities, then 
extend for the totals). 
4.   FTA Program (e.g. Section 5307, etc.) funds are unsatisfactory when a specific task to 
be funded from more than one source is mixed with another program. It is necessary to 
indicate FTA funding associated with each program source. 
5.   Cumulative amount of FTA funds previously drawn to support each task during past 
fiscal years (for multi-year tasks which produce specific deliverables); note that amounts 
should be identified in terms of the year of federal allocation and year of expenditure. 
6.   Product/Deliverables that will be derived from the planning effort (e.g. study, model, 
UPWP, TIP, etc); 
7.   Schedule indicating progress for multi-year tasks, including date when FTA can 
expect completion of the planning action/task; here, GDOT seeks a completion date 
rather than an expression of the duration of time expected for completion (e.g. “the study 
will be completed by April 30, 2012” rather than “the study will require six months to 
complete”). 
8.   Indication that FTA funds are being used efficiently for the programmed tasks rather 
than being banked. 
9.   Planning should be accomplished within the environment of robust public 
involvement in compliance with the MPO Public Involvement Program endorsed through 
the Planning Certification Review process.  
10.  Inclusion of tasks addressing FTA’s Eight Transportation Planning Factors (See 
section 3.1.4). 
11.  Any carryover activities from previous fiscal year grants should be explicitly identified 
in the UPWP. Normally, Section 5303 funds should be used to finance planning activities, 
however, planning activities to be funded under Title 49 U.S.C. Section 5307 should be 
included in the UPWP for purposes of coordination of transportation efforts in the area. 
Descriptive information should be in sufficient detail appropriate for the size and 
complexity of the urbanized area. 

3.1.2. Transportation Improvement Program Requirements 
The MPO, in cooperation with the State and the local transit operator, must develop a 
Transportation Improvement Program for the area. In developing the program, the MPO should 
provide citizens, affected public agencies, representatives of transportation agency employees, 
other affected employee representatives, private providers of transportation and other 
interested parties with a reasonable opportunity to comment on the proposed program. 
 
The TIP should include a priority list of highway and transit projects to be carried out within at 
least a 4-year period after the initial adoption of the TIP. It should also have a financial plan 
demonstrating how the TIP can be implemented as well as a listing of reasonably expected 
funding sources. 
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For areas of less than 200,000 populations, multimodal project selection from the TIP involving 
Federal participation will be carried out by the State in cooperation with the MPO and must be 
coordinated and in conformance with the TIP for the area. For areas of more than 200,000 
populations, project selection will be carried out by the MPO in consultation with the State. 
Transit projects proposed should be consistent with the Long Range Plan for the area. Projects 
are to be included only if full funding can be reasonably anticipated to be available within the 
time frame of project completion. 
 
Transportation Improvement Programs should be financially constrained by year and include 
financial information to demonstrate which projects are to be implemented using current 
revenues and which projects are to be implemented using proposed revenue sources. It should 
contain all capital and non-capital transportation projects proposed for funding under Title 49 
U.S.C. except transit planning grants under Section 5303 or 5313(b). 
 
The TIP and Statewide Transportation Improvement Program (STIP) should contain all 
regionally significant transportation projects requiring action by the FTA. For information 
purposes, the document should include all regionally significant transportation projects 
proposed to be funded with Federal funds other than those administered by FHWA or FTA and if 
appropriate, projects to be funded with non-Federal funds. 
 
Before approving the TIP, reasonable notice and opportunity to comment on the proposed 
program should be given to all interested and affected parties, including freight shippers and 
users of public transit. Programs properly adopted into the local TIP will be included in the STIP. 
Federal transportation funds may be expended only for projects that are listed in the STIP. 
Federal funds are made available for transit projects in other than urbanized areas under the 
Section 5311; Program for Elderly Persons and Persons with Disabilities under the Section 5310 
Program. MPOs should include all Section 5310 and Section 5311 projects operating in the MPO 
affected area, which includes areas expected to be urbanized within twenty years, in the local 
TIP. Projects listed in the local TIP will be included in the STIP. Federal transportation funds 
may be used for Section 5311 and 5310 projects only if they are included in the STIP. 
 

3.1.3. Long Range Plan Requirements 
Each MPO must prepare a transportation plan addressing at a minimum, a 20-year period for its 
metropolitan area. The plan should include both short-range and long-range strategies/actions 
that lead to the development of an integrated intermodal transportation system that facilitates 
the efficient movement of people and goods. The plan must be updated at least every five years in 
attainment areas and every three years in nonattainment and maintenance areas. 
The Long Range Plan should contain four elements: 1) identification of transportation facilities, 
2) financial plan, 3) assessment of capital investments and 4) proposed enhancements. These are 
outlined below: 

 
1.   Identification of Transportation Facilities - including but not limited to major 
roadways, transit, multimodal and intermodal facilities that should function as an 
integrated metropolitan transportation system giving emphasis to those facilities that 
serve important national and regional transportation functions. In formulating the long 
range plan, MPOs should consider the (4) broad areas as they relate to a 20-year forecast 
period. 
2.   Financial Plan - that demonstrates how the long-range plan can be implemented, 
indicates resources from public and private sources that are reasonably expected to be 
made available to carry out the plan, and recommends any innovative financing 
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techniques to finance needed projects and programs, including such techniques as value 
capture, tolls and congestion pricing. 
3.   Assessment of Capital Investment - to ensure the preservation of the existing 
metropolitan transportation system, including requirements for operational 
improvements, resurfacing, restoration, and rehabilitation of existing and future major 
roadways, as well as operations, maintenance, modernization and rehabilitation of 
existing and future transit facilities. This effort should also make the most efficient use of 
existing transportation facilities to relieve vehicular congestion and maximize the 
mobility of people and goods. 
4.   Enhancement Activities - indicate as appropriate, proposed transportation 
enhancement activities. 
 
In addition to the above, the transportation plan should address the following: 
 
1.   Identify projected demand of persons and goods in the MPO area; 
2.   Identify adopted congestion management strategies that demonstrate a systematic 
approach in addressing current and future transportation demand; 
3.   Identify pedestrian walkway and bicycle facilities; 
4.   Reflect consideration given to the management systems; 
5.   Assess capital investment and other measures to preserve the existing transportation 
system; 
6.   Include design concept and scope descriptions of all existing and proposed 
transportation facilities in sufficient detail to develop cost estimates; 
7.   Conduct a multimodal evaluation of the transportation, socioeconomic, 
environmental, and financial impact of the overall plan; 
8.   Indicate that the design concept and scope of incomplete major investment analysis 
have not been fully determined and will require further analysis; 
9.   Reflect consideration of the area's comprehensive long-range land use plan and 
metropolitan plan objectives including State and National goals and strategies for 
housing, community development, employment linkage of low income households with 
employment opportunities and energy conservation; 
10. Indicate, as appropriate, proposed transportation enhancement activities; and 
11.  A financial plan that demonstrates the consistency of proposed transportation 
investments with already available and projected sources of revenue. 
In metropolitan areas that are designated as nonattainment areas under the Clean Air 
Act, the MPO will coordinate the development of the long range plan with the process for 
the development of the transportation control measures of the State Implementation Plan 
(SIP) required by the Clean Air Act. 

 
Prior to plan approval, the MPO should provide citizens, affected public agencies, representatives 
of transportation agency employees, private providers and other interested parties a reasonable 
opportunity to comment on the long-range plan. 
Each long-range plan prepared by a MPO should be published or readily available for public 
review. It should also be submitted to the Governor for information. 

3.1.4.     Eight Transportation Planning Factors 
The metropolitan transportation planning process shall be continuous, cooperative, and 
comprehensive and provide for consideration and implementation of projects, strategies, and 
services that will address the following factors: 

1.   Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency while promoting consistency among 
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transportation improvements and state and local planned growth and economic 
development patterns. 
2.   Increase the safety of the transportation system for motorized and non-motorized 
users. 
3.   Increase the security of the transportation system for motorized and non-motorized 
users. 
4.   Increase the accessibility and mobility of people and for freight. 
5.   Protect and enhance the environment, promote energy conservation, improve quality 
of life, and promote consistency between transportation improvements and State and 
local planned growth and economic development patterns. 
6.   Enhance the integration and connectivity of the transportation system, across and 
between modes, for people and freight. 
7.   Promote efficient system management and operation. 
8.   Emphasize the preservation of the existing transportation system. 

3.1.5.     Public Involvement Plan Requirements 
MPOs shall develop a Participation Plan which (1) shall be developed in consultation with 
―interested parties; (2) publish or make available for public view transportation plans, 
Statewide Transportation Improvement Programs (STIPs) and Transportation Improvement 
Programs (TIPs); and (3) Hold public meetings at convenient and accessible times and locations. 
Activities related to the formation and implementation of a public involvement effort, which may 
be undertaken as part of the planning process may include: 
 

• Analysis of current MPO or state public involvement practices for their effectiveness 
in achieving the performance measures outlined in the planning regulations; 

• Identification of innovative public involvement techniques and processes; 
• Identification of the public: Who should be involved? How should they be involved? 
• Who are the "traditionally under served by transportation" in the given metropolitan 

area or state, and how can agencies effectively reach out to these groups and get them 
interested and involved in the planning process? 

• Creation of a task force or series of focus groups to address the formation and 
implementation of a public involvement process in your area; and, 

• Implementation of the enhanced public involvement effort. 
 
3.1.6.     Unified Planning Work Program Procedures 
Listed below are the procedures to be followed: 
 

• The GDOT Transit Program Coordinator notifies eligible local entities of the 
availability of MPP Assistance via e-mail or formal letter. 

• The Transit Program Coordinator works closely with MPOs to ensure transit 
components, projects, and plans are included in the UPWP. 

• MPO Staff prepare a draft UPWP describing the objectives, methodology, products, 
and agency responsibilities for the specific projects. The Draft UPWP Format 
Template should be used. 

•  The UPWP should use narrative and funding terms to describe the various work elements 
or activities. 

•  The UPWP should identify any transportation planning activities in the region to be 
financed with assistance derived from other funding sources. 
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•  The UPWP should clearly identify any incomplete work elements or activities financed 
with Federal planning assistance awarded in previous fiscal years as carryover activities, 
irrespective of the funding source. 

•  The UPWP describes urban transportation and transportation-related air quality 
planning activities to be undertaken during the next one or two year period regardless of 
funding sources or agencies conducting the work. 

•  The UPWP describes the following for each work task: 
 
o Objective(s) of the work element or activity 
o Previous Work 
o Methodology 
o Products/Deliverables 
o Staffing 
o Financial Responsibility 
o Functional Agency Responsibility 
o Funding distribution by source 
 

•  Planning activities to be funded under Section 5307 should be included in the UPWP for 
purposes of coordination of transportation efforts in the area. 

•  Once GDOT receives the UPWP and the Intermodal Program staff review the transit 
component, the GDOT Transit Program Coordinator contacts the MPO for any 
discrepancies. 

• In conjunction with the UPWP development, MPO staff must develop and utilize a 
participation plan that provides reasonable opportunities for interested parties to 
comment on the metropolitan transportation plan and metropolitan Transportation 

• Improvement Program (TIP). 
•  This participation plan must be developed ―in consultation with all interested parties, 

and the public must have input on the participation plan. 
•  A participation plan must be in place prior to MPO adoption of transportation plans and 

TIPs for review and accuracy. (see next section of this manual for more information) 
• The MPO Director reviews the draft UPWP and forwards to the GDOT Transit Program 

Coordinator. 
• The Transit Program Coordinator reviews the draft UPWP for accuracy and completeness 

of all elements and includes the plan with the Section 5303 Program Application to be 
sent to FTA. Annually, FTA reviews each of the UPWPs in Georgia which becomes the 
approved set of Metropolitan Work Project Program. The GDOT Transit Program 
Coordinator determines how MPP assistance should be allocated to each MPO based on 
the formula developed with the MPOs and approval by FTA, to include: 

 
o  Amount of FTA planning funds sought to support each planning action/task in 

the current Fiscal Year. 
o Administrative Costs should clearly separate direct and indirect costs across each 

task 
o  FTA Program from which those funds will be drawn 
o FTA funding must be shown with each programmatic source 
o Cumulative amount of FTA funds previously drawn to support each task during 

past fiscal years (for multi-year tasks which produce specific deliverables) 
o Amounts should be identified in terms of the fiscal year of federal allocation and 

year of expenditure 
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o Product/Deliverable that will be derived from the planning effort (such as study, 
model, UPWP, or TIP) 

o  Schedule indicating progress for multi-year tasks, including date when FTA can 
expect completion of the planning action/task. 

o MPO staff should indicate a completion date rather than an expression of the 
duration of time expected for completion (e.g. ―the study will be completed by April 
30, 2010  rather than ―the study will require six months to complete ) 

o  Indication that FTA funds are being used directly to complete the programmed 
tasks (rather than being banked). 

 
• Description of planning efforts accomplished including public involvement in compliance 

with the MPO Public Involvement Program endorsed through the Planning Certification 
Review process. 

•  Inclusion of tasks addressing FTA’s eight transportation planning factors (see Section 3.1.4 
above) 

• The FTA will review the draft UPWPs and approve them individually or as part of the 
States consolidated request for MPP assistance. The GDOT Office of Planning interfaces 
with FTA and the MPOs on ensuring that the UPWP meets FTA requirements. Such a 
review will consider the UPWPs relevancy to studies needed to implement the 
Metropolitan Transportation Plan (MTP) and the TIP development, eligibility of each task 
for FTA assistance, and inclusion of tasks reflecting multimodal transportation planning. 

 
3.1.7.    Transportation Improvement Planning Procedures 
The MPO staff prepares the draft Transportation Improvement Program (TIP) in cooperation 
with cities and counties in the metropolitan planning area, transit operators, public transit 
providers, GDOT, and all other interested federal and state agencies. Additionally, the MPO staff 
will prepare and update the TIP for its metropolitan planning area in accordance with FTA 
requirements and in the case of each of the following: 

 
• Any area designated as nonattainment, as defined in section 107(d) of the Clean Air Act. 
• Any area that was nonattainment and subsequently designated to attainment in 

accordance with section 107(d)(3) of the Clean Air Act and that is subject to a 
maintenance plan under section 175A of that Act. 

 
 
 
 
MPO staff ensures that the draft TIP: 
 

•  Covers a four-year period and is financially constrained by year, meaning that the 
amount of dollars committed to projects must not exceed the amount of dollars estimated 
to be available. 

•  Includes all regionally significant transportation projects or projects requiring federal 
action including transit, highway, local roadway, bicycle and pedestrian investments. 

• Includes projects that are consistent with projects included in the STIP. Includes a 
financial plan that demonstrates programmed projects can be implemented. 

• Is accompanied by an evaluation and finding of air quality conformity. Demonstrates an 
opportunity for public comment. 

• Includes Section 5303 projects being proposed within the MPOs current planning/study 
area boundaries, which may include areas that are currently non-urbanized, but are 

http://www.epa.gov/air/caa/
http://www.epa.gov/air/caa/
http://www.epa.gov/air/caa/
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expected to become urbanized within 20 years, and then these projects must be included in 
the MPOs TIP. 

• Once the draft TIP has been developed, MPO staff release the draft for a 30-day public 
review and comment period and conducts a public hearing to solicit public comment. All 
public comments must be included in the final TIP. This review process is conducted 
according to the Public Participation Plan process developed by the MPO before TIP 
development. 

• MPO staff includes all public comment information in the draft TIP as an exhibit. 
• The Transit Program Coordinator attends the MPO Tech Coordinating Committee (TCC) 

meetings as needed. The Transit Program Coordinator ensures all documents are 
completed per FTA requirements. 

• The MPO Director reviews and approves the draft TIP and forwards to the GDOT 
Division of Planning for U.S. Environmental Protection Agency (USEPA) approval. 

• The FTA, in coordination with FHWA, reviews the TIP for conformance with Clean Air 
Act requirements and notifies the MPO via a formal letter (Conformity Determination 
Report). 

• MPO staff should include the Conformity Determination Report in the final TIP. 
• The MPO Director recommends approval of the final TIP to the Policy Committee and 

submits it to the Transit Program Coordinator, FTA and FHWA. 
• Upon receipt of final Transportation Improvement Programs (TIPs) from the MPOs, the 
• Transit Program Coordinator approves all TIPs to be included in the STIP. The 
• Checklist for Transportation Improvement Program (TIP) is used to ensure that projects 

meet FTA requirements. 
 
3.1.8.    Long Range Transportation Planning (LRTP) Procedures  
Listed below are the procedures to be followed:  
 

• MPO staff develops, update and maintain a Long Range Transportation Plan (LRTP) at 
least every five years. 

• In metropolitan areas that are designated as nonattainment areas under the Clean Air 
Act, MPO staff coordinates the development of the LRTP with the process for the 
development of the transportation control measures of the State Implementation Plan 
(SIP) required by the Clean Air Act. 

• In updating the LRTP, MPO staff should ensure that the plan contains: 
 

o Identification of Transportation Facilities: Includes, but not limited to major 
roadways, transit, multimodal and intermodal facilities that should function as an 
integrated metropolitan transportation system giving emphasis to those facilities 
that serve important national and regional transportation functions. In 
formulating the long range plan, MPOs should consider these broad areas as they 
relate to a 20-year forecast period. 

o Financial Plan: Demonstrates how the long-range plan can be implemented, 
indicates resources from public and private sources that are reasonably expected 
to be made available to carry out the plan, and recommends any innovative 
financing techniques to finance needed projects and programs, including such 
techniques as value capture, tolls and congestion pricing. There are six basic 
activities required to produce a long-range financial plan: 

 
o Assessment of existing financial conditions; 
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o Identification of future financial requirements for operations and 
maintenance; 

o Assessment of the metropolitan area and state's ability to meet their future 
financial requirements, based on an analysis of existing revenue sources; 

o Identification of new sources of revenue, including innovative financing 
mechanisms and strategies to ensure their availability to meet any future 
financial shortfalls; 

o Analysis of existing and potential revenue sources (Federal, State and 
Local - both public and private) reflecting long term availability, sensitivity 
to economic cycles and other factors, etc.; and 

o Forecasts of baseline transportation system costs (capital, operating, 
maintenance, modernization) for local officials to use in making service 
and investment decisions. 

o  Assessment of Capital Investment - Ensure the preservation of the 
existing metropolitan transportation system, including requirements for 
operational improvements, resurfacing, restoration, and rehabilitation of 
existing and future major roadways, as well as operations, maintenance, 
modernization and rehabilitation of existing future facilities. This effort 
should also make the most efficient use of existing transportation facilities 
to relieve vehicular congestion and maximize the mobility of people and 
goods. 

o  Enhancement Activities - Indicate, as appropriate, proposed 
transportation enhancement activities.  In addition to the above, the 
transportation plan should address the following: 
 Identify projected demand of persons and goods in the MPO area; 
 Identify adopted congestion management strategies that 

demonstrate a systematic approach in addressing current and 
future transportation demand; 

 Identify pedestrian walkway and bicycle facilities; 
 Reflect consideration given to the management systems; 
 Assess capital investment and other measures to preserve the 

existing transportation system; 
 Include design concept and scope descriptions of all existing and 

proposed transportation facilities in sufficient detail to develop 
cost estimates; 

 Reflect a multimodal evaluation of the transportation, 
socioeconomic, environmental, and financial impact of the overall 
plan; 

 Indicate that the design concept and scope of incomplete major 
investment analysis have not been fully determined and will 
require further analysis; 

 Reflect consideration of the areas comprehensive long-range land use 
plan and metropolitan plan objectives including State and National 
goals and strategies for housing, community development, 
employment linkage of low income households with employment 
opportunities and energy conservation; 

 Indicate, as appropriate, proposed transportation enhancement 
activities; and 

 A financial plan that demonstrates the consistency of proposed 
transportation investments with already available and projected 
sources of revenue. 
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3.1.9.    Public Participation Plan Procedures 
Listed below are the procedures to be followed: 
  

• MPO staff review their existing public involvement procedures annually for consistency 
with the planning regulations and take remedial or enhancing steps as appropriate. 

• MPO staff meet with the MPO on an annual basis, and reviews the status of the Public 
  Involvement procedures. 

• MPO staff track the completion of remedial or connection action steps taken by the MPO 
•   to correct or enhance its Public Participation Plan. 

GDOT Planning identifies projects that should be included in TIP. 
• GDOT Planning ensures that projects meet grant program criteria. 

 

3.2.  Application 
The processes under this activity include the preparation of a grant application and the steps 
leading to its submission. These processes are designed to ensure that GDOT submits an 
application that is in compliance with all FTA requirements and that it can be processed by FTA 
Region IV in a timely manner to prevent delays in making an award. 
 
General Requirements: 
 
Application requirements common to all programs are defined in the SMP, including procedures 
relating to certifications and assurances; documentation of legal, financial and technical capacity; 
labor certifications; and civil rights submissions. Figure 1 outlines these requirements and their 
location within the SMP. 
 
Table 1 - General Application Requirements 
 

Requirements SMP Reference 
Certifications and Assurances 2.2.2 
Legal, financial, and technical capacity 2.2.3 
Labor Protection 2.10 
Title VI Submissions 2.12 

 
Program-Specific Requirements: 
 
Urbanized areas wishing to participate in the FTA Title 49 U.S.C. Section 5303 planning program 
must complete the following application components: 

• Letter of Transmittal to Georgia DOT 
• UPWP Work Elements 
• Authorizing Resolution 
• Section 5303 Budget Information 
• FTA Title VI Data Collection and Reporting 
• FTA Certifications and Assurances for Federal assistance 
• FTA Project Milestone Dates 

 
The original application (not a copy) should be forwarded to the Georgia Department of 
Transportation, ATTN:  Division of Intermodal, by the designated due date. 
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Procedures 

3.2.1. Notice of Funding Availability 

GDOT‟s Transit Program Coordinator issues a notice of funding availability on an annual basis, 
including application instructions and materials. 

3.2.2. Call for Projects 
In some years, additional funds are available for MPO planning activities. During these times 
GDOT issues a call for projects, in which case the call for projects procedure is followed, which 
includes: 

• The Transit Program Coordinator issues a call for projects via e-mail to Regional 
Commissions (RCs) and MPOs. 

• A public notice, published on the GDOT website announcing the call for projects to 
the general public and MPOs. 

• The Transit Program Coordinator transmits the application package to MPOs/RCs. 
• Applications are submitted to the Transit Program Coordinator by interested 

MPOs/RCs on or by the designated deadline. 

3.2.3. Application Package 
Each grant application must contain the applicable certifications and assurances, 
authorizing resolution and civil rights submissions defined in the SMP. 
 
• The MPO prepares the UPWP Work Elements to include: 

o Objective/Purpose 
o Previous Work Methodology Products/Deliverables Staffing 
o Financial Responsibility 
o Functional Agency Responsibility 
o Budget Information by Funding Source 
o UPWPs must be finalized by MPOs prior to the due date each of year. 
o MPO staff must prepare a budget using the Section 5303 Budget 

Information Form that summarizes the approved planning tasks and 
budgeted amounts from the UPWP submitted. The included tasks should 
reflect all Section 5303 funded activities from the metropolitan UPWPs for 
which assistance is being sought. 

o  Each MPO’s budget should include planning activities undertaken in 
urbanized areas of Georgia, which will constitute the basis for an applicant 
incurring obligations and FTA making disbursement of project assistance. 
N o t e :   The budget should broadly identify tasks in order to minimize the 
need for post grant approval actions such as budget revisions and grant 
amendments. 

o MPO staff should use the following Section 5303 Budget Information 
Form when submitting their budgets to GDOT Intermodal. 

o Upon receipt of the UPWPs and associated budgets, the GDOT Transit Program 
Coordinator compiles the GDOT (aggregate) Project Task Budget in the 5303 
grant application from the various final UPWPs. 

o  FTA expects GDOT to prepare an aggregate summary of all the proposed work 
elements and activities using the Section 5303 Budget Information Form 
in all its metropolitan areas. 

o MPO staff should ensure that the application package includes the 
prerequisites described above as well as all of the components listed below: 
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 Letter of Transmittal (Exhibit 1) to GDOT. 
  A description of each transit work task in the format provided (UPWP 

Work Elements) to reference Exhibit 2 in the Procedures Guide. 
  A resolution authorizing the filing of the 5303 grant application by 

MPO Board of Directors, Authorizing Resolution. 
  Required relevant Title VI information as outlined in General 

Requirements and MPO Reporting Requirements (FTA Title VI Data 
Collection and Reporting Form Exhibit 4). 

 Project Milestone Dates. 

3.2.4. Submittal of Applications to FTA 
 The Transit Program Coordinator reviews all MPO applications and proposed budget 

information for accuracy and consistency before entering it into TEAM. 
 The Transit Program Coordinator consolidates and includes the approved MPO budgets 

in the 5303 MPP application package. 
 The GDOT Transit Program Coordinator coordinates with MPOs to resolve any issues 

found in the applications submitted, such as programs and projects not included in 
budget information or inconsistencies in describing the tasks to be completed. 

 The Transit Program Coordinator is responsible for submitting the application for 5303 
funds in TEAM. The application should include all the required information related to: 

 
o Project Information 
o Budget Information/Activity Line Items 
o Project Milestones 
o Project Environmental Findings 
 

 The Transit Program Coordinator consolidates and develops the program application and 
enters it into TEAM for transmittal to FTA. The Transit Program Coordinator makes any 
changes based on FTA comments. 

 FTA provides comments on application through TEAM. When FTA approves, GDOT can 
submit the application. 

 The Transit Program Coordinator makes the changes recommended by the FTA in TEAM 
up to the point of the final award. Sub-recipients are notified of any changes requested by 
FTA by the Transit Program Coordinator. 

4.0  AWARD, POST-AWARD, AND CLOSEOUT 
Procedures for the award, post-award and closeout stages of the grant life-cycle are common to 
all FTA programs, and are therefore contained in the SMP. Figure 2 summarizes the 
requirements and procedures that apply. 
 
Table 2 - Award, Post-Award and Closeout Requirements 
 

Requirements SMP 
 Grant Obligation and Award 2.2.5 

Funding and Contracts Setup (see Financial Management 
 

2.4.8 
Procurement 2.6 
Invoice Submittal and Payment Reimbursement 2.3.2 
Fixed Assets 3.1 
Monthly Accounting Systems Reconciliation 2.3.3 
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Reporting, including DBE Reporting, Financial Reporting, Milestone 
Progress Reporting, Construction Progress Reporting 2.3 

Progress Reporting 2.3.5 
2.3.12 

Charter Service 2.15 
Title VI Audits 2.12.12 
A-133 Audits 2.5 
Budget Revision and Amendment 2.4.7 
Oversight 2.2.6 
Closeout 2.2.11 

 
 

5.0  FORMS, CHECKLISTS & TEMPLATES 
Most of the forms required during the pre-award, award, post-award, and closeout stages are 
included in the SMP. 
 
The forms that are specific just to the 5303 program are listed in the following table. 
 
Pre-Award Phase 
Table 3: Forms – Pre-award, award, and closeout 

 
Budget Information Form 
Checklist for Transportation Improvement Program 
Draft UPWP Template 
FTA Project Milestone Dates 
General Long Range Transportation Plan Format 
Human Resources Program 
Proposed Funding Source  
Section 5303 Budget Information 
Summary Budget Tables 
UPWP Work Elements 

Post-Award Phase 
 
 
 

6.0 Additional Planning Guidance 

6.1 Corridor or Sub-Area Planning Study 
Under Section 1308 of TEA-21, MPOs, states, or public transportation operators may undertake 
a multimodal systems - level corridor or sub-area planning study as part of the transportation 
planning process. These studies involve consultation with each jurisdiction, as is necessary. The 
results or decisions of these studies may be used as part of the project development process 
consistent with NEPA. 
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6.2 Transportation Coordination – United We Ride 
In February 2004, President Bush issued Executive Order (EO) 13330 on Human Service 
Transportation Coordination to improve transportation for those that are transportation 
disadvantaged, by improving the coordination of transportation services provided under 
programs in ten Federal Departments. The goals of the Executive Order are to simplify access to 
transportation services, reduce duplication and overlap, and improve the effectiveness of the 
transportation services provided. In response to the EO, the DOT with its partners at the 
Department of Health and Human Services, Labor, Education, and elsewhere, launched the 
United We Ride (UWR) initiative. To assist States and communities in moving forward, FTA and 
the other Federal partners introduced an initiative that included a Framework for Action, a self-
assessment tool for States and communities; the National Leadership Forum on Human Service 
Transportation Coordination; State Coordination Grants; and Technical Assistance. 
 

6.3 Other Planning Areas 
In addition to the above transportation planning factors, other planning areas developed by FTA 
are offered in this section to guide local areas in outlining their overall program study scope and 
in developing the Unified Planning Work Programs. Planning programs should provide transit 
operators and local governments with technical information relative to capital programming, 
transit operations, management and financing. An additional function is to provide assistance in 
addressing local compliance with those regulations that are required as a condition of Federal 
funds. The following is a listing of additional topics which local areas may use in the 
development of transit-related projects: 
 

(1) Incorporating Safety and Security in the Transportation Planning Process 
(2) Environmental Mitigation/Environmental & Community Impact 
(3) Consultation with Non-Metropolitan Local Officials 
(4) Enhancing the Technical Capacity of the Planning Process 
(5) Environmental Justice 
(6) Coordination of Non-Emergency Human Service Transportation 
(7) Financial Planning 

 

6.3.1 Safety and Security in the Transportation Planning Process 
FTA and FHWA are working together to advance the state-of-the-art-practice in addressing 
safety and security in the metropolitan and statewide planning processes through workshops 
and case studies. Under SAFETEA-LU, safety and security was no longer grouped together 
but are stand-alone factors that will “increase the safety of the transportation system for 
motorized and non-motorized users”; and “increase the security of the transportation system for 
motorized and non-motorized users”. Safety and Security are two of the eight planning factors 
under SAFETEA-LU. Map-21 which replaced SAFTEA-LU continues this effort, as MAP-21 
matures more guidance will be provided. 
 

6.3.2 Environmental Mitigation/Environmental and Community Impact 
 
Under MAP-21 there is a requirement for addressing Environmental Mitigation Activities. 
Metropolitan and statewide transportation plans shall include a discussion of types of potential 
environmental mitigation activities and potential areas to carry out these activities, including 
activities that may have the greatest potential to restore and maintain the environmental 
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functions affected by the plan. This discussion shall be developed in consultation with Federal, 
State, tribal wildlife, land management, and regulatory agencies. 
 
Local planning processes are encouraged to give early consideration of the natural environment 
and communities affected by transportation planning and project activities. Air Quality issues 
are a key concern in some metropolitan areas. Coordinated planning for transportation and land 
use management will help to create sustainable communities with protection of natural 
resources, concentration of new development in suitable areas, and control of sprawls with infill 
development of underutilized areas. State and local officials may choose to evaluate their 
decision-making process to determine how well it responds to community needs, as called in the 
Livable Communities initiative. Consideration may be given to joint development of 
transportation infrastructure projects along with facilities providing goods and services to 
communities and neighborhoods. 
 

6.3.3. Consultation with Non-Metropolitan Local Officials 
On February 14, 2007, FTA and FHWA issued a Final Rule on the Joint Planning Regulations. 
This final rule amends the January 3, 2003 Joint Planning Regulation published in the Federal 
Register. Each State shall have a documented process (es) that implements consultation with 
non-metropolitan local officials in statewide planning process and development of the statewide 
transportation improvement program and long-range statewide transportation plan by July 1, 
2007. The FTA and FHWA will not review or approve the consultation process (es); however, 
copies of the process should be provided for information purposes. Since consultation is a vital 
issue, each state shall review its documented process and solicit comments regarding the 
effectiveness of its consultation process as of February 24, 2006, and thereafter, or at a 
minimum once every five (5) years. A specific request for comments shall be directed to the 
State association of counties, state municipal league, regional planning agencies, or directly to 
non-metropolitan local officials. The state should also consult with Indian tribal governments in 
development of the long-range statewide transportation plan and STIP. 
 

6.3.4 Enhancing the Technical Capacity of the Planning Process 
Reliable information on current and projected usage and performance of transportation systems 
is critical to the ability of planning processes to supply credible information to decision-makers 
to support preparation of plans and programs that respond to their localities’ unique needs and 
policy issues. To ensure the reliability of usage and performance data, as well as the 
responsiveness of policy forecasting tools, an evaluation is needed of the quality of information 
provided by the technical tools, data sources, forecasting models, as well as the expertise of staff 
to ensure its adequacy to support decision-making. And if this support is found to be lacking, the 
responsible agencies within metropolitan and statewide planning processes are encouraged to 
devote appropriate resources to enhancing and maintaining their technical capacity. 
 
The metropolitan and statewide transportation planning processes have become critical tools for 
responding to increasingly complex issues at the State and local levels. Many of these issues are 
encompassed in previously listed planning emphasis areas (e.g., integrated planning and 
environmental processes, management and operations, analytical tools and methods) and   
include much more. The FTA and FHWA have created the Metropolitan Capacity Building 
(MCB) Program, and the Statewide and Rural Capacity Building Programs as tools to 
disseminate and coordinate information, training, and foster a dialogue for the exchange of 
ideas. 
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6.3.5 Environmental Justice 
Increasingly, concerns for compliance with provisions of Title VI of the Civil Rights Act have 
been raised by citizens and advocacy groups with regard to broad patterns of transportation 
investment and impact considered in metropolitan and statewide planning. While Title VI and 
environmental justice concerns have most often been raised during project development it is 
important to recognize that the law applies equally to the processes and products of 
metropolitan and statewide planning. 
 
FTA and FHWA are working jointly to develop guidance to support metropolitan areas and 
states in their efforts to incorporate considerations of transportation equity in their local 
planning processes and substantiate compliance through demonstrated actions. States and 
Metropolitan Planning Organizations in their planning processes are generally advised to 
expand and document their efforts toward two categories of work activity. 

(a) Expanding the focus of public involvement efforts, with special attempts to include 
the traditionally under-served and under-represented in the planning process. 
(b) Assessing the distribution of benefits and adverse environmental impacts at both the 
plan and project level. 

 
In the near future, a range of possible procedural and analytical approaches for complying with 
provisions of Title VI and the Executive Order on Environmental Justice at the planning stage 
will be developed and disseminated through guidance and regulation. 
 

6.3.6 Coordination of Non-Emergency Services 
Coordination of program resources for transportation services leads to increased service 
availability and more cost-effective transportation to persons with limited access and special 
needs. There are over 70 federal programs in which some aspect of transportation services is an 
allowable use of funds. The Department of Transportation (DOT) and the Department of Health 
and Human Services (HHS) are jointly developing a coordination resource, the Transportation 
Coordination Toolkit, to assist states and communities in their efforts to improve access to 
transportation services for persons with disabilities. 
 

6.3.7 Financial Planning 
It is important that this ongoing activity be continued and modified where appropriate to 
address the additional regulatory requirements, particularly those special requirements related 
to nonattainment and maintenance areas. 
 
Different types of financial analysis are needed to develop financial plans. To a large extent, the 
locally adopted metropolitan transportation plan will define the level of financial analysis since 
the transportation plan sets long term transportation service levels and identifies proposed 
major capital investments. Regardless of the direction in a transportation plan, there are six (6) 
basic activities required to produce a long-range financial plan: 
 

1. Assessment of existing financial conditions; 
2. Identification of future financial requirements for operations and 
3. Assessment of the metropolitan area and state's ability to meet their future financial 

requirements, based on an analysis of existing revenue sources; 
4. Identification of new sources of revenue, including innovative financing mechanisms 

and strategies to ensure their availability to meet any future financial shortfalls; 
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5. Analysis of existing and potential revenue sources (Federal, State and Local both 
public and private) reflecting long term availability, sensitivity to economic cycles 
and other factors, etc.; and 

6. Forecasts of baseline transportation system costs (capital, operating, maintenance, 
modernization) for local officials to use in making service and investment decisions. 

 
The U. S. Secretary of Transportation shall consider several additional criteria in the 
Department’s review and evaluation of candidate New Starts Projects. FTA will be required to 
evaluate each project authorized for new starts funding by each criterion as well as provide an 
overall project rating of highly recommended, recommended and not recommended. In addition 
to its annual report to Congress on Funding Levels and Allocations of Funds for Transit Major 
Capital Improvements, FTA will be required to issue a supplemental report in August of each 
year, which rates all projects that have completed the alternatives analysis and preliminary 
engineering since the date of the last report. FTA must also approve candidate New Starts 
Project’s entry into final design. FTA also continues its prior approval authority for entrance into 
preliminary engineering. 
 

6.4 Statewide Transportation Plan (SWTP) 
Each state is mandated to update the Statewide Transportation Plan (SWTP). The development 
of the SWTP must be consistent with MPO plans. It should be emphasized that plans must 
ultimately lead to an integrated intermodal and multimodal transportation system that 
facilitates the efficient movement of both people and goods.  
 
Planning activities related to the plan should include: 
 

(a) Development of methods and criteria for addressing the 8 transportation planning 
factors specified in SAFETEA-LU; and 
(b) Development of a process to insure coordination of plan development with 
participating organizations as required by 23 CFR. 

 

6.5 Performance Audits 
A performance audit is a transit management tool to evaluate such areas as management and 
organization, service planning, marketing, scheduling, transportation, maintenance, purchase 
and inventory, safety training, finance and accounting, and labor relations.  
 
The audits can determine the extent to which operators of public transit have established and 
met goals and objectives, developed performance standards and performance measures, and 
operated in an effective, efficient and economical manner. This same audit can be a means of 
identifying needed system improvements. 
 
Performance audits are an effective management tool to evaluate program effectiveness. Each 
year, the Georgia General Assembly appropriates funding specifically for the urban and rural 
transit systems. This support along with Federal assistance has increased fleet size, routes and 
hours of operation. There has been a parallel increase in public concern about the impact and 
use of public funds for transit purposes. 
 
New performance audits should be undertaken periodically (at least every 3 – 5 years) in an 
effort to improve performance. 
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Transit planners should monitor and evaluate on an ongoing basis, the achievements of major 
recommendations of completed performance audits. 
 

6.6 Paratransit Planning 
A coordinated paratransit program could be an effective means of addressing communities’ 
needs.  Paratransit by definition refers to passenger transportation modes available to the 
public, distinct from conventional transit, and can be operated over the highway and street 
system. Paratransit also describes the spectrum of service options between the private 
automobile and fixed route, fixed schedule buses. These service options include carpools, 
vanpools, shared-ride taxis, jitneys, subscription buses and demand responsive buses. 
 
Paratransit systems have common characteristics in that they are designed to respond directly to 
demand without fixed schedules or routes except in carpools or subscription bus operations. 
They have origin-destination capabilities approaching those of the private automobile and their 
capital and operating costs are usually higher per passenger mile for the transit system povider. 
 
The operating policies for many of the paratransit options can be varied to adjust service to 
passenger demands. Thus, operators of paratransit services are allowed to provide a special, 
personalized service suitable to a specific area. In lower density areas, the paratransit option 
may provide a less expensive and more effective modal alternative. Currently, there are three 
major applications for paratransit services. Paratransit can (1) extend transit service to lower 
density suburban areas; (2) provide circulation service in downtown areas; and (3) be leased to 
provide specialized transportation service to such groups as the elderly and persons with 
disabilities. 
 
The study of paratransit options in the urbanized area should be considered as a possible 
planning option in the UPWP. 
 

6.7 Contractual Compliance Issues 
As a condition of receipt of Federal funds, local area grantees are required to certify and to 
assure that they will comply with applicable regulations, executive orders and administrative 
rules. At a minimum each recipient of funds should establish documentation to evidence 
compliance with those requirements that are applicable to the grant project(s). Special 
consideration should be given to the following:  
 
6.7.1 FTA Title VI Data Collection and Reporting 
Each Federal department and agency providing financial assistance for any program or activity 
is authorized and directed by the Department of Justice to effectuate provisions of Title VI of the 
Civil Rights Act of 1964 for each program or activity by issuing generally applicable rules, 
regulations, or requirements. In this regard, FTA has the responsibility to ensure that federally 
supported transit services and related benefits are distributed by applicants, recipients and sub 
recipients of FTA assistance in a manner consistent with Title VI. The employment practices of a 
grant applicant are also covered under Title VI if the primary purpose of the FTA supported 
program is to provide employment or those employment practices would result in 
discrimination against beneficiaries of FTA assisted services and benefits. 
 
The objectives of the FTA Title VI program are as follows: 
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(1) To ensure that FTA-assisted benefits and related services are made available and are 
equitably distributed without regard to race, color, or national origin; 
(2) To ensure that the level and quality of FTA-assisted transit services are sufficient to 
provide equal access and mobility for any person without regard to race, color, or 
national origin; 
(3) To ensure that opportunities to participate in the transit planning and decision 
making processes are provided to persons without regard to race, color, or national 
origin; 
(4) To ensure that decisions on the location of transit services and facilities are made 
without regard to race, color, or national origin; and 
(5) To ensure that corrective and remedial action is taken by all applicants and recipients 
of FTA assistance to prevent discriminatory treatment of any beneficiary based on race, 
color, or national origin. 

 
The objectives outlined above are the basis of the FTA Title VI Program. Recipients of FTA 
financial assistance must adopt a Title VI compliance program that is consistent with the 
requirements described herein and in FTA Circular C 4702.1B. In order to achieve these 
objectives and to facilitate monitoring of the Title VI program, FTA has developed both general 
and program specific data collection and reporting requirements. Recipients of FTA Section 
5303 Metropolitan Planning funds must collect Title VI data and submit the reports described in 
Exhibit.  
 
6.6.2 Quarterly Milestone/Progress Reports 
Project Management Guidelines (FTA Circular 5010.1D) require each local MPO to submit 
quarterly progress reports on the planning activities funded under Title 49 U.S.C. Section 5303 
assistance. The progress report summarizes grant activity in a specified format. The report 
should contain budget information (revisions, additions, deletions) as well as a narrative 
description of activities by line item for the quarter.  
 
6.2.3 Project Completion Report  
 At the end of each contract, a project completion report must be completed and submitted to 
GDOT. This report will include all technical documents, reports, research, etc. produced under 
the FTA grant. These projects should be identified in the UPWP for which all projects have been 
identified.   In order to extend the date of a contract, all requests for extension must 
be submitted in writing 90 days prior to the expiration date. Consequently, no 
contract can be supplemented after the expiration date.  
 
6.2.4 Project Closeout 
In order to close out expired contracts, a final request for reimbursement must be sent to GDOT 
Division of Intermodal. At the end of the contract period, the last re-imbursement request will 
be identified as such, and will be considered the project closeout; no other action is required by 
the sub-recipient.  When a contract has been completed and closed out, an audit of the project is 
required (include objectives achieved, deliverables, on-time/on-budget, etc.) and a copy 
provided to the GDOT Division of Intermodal within 90 days after the end of the sub-recipient’s 
Fiscal Year.    
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EXHIBIT 1 
 
 
SAMPLE LETTER OF TRANSMITTAL 
 
 
Carol Comer, Director 
Division of Intermodal Programs 
Georgia Department of Transportation 
600 West Peachtree Street, N.E. Plaza Level 
Atlanta, Georgia 30308-3607 
 
 
Attn:  Roy Tucker, Urban Transit Group Leader 
 
 
Dear Ms. Comer: 
 
 
Based on the information contained in the (urbanized area) metropolitan area FY            Unified 
Planning Work Program, AGENCY NAME requests a Title 49 U.S.C.  Section 5303 
Metropolitan Planning Grant of (80% Federal share) to aid in transportation planning.  In 
addition, AGENCY NAME also requests a 10% State share for this project in the amount of 
(10% State share). Local funds consisting of (10% Local share) will be provided by (AGENCY 
NAME) in the form of (cash, in-kind services, or both) from (specific resources). 
 
 
The following information in support of the statewide application is submitted for your review: 
1. Letters of Transmittal 
2. UPWP Work Elements 
3. Authorizing Resolution 
4. Budget Information 
5. FTA Title VI Report 
6. Annual Listing of FTA Certifications and Assurances* 
7. Project Milestone 
 
If  you  have  any  questions  on  these  matters,  please  contact  (principal  contact)  at  (phone 
number). 
 
 
Sincerely, 
 
 
Signature of Designated Official 
  



   
                                        55330077                                  

PPRROOCCEEDDUURREESS  GGUUIIDDEE  
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Prepared By Division of Intermodal Programs 
March 2013 
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1.0 INTRODUCTION 
The Section 5307 Urbanized Area Formula program provides Federal resources to urbanized 
areas and to the  Governors designated recipient for transit capital and operating assistance 
in urbanized areas (population of 50,000 or more) and for transportation-related planning. 

Grant funds are utilized to support the development, maintenance and improvement of 
public transportation in urbanized areas. An urbanized area is an incorporated area with a 
population of 50,000 or more that is designated as such by the U.S. Department of 
Commerce, Bureau of the Census. 

Eligible purposes include planning, engineering design and evaluation of transit projects, 
and other technical transportation-related studies; capital investments in bus and bus-
related activities such as replacement of buses, overhaul of buses, rebuilding of buses, crime 
prevention and security equipment and construction of maintenance and passenger facilities; 
and capital investments in new and existing fixed guideway systems including rolling stock, 
overhaul, and rebuilding of vehicles, track, signals, communications, and computer hardware 
and software. All preventive maintenance and some Americans with Disabilities Act 
complementary paratransit service costs are considered capital costs.  (See FTA Circular 
9030.1D and the Federal Register for use of funds.) 

 

1.1. Purpose of the Procedure Manual 
This procedure manual summarizes information relative to the Section 5307 Urbanized Area 
Formula Program including grant application requirements, forms, exhibits and 
certifications & assurances, program management requirements and forms, and other 
resources to enable applicants to request Federal Assistance under the program. 

This procedure manual describes the requirements for grants management so that grants 
and projects are accomplished in an efficient and complete manner.  The full cycle of pre-
award, award, post-award, and closeout requirements of the FTA grants management 
process is covered. 

 

The purpose of this procedure manual is: 

 To provide detailed guidelines to GDOT staff and subrecipients about the Section 5307 
Urbanized Areas Program. 

 To assist GDOT staff and subrecipients in completing detailed quality applications and 
maximizing the probability of funding. 

 To describe specific roles and responsibilities throughout the grant administration 
process and maximize the success of grant-funded projects 

 To provide staff with guidance on how to manage 5307 grants, particularly subrecipient 
oversight. 

 

1.2. Overview of Related Documents 
 

This manual replaces two prior documents used to manage the Section 5307 program, 
including the prior Program Management Manual and Administrative Guide.  This manual 
works in conjunction with the new GDOT State Management Plan (SMP) to provide an 

http://www.fta.dot.gov/laws/circulars/leg_reg_4125.html
http://www.fta.dot.gov/laws/circulars/leg_reg_4125.html
http://www.gpoaccess.gov/fr/index.html


 

 GDOT 5307 Procedures Guide   Page 3 of 21 

overview of state policies and procedures for the Section 5307. 

 

The SMP includes: 

 An overview of FTA programs that are administered by GDOT 
 Responsibilities of GDOT staff when administering grants 
 Responsibilities of Subrecipients as GDOT grantees 
 Grant management policies and procedures 
 The Full cycle of pre-award, award, and post-award and award closeout requirements of 

the FTA grants management process 
 Checklist and forms to help adhere to general FTA requirements 
 General programmatic information common to all programs 

 

This Manual provides: 

    Information, checklists and special forms specific to the 5307 program 

2.0 SECTION 5307 PROGRAM OVERVIEW 
The Urbanized Area Formula Program, codified at 49 U.S.C. 5307 (“Section 5307”) is 
authorized under the provisions set forth in the Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: A Legacy for Users (SAFETEA–LU), as amended. Under this 
program, the Secretary may make grants to assist States and local governmental authorities 
in financing capital and planning projects, transit enhancements, and certain operating costs, 
as described in FTA Circular 9030.1D.  

2.1. Program Goals and Objectives 
To increase public transportation ridership, Section 5307 promotes a vibrant public 
transportation environment by: assisting in the planning, engineering, design, construction, 
evaluation, and maintenance of public transportation projects, equipment, and facilities; 

1. Assisting in the planning, engineering, design, construction, evaluation, and maintenance 
of public transportation projects, equipment, and facilities; 

2. Facilitating cooperation between public transportation companies and private companies 
engaged in public transportation to encourage the planning and establishment of area 
wide public transportation systems needed for economical and desirable urban 
development; 

3. Encouraging mobility management, joint development practices, and transit-oriented 
development; 

4. Providing financial assistance to States and local governments to help carry out national 
goals related to mobility for all, including elderly individuals, individuals with disabilities, 
and economically disadvantaged individuals; 

5. Investing in bus and bus-related activities such as replacement, overhaul and rebuilding 
of buses; and 

6. Investing in crime prevention, public transportation safety, and security equipment. 

 

GDOT’s Roles and Responsibilities 
As the Designated Recipient of Section 5307 funds for areas under 200,000, the Georgia 
Department of Transportation has the following responsibilities:  
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• Allocate and program funds;  
• Review application components from local areas;  
• Prepare the statewide electronic grant application (TEAM) to FTA for funding of local 

projects;  
• Contract with FTA and with local areas;  
• Monitor quarterly progress reports from local areas and the implementation of projects;  
• Report on project performance to FTA (TEAM); and  
• Monitor compliance with federal and state project requirements.  

 
The local Metropolitan Planning Organization (MPO) is responsible for meeting the planning 
requirements for projects programmed for federal and state funding. As the designated 
planning organization for the area, the MPO works closely with the local transit operator to 
evaluate transit operations and finances, identify and prioritize new projects, develop the 
Transportation Improvement Program (TIP), and carry out the transit planning work 
programs.  

Eligible capital and operating projects must be programmed in the urban area's TIP for 
inclusion in the Statewide Transportation Improvement Program (STIP). Planning Projects 
utilizing Section 5307 funding must be included in the Unified Planning Work Program 
(UPWP), the local TIP and the STIP.  

2.2. Eligibility 

2.2.1.  Eligible Subrecipients 

Subrecipients must be designated as an eligible recipient of Urbanized Area Formula 
Program funds. A designated recipient must obtain this designation from the Governor of the 
state prior to submitting a grant application for FTA assistance. 

 

2.2.2.  Eligible Projects 

Projects to be funded from the Urbanized Area Formula Program fall into the three general 
categories of operating, capital or planning and may be selected from the following listing. 
Applicants should verify that projects are eligible as outlined in this section. 

 

Operating: 

 Provides for financing the operating deficit that may result from transit operations and 
maintenance.  Marketing is a part of the transit operations and may include service 
promotions, development of logos, and publishing materials such as schedules, etc. 

 

Capital: 

 Bus purchases (new or used), replacement, rehabilitation, rebuilding or remanufacture; 
 Expansion of bus fleets; 
 Overhaul of buses (including paratransit vehicles); 
 Bicycle facilities; 
 Crime prevention and security equipment; 
 Purchase and installation of service and support equipment; 
 Construction or rehabilitation of maintenance facilities including land acquisition, design 
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and engineering, demolition, relocation, etc.; 
 Construction of other facilities, e.g. transfer facilities, intermodal terminals and bus 

shelters, including design and engineering, land acquisition, etc.; 
 Associated capital maintenance items; 
 Preventive Maintenance; 
 Capital support equipment, including computer hardware/software,  bus diagnostic 

equipment, and other equipment that enhances operating efficiency; 
 Leasing capital assets; 
 Capital cost of contracting, the capital portion of costs for service or maintenance 

provided under contract (includes direct costs, depreciation and interest); 
 Education and Training; 
 Design and Art in Transit; 
 Non-traditional projects such as innovative financing, joint development, livable 

communities and technology introduction; 

 

Planning: 

 Planning, engineering design and evaluation of transit projects as well as other technical 
studies. 

 

  More information about eligible projects is in the FTA Circular 9030.1D. 

2.3. Local Share and Funding Requirements 

2.3.1.  Local Match Requirement 

The state may elect to fund all or a percentage of the non-federal share. Typically, the state 
will match one-half of the non-federal share for Operating, Capital, and Project 
Administration costs. Federal and State Funds are allocated based on a combination of and/or 
population, ridership, number of vehicles, or other demographics relative to program 
requirements.  

• The Federal share of eligible capital costs may not exceed 80 percent of the net cost of the 
program for non-paratransit projects.  

• The Federal share of eligible capital costs may not exceed 83 percent of the net cost of the 
program for paratransit projects.  

• The Federal share of eligible capital costs may not exceed 90 percent of the net cost of the 
program for bicycles and clean fuel projects  

  

 Also See match requirements defined in Section 1.2.1 of the SMP. 

 

2.3.2.  Distribution of Funds 

The 5307 program funds are apportioned and distributed annually by FTA and distributed by 
GDOT primarily through the application process described herein. 

Consistent with FTA rules regarding transfer or apportionments, funds apportioned for 
urbanized areas that do not have transit systems are redistributed to urbanized areas with 
transit systems on a formula basis.  The formula used by GDOT reassigns supplemental 
funds based on farebox recovery, revenue vehicle miles, unlinked trips, and trips per capita.  
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These factors are weighted equally and funds are distributed proportionate to the 
performance of each MPO with a transit agency relative to the others.  Any funds transferred 
from one urbanized area to another will revert to the urbanized area to which FTA originally 
apportioned the funding if that urbanized area develops a transit system. 
 
Funding Distribution 
 The FTA Section 5307 funds are authorized by Congress to assist eligible recipients in the 
financing of public transportation capital, operating and planning projects. The Federal match 
for planning and/or capital assistance under Section 5307 is 80 percent of the net project cost. 
The Federal match for operating assistance will not exceed 50 percent of the net project 
deficit. There are three exceptions to the 80 percent Federal match for capital projects: Bicycle 
facilities, Americans with Disabilities Act (ADA) and Clean Air Act (CAA) equipment.  
 
Under the Section 5307 program, the Federal match is 90% for those projects designed to (1) 
provide access for bicycles to public transportation facilities, (2) provide shelters and parking 
facilities for bicycles in or around public transportation facilities and (3) install racks or other 
equipment for transporting bicycles on public transportation vehicles.  
 
The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy For Users 
(SAFETEA-LU) Act of 2005 – 2009 included a provision for Americans with Disabilities Act 
and Clean Air Act compliance. In the capital assistance category, funding for projects to meet 
the ADA and CAA requirements are eligible for 90 percent federal assistance. Vehicle-related 
equipment required by the CAA or ADA should be add-ons to the basic vehicle that will 
enhance accessibility as required by the ADA or to allow the vehicle to conform to the CAA.  
 
Applicants should identify in their applications the vehicle-related equipment necessary to 
meet the requirements of the two Acts. The 90% federal assistance applies only to the 
difference between normal capital costs and the additional cost incurred to meet 
ADA and/or CAA requirements.  
 

The non-federal share for capital projects includes 10% state (subject to 
funding availability) and 10% local match. From operating assistance the non-
federal match is made up from local contributions. Due to constitutional 
limitations, GDOT does not provide any state assistance for operating 
assistance.  
 
Surface Transportation Program (STP) and Congestion Mitigation Air Quality 
(CMAQ) Funds  
SAFETEA-LU continued the Surface Transportation Program (STP) and Congestion 
Mitigation and Air Quality (CMAQ) funds which provide block grant type funding to the 
Federal Highway Administration (FHWA) to be used for highway or transit capital projects. 
Possible transit and transit-related projects include any capital project normally eligible under 
the Section 5307 and Section 5309 programs. Any transit project using STP or CMAQ funds 
must be included in the local TIP and the STIP.  

2.4 Title VI, Disadvantage Business Enterprises, Equal Opportunity 
Employment, Limited English Proficiency, and Americans with Disabilities 
Act 
Please refer to the State Management Plan section 2.12 and for ADA refer to 
2.13, for requirements and procedures 
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2.5 Alcohol and Drug Testing 
Please refer to the State Management Plan section 4.1 and 4.2 for requirements 
and procedures. 

3.0 PRE-AWARD REQUIREMENTS AND PROCEDURES 
 

The purpose of this procedure is to provide guidance to GDOT and the subrecipient in the 
pre- award stage of the grant management process of developing a draft grant application 
package. It outlines responsibilities for FTA, GDOT and the subrecipient and sets forth 
guidelines and describes the step-by-step process for all the components of the application 
package. 

 

3.1. Planning 
General Planning Requirements 

The basis of the FTA application is a statewide Program of Projects (POP), developed 
through a statewide planning effort that incorporates local recipient needs and allows an 
opportunity for public hearing. GDOT will annually program and electronically submit for 
funding, a single Section 5307 grant application to FTA. Applications from local areas must be 
submitted to the Department by March 15. Completed applications from the local areas 
should include all necessary documentation. Applications received after the deadline will be 
applied for as an amendment to the FTA grant at a later date.  
Under the pre-award stage, there are a number of activities and processes that must be 
completed in order to award grants. GDOT and its subrecipients are responsible for careful 
execution of pre-award procedures. 

GDOT and its subrecipients are also held accountable for adhering to FTA and GDOT 
policies and procedures in this pre-award phase. The list of requirements is below in Table 1 
and further explained in sections of the SMP. 

Table 1: Planning Requirements 

Requirements SMP References 

Public participation process 2.12.9 

Statewide Transportation Improvement Plan 
(STIP) 

2.9.1 

Program of Projects 2.9.2 

Planning and Coordination 2.9 

Environmental Protection 2.11 
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Program-Specific Requirements 

3.1.1.  Coordinated Planning Requirements 

In addition to the specific coordinated planning requirements for Section 5310, JARC, and 
New Freedom, Sections 5311 and 5307 require coordination with transportation assistance 
provided under other Federal programs. The Section 5307 POP must provide “for the 
coordination of public transportation services [assisted under Section 5307] with 
transportation services assisted from other United States Government services.” (49 U.S.C. 
5307(c) (5)). 

The designated recipient must certify compliance with these coordination requirements for 
Section 5307. While the coordination of service takes place at the local level, the State may 
facilitate coordination through participation in statewide interagency coordinating councils 
and statewide coordinated planning activities. 

  

Planning Procedures 

Below are the procedures to be followed: 

 Subrecipients must provide documentation of maximum feasible coordination of 
public transportation service with transportation assisted by other Federal sources. 

 

3.2. Application 
The processes under this activity include the preparation of a grant application and the steps 
leading to its submission. These processes are designed to ensure that GDOT submits an 
application that is in compliance with all FTA requirements and that it can be processed by 
the Regional Office in a timely manner to prevent delays in making an award. 

 

General Requirements 

Application requirements common to all programs are defined the SMP, including 
procedures relating to certifications and assurances; documentation of legal, financial and 
technical capacity; labor certifications; and civil rights submissions. Table 2 outlines these 
requirements and their location within the SMP. 

 

Table 2   General Application Requirements 

Requirements SMP 
Reference 

Certifications and Assurances 2.2.2 

Legal, financial, and technical 
capacity 

2.2.3 

Labor Protection 2.10 

Title VI Submissions 2.12 



 

 GDOT 5307 Procedures Guide   Page 9 of 21 

 

Program-Specific Requirements 

In order to participate in the Section 5307 grant program, eligible recipients must complete 
the following application components and submit them to GDOT by the grant application 
deadline. The grant application consists of the following documentation: 

Table 3: 

Exhibit No. Description 

1 Letter of Transmittal 

2 Urbanized Area Formula Program Funding Form/Capital 
Program Justification 

3 Program of Projects and Budget 

4 Project Budget Worksheet for Operating Assistance 

5 

 

Project Milestone Schedule (Capital, Planning) 

6 Authorizing Resolution 

7 Annual List of Certifications and Assurances 

8 FTA Title VI Data Collection and Reporting (Title VI) 

9 Labor Union Information 

10 Anti-drug Program Certification 

11 Certification of No Intent of Charter Service 

12 Sole-Source, Single-Bid and Brand-Name Procurement 
Certification 

13 ADA Paratransit Plan Annual Update 

14 Physical Facilities Certification 

15 Copy of NTD Closeout Letter for Last Fiscal Year 

16 Application Checklist 

 

 

Procedures 

 
3.2.1 Instructions for Applications   

All applications should be completed in the order shown in this manual.  
Completed, applications should have original signatures.  An original and 
one copy of the application, should be submitted to the Department.  
Original copies should not be stapled, bound or folded and should be 
prepared on standard 8 1/2 by 11 paper size.  
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1. Letter of Transmittal - Is the official request by the subgrantee for federal and state assistance. It is 
important to identify the type of grant (capital/operating/planning) and the amount of financial 
assistance requested. The applicant should utilize the sample letter of transmittal in Exhibit 1.  
 
2. Urbanized Area Formula Funding Form - The purpose of this form is to identify the amounts of 
federal, state and local funding requested. The Congressional District of the project, the project 
duration, and the Clearinghouse number and date approved must also be provided. The Capital 
Program Justification should be descriptive of the capital projects requested. Justification should 
substantiate eligibility-not need. The project start and end dates must be consistent with milestone 
dates and with STIP dates (Exhibit 2)  
 
3. Program of Projects and Budget - Each grant recipient is required to develop a Program of Projects 
and Budget that has undergone a public review process. The public review process undertaken for the 
Local TIP will satisfy this application requirement. The Program of Projects and Budget describes 
the general purpose of the proposed projects and should include a listing of all capital, operating and 
planning projects (Exhibit 3). These projects must be part of the current approved local 
Transportation Improvement Program (TIP) and Statewide Transportation Improvement Program 
(STIP). The POP incorporates FTA scope and activity line items codes to be programmed in TEAM. 
The subrecipient must ensure that Federal/State/Local match ratio(s) are correct and quantities for 
capital purchases are included. (Budget Codes found in Appendix I must be used).  
 
4. Project Budget Worksheet for Operating Assistance - For transit operating projects, a worksheet 
(Exhibit 4) must be completed and attached to the application.  
 
5. Project Milestone Schedule - Each grant application for capital and/or planning projects should 
include a completed Project Milestone Schedule (Exhibit 5). The Project Milestone Schedule states 
estimated completion dates for important or key steps in the procurement process. This would relate 
to the acquisition, construction and disposition of capital projects or funding of technical assistance 
projects. This schedule should be monitored during the life of the project. Any required changes to 
the schedule after grant approval should be attached to the quarterly progress reports 
submitted to the GDOT Division of Intermodal by the 10th day following each quarter.  
 
6. Authorizing Resolution - The resolution must be executed by the governing body of the applicant. 
The resolution authorizes the applicant to file an Urbanized Area Formula Program application with 
the Georgia Department of Transportation and the U.S. DOT and it also identifies the person 
authorized to execute a grant on behalf of the applicant. A sample resolution is in Exhibit 6.  
 
7. Certifications and Assurances for FTA Programs - To receive a Federal grant for mass 
transportation purposes from FTA, an applicant must provide certain certifications and assurances 
required by Federal laws and regulations. FTA will annually publish in the Federal Register, a listing 
of certifications and assurances that pertain to all mass transportation assistance grants applied for 
during the current Federal Fiscal Year. The certification that must be signed should be included in the 
application as Exhibit 7.  
 
8. FTA Title VI Data Collection and Reporting (Civil Rights) - All applicants for Urbanized Area 
Formula Program assistance must have completed civil rights program information as required in 
FTA Circular 9030.1C. Title VI updates must be submitted to the Georgia Department of 
Transportation annually. An updated submission of the title VI Data Collection, reporting and 
monitoring activities should be included in the grant application as Exhibit 8.  
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9. Labor Union Information - Applicants must fill out Exhibit 9 and provide information concerning 
transit related labor unions.  
 
10. Anti-drug Program Certification - Applicants must certify by completing Exhibit 10 that they 
and their subcontractors have a Drug and Alcohol Program in effect which meets the requirements 
set forth in 49 CFR, Parts 40 and 655.  
 
11. Certification of No Intent of Charter Service - Applicants must complete Exhibit 11 which 
certifies that the applicant does not intend to run charter services with FTA funding.  
 
12. Sole-Source, Single-Bid and Brand-Name Procurement Certification - The Federal Transit 
Administration (FTA) requires full and open competition in procurements for goods and services and 
encourages grantees to award contracts to the lowest bidder. However, sole-source, single-bid, and 
brand-name or equal awards can be used. In such situations, the applicant must have appropriate 
documentation for the award. As part of the application process, all applicants must certify that they 
are in compliance with this requirement (Exhibit 12).  
 
13. ADA Paratransit Plan Annual Update - In order to be eligible to receive federal funding, 
applicants must submit an updated ADA plan annually as Exhibit 13 of the application.  
 
14. Physical Facilities Certification - In accordance with FTA C 5010.1D, Ch II, 3e(2), applicants 
must submit a copy of the most recent Physical Inventory Certification (must be completed every 
year for all capital items over $5,000 per unit and/or a service life over 1 year) and must include ALL 
of the FTA required columns in a single spreadsheet as shown in Exhibit 14.  
 
15. Copy of NTD Closeout Letter for Last Fiscal Year (Exhibit 15) - Applicants must submit a copy 
of the most recent NTD closeout letter. 
 
16. Application Checklist - A completed application checklist should be included at the end of the 
grant application (Exhibit 16). This is provided to each applicant to ensure the application includes 
all necessary components. The completed checklist form must be signed 

 

3.2.2.  Notice of Funding Availability 

Once FTA has announced annual apportionments, GDOT staff will notify eligible 5307 
recipients of available funding.  The funding notice will include a table showing the amounts 
made available by FTA as well as the deadline for the current year’s application process as 
well as any special application instructions. 

 

3.2.3.  Application Package 

  Each grant application must contain the applicable certifications and assurances, 
authorizing resolution, labor certifications and civil rights submissions defined in the 
SMP. 

 Subrecipients must provide a complete project description (1-2 pages) of all their projects 
to be included in the application to their Transit Program Coordinator. The Program of 
Projects and Budget form summarizes this information. 
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 Subrecipients must at a minimum include project scope and milestone information 
(Project implementation Schedule) that will: 

− Identify the nature and purpose of the planned activities 
− Identify planning documents that form the basis for the project such as feasibility 

or needs assessment studies 
− Identify estimated milestone dates for such events as bid advertisement, bid 

award, and contract completion. 
− Identify the overall project completion date. 

 Subrecipients must develop a realistic budget, starting with what their actual 
administrative and operating costs are likely to be (Project Budget Worksheet for 
Operating Assistance), rather than basing their budget on known funding sources and 
amounts. The budget submitted must provide a list of all projects and the estimated 
amounts of Federal and total funds for each. 

− If projected costs exceed available funding, they will need to scale back services, 
increase their local match, or secure additional funding from other sources. 

− All projected increases in budget line items from the current year‘s budget must 
be explained and justified in the annual grant application. 

− The Congressional District of the project, project duration, Clearinghouse 
number, and date approved must be included on the Urbanized Area Program 
Formula Funding Form. 

 Subrecipients must provide a list of all transit related labor unions on the Labor Union 
Description(s) form. Subrecipients must state if employees are not unionized. 

 Subrecipients must coordinate with the MPO Planning process to fulfill the public 
participation requirements for the advertisement of the transit POP. The MPO‘s public 
notice for the TIP review must include the following: ―This review meets the POP 
requirements as established by the FTA pursuant to 49 USC Section 5307. 

 Subrecipients should complete the Project Budget Worksheet for Operating 
 Assistance for all transit operating projects. 
 Subrecipients should complete the Project Implementation Schedule for all capital 

and planning projects. 
 Subrecipients should refer to the Templates, Forms and Checklists list at the end of this 

manual for additional supplemental exhibits required to complete their draft 
applications. An Application Cover Sheet and Checklist should be used to verify all 
required forms have been assembled. 

 The Transit Program Coordinator receives the completed draft grant applications from 
each subrecipient and reviews for compliance, accuracy and completeness. 

 The Transit Program Coordinator reviews requested budgets. 

 

3.2.4  Submittal of Applications to FTA 

 The Transit Program Coordinator reviews all subrecipient applications before entering 
the information into TEAM. 

 The Transit Program Coordinator consolidates and includes the approved subrecipient 
budgets in the application package. 

 The Transit Program Coordinator coordinates with subrecipients to resolve any issues 
found in the draft application. 

 The Transit Program Coordinator submits the application for 5307 funds in TEAM. The 
application should include all the required information related to: 

− Project Information 
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− Budget Information 
− Project Milestones 
− Project Environmental Findings 
− Project Fleet Status 

 The Transit Program Coordinator consolidates and develops the program draft 
application and enters it into TEAM for transmittal to FTA for review. The grant cannot 
be submitted until FTA deems the application complete. 

 Once the application is submitted in TEAM, the Transit Program Coordinator 
communicates any further changes to the FTA based on received comments. 

 The Transit Program Coordinator modifies the draft application according to any 
comments provided by FTA after submission of the draft application in TEAM. 

 GDOT Director of Transit Programs or designee of the GDOT Intermodal Programs 
Division submits or authorizes the final application to FTA in TEAM. 

4.0 AWARD, POST-AWARD, AND CLOSEOUT 
Procedures for the award, post-award and closeout stages of the grant life-cycle are common 
to all FTA programs, and are therefore contained in the SMP.  Table 4 summarizes the 
requirements and procedures that apply. 

Table 4: Award, Post-Award and Closeout Requirements 

Requirements Reference 

Grant Obligation and Award 2.2.5 

Funding and Contracts Setup (see Financial Management 
Procedures) 

2.4.8 

Procurement 2.6 

Invoice Submittal and Payment Reimbursement 2.3.2 

Fixed Assets 3.1 

Monthly Accounting Systems Reconciliation 2.3.3 

Reporting, including DBE Reporting, Financial Reporting, 
Milestone Progress Reporting, Construction 

2.3 

Progress Reporting 2.3.5 

2.3.12 

Charter Service 2.15 

Title VI Audits 2.12.12 

A-133 Audits 2.5 

Budget Revision and Amendment 2.4.7 

Grant Status Management and Oversight 2.2.6 

Closeout 2.2.11 
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Once applications are approved and contracted, local transit agencies must adhere to all FTA 
administrative procedures and guidelines. The purpose of these guidelines is to provide uniform 
instructions to subgrantees, ensure compliance with Federal and State rules and regulations and 
to facilitate a systematic approach to managing public transportation programs and activities in 
Georgia.  
Department Reviews and Approvals. 
 
The Department reserves the right to review vehicle specifications, construction plans, bid 
proposals, awards, and third party agreements and contracts prior to execution for approval. .  
Procurement procedures should meet State requirements and those in FTA Circular 4220.1F. 
When implementing Section 5307 projects, subgrantees must follow procedures and project 
management guidelines outlined in FTA Circular 5010.1D, Grant Management Guidelines, 
which includes the submission of various reports and conforming to OMB Circular A-133 Audit 
procedures. A summary of administrative guidelines for capital purchases, construction 
planning, design, and monitoring/management, audit procedures, submission of quarterly 
reports and close-out can be found in the Appendices.  
Site Visits  
 
In order to address all FTA requirements as well as to promote better management and service 
delivery, GDOT will make an annual site visit to each subgrantee. Each subgrantee will receive a 
written notification 30 days prior to the scheduled date of the site visit. GDOT will ask questions 
in each of the twenty-three review areas. Upon completion of the annual review, deficiencies will 
be noted and addressed in a follow-up visit. Follow-up visits will be scheduled on an as needed 
basis with each of the subrecipients. This review does not replace the FTA Triennial Review but 
should well prepare the subgrantee for future FTA Triennial Reviews.  
 
Reviews  
 
GDOT will make an effort to conduct a review of each subgrantee. The review will be conducted 
every three years and will include all FTA required programs in the following major areas:  

1. Legal  
2. Financial  
3. Technical  
4. Satisfactory Continuing Control  
5. Maintenance  
6. Procurement  
7. Disadvantaged Business Enterprise (DBE)  
8. Buy America  
9. Suspension/Debarment  
10. Lobbying  
11. Planning/Program of Projects  
12. Civil Rights (Title VI)  
13. Public Participation Process for Fare and Service Changes  
14. Half Fare  
15. Americans with Disability Act (ADA)  
16. Charter Bus  
17. School Bus  
18. National Transit Database  
19. Safety and Security  
20. Drug Free Workplace  
21. Drug and Alcohol Program  
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22. Equal Employment Opportunity  
23. Intelligent Transportation Systems (ITS) Architecture 

 
Time Extension Requests for Contracts:  
A time extension request for a supplemental agreement must be submitted in writing for review 
no later than ninety (90) days prior to the current agreement’s expiration date. 
Requests submitted after the cutoff date will not be processed. Reasons for time extension on 
contracts must be due to unexpected or unanticipated circumstances that would affect the 
delivery or procurement of budgeted items by the completion date of the contract. Department 
review and approval for any time extensions is required prior to the subgrantee proceeding with 
third party agreements or contracts for delivery of services or goods.  
 
Budget Revisions  
The subrecipient may make budget revisions as long as there is no change in the contract 
purpose, scope and Federal funding of the contract. Budget revisions are generally changes to 
the amount or description of the contract.  A subrecipient may request a budget revision in 
writing to the Department either before or after incurring costs. 
 
Program-Specific Requirements 

The following requirements and procedures are unique to the 5307 program. 

 

4.1. Fare Increases and Major Service Reductions 
Requirement 

Section 5307 subrecipients are required to have a process for soliciting and considering 
public comment prior to raising fares or implementing major service reductions. 
Subrecipients are expected to have a written policy that describes the public comment 
process. The process should provide an opportunity for a public hearing or meeting for any 
fare increase or major service reduction. It should describe how such meetings will be 
conducted and how the results will be considered. The procedures should describe how the 
grantee will solicit and consider public comments. 

GDOT requires that subrecipients hold a public meeting in order to solicit comments on fare 
increases and major service reductions. While GDOT has not established guidelines or 
thresholds for what it considers a “major” change to be, subrecipients are expected to 
establish and maintain a standard of their own.  Standards can include, but are not limited 
to: 

 elimination of a route 
 reduction of “X” percent of service hours of a route 
 elimination of one or more stops on a route 

Some subrecipients offer an opportunity for public comment for all service changes. This 
meets the requirement. 

In order to comply with FTA C 4702.1A, Section 5307 recipients that provide service to 
geographic areas with a population of 200,000 people or greater must evaluate significant 
system wide service and fare changes and proposed improvements at the planning and 
programming stages to determine whether those changes have a discriminatory impact. It is 
recommended that subrecipients collect demographic information as part of ridership 
surveys or by developing their own procedures to collect and analyze demographic data on 
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their beneficiaries. 

 

Applicable Procedures 

Transit Program Coordinator responsibilities: 

 Oversee subrecipient implementation of public involvement, including holding a public 
meeting to solicit input on fare increases and major service reductions. 

 Review subrecipient policies during site visits to verify that the subrecipient has a policy 
regarding major service changes, including thresholds and procedures. 

 Ensure that the subrecipient has either a public involvement process that includes 
outreach for fare increases and major service reductions, and that the subrecipient has 
documentation that a process has been followed. 

Subrecipient responsibilities: 

 Subrecipients will develop a public participation strategy that offers early and 
continuous opportunities for the public to be involved in the identification of social, 
economic, and environmental impacts of proposed transportation decisions. This 
includes fare increases and major service reductions. 

 

4.2. Half Fare 
Requirement 

For fixed route service funded with Section 5307 assistance, subrecipients must allow 1) 
elderly persons, 2) persons with disabilities, and 3) Medicare cardholders to ride fixed route 
services during off peak hours for a fare that is not more than one half the base fare charged 
other persons during the peak hours. The requirement applies to base fares. 

Though many do, subrecipients are not required to offer half fares on payment options such 
as monthly passes. If there are services such as neighborhood circulator and shuttle services 
with fares that are different from the subrecipient’s fare for its regular local service, separate 
half fares are needed for each type of service. 

The requirement is applicable to: 

All fixed route services (including route deviation services and service to sporting events) 
that operate in both peak and off peak hours and use or involve facilities and equipment 
financed with Section 5307 funds, whether the services are provided by the subrecipient 
directly, by a contractor, or by another entity that leases facilities and/or equipment from the 
grantee 

 Any express and commuter service that operates beyond peak hours 
 Fixed route services for which the grantee has not defined peak hours 

 

This requirement is not applicable to: 

 Demand responsive services 
 Services that operate only during peak hours, such as express and commuter routes 
 Services that operate only in the off-peak hours (e.g., lunchtime circulators and weekend 

routes to sporting events) 
 Services funded with other FTA assistance that do not use Section 5307 funded 

equipment or not operated out of Section 5307 funded facilities 
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Applicable Procedures 

Transit Program Coordinator responsibilities: 

1. Review the subrecipient's general public information that presents its fare structure, 
such as pocket timetables, signs within the system, on the website, etc. to ensure that 
the subrecipient is offering half fare. 

Subrecipient responsibilities: 

1. Offer and advertise half fare with documents that include fare policy and other 
information available to the public. Subrecipients must train drivers and other 
responsible for implementing the fare program. 

2. Clearly state the type of identification needed at time of boarding to obtain the half 
fare. 

 

4.3. Service Standards 
Requirements 

States that provide service to geographic areas with a population of 200,000 or more under 
USC 5307 must set system-wide service standards and policies necessary to guard against 
discriminatory service design or operation decisions. 

Examples of service standards are: (1) vehicle load; (2) vehicle headway; (3) on-time 
performance; (4) distribution of transit amenities; and (5) service availability. Subrecipients 
are free to adopt additional service standards or other standards in lieu of the ones cited in 
this provision. 

The service standards and policies in the Title VI submission should be the same as those 
used by the agency to monitor its operations. The reviewer should be able to validate the 
system-wide service standards and policies stated in the Title VI submission with operational 
information provided by the state. 

Recipients are periodically monitored to compare the level of service provided to 
predominantly minority areas with service provided in other areas to ensure that the end 
result of policies and decision making is equitable service. Subrecipients must implement 
one of four service monitoring procedures as follows: 

1. Option A: Level of Service Methodology, based on a sample of bus routes and (if 
applicable) fixed guideway routes that provide service to a demographic cross-section of 
subrecipient's population. 

2. Option B: Quality of Service Methodology, based on an appropriate number of Census 
tracts or traffic analysis zones that represent a cross-section of the subrecipient's 
population. 

3. Option C: Title VI Analysis of Customer Surveys, based on most recent passenger survey, 
subrecipients should compare the responses from individuals who identified themselves 
as members of minority groups and/or in low-income brackets, and the responses of 
those who identified themselves white and/or in middle and upper-income brackets. 

4. Option D: Locally Developed Alternative, grantees have the option of modifying the above 
options or developing their own procedures to monitor their transit service to ensure 
compliance with Title VI. 
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Applicable Procedures 

Transit Program Coordinator responsibilities: 

1. At a minimum of once per three year-period, reviews the subrecipient's monitoring data 
to identify disparities.  If disparities are identified, the TPC works with the subrecipient 
to develop corrective actions and a plan for implementing these. 

 

4.4. National Transit Database 
Requirements 

GDOT must collect, record, and report financial and non-financial data in accordance with 
the Uniform System of Accounts (USOA) and the National Transit Database (NTD) 
Reporting Manual as required by 49 USC 5335(a). 

All grantees that receive Section 5307 grant funds are required to file annual reports in the 
NTD Internet Reporting System. This requirement also applies to recipients of CMAQ and 
STP funds that are “flexed” into the 5307 program. Section 5307 grantees are required to file 
monthly reports on transit ridership and operations and safety and security incidents. The 
requirement to report continues as long as the grantee benefits from the grant funds, i.e., for 
the minimum useful life of the FTA-funded fixed asset, or indefinitely in the case of facilities. 

A grantee that operates no more than thirty vehicles in peak service at any time during the 
year may request a waiver from filing a complete NTD report. This waiver does not apply to 
fixed guideway service. The grantee must base its peak service requirements on all fleets and 
annual maximum service levels. This waiver exempts the grantee from filing the monthly 
reports. The grantee must still file an annual report containing system identification 
information and a revenue vehicle inventory. 

In certain circumstances, the grantee may request and FTA can grant a waiver from either 
some or all of the NTD reporting requirements. 

All reporting waivers must be requested and approved by FTA for every reporting year. FTA 
does not grant permanent or multi-year waivers from reporting. 

For subrecipients, GDOT is required to ensure the following reports are submitted to NTD: 

1. Annual Report. These annual reports include financial and non-financial data in 
accordance with the USOA as well as other data on operations, organizational 
relationships, available resources, and capital assets. The NTD Annual Manual, 
published by FTA each year, contains the specific reporting requirements, detailed 
reporting instructions and information on due dates, waivers and extensions. 

2. Monthly Report. These monthly reports include information on unlinked passenger 
trips, vehicle revenue miles, vehicle revenue hours, vehicles operated in maximum 
service, and regular service days for each month. The NTD Monthly Manual, published 
by FTA each year, contains the specific reporting requirements, detailed reporting 
instructions, and information on due dates, waivers, and extensions. 

3. Safety and Security Report. These monthly reports include information on fatalities, 
injuries, collisions, derailments, fires, hazardous material spills, evacuations, arrests, 
and significant security events. The NTD Safety & Security Manual, published by FTA 
each year, contains the specific reporting requirements, detailed reporting instructions, 
and information on due dates, waivers, and extensions. 

4. Waiver. Grant recipients that operate thirty or fewer vehicles in maximum (peak) 
service may be eligible for reduced NTD reporting requirements. Consult the most 
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recent editions of the NTD Reporting Manuals for specific requirements and 
information on applying for and receiving a Nine or Fewer Reporting Waiver. 

 

Applicable Procedures 

Transit Program Coordinator responsibilities: 

1. Verify annual, monthly, and safety and security reports are submitted on time. 

Subrecipient responsibilities: 

1. File all required NTD reports on time. 
2. Submit a copy of the annual NTD Closeout Letter to the Transit Program Coordinator. 

 

4.5. Safety and Security 
Requirements 

Any recipient of Section 5307 funds must annually certify that it is spending at least one 
percent of such funds for transit security projects or that such expenditures for security 
systems are not necessary. 

Subrecipients are encouraged to have a written safety policy and safety plan. Guidance on the 
development of a written bus transit system safety program plan is available in an APTA 
publication entitled, Manual for the Development of Bus Transit System Safety Program 
Plans (1998). 

 

Applicable Procedures 

Transit Program Coordinator responsibilities: 

1. Certify that subrecipients are spending at least one percent of Section 5307 funds on 
transit security projects or that such expenditures are not necessary. 

2. Document 5307 transit security projects spending in TEAM. 

If less than one percent of funds are spent on transit security, GDOT must provide a written 
explanation and any information that supports this decision. If local funds are spent on 
security, GDOT must provide expense detail in the requested format as well as 
documentation that supports these expenditures. 

 

Subrecipient responsibilities: 

1. Each year, complete the appropriate certifications and assurances. 
2. Prepare a written safety policy and safety plan. 

 

 

5.0 FORMS, CHECKLISTS & TEMPLATES 
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All forms, checklists and templates for this program are contained in the SMP. 

 

6.0 Additional Planning Guidance 

6.1 5307 Contract and Grant Requirements 
Once applications are approved and contracted, local transit agencies must adhere to all FTA 
administrative procedures and guidelines. The purpose of these guidelines is to provide uniform 
instructions to subgrantees, ensure compliance with Federal and State rules and regulations and 
to facilitate a systematic approach to managing public transportation programs and activities in 
Georgia.  
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1.0 INTRODUCTION 
 

1.1. Purpose of the Procedure Manual 
 

The purpose of this manual is to provide uniform instructions to GDOT staff and grantees, ensure 
compliance with Federal and State rules and regulations and to facilitate a systematic approach to 
managing public transportation programs and activities in Georgia. 

 

This procedure manual summarizes information relative to the Section 5309 Capital Program 
including grant application requirements, forms, exhibits and certifications & assurances, program 
management requirements and forms, and other resources to enable applicants to request Federal 
Capital Assistance under the program. 

 

This procedure manual describes the requirements for grants management so that grants and 
projects are accomplished in an efficient and complete manner.  The full cycle of pre-award, 
award, post-award, and closeout requirements of the FTA grants management process is covered. 

 

The purpose of this procedure manual is: 
 

 To provide detailed guidelines to GDOT staff and subrecipients about the Section 5309 Capital 
Program. 

 To assist GDOT staff and subrecipients in completing detailed quality applications and 
maximizing the probability of funding. 

 To describe specific roles and responsibilities throughout the grant administration 
process and maximize the success of grant-funded projects. 

 To provide staff with guidance on how to manage 5309 grants, particularly subrecipient 
oversight. 

 

1.2. Overview of Related Documents 
 

This manual replaces two prior documents used to manage the Section 5309 program, including the 
prior Program Management Manual and Administrative Guide.  This manual works in conjunction with 
the new GDOT General Program Management Manual (SMP) to provide an overview of state policies 
and procedures for the Section 5309. 

 

2.0 5309 PROGRAM OVERVIEW 
 

The Section 5309 program provides capital discretionary funding for transit bus and bus facilities, 
modernization of fixed guideway systems, and construction of new fixed guideway systems, 
extensions (New Starts) and additional project activities, as outlined in this section. 

 

Funding is appropriated by Congress on an annual basis.  Division of Intermodal distributes 
grants to subrecipients designated by Congressional earmark.  Once funded, subrecipients 
must adhere to administrative procedures and guidelines, as outlined in the SMP and this 
program manual. 

 

Refer to FTA Circular 9300.1B and the Federal Register for additional information regarding use of 
funds. 
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2.1. Program Goals and Objectives 
  

The Capital Investment Program provides funds to invest in capital equipment and facilities to allow 
for efficient and improved public transportation services. For bus and bus related facilities, the 
program provides for extraordinary capital needs that require resources in excess of funds supplied by 
formula funding or to advance important special emphasis initiatives. For New Starts and Small 
Starts, the program provides funds to construct new and expand existing fixed guideway systems and 
comprehensive corridor based bus systems. For fixed guideway modernization, the program provides 
funds to rehabilitate and renovate older fixed guideway systems. For all program-funded projects, FTA 
expects recipient agencies to maintain sufficient funding resources to ensure the recapitalization and 
operation of the overall transit system. 

 

2.2. Eligibility 

2.2.1. Eligible Recipients 
 

Eligible recipients under the Bus program are States and local governments, as well as subrecipients, 
such as public agencies, private companies engaged in public transportation and private non-profit 
organizations. 

 

Private companies engaged in public transportation are eligible sub recipients of FTA grants. Private 
operators may now receive FTA funds as a pass through without competition if they are included in a 
program of projects submitted by the designated public authority acting as the direct recipient of a 
grant. 

2.2.2. Eligible Projects 
Projects eligible for funding under the Capital Investment Program include those defined in Section 

5309, clean fuels buses as defined in Section 5308 when purchased with Section 5309 funds, as well as 
certain capital items defined in Section 5302(a)(1) when those items are integral to a capital investment 
project. Eligible projects and activities are divided into two areas: Assets for which FTA Provides 
Assistance and Additional Eligible Project Activities. 
 

1. Assets for which FTA Provides Assistance. Section 5309 authorizes the Secretary of the U.S. 
Department of Transportation to make grants for buses and bus facilities, fixed guideway 
modernization, New Starts and Small Starts, and the development of corridors to support 
new fixed guideway capital projects. These encompass “capital investment projects” as 
defined in this circular. 

a.   Bus and Bus-related Facilities. The major purchases under this category are buses and 
other rolling stock, ferry boats, ancillary equipment, and the construction of bus facilities 
(i.e., maintenance facilities, garages, storage areas, waiting facilities and terminals, transit 
malls and centers, and transfer facilities and intermodal facilities). This category also 
includes bus rehabilitation and leasing, park-and ride facilities, parking lots associated with 
transit facilities, bus passenger shelters, and intercity bus stations and terminals which are 
eligible under Section 5302(a)(1)(G). Vehicle procurement standards are outlined in Section 
3.6 of the SMP. Items such as mobile radio units, bus stop signs, supervisory vehicles, 
fareboxes, computers, and shop and garage equipment are also eligible expenses. The 
rationale or need for requesting other allowable capital purchases should be made apparent 
in the grant application. 

b.   Modernization of Fixed Guideway Systems. This includes infrastructure 
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improvements such as track and right-of-way rehabilitation, modernization of stations and 
maintenance facilities, rolling stock purchase and rehabilitation, and signal and power 
modernization. Modernization of ferry terminals and the transit portion of ferry boats are 
also eligible costs. While funds are apportioned based only on fixed guideway segments that 
have been in operation seven years or longer, a recipient may use the funds apportioned to 
it for eligible modernization projects on any part of its fixed guideway system. 

c.   New Fixed Guideway Capital Projects (New Starts and Small Starts). Capital 
projects under this category include preliminary engineering (PE), acquisition of real 
property (including relocation costs), final design and construction, and initial 
acquisition of rolling stock for the system. Small Starts also includes corridor bus projects 
that either operate in a separate right-of- way during peak hours or contain significant 
investment in corridor-based bus improvements. 

d.   Corridors to Support New Fixed Guideway Projects. These projects may include 
protecting rights-of-way through acquisition; construction of dedicated bus and high-
occupancy vehicle (HOV) lanes; and park-and-ride lots. These projects may also include 
“nonvehicular” capital improvements that will increase transit use in the corridor. Examples 
include additional safety features that would encourage riders to use transit, walkways and 
pathways that make transit more readily available, bus shelters, and joint development 
projects that would improve the livability of a community and increase the benefits transit 
offers. These items are eligible categories of expenditures within the New Starts and Small 
Starts programs when part of a fixed guideway or corridor-based bus project. 

2.   Additional Eligible Project Activities. These activities include elements that may be 
incorporated into a Section 5309 capital investment grant, as applicable. For example, a bus 
acquisition may include, but is not limited to, buses powered by clean fuels, or that include 
Intelligent Transportation Systems (ITS) elements. A New Starts, Small Starts, or fixed 
guideway modernization project may include, but is not limited to, projects to refine security 
and emergency response plans and projects to incorporate design and art. 

a.   Clean Fuels (Section 5308). Purchases under this category are passenger vehicles used 
to provide public transportation and powered by compressed natural gas (CNG), liquefied 
natural gas (LNG), biodiesel fuels, batteries, alcohol-based fuels, hybrid electric, fuel cell, 
clean diesel (ultra low sulfur content), or other low or zero emissions technology. Eligible 
activities also include constructing or leasing clean fuel buses, constructing electrical 
recharging facilities for such buses, and constructing new or improving existing public 
transportation facilities to accommodate clean fuel buses. 

b.   Introduction of New Technology. Section 5309 funds may be used for transit related 
technology, such as innovative and improved products that provide benefits to transit, 
including ITS. ITS refers to the use of electronics, communications, or information 
processing used as a single component or in combination to improve efficiency or safety of a 
transit or highway system. Examples of transit-related ITS projects include real-time bus 
arrival information available to passengers through electronic displays at bus stops, 
automatic vehicle locators, automated passenger counters, vehicle component monitoring 
(diagnostics), advanced fare payment methods, computer-aided dispatching and real-time 
ridesharing, and automated information for travelers using more than one mode of 
transportation. 

c.   Design and Art in Transit. When integral to a capital investment project, Section 
5309 funds may be used to incorporate design and artistic considerations into transit 
projects as described in FTA Circular 9400.1, “Federal Transit Administration Design and 
Art in Transit Projects.” 
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d.   Leasing. When a recipient leases capital assets from another party, leasing costs are 
eligible for capital assistance, provided leasing is more cost effective than purchase or 
construction. Leasing costs eligible for capital assistance include finance charges and 
ancillary costs such as delivery and installation charges. Leasing of capital assets requires 
compliance with 49 CFR Part 639, “Capital Leases” and Office of Management and Budget 
(OMB) Circular A–94 which prescribes the discount rates. 

e.   Rail Trackage Agreements. Capital portions of rail trackage rights agreements are 
eligible for Capital Investment Program assistance. 

f. Crime Prevention and Security. When integral to a capital investment project, 
Section 5309 funds may be used for projects designed to enhance the security of the 
transit environment as described in 49 U.S.C. 5302(a)(1)(J). 

g.   Education and Training. When integral to a capital investment project, Section 5309 
funds may be used for education and training through the National Transit Institute, as 
described in 49 U.S.C. 5315(d). 

h.   Innovative Financing. When integral to a capital investment project, Section 5309 funds 
may be used to pay for costs incurred to secure or initiate an innovative financing technique 
except that eligible costs may not be more than the cost of the most favorable financing 
terms reasonably available at the time of borrowing. 

i. Public Transportation Improvements. When integral to a capital investment project, 
Section 5309 funds may be used for projects that enhance economic development or 
incorporate private investment, including pedestrian and bicycle access to a public 
transportation facility, renovation of historic transportation facilities, intercity bus and 
intercity rail stations and terminals, and establishment of new or enhanced coordination 
between public transportation and other transportation as described in 49 U.S.C. 
5302(a)(1)(G). 

j.  Bicycle Facilities. When integral to a capital investment project, Section 5309 funds may 
be used for bicycle facilities as described in 49 U.S.C. 5319. 

k.   Emphasis Areas. From time to time, FTA will establish areas of emphasis to which it will 
give priority. These emphasis areas are typically aimed at improving customer service, 
increasing transit capacity, or enhancing transit operations. 

l. Preventive Maintenance. Includes maintenance costs related to vehicles and 
nonvehicles. For general guidance regarding eligible maintenance costs, the recipient 
should refer to the definition of “maintenance” in the most recent National Transit 
Database (NTD) reporting manual. To locate the reporting manual, see NTD’s website at: 
http://www.ntdprogram.gov. Examples of expenses not eligible as preventive 
maintenance are fuel costs and building or vehicle liability insurance, which are not 
reported to the NTD as maintenance expenses. 

m. Capital Cost of Contracting. The cost of capital consumed as part of a service contract, 
including vehicle depreciation, facility depreciation, and interest charged for acquisition of 
capital through a contract is an eligible capital expense.  Items purchased with Federal, State 
or local government assistance are not eligible for reimbursement under this mechanism.  
Additional details are provided in FTA Circular c-9300.1B. 

 

2.3. Local Share and Funding Requirements 
 

http://www.ntdprogram.gov/
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2.3.1. Local Match Requirement 
 

Funding ratios for Section 5309 program is 80 percent Federal, plus a minimum of 10 percent State 
(from general revenue, taxes, legislative appropriation) and 10 percent local.  However, State funding 
is subject to availability. If the Department cannot provide the match, it is the subrecipient’s 
responsibility to pay the State share percentage. 

 

Local match (state and local, combined) must be from sources other than U.S. Department of 
Transportation Federal funds. 
 

2.3.2. Distribution of Funds 
 

Division of Intermodal distributes grants to subrecipients designated by Congressional earmark. 
 

2.3.3. Evaluation Criteria 
 

Projects are evaluated based on compliance with state and federal requirements and availability of 
funding. 

 

3.0 PRE-AWARD REQUIREMENTS AND PROCEDURES 
 

The purpose of this procedure is to provide guidance to GDOT and the subrecipient in the pre-award 
stage of the grant management process of developing a grant application package. It outlines 
responsibilities for FTA, GDOT and the subrecipient and sets forth guidelines and describes the step-
by-step process for all the components of the application package. 

 

3.1. Planning 
 

General Planning Requirements 
 

The basis of the FTA application is a statewide Program of Projects (POP), developed through a 
statewide planning effort that incorporates local recipient needs. 

 

Under the pre-award stage, there are a number of activities and processes that must be completed in 
order to award grants. GDOT and its subrecipients are responsible for careful execution of pre-
award procedures. 

 

GDOT and its subrecipients are also held accountable for adhering to FTA and GDOT policies and 
procedures in this pre-award phase. The list of requirements is below in Figure 2 and further 
explained in sections of the SMP. 

 

Figure 2 Planning Requirements 
 

Requirements SMP Reference 
Public Participation Process             2.12.9 
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Statewide Transportation Implementation Plan (STIP) 
Metropolitan Transportation Improvement Plan (TIP) 

 
           2.9.1 

Program of Projects            2.9.2 

Coordinated Planning Requirements       2.9 

Environmental Protection        2.11 
 

3.2. Application 
 

The processes under this activity include the preparation of a grant application and the steps 
leading to its submission. These processes are designed to ensure that GDOT submits an 
application that is in compliance with all FTA requirements and that it can be processed by the 
Regional Office in a timely manner to prevent delays in making an award. 

 
General Requirements 

 

Application requirements common to all programs are defined the SMP, including procedures relating 
to certifications and assurances; documentation of legal, financial and technical capacity; labor 
certifications; and civil rights submissions. Figure 3 outlines these requirements and their location 
within the SMP. 

 

Figure 3 General Application Requirements 

Requirements SMP Reference 

Certifications and Assurances 2.2.2 

Legal, financial, and technical capacity 2.2.3 

Labor Protection 2.10 

Requirements SMP Reference 

Title VI Submissions 2.12 
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Procedures 

3.2.1. Application Package 
 Each grant application must contain the applicable certifications and assurances, authorizing 

resolution, labor certifications and civil rights submissions defined in the SMP. 

 Subrecipients must provide a complete project description (1-2 pages) of all their projects to be 
included in the application to their respective Transit Program Coordinator. At a minimum, 
subrecipients must include project scope and milestone information. 

 Subrecipients must coordinate with the MPO Planning process to fulfill the public participation 
requirements for the advertisement of the transit POP. 

 Subrecipients must develop a realistic budget. 

 Subrecipients should provide an explanation of the most recent year‘s financial performance, including 
any balances left in the budget and/or expenses incurred but not reimbursed. Subrecipients should 
complete the budget for the application period using the format as shown in Sample Capital Budget 
Forms (Projected expenses should balance with projected revenues for the application period). 

 Subrecipients should use the Application for Funding template to complete their draft application. 

 The Transit Program Coordinator receives the completed draft grant applications from each 
subrecipient and review for compliance, accuracy and completeness. 

 The Transit Program Coordinator reviews requested budgets including all the various elements: 

− Budget activity line items (ALIs) for the various types of capital requests. 

− Assessment of requested funds compared to TIP and STIP. 

− Project milestone schedule level of specificity and completeness. 

− Most recent year‘s financial performance, including any balances left in the budget and/or expenses 
incurred but not reimbursed 

 The Transit Program Coordinator consolidates and reviews subrecipient budgets in the application 
package. 

  The Transit Program Coordinator coordinates with subrecipients to resolve any issues found in the 
draft application. 

 

3.2.2. Submittal of Applications to FTA 
 The Transit Program Coordinator is responsible for submitting the application for 5309 funds in TEAM 

for transmittal to the FTA. 

 The Transit Program Coordinator consolidates and develops the program draft application and enters it 
into TEAM for FTA review. 

 Once the application is submitted in TEAM, the Transit Program Coordinator communicates any 
changes to the FTA or makes the changes recommended by the FTA during their review of the 
application. The Transit Program Coordinator informs subrecipients if any FTA-mandated changes 
affect their projects. 

 The Transit Program Coordinator modifies the draft application according to any comments provided 
by FTA after submission of the draft application in TEAM. 

 GDOT Director of Transit Programs or designee of the GDOT Intermodal Programs Division submits 
or authorizes the final application to FTA in TEAM.
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4.0 AWARD, POST-AWARD, AND CLOSEOUT 
 

Procedures for the award, post-award and closeout stages of the grant life-cycle are common to all FTA 
programs, and are therefore contained in the SMP.  Figure 4 summarizes the requirements and 
procedures that apply. 

 

Figure 4 Award, Post-Award and Closeout Requirements & Procedures 
 

Requireme
t  

Reference 
Grant Obligation and Award 2.2.5 
Funding and Contracts Setup (see Financial Management Procedures) 2.4.8 
Procurement 2.6 
Invoice Submittal and Payment Reimbursement 2.3.2 
Satisfactory Continuing Control 3.0 

Monthly Accounting Systems Reconciliation 2.3.3 
Reporting, including DBE Reporting, Financial Reporting, Milestone Progress Reporting, Construction 
Progress Reporting 

 

2.3 

Charter Service 2.15 
Title VI Audits 2.12.12 
A-133 Audits 2.5 

Budget Revision and Amendment 2.4.7 

Oversight          2.2.6 

Closeout      2.2.11 
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5.0 Relationship to Metropolitan Planning Program (Title 49 
U.S.C. Section 5303) 
 
The Section 5303 Metropolitan Planning Program was authorized by Congress to provide 
funding for transit planning and technical studies in urban and non-urban areas. The Intermodal 
Surface Transportation Efficiency Act of 1991 (ISTEA) gave GDOT the responsibility to 
administer the program in all urban areas, regardless of population size. The national policy 
objective of this program is to encourage and promote the development of efficient 
transportation systems. It is towards this end that Metropolitan Planning Organizations and the 
state must work together to develop transportation plans and programs for urbanized areas in the 
state. Through this cooperative effort, three major planning products are required: (1) Long 
Range Plan (LRP), (2) Transportation Improvement Program (TIP), and (3) Unified Planning 
Work Program (UPWP). Both the Metropolitan Planning Organization and the state are required 
to develop a Long Range Transportation Plan covering a forecast period at least 20 years. The 
LRP for MPOs is integrated into the state “long-range transportation plan. If the MPO is located 
in an area that is designated by EPA as a non-attainment area for purposes of the Clean Air Act, 
then it must coordinate development of its long-range transportation plan with that of the state to 
conform to the state”(air quality) implementation plan (SIP). The TIP is a priority list of 
highway and transit projects to be carried out in a four-year time period that are either federally 
or non-federally funded. Development of the TIP is the result of cooperation between the MPOs, 
the State, and affected transit operators. The TIP is updated at least once every four years; 
however, projects proposed in the TIP must be consistent with the long-range transportation 
plan. Additionally, a public hearing process is required to ensure the public is given ample 
opportunity to comment on proposed projects. The TIP must also demonstrate how proposed 
projects will be financed. MPOs are required to develop and submit a Unified Planning Work 
Program (UPWP) that consists of transportation planning activities covering a one or two-year 
time period. The MPOs receive federal assistance from the FTA for preparing UPWPs via the 
states. The Grant Applicant for capital assistance is encouraged to actively participate in the 
metropolitan planning process. 
 

6.0 Relationship to Urbanized Area Formula Program (Title 49 
U.S.C. Section 5307) 
The Section 5307 Urbanized Area Formula Program funding is used for public transportation 
capital, operating and planning projects, whereas the Section 5309 Capital Program funding is 
used for capital projects only. The FTA will perform a triennial review every three years for the 
Section 5307 program to determine if they are in compliance with Federal requirements. If the 
Section 5309 applicant is receiving Section 5307 funds, then FTA will rely on findings 
documented with the most recent triennial review to approve the 5309 application. Section 5307 
applicants must relate to the following Federal requirements: the project proposed is a part of the 



 

Page 11 of 16 

GDOT 5309 Procedures Guide 

 

planning process (included in the TIP and STIP); they have the legal, financial, and technical 
capacity to carry out the project; they have satisfactory continuing control over the use of the 
equipment or facilities; and they have the capability to maintain the equipment or facilities, and 
will maintain the equipment or facilities.  
 
The purpose of Section 5309 is to capitalize transit facilities, and to help bring those facilities up 
to a level of acceptable safety, reliability and efficiency. Critical bus capital projects that cannot 
be accommodated under the Urbanized Area Formula Program (Section 5307) will be considered 
for discretionary capital funding. 
 
 The Section 5309 discretionary capital grant program funding should be used to supplement 
Section 5307 formula funds. Urbanized Area Formula funds are intended to be the primary 
resource for routine capital needs. Discretionary Capital funds will be used as a resource for 
major bus or rail projects that require federal funding beyond what is available under FTA 
Urbanized Area Formula funds.  
Application procedures for the Urbanized Area Formula Program (Section 5307) are similar to 
those outlined in this Capital Program Administrative Guide. Interested grantees should contact 

 

7.0 FORMS, CHECKLISTS & TEMPLATES 
 

Most of the forms required during the pre-award, award, post-award, and closeout stages are 
included in the 
SMP. 

 

The forms that are specific just to the 5309 programs are listed in the following table. 
 

Pre-Award Phase 
 
 
 

Section 5309 Sample Budget Form 
 

Air Quality 
 
 

 

8.0 FEDERAL REQUIREMENTS ASSOCIATED WITH THE 
CAPITAL PROGRAM 
 

Certifications Specific to the Capital Program 
There are specific elements to which a grant applicant must certify when applying for Section 
5309 funding. A brief description of each is outlined below. 



 

Page 12 of 16 

GDOT 5309 Procedures Guide 

 

Legal Capacity - The applicant must be eligible and authorized under state or local law to 
request, receive, and spend FTA funds to administer the program. Officials acting on behalf of 
the applicant must have the appropriate authority to do so. 
Financial Capacity - Recipients must be able to match and manage funds through long-term 
reliable sources and to maintain and operate federally funded facilities and equipment. FTA’s 
Financial Capacity Policy focuses on: 

(1) General Financial Condition, which refers to historical trends and current situations 
which may affect the ability to maintain present levels of service; and 

(2) Financial Capability, which focuses on the applicant‟s ability to cover operating deficits 
and capital costs. 

Technical Capacity - Involves the Applicant‟s ability to carry out and manage Federal grants in 
accordance with the grant agreement and with applicable laws and regulations, using sound 
management practices. Grantee responsibility in this regard is outlined in FTA Circular 5010. 
1D, Grant Management 
Guidelines - Procurement practices are also related to technical capacity. Satisfactory 
Continuing Control - Grantees must maintain control over federally funded property to ensure 
that it is used in transit service and disposed of in accordance with Federal requirements. 
Satisfactory control also includes safeguards against loss, theft or damage. 
Rates Charged Elderly and Persons with Disabilities During Non-Peak Hours - Grantees 
must ensure that rates charged elderly and persons with disabilities during nonpeak hours for 
fixedroute transportation, using facilities and equipment financed with Federal assistance, will 
not exceed one-half of the rates applicable to other persons at peak hours. Rates Charged Person 
Presenting a Medicare Card Grantees must extend the half-fare rate to any person presenting a 
Medicare card issued to that person under the Social Security Act. 
Buy America Provisions - The Buy America stipulation is intended to ensure that Federal grants 
stimulate domestic economic activity. Per “Buy America” law, federal funds may not be 
obligated unless steel, iron, and manufactured products used in FTA-funded projects are 
produced in the United States, unless FTA has granted a waiver, or the product is subject to a 
general waiver. Rolling stock must have sixty percent domestic content and final assembly must 
take place in the United States. FTA can grant a specific Buy America waiver when it is in the 
public interest, domestically produced goods are not available, or when there is a price 
differential of at least 25 percent between domestic and foreign bids. A general interest waiver 
has been issued to exempt small purchases, defined as those of $100,000, from the Buy America 
Requirement. 
Improve Mobility, Fuel Consumption and Air Pollution - National Policy indicates that it is 
in the best interest of the United States to encourage the development of transportation systems 
that embrace various modes of transportation efficiently, maximize the mobility of individuals 
and goods in and through urbanized areas, and minimize transportation-related fuel consumption 
and air pollution. 
Availability of Local Funds - Local matching funds must be available to carry out the proposed 
projects. 
Metropolitan Planning Requirements - Projects must appear in a TIP and STIP jointly 
approved by FTA and FHWA. Before inclusion in the TIP/STIP projects should be consistent 
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with the area’s Long Range Plan and conform to joint Metropolitan Planning Regulations issued 
by FTA and FHWA. 
Elderly Persons and Individuals with Disabilities National Policy - Elderly and individuals 
with disabilities have the same rights as other individuals to use transit service and facilities. 
Thus, grantees must make special efforts in planning and designing transit service and facilities 
to ensure that this segment of the population can use transit. 
Public Comment of Fare and Service Changes - Grantees should have a written policy 
describing the public comment processes on increases in the basic fare structure and for major 
service reductions. The policy should provide an opportunity for a public hearing or public 
meeting, describe how meetings will be conducted, and provide how the meeting results will be 
considered in the process of changing fares or reducing service. Transit Security Project 
Expenditures - Grantees must expend at least one percent (1%) of funds received each fiscal year 
on transit security projects or certify that these expenditures are not necessary. Security projects 
may be operating or capital expenditure. 
 

9.0 Private Enterprise Concerns 
Grantees must include the private sector in developing local transit programs; ensure adequate 
compensation if a state or local government purchases the facilities and equipment of a private 
provider, and protect the private provider of transit from competition with federally assisted 
transit providers. Planning requirements specify that private enterprise participation be 
encouraged to the maximum extent feasible. Private providers of charter and school bus service 
are afforded certain protections from competition with public transit operators. 

10.0 Real Property Acquisition 
Grantees must ensure that displaced persons and the owners of real property are treated fairly 
and consistently. Grantees must also ensure that displaced persons will not suffer 
disproportionately as a result of a federally assisted project. They must also ensure that the 
regulations are implemented in a cost-efficient and cost-effective manner in accordance with 
requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act 
of 1970, as amended by the Surface Transportation and Uniform Relocation Assistance Act of 
1987, and set forth in 49 CFR Part 24. 

11.0 Relocation 
When a federally assisted project requires displacement of individuals, families, businesses, 
partnerships, corporations or associations, no financial assistance can be extended unless an 
adequate relocation program is in place for persons to be displaced by the project. 
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12.0 Seismic Design and Construction Standards 
Any new building or addition to a building built with federal assistance must be designed and 
constructed in accordance with seismic safety standards. 
 

13.0 Lease vs. Buy Considerations 
Grantees must make a written comparison of the cost of leasing assets with the cost of purchase 
or construction. They must certify that leasing is more cost-effective than purchase or 
construction. 

14.0 Certification Procedures 
ISTEA amended Federal transit laws to provide that certifications and assurances by a grant 
applicant may be consolidated into a single document, which will be submitted annually as part 
of the grant application. These certifications and assurances will be published annually by FTA 
in the Federal Register. They are included in this document in the Appendix. 

15.0 Annual Audit and Triennial Reviews 

Congress has charged FTA with conducting audits or requiring grantees to have independent 
audits to determine that recipients have carried out its activities in accordance with program 
requirements and certifications. In particular, FTA must conduct a full review and evaluation of 
grantee performance at least every three years. These "Triennial Reviews" allow the FTA to 
determine if the grantee is complying with the certifications that it has made. 
 

16.0 DISCRETIONARY CAPITAL PROGRAM APPLICATION 
PROCEDURES 
Application Requirements 
In order to participate in the Section 5309 Capital grant program, eligible recipients must 
complete the following application components and submit them to GDOT by the grant 
application deadline. Capital program grant application packages must be submitted to GDOT in 
order for this grant to be submitted to FTA. The grant application consists of the following 
documentation. 
  
 
Required Exhibits of a Complete Grant Application 
Exhibit No. Description 

 
Exhibit 1  
Exhibit 2  
Exhibit 3  
Exhibit 4  

Letter of Transmittal 
Section 5309 Program Funding Form 
Project Description 
Project Justification 
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Exhibit 5  
Exhibit 6  
Exhibit 7  
Exhibit 8  
Exhibit 9  
Exhibit 10  
Exhibit 11  
Exhibit 12  
Exhibit 13  
Exhibit 14  
Exhibit 15  
Exhibit 16  
Exhibit 17  
Exhibit 18  
Exhibit 19  
Exhibit 20  
Exhibit 21  
Exhibit 22  
Exhibit 23  

Milestone Schedule 
Project Financing/Local Share Commitment 
Labor Union Description 
Environmental Review 
Air Quality 
Transcript for Public Hearing 
STIP Reference 
Confirmation of Fund Programming 
Opinion of Counsel 
FTA Title VI Data Collection & Reporting 
Georgia Intergovernmental Consultation Process 
Authorizing Resolution 
Federal FY 2010 Certifications & Assurances 
Anti-Drug Program Certification 
Certification of No Intent of Charter Service 
Sole-Source, Single-Bid, and Brand-Name Procurement Certification 
American’s with Disabilities (ADA) Act Update 
NTD Closeout Letter 
Application Checklist 

 
All applications should be completed in the order shown in this manual. Completed applications 
should have original signatures. An original and one copy of the application should be 
submitted to GDOT with delivery confirmation no later than February 26, 2010. 
Additionally, an electronic copy should be submitted to skish@dot.ga.gov with an email receipt. 
Original copies should not be stapled, bound or folded and should be prepared on standard 81/2 
by 11 paper size. 
 
Instructions for Applications - The completed applications should include only the items listed 
in the preceding section, unless additional documentation is requested. A brief description of 
each component is outlined below. The Department reserves the right to request additional 
documentation as needed. 
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1.0  INTRODUCTION 
The Section 5311 Program offers local areas the opportunity to provide transit services to its citizens thus enhancing access to 
health care, business, commercial and social activity centers. Section 5311 is the name of the Federal funding program 
administered by the Federal Transit Administration (FTA) to provide assistance for rural public transportation in areas with 
a population of 50,000 or less.  Requirements and procedures for the section 5311(f) program, which provides funding for 
intercity bus transportation, are described at the end of this manual. 

 

1.1.  Purpose of the Program Procedure Manual 
The Section 5311 Program Procedure Manual (Manual) is intended to facilitate both Georgia Department of Transportation 
(GDOT)’s management and FTA oversight by documenting the policies and procedures for administering the two programs 
in a single document. The Manual is also intended to be useful to GDOT’s sub-recipients. 

The purpose of the Manual is: 

    To provide detailed guidelines to GDOT staff and Subrecipients about the Section 5311 and 5311(f) Programs. 

    To assist GDOT staff and Subrecipients in completing quality applications and maximizing the probability of funding. 

    To assist the FTA in performing designated recipient-level management review of the 
5311 Program, and to provide public information on GDOT’s administration of the two programs. 

    To complement the GDOT’s State Management Plan (SMP) by providing program-specific information about the two 
programs. 

    To describe the program-specific requirements for grants management so that grants and projects are accomplished in 
a timely manner. 

    To serve as part of the State Management Plan (SMP), as required by the FTA. 

The Manual presents information for Section 5311(f) transit procedures. These were combined due to similar requirements 
for grants management for both programs. 

 

1.2.  Overview of Related Documents 
This Manual replaces three prior documents used to manage the Section 5311 program, including the prior SMP, the Program 
Management Manual and the Administrative Guide. The Manual works in conjunction with the newly created GDOT  State 
Management Plan (SMP) to provide an overview of State policies and procedures for the Section 5311 program.  
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The SMP includes: 

 An overview of FTA programs that are administered by GDOT 
 Responsibilities of GDOT staff when administering grants 
 Responsibilities of Subrecipients as GDOT grantees 
 Grant management policies and procedures 

• The Full cycle of pre-award, award, and post-award and award closeout requirements of the FTA grants management 
process 

 Checklist and forms to help adhere to general FTA requirements 
 General programmatic information common to all programs 

The Manual provides: 

    Information checklists and special forms specific to the 5311 and 5311(f) programs. 

2.0  SECTION 5311 PROGRAM OVERVIEW 
The Section 5311 Program offers local areas the opportunity to provide transit services to its citizens thus enhancing access to 
health care, business, commercial and social activity centers. Section 5311 is the name of the Federal funding program 
administered by the FTA to provide assistance for rural public transportation in areas with a population of 50,000 or less. 
Federal funds are allocated to the states on a formula basis, and can be used for capital projects, operating assistance, 
planning, and program administration.  GDOT, Intermodal Program Division is responsible for administering the program. 
GDOT is the recipient of these funds, and in turn provides Federal funding (and a limited amount of state capital funding) to 
local Subrecipients in Georgia. 

This program has been in existence in Georgia since 1979, as the Section 18 program until 1990, when Section 18 became 
Section 5311 program. The Section 5311 Program has had a significant influence on mobility in rural communities. Ridership 
continues to increase while these programs provide necessary mobility to non-urban local areas. A successful Section 5311 
Program requires a close partnership between the local and state interests. The success of this partnership will continue to 
influence mobility for rural residents. 

 

2.1.  Program Goals and Objectives 
Georgia has established the following statewide goals for the Section 5311 program: 

    Basic Mobility to Serve All Georgians 

− Serving those persons with the most critical needs for access and mobility, especially those without 
alternatives 

− providing service without any trip purpose restrictions or eligibility requirements—including medical, 
social services, personal shopping, business, and employment trips 

− serving all areas with appropriate levels of service, subject to the required local or regional participation 
− addressing economic development—through employment trips, services to support local employment sites, 

new ones, etc. 

    Program Implementation 

− partnering with the FTA in the administration of the Section 5311 program, meeting or exceeding all FTA 
program requirements 

− managing a program of excellence that provides timely management, direction, guidance, and 
reimbursement to allow local entities to provide safe, dependable quality service 

− partnering with local or regional entities to plan services to meet locally identified needs partnering with 
local or regional entities to operate the services 

− providing technical assistance to help local providers improve efficiency, safety, and quality of service 
− providing technical information, policy analyses, and program management data to support transit 

program development 

    Efficiency and Effectiveness 
− while maximizing ridership, recognizing that there are significant differences in population density, trip 

characteristics, and client needs (accessibility, assistance, etc.) which will affect usage 
− subject to performance requirements appropriate to the area and type of service  
− with the appropriate type of service—demand-responsive, subscription route or route- deviation. 
− using the appropriate vehicle type—accessible if needed, sedan, van, small bus, large bus 

    Safe, Secure Quality Service 

− operating equipment that is safe and within its design life span, inspected for safety and overall condition 
− operated by staff meeting the highest qualifications—appropriate license (Commercial Drivers License 

(CDL) if required), safe driving and criminal records checked, drug and alcohol tested, etc. 
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− operated by a staff that is trained to proficiency in all necessary skills: 
o Defensive Driving 
o Passenger Assistance 
o First Aid and CPR 

− providing a safe and secure service to the riders 

    Accessible Service—Usable by Persons with Disabilities 

− providing service that is accessible to person(s) with disabilities (adequate number of accessible lift- or 
ramp-equipped vehicles). 

− employing operators that are trained to proficiency in passenger assistance, lift use, restraints, 
mobility devices (folding, stowage, etc.) 

− user information and outreach to ensure that persons needing the service(s) are aware of it and can obtain 
information 

− Coordinated Provision of Transportation in Rural Areas 
− coordinated policies at the state level through interagency coordination 
− coordinated at regional/local level—shared vehicles, shared ride, coordinated management—where it will 

result in more efficiency, cost-effective, quality service that meets the needs of client and general public 
transit riders. 

 
State Role in Program Administration 
As the designated recipient of Section 5311 funding, GDOT functions as a conduit for funds and financial programming. The 
Intermodal Programs Division is responsible for performing the following functions in the management and oversight of the 
program: 

 Development of grant application and program policy/guidance materials, 
 Development of program information materials and dissemination to prospective applicants. 
 Allocation of available funds in a fair and equitable manner. 
 Development and application of evaluation criteria to select projects for funding. 
 Preparation of the Rural Transportation Improvement Program (RTIP) as the rural component of the Statewide 

Transportation Improvement Program (STIP), and the Section 5311 Program of Projects (POP). 
 Negotiation and execution of grant contracts between GDOT and local subrecipients. 
  Processing reimbursement payment requests from subrecipients, and preparing requests for Federal 

reimbursement. 
 Monitoring and evaluation of the local provision of transportation under the program, including data collection 

and compilation, reporting to FTA, and ensuring compliance with state and Federal regulations. 
 Provision of technical assistance to subrecipients to assist them in grants management,compliance, and the 

provision of safe, effective, and efficient services. 
Program administration by GDOT follows all FTA requirements for the program, including those contained in FTA Circular 
9040.1F (grant management guidelines for the Other Than Urbanized Areas Program), FTA Circular 4220.1F (Third Party 
Contracting Requirements), 49 CFR Part 18, the Common Grant Rule “Uniform Administrative Requirements for Grants 
and Cooperative Agreements to State and Local Governments” and FTA Circular 9070.1F among other requirements. (See 49 
CFR parts 18 & 19 known as the “common grant rule.”) 49 CFR part 19 refers to non-profit organizations & institutions of 
higher education and 49 CFR 604 – as it refers to Charter Services. 

2.1.1. Local Public Transportation System Goals 

The public transportation system goal is to develop and maintain a safe, effective, efficient and dependable network of 
transportation services available to the public. The system should be safe, clean, reliable and responsive to travel needs of all 
citizens. It should also be supportive of local economic activity by facilitating access to local markets, industries, commerce 
and activity centers. 

Public transportation service operations have the characteristics of a business with operating costs, payrolls and revenues. 
As a publicly supported operating service, it has the added responsibility of public accountability. The aim of systems 
operations should be to serve the community.  Services should be funded to the maximum extent possible by the generation 
of revenues through the fare box. GDOT goal is for subrecipients to recover at least 10% of its public transportation 
cost from fare collection. Including, but not limited to payment for buses, vans, or other paratransit vehicles; 
communications equipment; wheelchair lifts and restraints; vehicle rehabilitation; vehicle procurement, inspection, and 
acceptance costs; and construction or rehabilitation of transit facilities. (See FTA Circular 9040.1F and the Federal Register 
for additional information on use of funds.) 

Local Role in Program Administration and Operations 
The GDOT shares a partnership role with local governments that are committed to operating rural public transportation 
programs. Local City, County governments, and Regional Commissions (RCs) are eligible recipients for the Section 5311 
Program and the operations of public transportation services. The public agency may elect to operate the system by 
contract through a Third Party Operator (TPO). If the TPO is used, the public agency continues to have full contract 
responsibility and fiscal accountability. The public agency is accountable for all financial matters and for compliance with 
Federal and State program requirements as outlined in the following documents: 

1. Georgia State Management Plan 
2. Procedures Manuals for Local Programs 

http://www.fta.dot.gov/laws/circulars/leg_reg_6519.html
http://www.fta.dot.gov/laws/leg_reg_86.html
http://www.fta.dot.gov/laws/leg_reg_86.html
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3. FTA Circular 9040.1F 
4. FTA Circular 4220.1F 
5. FTA Circular 9070.1F 
6. OMB A-87, Cost Principles for State & Local Governments 
7. OMB A-122, Cost Principles for Non-Profit Organizations ( Indirect cost allocation plan) 

 
Program administration by an eligible public agency is required to follow FTA Circular 9040.1F 
regulations calling for continuous administrative and management oversight of project operations. In part, this 
administrative and oversight responsibility and conducting an annual independent audit report which reflects the 
revenues and expenses incurred and supported to the project. The public agency is responsible for the conduct and 
submission of an annual audit under the Single Audit Act of 1984, as amended, following the guidelines set forth in OMB 
Circular A-133. The audit should be performed by an independent certified public accountant and should include; (1) a 
report of Federal financial assistance, (2) the auditors report on the study and evaluation of internal control systems, (3) 
compliance with applicable laws and regulations and, (4) report of any findings or questioned costs. The public agency 
is responsible for the submission of the audit report to the Intermodal Programs Division within 30 days 
of its completion and not later than nine months from the fiscal period covered by the audit. The public 
agency has six months to file notice of corrective action(s) it has taken upon notification of any findings or questioned 
costs. 
 
The public transportation system goal is to develop and maintain a safe, effective, efficient and 
dependable network of transportation services available to the public. The system should be safe, clean, reliable and 
responsive to travel needs of all citizens. It should also be supportive of local economic activity by facilitating access to 
local markets, industries, commerce and activity centers. Public transportation service operations have the characteristics 
of a business with operating costs, payrolls and revenues. As a publicly supported operating service, it has the added 
responsibility of public accountability. The aim of systems operations should be to serve the community. Services 
should be funded to the maximum extent possible by the generation of revenues through the fare box. 
GDOT goal is for subrecipients to recover at least 10% of its public transportation cost from 
farecollection. 

 

2.2.  Eligibility 
The Section 5311 program provides federal operating or capital funding to support rural and small urban (under 50,000 
population) transportation projects that serve the general public. 

Operating assistance includes the payment of administrative, management, and other costs directly related to public 
transportation services, less operating revenues. 

Capital assistance can include, but not limited to payment for buses, vans, or other paratransit vehicles; communications 
equipment; wheelchair lifts and restraints; vehicle rehabilitation; vehicle procurement, inspection, and acceptance costs; and 
construction or rehabilitation of transit facilities. (See FTA Circular 9040.1F and the Federal Register for additional 
information on use of funds.) 

 
 

2.2.1. Eligible Recipients 

GDOT has utilized the flexibility provided in the Section 5311 program to set eligibility requirements that are more restrictive 
than those allowed by FTA.  Under the GDOT program, only cities, regional  development centers/commissions,  and 
counties (public agencies) are eligible subrecipients for Section 5311 funding. 

 

2.2.2. Eligible Projects 

The following types of services are appropriate for rural public transportation projects: 

 Demand-response or route deviation service: Demand-response is a type of service where individual 
passengers can request door-to-door or curb-to-curb transportation from a specific location to another specific 
location at a certain time. Route deviation service operates along a public way on a fixed-route, but may deviate from 
the route occasionally in order to take a passenger to a destination or pick one up from an origin, after which it 
returns to the regular route. 

 Contract and subscription service: Subscription service is a type of demand response service in which routes 
and schedules are pre-arranged to meet the travel needs of riders who sign up for the service in advance. Often these 
riders are clients of human service agencies, who contract with the transportation operator to provide the 
service on behalf of the agency. This type of service may be provided by a Section 5311 program only to the extent 
that it does not violate FTA Charter Bus restrictions. No vehicle(s) should be used exclusively for this type of 
service(s). 

 Fixed-route, fixed schedule service may also be appropriate in areas of sufficient population density. 

http://www.fta.dot.gov/laws/circulars/leg_reg_6519.html
http://www.fta.dot.gov/laws/leg_reg_86.html
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Fixed-route services operate along a prescribed path on a fixed schedule, serving pre-established stops and 
sometimes flag stops.  However, such service usually requires the provision of separate complementary paratransit 
service under the provisions of the Americans with Disabilities Act of 1990 (ADA), described in the SMP. In most 
rural areas and small communities, route deviation service will be the appropriate and cost-effective way to 
implement scheduled services that comply with the ADA requirements. Implementation of fixed-route, fixed-
schedule service with ADA complementary paratransit should only be considered after planning efforts have 
determined that the projected demand will support such service, and that ADA requirements can be met in a cost-
effective manner. 

Under the GDOT program, Section 5311 service is generally limited to demand-response, subscription, and contract service, 
unless a local transit plan finds a need for fixed-route, fixed- schedule service. The FTA program guidelines do not include 
any limitations on service type, but allow the states discretion in choosing to restrict the program to particular service types. 

 

2.3.  Local Share and Funding Requirements 
 

2.3.1. Capital 

GDOT is more restrictive than federal guidelines permit. However, eligible capital expenses now include laptop computers, 
and or land or facility construction. Also, it should be noted, vehicle capital is procured under a state contract, and the makes 
and models of vehicles are limited to those on the state list. Preventive maintenance and vehicle leases are funded as operating 
rather than capital expenses. Required local funding for capital acquisition will at a minimum be ten percent of the costs. 
Local participation could be greater depending upon availability of State and Federal funds. 

 

2.3.2. Operating 

The GDOT Section 5311 program eligibility is more restrictive than federal guidelines permit. Local funding for 
operations is required to cover the non-federal costs of the net deficit/expense. Under the GDOT Section 5311 
program, 10 percent of the public transportation operating costs must be provided from fare income/revenue or 
other local dollars.  The remaining 90 percent of the operating cost is considered the net operating deficit/expense.  
Federal funding/share shall not exceed 50 percent of the net operating deficit/expense; the remaining 50 percent 
(or more) must be provided from local funds. Georgia policy requires a minimum of 10 percent farebox recovery 
(net operating and administrative expenses minus POS operating revenues).Also, the FTA guidelines allow states to 
provide administrative and maintenance expenses at a maximum federal share of 80 percent. 

Income from human service transportation provided under contract, (Purchase of Service or POS funding from 
section 5310) may only be used to reduce the net project cost (treated as revenue). Income from human Service 
transportation section 5310 contracts cannot be used as local match for Section 5311 program. The cost of providing 
the contracted service must be included in the total project cost.  When POS  (non- US DOT  FUNDs)  is  used  as  
local  match,  excess  POS  (POS  greater  than  the  amount designated as local share/match) MUST be subtracted 
from the federal share amount- per FTA requirement.  When POS is used as revenue, any increase in POS will also 
increase the total revenue therefore reducing the net deficit--which will also reduce the 
50% federal share.    All POS agreements should meet/recover the fully allocated operating costs. GDOT may at its 
discretion, investigate the source(s) of local match to 
ensure that US DOT funds are not used for or as local match. 

While GDOT does not prohibit a subrecipient from using income from human service agency contracts as a source 
of revenue, the state may elect to regard the degree to which a subrecipient demonstrates local financial 
commitment to the project from other sources of local funds as a rating factor in its discretionary allocation 
decisions (as allowed under 49 U.S.C. & Section 5311(e) (2)). See FTA Circular 9070.1F for more information. 

For Sections 5311 and 5316/17, non-DOT federal funds, such as block grant and Title III funds can be used for local 
match if authorized by the originating program to be used for transportation. 

 

2.3.3. Other Funding Requirements 

All programs should be open to and usable by the general public, without restrictions based on program eligibility or trip 
purpose. This implies that there is adequate capacity to handle any and all general public trips in addition to trips provided 
under Purchase of Service (POS) agreements. Subrecipients must comply with the following in developing reimbursement 
requests under the program: 

 Serving the General Public: Public Section 5311 funded services may be designed to maximize use by members of 
the general public who are transportation-disadvantaged persons, including elderly persons and persons with 
disabilities. The general public should not be denied service as a result of Purchase of Service contracts that consume 
all of the available capacity for the service during regular operating hours. 
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 Minimum Farebox Recovery Requirement: Fare revenue must equal a minimum of 10% of the total budget 
minus the fully allocated operating cost of Purchase of Service (POS). 

 Use of POS Revenue: Human service agencies purchasing service from a Section 5311 public transportation 
provider can be used as either local match or as revenue in the development of the annual budget to be included in the 
application, as long as the local match is not derived from other USDOT grant programs. 

 “Excess” Purchase-of-Service: FTA funds can be used to fund up to 50 percent of the ―net operating deficit‖ – 
the part of the cost that is not met by revenue from fares or contracts. POS can be used as either revenue to reduce the 
―net operating deficit, or as local match toward the 50 percent non-federal share. Federal requirements call for this 
―excess POS amount to be used to reduce the federal share by that same amount. 

 Recovery of the Fully-Allocated Cost: It is required that POS contracts recover the average fully-allocated 
operating costs of providing the service. GDOT policy does not require the agencies providing POS to make any 
contribution toward the capital cost of the vehicles. Also, the measurement is the average fully-allocated operating 
cost, so an individual POS contract may be acceptable while not meeting this test, if the other contracts for that 
system offset it. 

 Meals-on-Wheels: Vehicles under 5311 can be used to provide at-home or other Meals-on-Wheels meal delivery 
services, but only as an incidental service if there is no impact on the transportation of passengers. Under Section 
5311 it is not allowed to fund the capital costs of any equipment used solely for meal delivery, and the miles operated 
by Section 5311 vehicles providing  meal delivery  must not be included when deciding whether a vehicle is eligible for 
replacement. Meals-on-wheels deliveries by Section 5311 operators must recover the fully-allocated operating costs 
from the meal delivery contract. 

 Vehicle Inspection: GDOT requires that all Section 5311-funded vehicles be inspected by the District PTCs once a 
year, using the Vehicle Inspection Form and process. Vehicles used to provide client transportation for their 
programs are also to be inspected by GDOT staff. In preparation of the annual inspection, Subrecipients will 
complete a draft version of the checklist to be presented to the PTC on the date of the inspection. 

 Training: All drivers of Section 5311 vehicles are required to have successfully completed Passenger Assistance 
Sensitivity and Security (PASS) training. 

 Fully-allocated Average Cost: On a per trip basis, in which the total operating budget of the Subrecipient is 
divided by the total projected ridership, including both  

 general public (fare-paying) riders and agency clients riding under purchase of service agreements. This average 
system cost is then compared to the average revenue per trip anticipated from POS agreements - if the POS revenue 
per trip, on average, is greater than the system average cost, then the requirement is met. 

 

2.3.4. State Matching Funds 

GDOT may provide up to ten percent of the cost of capital projects with state funds (General Revenue, Taxes, 
Legislative appropriation), subject to availability. If the Department cannot provide the match, it is the 
subrecipient’s responsibility to pay the State share percentage. 

 
 

2.3.5. Distribution of Funds 

In the distribution of funds for the Section 5311 Program, GDOT takes into account the non-urbanized population 
of each county.  The Section 5311 formula for allocation proportions project funds based on non-urbanized 
population and land area relative to the total for the state.  Only 70 percent of the project monies are apportioned; 
30 percent is set aside for discretionary programs and to supplement county and 
Congressional District allocations for eligible projects.  Demand for Section 5311 funding in Georgia under the 
current program guidelines can be met through the available 
federal allocation, state matching funds, and local match.    
 
All non-urbanized counties and cities in Georgia (i.e. all eligible applicants) are contacted annually by mail to 
inform them of the availability of funding under this program, including the method of application and how to 
obtain assistance in the application process. All projects that  meet  the  service  guidelines,  complete  the 
application requirements, include funding requests in the RTIP and have the local 
match are funded to the level justified by their actual capital and operating expenses. GDOT prepares an annual 
report comparing the actual distribution of funds by county with the proportions of rural population and land area 
in each  

 

2.4.  Project Duration 
For the application package, all Section 5311 capital and operating project(s) should cover a 12- month funding 
period (July through June).  The only exception will be to allow new programs scheduled to initiate service at mid-
year.  Projects will be funded on a yearly basis. 
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2.5.  Rural Transportation Assistance Program 
The Rural Transit Assistance Program  (RTAP) is intended to be a broad and flexible program of training, technical 
assistance, research, and other support services for non-urbanized transit. 

In keeping with the RTAP program objectives, the Department will place particular emphasis on fostering the development 
of State and local capacity for addressing the training and technical assistance needs to the rural/small urban transportation 
community. Additionally, the State Program will strive to improve the quality of information and technical assistance 
available through the development of training and technical assistance resource materials. 

 

2.5.1. Participation by Providers in Urbanized Areas 

RTAP funds should pay only for the proportion of project costs attributable to rural beneficiaries. When providers from 
urbanized areas participate in RTAP funded activities and are more than incidental beneficiaries of the training, GDOT will 
require those participants to cover a proportionate share of training costs. 

 

3.0  PRE-AWARD REQUIREMENTS AND PROCEDURES 
The purpose of this section is to provide guidance to GDOT and subrecipients in the pre- award stage of the grant 
management process of developing a draft grant application package.  It covers the requirements and procedures 
associated with the pre-award phase. 

 

3.1.  Planning 
 

General Planning Requirements 
The basis of the FTA application is a statewide Program of Projects (POP), developed through a statewide planning effort that 
incorporates local recipient needs under the pre-award stage; there are numerous activities and processes that must be 
completed in order to award grants. GDOT and its subrecipients are responsible for careful execution of pre-award 
procedures. 

GDOT and its subrecipients are also held accountable for adhering to FTA policies and procedures in this pre-award phase. 
The list of requirements is shown below in Figure 1 and further explained in sections of the SMP. 

Table 1: Planning Requirements 
 

Requirements Reference 

Public participation process 2.12.9 
 

Statewide Transportation Implementation Plan (STIP) 
 

2.9.1 

Program of Projects 2.9.2 
Coordinated planning requirements 2.9 
Environmental Protection 2.11 

 

Program-Specific Planning Requirements 
 

3.1.1. Rural Transportation Improvement Plan (RTIP) 
Sub-recipients are required to have an annually updated RTIP.  The RTIP is the programming document for 
projecting capital and operating expenditures for a four- year period which serves as the basis for developing the 
Section 5311 application each year.  Additionally, under 23 USC 135 and 49 USC 5304, all Federal funds 
programmed for transit projects must be included in a STIP.  Section 5311 is included in this requirement.   
Metropolitan Planning Organizations (MPO’s) are responsible for transportation planning and programming in 
metropolitan areas.   Where Section 5311 projects are being proposed within the  MPO’s  current  planning/study  
area boundaries, or which may include areas expected to become urbanized within 20 years, they must be included 
in the MPO’s Transportation Improvement Program (TIP) and subsequently in the State-wide Transportation 
Improvement Plan, STIP. 
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3.1.2. Coordination 

GDOT is required by FTA to assure that grant recipients under the 5311 program have provided for maximum coordination of 
transportation services. Coordination is defined as the joint action of two or more organizations to provide transportation 
services to the elderly and disabled. 
Such joint actions can include the common sharing of transportation facilities and/or 
equipment or cooperative arrangements, which improve service efficiency levels. 

 
Applicable Procedures 
 Subrecipients who wish to be considered for expanded Section 5311 operating funding or additional vehicles must 

advise their PTC before October of the year preceding the year of expansion. 
 PTCs prepare or update a local RTIP for each of their subrecipients every October; these are then submitted for 

inclusion in the statewide RTIP. 
− The operating budget for each local recipient‘s RTIP is largely based on the previous year’s budget and 

increased up to five percent for inflation in line items where permitted under GDOT Section 5311 budgetary 
guidelines. 

− Local capital projects must be incorporated in the RTIP so that the project can be integrated into the 
Statewide Transportation Improvement Plan (STIP) to be eligible for funding. 

 Once the RTIP and the budgets have been approved by the subrecipient Board of Commissioners or equivalent, this 
information is submitted to the PTCs by the Subrecipients as the final budget for the year. 

 The PTC reviews and enters budget and RTIP information into the RMIS system. 
 The 5311 Program Coordinator must approve the budget and project information entered by the PTC in RMIS and 

must enter all project information into the TEAM system. 
 Once the budget information is entered into RMIS and TEAM, the GDOT 5311 Program Coordinator can compile the 

budget and Program of Projects (POP) for the following year. 
 See SMP Section 2.9 for additional details regarding these procedures 

 

3.2.  Application 
The processes under this activity include the preparation of a grant application and the steps leading to its submission. These 
processes are designed to ensure that GDOT submits an application that is in compliance with all FTA requirements and that 
it can be processed by the Regional Office in a timely manner to prevent delays in making an award. 
 
General Requirements 
Application requirements common to all programs are defined the  in SMP, including procedures relating to certifications 
and assurances; documentation of legal, financial and technical 
capacity; labor certifications; and civil rights submissions. Figure 2 outlines these requirements 
and their location within the SMP. 

Table 2 General Application Requirements 
Requirements SMP Reference 

Certifications and Assurances 2.2.2 
Legal, financial, and technical capacity 2.2.3 
Labor Protection 2.10 
Title VI Submissions 2.12 

 

Program-Specific Requirements 

3.2.1. Applications to Federal Motor Vehicle Safety Administration (FMCSA) 

GDOT requires that Section 5311 subrecipients meet all safety and insurance requirements that are applicable under federal 
law and regulation for interstate trips if they carry passengers across state lines. Section 5311 operators who carry 
passengers across state lines must register with the Federal Motor Carrier Safety Administration (FMCSA) as interstate 
carriers depending on certain specific conditions: whether or not the organization is public or private (public entities are 
exempt), whether or not there is a municipal exemption (although it crosses a state line, if all service is within a municipality 
it is exempt), whether the service is taxicab service (a vehicle with seating capacity of less than seven is exempt, or whether 
the service is commuter (a single daily round trip in a vehicle with a capacity of less than 15) is exempt. A transit operator that 
is required to register with the FMCSA will have to meet FMCSA insurance requirements and identify a retained legal entity 
in each state where operations are authorized in order to provide an address where legal papers can be served in the event of 
legal action against the operator. Although Section 5311 recipients are exempt from the insurance limit requirements 
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that the FMCSA applies to private entities, they are required to maintain liability insurance at levels at least equal to the 
highest level required for any of the states in which transit service is operated. 

In there are three forms that a Section 5311 operator would need to submit to FMCSA. The first page is a copy of the form 
that needs to be submitted to the FMCSA to be eligible for this special financial responsibility provision that applies to 
Section 5311 operators. This form is not available on the FMCSA website, though the general application for a USDOT 
number is available online (www.fmcsa.gov). It is recommended that counties, cities, or TPO’s applying under this 
exemption print out or copy the applicable forms to request operating authority (OP-1(P) and a USDOT number (MCS-150)) 
(), and mail them in together with the request for special financial responsibility coverage form and a cover letter explaining 
the nature of the Section 
5311 entity. If the city or county contracts with a TPO for service operation, the letter should explain the contractual 
relationship of the TPO with the Section 5311 recipient (a city or county). 
A copy of the contract might also be needed to demonstrate the nature of the agreement. Forms certifying to the insurance 
levels must be sent by the insurance carrier to FMCSA within 90 days of the operator’s application. 

 

In addition, 5311 operators are supposed to be exempt from the FMCSA registration fee, but this needs to be requested in the 
letter. 

The FMCSA office in Atlanta can be found at: Federal Motor Vehicle Safety Administration 
Southern Service Center 
61 Forsyth Street, S.W., Suite 17T75 
Atlanta, GA 30303 

Voice:  (404) 562-3600 
Fax: (404) 562-3704 

Section 5311 operators should be aware that many FMCSA staff have not dealt with FTA grant recipients (their focus is 
interstate trucking and intercity/charter bus), and they are likely to be unaware of these provisions and exemptions. There 
are examples elsewhere in the country of Section 5311 operators being cited by FMCSA inspectors for not having a USDOT 
number and the appropriate insurance levels. In some cases the Section 5311 operators have found it easier to simply obtain 
the higher insurance levels applicable to private for-profit operators than dispute the FMCSA. Private entities operating for-
hire service that crosses state lines and not operating under an agreement that involves the FTA funding programs (Section 
5311) you are subject to additional, higher insurance requirements under the FMCSA. Private operators not 
funded by an FTA program who run vehicles with a seating capacity under nine passengers must carry at least the highest 
level of liability insurance coverage required by the states in which they operate. The regulation also requires non-FTA 
grantees operating vehicles with a seating capacity of 9-15 passengers to carry a minimum of $1.5 million coverage, and for 
vehicles with a seating capacity of 16 passengers or more a minimum level of $5 million. 

Private operators must identify a retained legal entity or “process agent” in each state where operations are to be 
authorized (a location where legal papers can be served in the event that the transit agency faces legal action).  The 
USDOT provides a list of some of the companies providing this service  

Federal requirements exempt services operated by local governments and those operated under an agreement with 
Section 5311 funds from the higher insurance coverage required of private operators. However, it is recommended 
that the provider carry documentation of exemption (either proof of local government  ownership  and operation,  
or  the  exemption  granted  by  FMCSA)  on  board  all  vehicles engaged in interstate travel. 

Medical Assistance transportation providers may also need special coverage for long- distance trips.  Check with 
your insurance carrier to determine your geographic coverage ranges. 
 

Procedures 
 

3.2.2. Application Package  

 Each grant application must contain the applicable certifications and assurances, authorizing resolution, labor 
certifications and civil rights submissions defined in the SMP. 

 Subrecipients must provide a complete project description (1-2 pages) of all their projects to be included in the 
application to their respective PTC. 

 Subrecipients must at a minimum include project scope and milestone information that will: 
− Identify the geographic area to be served (including maps). 
− Identify the type of service provided (e.g., fixed route, demand response). 
− Identify who will operate the service. If the service is or will be provided by a private operator under 

contract with the subrecipient, identify the contractor and include a copy of the existing contract or 
proposed contract. 

− Describe the special efforts that are being made to provide transportation services to persons with 
disabilities, using the Certification of Equal Access for Persons with Disabilities form. 

− Describe the accessibility of the subrecipient's system to persons with disabilities. 
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− For Operating Projects, subrecipients must also: 
o Identify the project period by fiscal year. 
o Discuss farebox recovery and service schedules. If brochures are available providing this 

information, copies should be attached. 
o Itemize and estimate cost of transit service operation in the project budget. 

− For Capital Projects, subrecipients must also: 
o Provide adequate description of the transit vehicles being procured (i.e. quantity, type, passenger 

capacity, vehicle length, fuel type, service life. 
o Indicate procurement type being utilized—either State Contract or Local Procurement. 
o For procurements utilizing the State Department of General Services Contract include a draft 

purchase order to the contract approved vendor. 
o For procurements using local methods, a Request for Proposals (RFP) must be included with the 

application for review and approval by the Intermodal Division prior to their release. Allow a 
minimum of four (4) weeks for review and approval. 

o If vehicles are for fleet expansion include, a justification for expansion and a statement regarding 
number of vehicles in current fleet. Justification includes the need to replace vehicles, the need to 
purchase additional vehicles to supplement services, or any other programmatical purpose. 

o If vehicles are for replacement, include current fleet information for vehicle being replaced. 
 Subrecipients must provide required description of efforts to coordinate services with social services agencies. 
 Subrecipients must provide required documentation of a public hearing opportunity (Capital Projects Only). 

Documentation to be included is listed below: 
− the name of the newspaper and date of publication 
− a copy of the published notice or notices 
− if a hearing is held, include a copy of the transcript; if there are no requests for a hearing, include a copy of 

the second notice* and state that no hearing will be held because no requests were received; if the original 
notice states that a hearing will be held and no hearing is held because no interested persons are present, 
document this fact. 

*The purpose of the first notice is to announce the hearing opportunity and to solicit requests for the 
hearing. If no requests are submitted, the second notice states that there will be no hearing due to a lack of 
requests, or if requests are submitted, the date and time of the hearing is given. 

 Subrecipients must develop a realistic budget, to include an estimate of actual administrative and operating costs, 
rather than basing their budget on known funding sources and amounts. Subrecipients should use the Sample 
Operating Budget Form when completing their operating budget and the Sample Capital Budget Form when 
completing their capital budgets. 

− If projected costs exceed available funding, they will need to scale back services, increase their local match, 
or secure additional funding from other sources. 

− All projected increases in budget line items from the current year‘s budget must be explained and justified in 
the annual grant application. 

− Separate accounts for farebox and purchase of service. must be documented. GDOT does not approve 
transferring funds from drug/alcohol testing and training line items to other line items without prior 
approval from the Program Coordinator. This is to ensure that sufficient funds will be available for any 
required testing and to encourage systems to take advantage of training opportunities. 

 Subrecipients should provide an explanation of the most recent year‘s financial performance, including any balances 
left in the budget and/or expenses incurred but not reimbursed. (A copy of the final reimbursement request for the 
most recent year must be attached). 

− An explanation of the program income, excluding capital, must be included for the last calendar year, the 
projected current year and the projected application period. 

− Subrecipients should attach all active and proposed POS contracts along with the POS Computation 
Worksheet. Subrecipients may refer to the POS Computation Example for guidance. 

 The POS Contract(s) should follow the example in the SMP and Grant Application. At a minimum the contract must 
include the following: 

− Date of contract execution 
− Legal names of contracting parties 
− Details of transportation services to be provided, for example: 

o Number of hours per day 
o Number of days per week 
o Number of vehicles to be used per day 
o Service destinations 

− Basis for payment to the provider (Total payments should at a minimum cover fully allocated costs) 
− Contract duration; start and end dates. It is required that the POS contract run on a State Fiscal Year cycle 

(July-June) 
• Subrecipients should complete the Operating Assistance Reimbursement Invoice. An electronic version of this 

form is provided for use by subrecipients. 
− In the electronic version, the contract budget is entered at the beginning of the year. Each month, the 

subrecipient enters their expenses, and the entries for the reimbursement form will be calculated and 
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inserted electronically. 
 The subrecipient transmits the electronic sheet to their PTC, but also prints out the reimbursement form, signs the 

hard copy, and submits it by mail to the PTC. 
− The reimbursement form incorporates the current treatment of POS revenue as revenue or match, based on 

the budget that is entered, and it will be consistent with the reimbursement elements of the RMIS on-line 
management information system. 

− All increases in budget line items from the current year‘s budget must be explained and justified. Separate 
accounts for farebox and purchase of service, (if applicable) must be documented. 

− All purchase of service agreements should at a minimum recover the fully allocated costs. If no fare is 
charged, the subrecipients are responsible for covering the ten (10%) percent farebox requirements. 

− FTA program funds may not be used as a source of local match for other FTA programs, even when used to 
contract for service. For example, if a Section 5310 subrecipient has a service contract to buy service from a 
Section 5311 provider, the Section 5311 provider may not use the revenue from the Section 5310 service 
contract as local match for other FTA grants. 

− Funds received by POS may be treated as local rather than Federal funds as long as other than USDOT 
funds are used. Income from contracts to provide human service transportation may be used either to 
reduce the net project cost as revenues or to provide a local match for Section 5311 operating assistance. In 
either case, the cost of providing the contract service is included in the total project cost. 

− In the application budget, POS may be treated either as a revenue or local match. If POS is treated as 
revenue, then the subrecipient will subtract POS revenues from Total Expenses along with farebox revenues 
to derive the Net Operating Deficit. If POS is treated as local match, then the subrecipient will subtract only 
farebox revenue from total expenses to derive the Net Operating Deficit. Although POS appears in two 
places on the budget application form, it is only to be entered in one place depending on how it is treated, 
either as revenue or a local match. 

 Subrecipients should complete the budget for the application period using the format as shown in Sample Budget 
Form (Projected expenses should balance with projected revenues for the application period). 

 Subrecipients should use the Grant Application Cover Sheet and Checklist to complete their draft application. 
 The PTCs receive the completed draft grant applications from each subrecipient and review for compliance, accuracy 

and completeness. 
 The GDOT PTCs must ensure that subrecipients include in their applications a transcript of the oral proceedings at 

each public hearing conducted. A copy of the transcript, advertisements and publisher affidavit must be incorporated 
into subrecipient applications. PTCs should use the Public Hearing and Private Enterprise Coordination 
Certification Checklist to verify compliance to these requirements. Once complete all application materials are 
sent to the 5311 Program Coordinator. 

 The 5311 Program Coordinator reviews requested budgets including all the various elements: 
− Most recent year‘s financial performance, including any balances left in the budget and/or expenses 

incurred but not reimbursed. 
− Subrecipient explanation of the program income, excluding capital, for the last calendar year; the projected 

current year and the  
− All active and proposed POS contracts and Services provided for the Department of Human Resources 

(DHR) or the Department of Community Health (DCH) or other social service programs that are 
reimbursed to cover the fully allocated operating cost, or FAOC, including POS Computation Worksheet. 

o Subrecipients should ensure that POS revenue meets FAOC and is reflected as such in the 
worksheet. 

− Copies of all Purchase of Service Contract(s) executed after the application is submitted. 
 Subrecipients must notify all private providers operating in the service area through a published notice or individual 

letters and annually review existing services. 
 The published announcement may be combined with the Opportunity for Public Hearing Notice with a public 

comment period of at least 15 days. 
 As part of the application approval process, the 5311 Program Coordinator must ensure that all private for-profit 

providers have been notified of the proposed project and that they have had adequate opportunity to present their 
views and offer service proposals for consideration. Data from subrecipients on this matter is collected. 

 The 5311 Program Coordinator must ensure that the application contains information on the following topics: 
− A description of current participation of private providers in Section 5311 supported services. 
− A description of all efforts to provide written notice to private providers of proposed services. 
− A description of all forums, meetings, hearings, or other opportunities for involving the private sector early 

in the project selection process. 
 The Subrecipient addresses the requirements mentioned above in the application process by completing and signing 

the Private Enterprise Coordination Certification. 
 The PTC must ensure that language for advertisement is included in the application package, and the Private 

Enterprise Coordination Certification that is included in the application is a certification of the publication of 
the advertisement and of letters sent to the identified private sector providers in the service area. 

 The remaining items below are to be addressed, as appropriate, and maintained on file and kept current by the PTC. 
These include: 

− Methods for periodically reviewing services to determine whether they can be provided more efficiently by 
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the private sector. 
− Description of private sector proposals, if any, offered for consideration and the rationale for inclusion and 

exclusion. 
− Any locally established criteria for making public/private service decisions. 
− The local methodology for making true cost comparison when there are two or more operators interested in 

providing service. 
− Any complaints from private operators and how these were resolved. 
− Description of the local mechanism for resolving conflicts or complaints involving private operators. 

 The PTCs should utilize the 5311 Private Enterprise Coordination Checklist to ensure inclusion of Private 
Enterprise Coordination requirements in the grant application. 

 

3.2.3. Submittal of Applications to FTA 

 The 5311 Program Coordinator reviews all subrecipient applications and proposed budgets before entering 
subrecipient data into TEAM. 

 The 5311 Program Coordinator reviews the allocations for the year to ensure that subrecipients are not applying for 
more funds than are allowable. 

 The 5311 Program Coordinator coordinates with subrecipients to resolve any issues found in the draft application. 
 The 5311 Program Coordinator consolidates and includes the approved subrecipient budgets in the application 

package to be submitted to FTA. 
 The 5311 Program Coordinator is responsible for submitting the application for 5311 funds in TEAM. The application 

should include all the required information related to: 
− Project Information 
− Budget Information 
− Project Milestones 
− Project Environmental Findings (if applicable) 
− STIP Information 

 The completed application package should also include all of the required application contents, as specified in the 
Grant Application Cover Sheet. The required documents include, but are not limited to: 

o Certifications and Assurances of the Subrecipient for the 5311 Project Application 
o Certifications and Assurances of the Regional Agency/Transportation Planning Agency 
o Authorizing Resolution 
o Certification of No Intent to Provide Charter Service 
o Special Section 5333(b) Warranty for Application to the Small Urban and Rural Program 
o Civil Rights 
o Substance Abuse Certification 
o ADA Equivalency Analysis for Demand-Responsive Public Transportation 

 The 5311 Program Coordinator consolidates and develops the program draft application and enters it into TEAM for 
FTA review. 

 Once the application is submitted in TEAM, the 5311 Program Coordinator communicates any changes to the FTA or 
makes the changes recommended by the FTA during their review of the application. 

 The 5311 Program Coordinator modifies the draft application according to any comments provided by FTA after 
submission of the draft application in TEAM. 

 GDOT Director of Intermodal Programs or designee submits or authorizes the final application to FTA in TEAM.  

 

4.0  AWARD, POST-AWARD, AND CLOSEOUT 
Procedures for the award, post-award and closeout stages of the grant life-cycle are common to all FTA programs, and are 
therefore contained in the SMP. Figure 6 summarizes the requirements and procedures that apply. 

Figure 6: Award, Post-Award and Closeout Requirements 
 

Requirements Reference 

Grant Obligation and Award 2.2.5 

Funding and Contracts Setup (see Financial Management Procedures) 2.4.8 

Procurement 2.6 

Invoice Submittal and Payment Reimbursement 2.3.2 
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Fixed Assets 3.1 

Monthly Accounting Systems Reconciliation 2.3.3 

Reporting, including DBE Reporting, Financial Reporting, Milestone Progress 
Reporting, Construction Progress Reporting 

 

2.3 

Progress Reporting 2.3.5 
2.3.12 

Charter Service 2.15 

Title VI Audits 2.12.12 

A-133 Audits 2.5 

Budget Revision and Amendment 2.4.7 

Oversight 2.2.6 

Closeout 2.2.11 
 

Program-Specific Requirements 
The following requirements and procedures are unique to the 5311 program. 

 

4.1.    National Transit Database 

Requirements 
GDOT must collect, record, and report financial and non-financial data in accordance with the Uniform System of 
Accounts (USOA) and the National Transit Database (NTD) Reporting Manual as required by 49 USC 5335(a).    NTD is 
FTA’s primary national database for statistics on the transit industry.  Recipients of 5311 funds are required by statute to 
submit data to the NTD.   This is accomplished through an annual reporting process.  The annual report is to contain 
information for each rural operator receiving 5311 funds, on capital investment, operations, and service provided utilizing 
these funds. Specific items include: 
    Agency identification and contact information 

    Service type(s) 

    Total annual revenue 

    Sources of revenue (fares, contracts, local, state, federal assistance) 

    Total annual operating costs 

    Total annual capital costs 

    Fleet size and type 

    Related fleet facilities 

    Service data by type of service (annual vehicle miles, annual vehicle revenue hours, regular and sponsored unlinked 
passenger trips, total trips) 

    Safety data (reported incidents, fatalities, injuries) 

By statue, the state agency (in this case, GDOT) is responsible for collecting and providing the NTD data regarding each 
5311 subrecipient in the state.   Data entry is through an on-line database entry program sponsored by FTA.  The reporting 
of this data occurs approximately 3-5 months after the end of GDOT’s fiscal year.  The 3-5 month window is based upon 
when FTA releases the annual update to the reporting requirements for this program which occurs during that time period. 
 
Applicable Procedures 
GDOT responsibilities: 

For Section 5311 subrecipients, the Public Transit Coordinators assemble information from each of the rural operators for 
each District.  This information is then entered by the Public Transit Coordinators into GDOT’s RMIS. It is the Public 
Transit Coordinators’ responsibility to monitor and obtain the necessary information for the timely retrieval of such 
information into the NTD database. The 5311 Transit Planner will monitor RMIS submissions on a bi-monthly basis. 

The 5311 Transit Planner then utilizes the RMIS to extract the required NTD reporting data from the various RMIS 
reports such as the Section 5311 Service Criteria Review and the Contract Status Reports.   The Transit Program 
Coordinator also utilizes the quarterly reports and the final closeout report to extract the necessary NTD data. 
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The 5311 Transit Planner utilizes the data collected from these various sources of information to prepare the annual RU-10, 
RU-20 and RU-30 NTD reports. A RU-20 report must be completed for each of the Section 5311 transit providers.  The 
Transit Program Manager or designee will review NTD data submittals on a quarterly basis and have inconsistent 
numbers reconciled.   

Upon completion of entering the required data into the NTD on-line database, the Transit Program Manager is required to 
notify the NTD that their submission of data for that reporting year is complete. At that point, the data in the NTD system is 
locked and reviewed. After official submission of the NTD data, the NTD contractors will review the data for oddities, 
exclusions and in relationship to previous years. Any questions regarding the data will be transmitted back to GDOT for 
clarification.   Clarifications may require not only the 5311 Transit Planner to answer but also the Public Transit 
Coordinators and rural operator as well. 
 
Subrecipient responsibilities: 
The subrecipient’s responsibilities are to ensure that their overall program reporting requirements are kept up-to-date and 
are accurate. The RMIS was developed for GDOT prior to As such, the RMIS information is not structured for a straight 
forward retrieval into the NTD database.   This stresses the importance of keeping all reporting requirements up to date.  In 
addition to the RMIS, this also includes the quarterly reports and the final closeout. 

The subrecipients should work closely with their Public Transit Coordinators to ensure the required NTD reporting data is 
being reported accurately and in a timely manner.  The rural operators should allow periodic on-site monitoring and 
program assessments by their Public Transit Coordinators so that there consists of a QA/QC process in place. 
 

5.0  FORMS, CHECKLISTS & TEMPLATES 
Most of the forms required during the pre-award, award, post-award, and closeout stages are included in the SMP. 

The forms that are specific just to the 5311 program are listed in the following table. 

Pre-Award Phase 
 

Special Section 5333(b) Warranty for Application to Small Urban and Rural Vehicle 

 
 

Post-Award Phase 
 

American Disabilities Act Equivalency Analysis 

Substance Abuse Certification 

Quarterly Rural Transportation Monthly Reporting Form 
 

6.0  SECTION 5311(F) 
FTA Circular 9040.1(f) dated April 1, 2007 provides guidance on the Section 5311 program. Chapter VIII of the Circular 
describes specific requirements for the Section 5311(f) Intercity Bus program. Except for those requirements, all of the other 
aspects of the Section 5311 apply to the Section 5311(f) program. All applications for 5311(f) funding will be subsumed into 
the overall Section 5311 funding allocation to GDOT.The purpose of this chapter is to provide guidance on those areas of 
procedure that differ between the 5311 and the 5311(f) programs. Those differences and additional requirements as well as 
new definitions are noted in this chapter. 

 

6.1.  Program Overview 
The Section 5311(f) program provides federal funding for planning, capital, and operating activities to support intercity bus 
transportation. 

The Georgia Intercity Bus Program utilizes the FTA Section 5311(f) Intercity Bus Program to provide assistance to public 
transportation providers serving points throughout the state, both rural and urban. The GDOT’s OIP is the designated state 
agency to implement this program. 

Fifteen percent of the state’s total Section 5311 allocation is used for the Section 5311(f) program in Georgia, as called for in the 
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FTA guidelines. GDOT is required to expend at least 15 percent of its apportionment for the intercity bus program, unless 
―the chief executive officer of the State certifies to the Secretary of Transportation, after consultation with affected intercity 
bus service providers, that the intercity bus service needs of the State are being met adequately. 

Only private, for-profit intercity carriers providing services which meet the FTA program definitions of intercity services are 
eligible for this program. The program consists of three elements: Vehicle Purchase, Signage, and Marketing. No operating 
assistance is currently provided by GDOT under this program. Under the Vehicle Purchase program, intercity bus coaches 
have been purchased by GDOT for lease to eligible service providers. To date, Greyhound Lines and Southeastern Stages have 
leased 15 lift- equipped intercity coaches through the program. Of the total project cost 80 percent is federal while the 
remaining 20 percent is the local match from the private carriers. The vehicle lease holders are required to submit quarterly 
utilization reports to GDOT, and the vehicles are periodically inspected by GDOT. Other projects have been funded under the 
signage and marketing programs, including trailblazer signs to intercity bus stations, and a marketing campaign to alert users 
when the Greyhound station in Atlanta was relocated. 

 

6.1.1. Eligible Recipients 

Funding may be available to a public or private non-profit organization for the direct administration of intercity bus 
operations after consideration of participation by private for- profit organizations. 

The definition of a Subrecipient in Section 5311(a)(2) includes an operator of intercity bus 
service that receives Federal transit program grant funds through a State or Indian tribe that is a 
direct recipient. In some instances, certain intercity bus providers may be unwilling or unable 
to accept the terms and conditions the State applies to Subrecipients and may prefer to maintain a contractual relationship, 
in order to isolate the remainder of their operations from Federal requirements related to a grant. The State may use either 
mechanism to provide assistance to private operators for intercity bus service. In either case, the State should use a merit-
based selection process to ensure that the private operator is qualified, will provide eligible service, can comply with Federal 
and State requirements, and is the best, or only, provider available to offer service at a fair and reasonable cost. 

 

6.1.2. Eligible Projects 

Assistance under Section 5311(f) must support intercity bus service in rural areas. Section 
5311(f) specifies eligible intercity bus activities to include 

Below are examples of eligible intercity bus projects: 

 Planning and marketing for intercity bus transportation. 
 Capital grants for intercity bus shelters. 
 Joint-use stops and depots, operating grants through purchase-of-service agreements. 
 User-side subsidies and demonstration projects. 
 Coordination of rural connections between small public transportation operations and intercity bus carriers. 
 Purchase of vehicles or vehicle related equipment such as wheelchair lifts for use in intercity service. 
 Operating grants through purchase-of-service agreements. 
 Improvements to existing intercity bus terminal facilities for rural passengers, modifications to transit facilities to 

facilitate shared use by intercity bus and rural transit operators, operating assistance to support specific intercity 
route segments, and applications of Intelligent Transportation Systems (ITS) technology for coordinated information 
and scheduling. 

This listing does not preclude other capital and operating projects for the support of rural intercity bus service. For example, 
the State may provide operating assistance to a public or private non-profit organization for the direct operation of intercity 
service after appropriate consideration of participation by private for-profit service providers. Capital assistance may be 
provided to purchase vehicles or vehicle related equipment such as wheelchair lifts for use in intercity service. Charter and 
tour services are not eligible for FTA assistance. See 49 CFR part 
604. 

 

6.1.3. Eligible Service and Service Areas: 

For the purpose of this provision, FTA defines intercity bus service as regularly scheduled bus service of the general public 
that operates with limited stops over fixed routes connecting two or more urban areas not in close proximity, that has the 
capacity for transporting baggage carried by passengers, and that makes meaningful connections with scheduled intercity bus 
service to more distant points, if such service is available. (Urban area is defined very broadly in 49 U.S.C. 
5302(a)(16) as ―an area that includes a municipality or other built-up place that … is 
appropriate for a local public transportation system to serve individuals in the locality.) Schedule information for intercity 
bus service is typically maintained in the Official Bus Guide (Russell‘s Guide). Connection to the national network of intercity 
bus service is an important goal of Section 5311(f) and services funded must make meaningful connections wherever feasible. 
Intercity bus projects may include package express service, if it is incidental to passenger transportation. The definition of 
intercity bus does not include commuter service (service designed primarily to provide daily work trips within the local 
commuting area). Intercity service is not limited by the size of the vehicle used or by the identity of the carrier. Intercity bus 
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does not include air, water, and rail service. While most of the public transportation service assisted under Section 5311 
covers large distances because of the nature of the areas served, not all long distance trips are included in the definition of 
intercity service. For example, service, which provides extensive circulation within a region (in contrast to regular but 
infrequent service from limited points in the community of origin to limited points in the destination community), is not 
considered intercity service, although it may be an eligible public transportation service. Similarly, service that only 
incidentally stops at an intercity bus facility among other destinations within the city at either end of a route that covers a 
long distance, without regard to scheduled connections, is eligible for Section 5311 assistance as public transportation, but is 
not an intercity feeder service. Likewise, commuter service is excluded because it is considered a local public transportation 
service, eligible for assistance under Section 5311 but not counting toward the required percentage for Section 5311(f). 

 
 

6.2.  Pre-Award Requirements and Procedures 
The legislative history of Intercity Bus (ICB) indicates that the assessment of intercity bus needs be made ―relative to other 
rural needs in the State. Should GDOT certify that its needs are met, it must demonstrate that it has assessed statewide 
intercity mobility needs no more than four years before the date of the certification. 

 
Requirements 

 

6.2.1. ICB Certification 

GDOT must expend at least 15% of its Section 5311 apportionment for t  intercity bus programs, under the Chief 
Executive Office of the State certifies that the State of Georgia‘s needs are being adequately met.  A partial 
certification is required if GDOT wishes to expend less than 15% of its apportionment. 

 

6.2.2. Consultation Process 

GDOT must ensure that potential ICB projects are reflected in the POP based on consultation with intercity 
business carriers.  The venues to carry out consultation efforts may be different than those in the Section 5311 
program. 

The 5311(f) Transit Program Coordinator conducts a number of consultation activities on an annual basis, during 
January and February of each year. These initiatives are identified in the following procedures. 

 
ICB Certification Procedures 
Below are the procedures to be followed: 

1.   In December of each year, the 5311(f) Transit Program Coordinator verifies that at least the full 15% apportionment 
will occur. Intercity bus transportation needs will be assessed for the entire state relative to other rural needs in the 
state. 

2.   If GDOT intends to use less than 15% of its apportionment, the Transit Program Coordinator must gather data from a 
statewide intercity modality needs assessment conducted no more than four (4) years before the apportionment 
determination. The assessment of the intercity bus needs is normally included in the development of the Coordinated 
Public Transit-Human Services Transportation Plan. 

3.   Once confirmed, the Transit Program Coordinator prepares the Letter for the Governor or his designee‘s signature, 
and routes the letter to FTA for review and approval. 

 

Consultation Procedures 
Below are the procedures to be followed: 

    Inform intercity bus carriers of the State‘s rural planning process and encourage their participation in that process, 
and if GDOT is considering possible certification, provide an opportunity to submit comments and/or request a public 
meeting to identify unmet needs and discuss proposals for meeting those needs. 

    Include intercity providers‘ participation in scheduled meetings, such as GDOT transit meetings and public transit 
conferences. 

    Meet with individual intercity providers periodically and with major carriers via Internet and email contact, as well as 
with American Bus Association, ABA and the National Bus Association. 

    Notify potential providers either through direct mail or advertise in various locations around the State of availability of 
funds for the current year’s intercity bus program. 

    Inform intercity bus providers about the development of the locally developed, coordinated public transit-human 
services transportation plans and encourage their participation. 

    Solicit comments through direct mail and advertise in newspapers in various locations around the State if the State 
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intends to certify, unless needs are identified. 

    Ensure that Intercity Bus Projects are included in the annual 5311 POP. 
 

6.3.    Award Procedures 
Project applications must be solicited by GDOT annually. Selection of payments to be funded should be made based on pre-
determined selection criteria. Additional detail about the Award process in the SMP. 

 
Procedures 
Below are the procedures to be followed: 

 The Section 5311(f) Transit Program Coordinator, in conjunction with the GDOT Purchasing Office, establishes 
project evaluation criteria in areas such as the following: 

− Identification of Needs (25 pts) 
− Utilization of Services (20 pts) 
− Coordination of Efforts (15 pts) 
− Availability of Safety and Training (15 pts) 
− Financial Engagement/Grants Capability (15 pts) 
− Local Commitment to Transit (15 pts) 
− The Transit Program Coordinator should Distribute Applications to potential Subrecipients in March. The 

format and instructions for applications should be provided to potential applicants. 
− The Transit Program Coordinator should hold application workshops at designated locations in each 

District. 
− The Transit Program Coordinator should work with potential Subrecipients on application issues, offering 

guidance and advice 
 The Transit Program Coordinator should ensure the receipt of applications by June 15, 2010 by following-up on 

application status at least once every two weeks beforehand. 
 In conjunction with the GDOT Purchasing Office, the Transit Program Coordinator establishes the evaluation 

committee and ensures that all staff understand how to rate each application. 
 The Transit Program Coordinator forwards complete applications and recommendations to the Intermodal 5311 

Program Coordinator. 
 The Review Committee meets to rank projects and make funding decisions and provides results to Section 5311(f) 

Transit Program Coordinator in July. The GDOT Purchasing Office ensures that all FTA provisions are included in 
ICB contracts. 

 The Transit Program Coordinator receives the evaluation committee‘s recommendations and forwards to the 5311 
Program Coordinator. 

 The Intermodal 5311 Program Coordinator prepares list of funded projects for distribution to the Subrecipients by the 
Section 5311(f) Transit Program Coordinator in August. 

 The Transit Program Coordinator works with the Contracts and Fiscal Services Manager and the GDOT Purchasing 
Office to prepare standard agreements for signature in October. 

 

6.4.  5311(f) Forms 
Most of the forms required during the pre-award, award, post-award, and closeout stages are included in the SMP. 

The forms that are specific just to the 5311(f) programs are listed in the following table. 

Pre-Award Phase 
 
 

Application for Motor Property Carrier and Broker Authority 
 

Post-Award Phase 
 
 

Sample ICB Lease Agreement 
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7.0 Additional Planning Guidance 

7.0.1 Criteria for Project Approval 
A project may be approved if the costs are reasonable, necessary and justified as detailed in the project description portion of the 
application. In addition, project approval is dependent on the following: 

1. Compliance with Service Policy guidelines; 

2. Completion of an application including the Project Description and Compliance Requirements; 

3. Inclusion of capital and/or operating assistance requests in the RTIP. 

7.0.2 Eligible Project Expenses 
The GDOT Section 5311 program makes available two types of assistance to sub recipients; Capital and Operating assistance. 
Capital assistance provides funding for the purchase of equipment needed to provide public transportation and facilities, while 
Operating assistance provides funding towards the provision of services. Under the Georgia program, administrative costs are 
treated as part of the operating budget and funded at the same ratio as Federal to local funds. 

7.0.3 Restrictions on Eligible Operating Expenses 
Federal funding may be applied to system operational deficits subject to availability of funds. Federal participation is allowed up 
to 50 percent of the eligible net operating deficit/expenses. ( Eligible gross operating expenses less operating revenues). These 
expenses must be reasonable, necessary and justified. Eligible operating expenses are those costs directly related to system 
operations and at a minimum include, driver, mechanic, and dispatcher salaries, licenses, vehicle insurance, drug/alcohol testing, 
uniforms, fringe benefit, maintenance and repairs (includes oil, tire and parts), and fuel. Monthly service fees for cell phones 
and/or two-way radio services are eligible operating expenses. Operating revenues include farebox and agency contract revenues. 
At the local sub recipient’s discretion, purchase of service, contract revenue may be treated as operating revenues or local match. 
Georgia policy requires a minimum of ten percent farebox recovery. GDOT may consider interest on short-term loans for 
operating assistance as an eligible administrative expense. However, such interest on short-term loans may only be 
considered as an eligible expense with the prior written approval from the Intermodal Programs Division. 
Policy on Allocation of Costs between Operating and Administrative Actual costs attributable to the administration of 
the project should be included as operating expenses, and as operating expenses they are reimbursed at the same ratio as all 
operating expenses (up to 50% of the net operating deficit, subject to available Federal funds). Administrative costs can include 
director, supervisor, bookkeeper, and secretary salaries, training/travel, marketing, telephone, office supplies, standard overhead, 
computer software, and rental/lease expenses (including spare vehicle lease expenses). Audit expenses are included as an eligible 
expense. GDOT’s goal is to limit administrative expenses to 20 percent of total operating expenses, and the 20 percent guidelines 
are used as evaluation criteria. If budgeted administrative costs exceed this level, GDOT requires additional justification 
supporting the request. 

Indirect costs are expenses not readily identified with a particular activity but are necessary for the operation of the system. These 
costs are not ineligible costs but they must be based on a documented cost allocation plan and submitted to GDOT for approval. 
Examples of such costs are; Fringe Benefits and overhead costs. 

7.0.4 Policy on Eligibility of Capital Costs 
GDOT Intermodal office purchase vehicles to replace existing transit vehicles that have reached the end of their useful life based 
on GDOT’s Intermodal Office useful life standards, or may purchase vehicles for service expansion if so indicated based on unmet 
demand and high utilization of the existing fleet. Transit providers are not allowed to make direct purchases of any transit 
vehicles. The Intermodal Programs Division currently assumes the responsibility of purchasing vehicles statewide. No vehicles 
should be purchased as spares, or as additions to a fleet that would displace other operating vehicles to the role of spares or for the 
exclusive use for purchase of services. In the event a vehicle is down due to major vehicle repairs, back-up vehicles are available 
for short-term lease at $.10 per mile. Lease vehicle expenses are treated as eligible operating expenses. GDOT recognizes that the 
use of computers can assist public transportation operators by facilitating the effective use of operations and fiscal information to 
improve public services and in contrast to past practices, laptop computers are now considered eligible capital expense.  

Regarding the purchase of lift-equipped vehicles, GDOT enforces the Federal equivalency requirement “that prior to purchasing 
or leasing of new vehicles for use in a system, the operator shall ensure that the vehicle is readily accessible to and usable by 
individuals with disabilities.” The exception to this is, “if the system, when viewed in its entirety, provides a level of service to 
individuals with disabilities, including individuals who use wheelchairs, equivalent to the level of service it provides to individuals 
without disabilities, it may purchase new vehicles that are not readily accessible to and usable by individuals with disabilities.” 
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Equivalent service is evaluated with respect to the following service characteristics: 

1. Response time, 

2. Fares, 

3. Geographic area of service, 

4. Hours and days of service, 

5. Restrictions on trip purpose, 

6. Availability of information and reservations capability, 

7. Capacity constraints. 

Local applicants are required to demonstrate compliance with the above prior to receiving vehicles not equipped with ADA 
accessible equipment. A new Certification of Equal Access (Exhibit 13 of the Administrative Guide) is included as part of the Grant 
Application. All systems must have, at a minimum, one, ADA wheelchair equipped vehicle available for service. However, GDOT 
requires that each Section 5311 provider must meet the current demands of the disabled population, and if one liftequipped 
vehicle is not sufficient to meet that demand, then additional lift-equipped vehicles must be provided. 

7.1 Charter Service Policy 
Section 5311 subrecipients and their contractors are prohibited from using federally-funded equipment and facilities to 
provide charter service. GDOT does not allow its subrecipients to provide charter services. The only allowable exception would 
be in cases where a transit provider has to provide transit services to or transport governmental official(s), such as local 
government staff and elected officials. Such services or transportation MUST be reported to GDOT and also to FTA using the 
TEAM reporting module. The transit services/transportation provided to government or elected officials must not exceed 80 
hours in a given year. (For more information on charter service, please read 49 CFR 604.) As a condition for continuous FTA 
funding, subrecipients are required to annually sign a certification of no intent to provide charter services with their 
applications. This prohibition applies to bus and van services provided by direct recipients, subrecipients, or TPOs that provide 
bus or van services funded by FTA. 
 
What is Charter Service? 
Charter service refers to transportation provided by a recipient or subrecipient at the request of a third party for the exclusive 
use of a bus or van for a negotiated price. The following features may be characteristic of charter service but does not include 
demand response services to individuals: 

(I) A third party pays the transit provider a negotiated price for the group 
(II) Any fares charged to individual members of the group are collected by a third party 
(III) The service is not part of transit provider’s regularly scheduled service, or is offered for a limited period of time; or 
(IV) A third party determines the origin and destination of the trip as well as the scheduling; or 
(V) Transportation provided by a recipient to the public for events or functions that occur on an irregular basis or for a 
limited duration and (i) A premium fare is charged that is greater than the usual or customary fare. (ii) The service is 
paid for in whole or in part by a third party. 

7.2 GDOT Meals-on-Wheels Service Policy 
The purpose of the Section 5311 program is to provide funding and assistance for public passenger transportation services. FTA 
does not explicitly prohibit meals-on-wheels programs under the Section 5311 program. However, incidental use of a Section 
5311 vehicle for non-passenger transportation on an occasional or regular basis must not result in a reduction of service quality 
or availability of public transportation service. 
Specific language on this topic can be found in FTA Circular 9040.1F, which provides guidance on the administration of the 
transit assistance program for nonurbanized areas under 49 U.S.C. § 5311. 
 
Transit service providers receiving assistance under Section 5311 may coordinate and assist in providing meal delivery service 
for homebound persons on a regular basis if the meal delivery service: 

1. Does not conflict with the provision of transit services. 
2. Does not result in a reduction of services to transit passengers. 
3. Covers the fully-allocated cost of providing the service – it is expected that the operating costs attributable to meal 
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delivery will be assumed by the nutrition program which provides the meals. 
GDOT requires that operators providing meals-on-wheels service charge the fully-allocated cost of providing this service. A 
subrecipient can calculate their fully-allocated hourly operating cost using the fully-allocated cost form provided in Appendix H. 
This form must be included in the application package if a subrecipient intends to provide meals-on-wheels services (which 
should be explicitly mentioned in the application description of services). A subrecipient must also keep a separate accounting of 
all the meals-on-wheels miles operated by each vehicle, which will be subtracted from the actual mileage on a vehicle when 
assessing useful life replacement purposes. 
 
Finally, there are restrictions to Section 5311 capital assistance. Specifically, funds may not be used to: 

1. Purchase special vehicles used solely for meal delivery 
2. Purchase vehicles used solely for purchase of service contracts 
3. Purchase specialized equipment – i.e. racks, heating units, or refrigeration units related to meal delivery. 

Section 5311 operators providing service to the DHS Coordinated Transportation program should be aware that it does not fund 
or provide meals-on-wheels services. Any such service operated by Section 5311 operators must be under a separate contract 
with the Area Agency on Aging in that locality. 
 

7.3 Purchase of Non-Lift Equipped Vehicles 
GDOT requires that all Section 5311 systems must have, at a minimum, one wheelchair equipped vehicle available for service. 
GDOT further requires that each Section 5311 provider must meet the current demands of the disabled population, and if one 
lift-equipped vehicle is not sufficient to meet that demand, then additional lift-equipped vehicles are required. 
In general, public transit systems must purchase only accessible vehicles meeting the standards set forth in 49 CFR Part 38. 
However, systems that offer only demand-responsive service may purchase nonaccessible vehicles … “if the system, when 
viewed in its entirety, provides a level of service to individuals with disabilities, including individuals who use wheelchairs, 
equivalent to the level of service it provides to individuals without disabilities, it may purchase new vehicles that are not readily 
accessible to and usable by individuals with disabilities.” Equivalent service is evaluated with respect to the following service 
characteristics: 

(1) Response time  
(2) Fares  
(3) Geographic area of service  
(4) Hours and days of service 
(5) Restrictions on trip purpose 
(6) Availability of information and reservations capability 
(7) Capacity constraints 
 

GDOT requires that subrecipients be able to provide equivalent service with their current level of fleet accessibility before 
allowing the subrecipient to order a non lift-equipped vehicle. If a local applicant is requesting capital funding for the purchase 
of a non-accessible vehicle they must demonstrate compliance with the above by signing the Certification of Equal Access for 
Persons with Disabilities Georgia Rural Public Transportation Program Administrative, and attaching a completed GDOT 
Equivalency Analysis for Demand-Responsive Public Transportation (also part of Exhibit 13) as part of the application. 
 

7.4 Policy and Information Regarding Personal Care Attendants, Persons with 
Respirators (Oxygen Tanks), and Service Animals 
GDOT requires that subrecipients under the Section 5311 program meet all ADA service provisions, including:  

• Service to persons using respirators or portable oxygen, 

• Permitting service animals to accompany individuals with disabilities in vehicles and facilities, and 

• Permitting personal care attendants to accompany persons with disabilities in vehicles and facilities. 

Subrecipients should have a written policy stating these policies on file, and include this information in their public information 
flyer and in any other public information such as a web-site. Marketing is an eligible expense under the Section 5311 program and 
GDOT encourage Subrecipient’s to avail itself of this funding opportunity to provide public information including printing fliers. A 
marketing model or template is available and can be obtained upon request from a PTC. This model or template can be modified 
locally to include the specific names, logos, hours of service, etc. 
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7.5 ADA Compliance Monitoring 
GDOT will monitor subrecipient’s compliance with the ADA requirements during the compliance review conducted by its staff 
every three years, and or during site visits associated with the annual vehicle or inventory inspections. The purpose for the 
monitoring is to make sure that GDOT’s subrecipients are in compliance and the following questions are satisfactorily answered 
on a continuing basis: 

A. Is the vehicle ADA accessible? 

B. Are the lifts being cycled before service is provided? 

C. Have you denied service over the last six months? How much? Why? 

D. Have you refused service animals? 

E. How do you ensure that service animals are allowed? 

F. How are you meeting ADA regulations? 

7.6 Continuous Control & Vehicle Monitoring/Storage 
In order to maintain continuous control of all FTA funded equipment at all times, it is GDOT’s policy not to allow any FTA funded 
property to be removed from its designated location. 

Under very limited circumstance must a section 5311 vehicle(s) be taken or driven home without prior written approval from 
Georgia Department of Transportation. All section 5311 vehicles must be stored in a lighted, safe, fenced and patrolled or 
controlled area. Requests to allow a vehicle to be taken away from the storage area must be in writing addressed to the 
appropriate District Public Transportation Coordinator in your area. The District Public Transportation Coordinator will forward 
the request including justification to the Atlanta office for consideration. GDOT recommends that requests be submitted thirty 
(30) days prior to the proposed scheduled date and at the minimum, should include the following; 

•  Justification for exception 
• Mileage from the transit office to proposed initial stop 
• Mileage from driver’s home to transit office 
• Mileage from driver’s home to initial passenger pick up stop 
• Mileage driven each day 
• Time of initial passenger pick up 
• Driver’s home address including phone number 
• Additional insurance coverage 

 

 Transit providers must demonstrate how they intend to monitor the use of the vehicle when not stored within transit locations. 

GDOT may request driver(s) to include vehicle in his/her home insurance policy to protect both GDOT and FTA’s interest in case 
of any loss therein. Failure to comply with this policy may result in the denial of future funding by FTA and Georgia Department 
of Transportation and may include denial of any reimbursement. Should providers have any questions on this policy, they should 
contact their respective District Public Transportation Coordinator, or the Atlanta office for guidance. 

7.7 Interstate Service Requirements 
In order to legally carry passengers across state lines, private (for-profit or non-profit) Section 5311 recipients or contract 
operators are required to register as a “for-hire” carrier with the Federal Motor Carrier Safety Administration (FMCSA) of the U.S. 
Department of Transportation (USDOT) and obtain a USDOT number. 

“For Hire” – a “for hire” status results from public funding, indirect contract revenue, purchase-of-service agreements, 
and subsidies for individual trips. Operators transporting school children and/or teachers to and/from school; taxicab 
service with seating capacity less than seven passengers; and daily commuter service (a single, daily roundtrip) for fewer 
than 15 are exempt operations. 

• Crossing State Lines – any small portion of a route that takes place in another state qualifies a service as interstate, 
even if pick-up and drop-off points are in Georgia. There are two cases in which registration is not required. Public 
entities who: 
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1) provide service entirely within the boundary of a municipality, even if the municipal boundary crosses state lines, or 

2) provide service entirely within the commercial zone of a municipality, even if the commercial zone boundary crosses 
state lines 

However, a public entity that directly operates service that crosses state lines and does not meet either the requirements of 1) or 2) 
above, would need to register with the Federal Motor Carrier Safety Administration, FMCSA. For example, a service operated 
across state lines, outside the commercial zone of a municipality, would require registration. In addition, it would appear that if 
county contracts with a TPO to operate the vehicles and the TPO transport passengers across state lines, it (the TPO) would have 
to register and obtain a USDOT number. 

7.8  Insurance Requirements for Interstate Operation 
To register and obtain a USDOT number an operator must first meet minimum insurance requirements. These vary depending on 
whether or not the service is provided under an agreement that provides FTA funding. The FMCSA minimum insurance 
requirements for “…passenger carriers providing transportation within a transit service area under an agreement with a Federal, 
State, or local government funded, in whole or in part, with a grant under 49 U.S.C. 5311…” are liability insurance at least at the 
highest level required for any of the States in which the transit services will be provided. Minimum liability insurance 
requirements in the states surrounding Georgia that regulate public motor carriers are listed in Table 1. These levels may need to 
be verified with the responsible state agencies in each state, which are also listed along with their phone numbers. At this time it 
appears that a Georgia Section 5311 subrecipient meeting the Georgia insurance requirements would need to purchase additional 
liability insurance to operate into NC or TN, but not AL, FL, or SC. 
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1.0 INTRODUCTION 
 

The Section 5316 or Job Access and Reverse Commute (JARC) Program funds are used to improve access to 
transportation services to employment and employment-related activities for eligible low-income individuals 
and to transport residents outside of urbanized areas to employment opportunities.  Section 5317 or New 
Freedom Program funding supports new public transportation services that reach beyond those required by the 
Americans with Disabilities Act of 1990 (ADA). 

 

1.1. Purpose of the Program Procedure Manual 
 

The Section 5316 and 5317 Program Procedure Manual (Manual) is intended to facilitate both Georgia 
Department of Transportation (GDOT)’s management and Federal Transit Administration (FTA) oversight by 
documenting program-specific information, policies and procedures for administering the two programs in a 
single document. The Manual is also intended to be useful to GDOT’s sub-recipients. 

 

The purpose of the Manual is: 
 

 To provide guidelines to GDOT staff and subrecipients about the Section 5316 (Job Access and Reverse 
Commute-JARC) and Section 5317 (New Freedom) programs. 

 To assist GDOT staff and subrecipients in completing quality applications and maximizing the 
probability of funding. 

 To assist the FTA in performing designated recipient-level management review of the JARC and New 
Freedom Programs, and to provide public information on GDOT’s administration of the two programs. 

 To complement the GDOT General Program Management Manual (GPMM) by providing program- 
specific information about the two programs. 

 To serve as GDOT’s State Management Plan (SMP) for the JARC and New Freedom programs, as 
required by the FTA. 

 

The Manual presents information for both Section 5316 and 5317 transit procedures.  These were combined 
due to similar requirements for grants management for both programs. 

 

1.2. Overview of Related Documents 
 

This Manual replaces three prior documents used to manage the Section 5316 and 5317 program, including the 
prior SMP, the Program Management Manual and the Administrative Guide.  The Manual works in 
conjunction with the newly created GPMM to provide an overview of State policies and procedures for the 
Section 5316 and 5317 program. It also serves as the FTA-mandated State Management Plan for the Section 
5316 and 5317 programs. 

 

The GPMM includes: 
 

 An overview of FTA programs that are administered by GDOT 

 Responsibilities of GDOT staff who administer grants 

 Responsibilities of subrecipients as GDOT grantees 

 Grant management policies and procedures 

 The Full cycle of pre-award, award, and post-award and award closeout requirements of the FTA grants 
management process 

 Checklist and forms to help adhere to general FTA requirements 

 General programmatic information common to all programs 
 

The Manual provides: 
 

 Information, checklists and special forms specific to the Section 5316 and 5317 programs 
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2.0 JARC AND NEW FREEDOM PROGRAM OVERVIEW 
 

2.1.1. JARC Program (5316) 
 

The goals of the Section 5316 or Job Access and Reverse Commute (JARC) Program are (1) to improve access to 
transportation services to employment and employment-related activities for welfare recipients and eligible 
low-income individuals and (2) to transport residents of the small urbanized areas (50,000 to 200,000) and 
non-urbanized areas (under 50,000) to employment opportunities.  GDOT administers this program for 
individuals living in the rural and small urban areas of the state (population under 200,000). For a full 
description of the use of funds, see link for FTA Circular 9050.1 and the Federal Register. 

 
2.1.2. New Freedom Program (5317) 

 

The goals of the Section 5317 or New Freedom Program is to support new public transportation services 
beyond those required by the Americans with Disabilities Act of 1990 (ADA) and new public transportation 
alternatives beyond those required by the ADA designed to assist individuals with disabilities in accessing 
transportation services, including transportation to and from jobs and employment support services.  GDOT 
administers this program for individuals living in the rural and small urban areas of the State (population 
under 200,000). For a full description of the use of funds, see link for FTA Circular 9045.1 and the Federal 
Register. 

 

The designated recipient ensures local coordination and consultation with elected officials utilizing state 
transportation program planning and human services coordination planning procedures. These procedures 
also require direct input from individual members of the public which are impacted by JARC and New 
Freedom provisions and rely upon public transportation services. 

 

2.2. Program Goals and Objectives 
 

GDOT has the following objectives in administering the JARC and New Freedom Programs: 
 

1. Maintain and improve existing elderly and disabled transportation providers in the state of Georgia 
through reliable programming of federal financial assistance; 

2.   Maximize the efficiency, effectiveness, and safety of existing human service transportation providers 
and nonurbanized public transportation systems through capital and technical assistance; 

3.   Enhance the access of all citizens in nonurbanized areas of Georgia, especially the transportation 
disadvantaged, for a variety of trip purposes, such as health care, shopping, education, recreation, and 
employment, through the introduction of new transportation services and the protection of existing 
services; 

4.   Avoid service duplication and improve the reliability of human service transportation providers; 

5.   Maintain administrative and technical assistance capabilities at the State level to assist human service 
transportation providers and local governments in the management of their systems; 

6.   Ensure that there is a fair and equitable distribution of JARC/New Freedom program funds; 

7.   Ensure a process whereby private transit operators are provided an opportunity to participate to the 
maximum extent feasible; and  

8.   Promote coordination of public transportation assisted by FTA with transportation services assisted by 
other federal sources. 

 

2.3. Eligibility 
 

2.3.1. Eligible Recipients 
 

Under the GDOT programs, there are three categories of eligible subrecipients of JARC and New Freedom 
funds: 

http://www.fta.dot.gov/documents/FTA_C_9050.1_JARC.pdf
http://www.gpoaccess.gov/fr/
http://www.fta.dot.gov/laws/circulars/leg_reg_6624.html
http://www.gpoaccess.gov/fr/
http://www.gpoaccess.gov/fr/
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 State or local governmental bodies (cities, counties, and Regional Development Centers or other public 
regional commissions). 

 Public operators of public transportation services. 

 Private non-profit or private for-profit applicants can partner with an eligible subrecipient and receive 
federal funds; however, they cannot be a direct subrecipient in the State of Georgia. 

 

All public bodies that apply for funding are required to provide an adequate opportunity for public review and 
comment on a project, and, after providing notice, must provide an opportunity for a public hearing if it is 
requested. This notice must be advertised in the local newspaper and should appear at least 14 days before the 
application submittal deadline. 

 

In addition, applicants for JARC and New Freedom funds are expected to reasonably meet technical capacity 
requirements for grant administration and program management. These requirements are included as an 
appendix in the appropriate Program Information and Instructions Packet. 

 
2.3.2. Eligible Projects 

 

Project eligibility for funding through the JARC and New Freedom Programs is consistent with FTA guidance 
on these programs. To use funds through the programs most effectively, new and innovative projects to meet 
the unmet transportation needs of older adults, people with disabilities, and individuals with low incomes are 
encouraged.  In addition, projects  must  respond  to one or  more of  the strategies  identified  in the 
regional Coordinated Service Plans.  Examples of eligible projects for specific programs include, but are not 
limited to the following: 

 

Figure 1 Eligible JARC Projects 
 

Operating Activities Capital Activities 
Late night and weekend service Vehicles, related communications equipment, dispatching, 

scheduling and coordination hardware and software and ITS 
(Intelligent Transportation Systems). Guaranteed ride home service 

Shuttle service 
Expanded fixed-route public transit routes 
Demand-responsive service (including expanded hours or 
coverage) 

Promotion of operating activities 

Transit related aspects of bicycling Vehicles 
Ridesharing and carpooling activities Mobility management activities 
Voucher programs  
Day-care related transportation – to and from 
Employment training (i.e. job skills, interviewing, trainee 
development, etc.) 
Costs of promoting the use of transit by workers with 
nontraditional work schedules, the use of transit vouchers, and 
the use of employer-provided transportation including the 
promotional advertisement of transit benefits 

 
Figure 2 Eligible New Freedom Projects 

 
Operating Activities Capital Activities  
Expansion of paratransit service beyond the minimum 
requirements of ADA 

Acquisition of accessibility equipment beyond ADA 
requirements 

 

Expansion of current hours for paratransit service Purchasing accessible vehicles to  support taxi, vanpooling, 
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 and/or ridesharing programs  
Enhancement of services Mobility management activities 
Voucher programs Accessibility improvements to transit and intermodal stations 

not designated as key stations 
Volunteer driver and aide programs  
Feeder services 

 

2.4. Local Share and Funding Requirements 
 

2.4.1. Local Match Requirement 
 

Local share requirements for the JARC and New Freedom Program funds are consistent with FTA matching 
requirements. The federal share of eligible capital expenses may not exceed 80% of the net project costs, and 
the federal share of eligible operating expenses may not exceed 50% of the net operating costs. 

 

Figure 3 Match Requirements 
 

Type of Funding Federal Share State Share* Local Share 
Capital 80% 10% 10% 
Operating 50% 0% 50% 
*This funding is based on availability. If the department cannot provide the match, it is the sub- recipients responsibility to pay the match percentage. 

 

For Sections 5311 and 5316/17, non-DOT federal funds, such as block grant and Title III funds can be used for 
local match if authorized by the originating program to be used for transportation. No FTA program funds can 
be used as a source of local match for other FTA programs, even when used to contract for service.  However, 
49 U.S.C. §5310 contains language permitting Federal Lands Highway Program funds to be used as match, and 
FTA has determined that this program can be used as match for the Section 5316 (JARC)  and 5317 (New 
Freedom) programs as well. Programs funded through the Federal Lands Highway Program, such as the Indian 
Reservation Roads program, can only be used as match for those JARC and New Freedom projects that serve 
the populations for whom Federal Lands Highways Program funds were also intended to serve. Non-cash share 
(e.g. volunteer services or other in-kind contributions) is not permitted under GDOT transportation programs 
at this time under the JARC and New Freedom programs. 

 
2.4.2. Distribution of Funds 

 

Funds are distributed through a competitive application process that is initiated by an annual call for projects, 
described below. 

 
2.4.3. Evaluation Criteria 

 

Projects applied for through JARC and New Freedom are selected through a competitive review and selection 
process.  In the JARC and New Freedom application narratives, applicants should exhibit a high probability of 
success by presenting a sound managerial and operating strategy, and reflect their capability to properly 
monitor, maintain, and repair equipment to ensure safe and reliable transportation. 

 

The statewide competitive selection process is conducted by GDOT in collaboration with the Georgia 
Department of Human resources (DHR) and the Department of Community Health (DCH). The evaluation 
subcommittee evaluates all project applications in accordance with the scoring criteria to determine the extent 
to which the proposed project meets the overall program goals and objectives of the programs. Eligible 
applications will be evaluated and scored, up to a maximum of 100 points, for the following criteria: 

 

 Project Needs/Goals and Objectives 

 Implementation Plan 

 Ability of Applicant 
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 Coordination of Efforts 
 

JARC and New Freedom applications are evaluated based on the following criteria: 
 

1. Addresses current work-related transportation needs of low-income individuals: Need for 
proposed service or equipment; target population; ridership; existing vehicle fleet; replacement or 
expansion; other transportation services available (availability, sufficiency, appropriateness or other 
services in area); anticipated increase, decrease or no change in service. 

2.   Effective utilization of equipment or service: Number of clients served; trips; proposed services 
and trip priorities; hours of equipment operation per day and week; annual miles of vehicle operation; 
limitations on services. 

3.   Supports local and regional coordination plan: Demonstrates attempts to coordinate with other 
agencies and public or private transit and paratransit systems, and other services; Demonstrates 
willingness to participate in a coordinated system; Participation on local and/or regional coordination 
committee(s); Project is clearly derived from the regional plan and demonstrates support of the local 
strategies; Working agreements in place or under construction. 

4.   Management Capability: Demonstrates ability to or have/indicate: Availability of—and/or process 
to obtain—matching funds; funds to operate and maintain a vehicle for at least four years or 100,000 
miles; program transportation experience; designated budget and staff to fund and manage program; 
adequacy of maintenance program Past Civil Rights or EEO complaints and outcomes. 

 

In general each application will be awarded points based on answers provided to questions related to 
management of operations, preventive maintenance practices, and coordination of transportation services with 
other transportation providers. 

 

Questions about the following topics may be included: 
 

 Staff involved in the project, and the number of hours each person will be devoting to the project over 
the course of the year, and in what capacity (such as administration, supervision, and service delivery) 

 Training courses completed by drivers and management staff 

 Preventive Maintenance Program and maintenance schedule 

 Checklist forms such as pre-trip inspection practices 

 Insurance (level and amount) 

 Financial management 
 

In addition, there may be questions concerning coordination, including: 
 

 Relationship of the project to the Coordinated Service Plan strategies and potential projects, and 
relationship of the applicant agency to that planning process 

 Detailed description of the agency‘s coordination program, including: 

Specific agencies or programs involved in coordination with the applicant 

Specific actions or services provided in a coordinated manner 

Participation in ongoing transportation coordination planning process 

Although each subrecipient may apply for funding for more than one project, it is possible awards could be 
made for one proposed activity and not another. Furthermore, projects may not be fully funded up to the dollar 
amount requested on the application. 

 

As part of the annual application process (call for projects), GDOT will identify core emphasis areas that will be 
used to evaluate and prioritize JARC and New Freedom applications and in the development of the Annual 
POP (Program of Projects). These emphasis areas and how they will be used to evaluate and prioritize 
applications will be explained in detail within the annual application process, so that all applicants are aware of 
how their application will be reviewed and prioritized. The point system for grading each year‘s application for 
the Programs may vary depending on the emphasis areas chosen that particular year. 
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3.0 PRE-AWARD REQUIREMENTS AND PROCEDURES 
 

The purpose of this section is to provide guidance to GDOT and Subrecipients in the pre-award stage of the 
grant management process of developing a draft grant application package. It covers the requirements and 
procedures associated with the pre-award phase. The pre-award steps include: 

 

3.1. Planning 
 

General Planning Requirements 
 

The basis of the FTA application is a statewide Program of Projects (POP), developed through a statewide 
planning effort that incorporates subrecipient needs. 

 

Under the pre-award stage, there are a number of activities and processes that must be completed in order to 
award grants. GDOT and its subrecipients are responsible for careful execution of pre-award procedures. 

 

GDOT and its subrecipients are also held accountable for adhering to FTA and GDOT policies and procedures 
in this pre-award phase. The list of requirements is below in Figure 4 and further explained in sections 3.8, 3.9 
and 3.10 of the GPMM. 

 

Figure 4: General Pre-Award Requirements 
 

Requirements GPMM Reference 
Public participation process 3.8 
Statewide Transportation Implementation Plan (STIP) 
Metropolitan Transportation Improvement Plan (TIP) 

3.9.1 

Program of Projects 3.9.2 
Coordinated planning requirements 3.9.3 
Environmental Protection 3.10 

 
Program-Specific Planning Requirements 

 
3.1.1. Coordinated Planning Requirements 

 

SAFETEA-LU requires that projects funded through the JARC and New Freedom Programs must be derived 
from a locally developed, coordinated public transit-human services transportation plan. In partnership with 
the Georgia DHS Statewide Coordinated Transportation Program, GDOT has supported the development of 
Coordinated Public Transit-Human Services Transportation Plans (Coordinated Services Plans) through a 
statewide process utilizing the existing Regional Transportation Coordinating Committees, which include 
representatives of human service agencies, transportation providers, user groups, and both DHS and GDOT. 

 

The locally developed Coordinated Services Plans serve as the basis for selection of future projects to be funded 
through the JARC and New Freedom Programs. For non-urban (rural) areas and small-urban areas, Section 
5316 and 5317 projects will be awarded through a statewide competitive selection process conducted by GDOT 
in collaboration with DHS, and the Department of Community Health (DCH) and the Georgia Department of 
Labor (DOL). It is important to note that 5316 and 5317 projects flow out of the competitive selection process 
and the area‘s TIP and the STIP.  The designated recipient is responsible for conducting the competitive 
selection process.. 

 

These plans do include the identified transportation needs of individuals with disabilities, older adults, and 
people with low incomes, strategies for meeting these local needs, and potential projects that correspond to 
each strategy. 
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Development of the Coordinated Services Plans involved a variety of key stakeholders throughout the state, and 
included: 

 

 Community Services Boards (CSBs) and Behavioral Health Authorities (BHAs). These 
boards provide or arrange for mental health, mental retardation, and substance abuse services within 
each locality. 

 Georgia Department of Social Services (GDSS). GDSS programs and services help people 
triumph over poverty, abuse and neglect, achieve self-sufficiency, and shape strong futures for 
themselves, their families, and their communities. 

 Employment Support Organizations (ESOs). These organizations provide employment services 
for persons with disabilities within localities around the state. 

 Area Agencies on Aging (AAAs). These organizations offer a variety of community-based and in- 
home services to older adults, including senior centers, congregate meals, adult day care services, home 
health services, and Meals-on-Wheels. 

 Public Transit Providers. These include publicly or privately-owned operators that provide 
transportation services to the general public on a regular and continuing basis. They have clearly 
published routes and schedules, and have vehicles marked in a manner that denotes availability for 
public transportation service. 

 Disability Services Boards. These boards provide information and resources referrals to local 
governments regarding the ADA, and develop and make available an assessment of local needs and 
priorities of people with physical and sensory disabilities. 

 Centers for Independent Living (CILs). These organizations serve as educational/resource centers 
for persons with disabilities. 

 Brain Injury Programs that serve as clubhouses and day programs for persons with brain injuries. 

 Other appropriate associations and organizations, including Alzheimer’s Chapters, Association of 
Retarded Citizens (ARC), American Association of Retired Persons (AARP), and the Georgia 
Association of Community Services Boards (GACSB). 

 
Procedures 
 Subrecipients must provide documentation of maximum feasible coordination of public transportation 

service with transportation assisted by other Federal sources. 

 The subrecipient must participate in a local planning process for coordinated public transit-human 
service transportation. Coordination may include consideration of intercity bus transportation needs 
for the targeted seniors, people with disabilities, and low income people. (See description of the 
planning requirements above).  The following are examples of effective ways of coordinating with other 
agencies. 

Sends drivers to training held by others 

Invites other drivers to attend their training 

Shares back-up vehicles with other agencies 

Provides information to clients on other available services (i.e. centralized info/call center, inter-agency 
referral system etc.) 

Purchases rides for clients on other agencies 

Sells rides on service to other agencies 

Provides or participates in joint maintenance arrangements 

Participates in a joint or coordinated insurance pool 
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3.2. Application 
 

The processes under this activity include the preparation of a grant application and the steps leading to its 
submission. These processes are designed to ensure that GDOT submits an application that is in compliance 
with all FTA requirements and that it can be processed by the Regional Office in a timely manner to prevent 
delays in making an award. 

 
Requirements 

 

Application requirements common to all programs are defined in the GPMM, including procedures relating to 
certifications and assurances; documentation of legal, financial and technical capacity; and civil rights 
submissions. Figure 5 outlines these requirements and their location within the GPMM. 

 

Figure 5 General Application Requirements 
 

Requirements GPMM Reference 
Certifications and Assurances 3.2.2 
Legal, financial, and technical capacity 3.2.4 
Title VI Submissions 3.11 

 
Procedures 
Below are the procedures to be followed during the application stage. 

 
3.2.1. Call for Projects 
 The Transit Program Coordinator issues a call for projects: 

An electronic, statewide memorandum sent to human service agencies, Metropolitan Planning 
Organizations (MPO), local governments and Regional Commissions (RC). 

A public notice, published on the GDOT website announcing the call for projects to the general public 
and any public or private agency interested in the JARC program. 

 The Transit Program Coordinator transmits the application package to human service agencies, 
Metropolitan Planning Organizations (MPO), local governments and Regional Commissions (RC). 

Applications are submitted to the Transit Program Coordinator by interested parties for JARC and/or 
New Freedom funding by the designated deadline. 

 
3.2.2. Application Package 
 Each grant application must contain the applicable certifications and assurances, authorizing 

resolution, and civil rights submissions defined in the GPMM. 

 Subrecipients must provide a complete project description (1-2 pages) of their projects to be included in 
the application to the Transit Program Coordinator.  The Program of Projects and Budget form 
summarizes this information. 

 Subrecipients must at a minimum include project scope and milestone information that will: 

− Identify the geographic area to be served (including maps). 

− Identify the type of service provided (e.g., fixed route, demand response, etc.). 

− Identify who will operate the service.  If service is or will be provided by a private operator under 
contract with the subrecipient, identify the contractor and include a copy of the existing contract or 
proposed contract. 

− Describe the special efforts that are being made to provide transportation services to persons with 
disabilities. (See Certification form at the end of the section) 

− Describe the accessibility of the subrecipient's system to persons with disabilities. 



Georgia Department of Transportation 
Division of Intermodal 

 

 

 For Operating Projects, subrecipients must also: 

− Identify the project period by fiscal year. 

− Discuss farebox recovery and service schedules.  If brochures are available providing this 
information, copies should be attached. 

− Itemize cost of transit service operation in the project budget. 

 For Capital Projects, subrecipients must also: 

− Provide adequate description of the transit vehicles being procured (i.e. quantity, type, passenger 
capacity, vehicle length, fuel type, service life. 

− Indicate procurement type being utilized—either State Contract or Local Procurement. 

− For procurements utilizing the State Department of General Services Contract include a draft 
purchase order to the contract approved vendor. 

− For procurements using ―Local‖   methods, a Request for Proposals (RFP) must be included with 
the application for review and approval by the ID prior their release.  Allow four (4) weeks for 
review and approval. 

− If vehicles are for fleet ―expansion‖   include a statement regarding number of vehicles in current 
fleet. 

− If vehicles are for ―replacement‖   include current fleet information for vehicle being replaced. 

 Subrecipients must provide required description of efforts to coordinate services with social services 
agencies. 

 Subrecipients must develop a realistic budget, to include an estimate of actual administrative and 
operating costs, rather than basing their budget on known funding sources and amounts. Subrecipients 
should use the Sample Operating Budget Form when completing their operating budget and the 
Sample Capital Project Budget Form when completing their capital budgets. 

 If projected costs exceed available funding, they will need to scale back services, increase their local 
match, or secure additional funding from other sources. 

 All projected increases in budget line items from the current year‘s budget must be explained and 
justified in the annual grant application. 

 Subrecipients should complete the budget for the application period using the format as shown in the 
Sample Budget Form (Projected expenses should balance with projected revenues for the 
application period). 

 Subrecipients should use the Application for Funding Template to complete their draft 
application. 

 Subrecipients should complete the Georgia Intergovernmental Consultation Clearinghouse 
Review Form. This is submitted directly to the Clearinghouse Office. The response from the 
Clearinghouse Office must accompany the grant application. 

 The Transit Program Coordinator ensures that subrecipients include in their applications a transcript of 
the oral proceedings at each public hearing conducted.  A copy of the transcript, advertisements and 
publisher affidavit must be incorporated into subrecipient applications. 

 Potential subrecipients submit completed applications to GDOT. Additional information may be 
included with the application: 

− Articles of Incorporation/profit non-profit (for private non-profit or for-profit partners of eligible 
public applicants) 

− Authorizing Resolution 

− Milestone Dates 

− Copy of Letter of Exemption IRS Section 501 C (for private non-profit or for-profit partners of 
eligible public applicants) 



Georgia Department of Transportation 
Division of Intermodal 

 

 

− Copies of public notice 

− Public hearing information (public applicants only) 

− Letter of notice to human service agencies 

− List of agencies sent notice 

− Letter of notice to Regional Commissions (RC)/MPO 

− Signed FTA Certifications and Assurances 

− Completed Title VI Civil Rights Forms 

− Copy of Vehicle Insurance Package 

 The Transit Program Coordinator screens the applicants to ensure that they have complied with the 
administrative requirements of the JARC and New Freedom Programs.  Note:  GDOT is required by 
FTA to assure that grant recipients have provided for maximum coordination of transportation services. 

 
3.2.3. Selection and Evaluation Procedures 
 The Transit Program Coordinator conducts a call for projects review meeting with the selection 

committee members to rate and select projects for JARC and/or New Freedom funding. 

 Applicants are notified via letter of the approval of funding for their project within 7 business days. 

 GDOT will notify all non-qualifying subrecipients through a letter, at minimum, and/or a phone review 
detailing the shortfalls of the application and areas to improve upon for future submittals.  Applicants 
whose applications are not approved by GDOT may file a protest to GDOT within 60 days following 
notification of non-acceptance. An applicant that files a protest must send a letter to GDOT Transit 
Program Manager explaining the reason for the protest and including a copy of the applicant‘s 
application. The Transit Program Manager will officially respond to the JARC protest within 30 days. 

 
3.2.4. Submittal of Applications to FTA 
 The Transit Program Coordinator reviews all subrecipient applications and proposed budgets before 

entering it into TEAM. 

 The Transit Program Coordinator consolidates and includes the approved subrecipient budgets in the 
application package in preparation to enter the information in TEAM. 

 The Transit Program Coordinator coordinates with subrecipients to resolve any issues found in the 
draft application. 

 The Transit Program Coordinator addresses the requirements mentioned above in the application 
process by completing and signing the Private Enterprise Coordination Certification. 

 The Transit Program Coordinator is responsible for submitting the application for 5316 and 5317 funds 
in TEAM. The application should include all the required information related to: 

− Project Information 

− Budget Information 

− Project Milestones 

− Project Environmental Findings 

− Project Fleet Status 

 The Transit Program Coordinator consolidates and develops the program draft application and enters it 
into TEAM for transmittal to FTA (See TEAM Application Checklist). 

 Once the application is submitted in TEAM, the Transit Program Coordinator communicates any 
changes to the FTA. 

 The Transit Program Coordinator receives comments from FTA.  If necessary, all revisions or 
amendments are entered into TEAM up to the point of award. 
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 The Transit Program Coordinator modifies the draft application according to any comments provided 
by FTA after submission of the draft application in TEAM.  The Transit Program Coordinator reviews 
the TEAM Application Checklist to ensure that all FTA-required elements of the application are 
included. 

 The GDOT Transit Program Manager of the GDOT Intermodal Programs Division submits  the final 
application to FTA in TEAM. 

 The GDOT Transit Program Coordinator notifies subrecipients selected for funding of their local match 
requirements after FTA approves funding 

 The GDOT will post the approved project list on the GDOT website for public information. 
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4.0 AWARD, POST-AWARD, AND CLOSEOUT 
 

Procedures for the award, post-award and closeout stages of the grant life-cycle are common to all FTA 
programs, and are therefore contained in the GPMM.  Figure 6 summarizes the requirements and procedures 
that apply. 

 

Figure 6 Award, Post-Award and Closeout Requirements 
 

Requirements GPMM Reference 
Grant Obligation and Award 3.2.5 
Funding and Contracts Setup (see Financial Management Procedures) 3.4 
Procurement 3.6 
Invoice Submittal and Payment Reimbursement 3.3.1 
Fixed Assets 4.2 
Monthly Accounting Systems Reconciliation 3.3.2 
Reporting, including DBE Reporting, Financial Reporting, Milestone Progress Reporting, 
Construction Progress Reporting 

3.3 

Charter Service 3.14 
Title VI Audits 3.11 
A-133 Audits 3.5 
Budget Revision and Amendment 3.4.7 
Oversight 3.2.6 

Closeout 3.2.9 
 

Program-Specific Requirements 
 

In addition to general program requirements, the JARC and New Freedom program have program-specific 
program measures for which Subrecipients are required to report. 

 

4.1. Program Measures 
 

Additional data for the measures below must be collected with data from the quarterly report forms or the 
supplemental JARC/New Freedom reporting FTA website.  While FTA is not currently funding tracking of 
measures for the JARC/New Freedom program, subrecipients are encouraged to collect this information 
should FTA decide to begin requiring program measures reporting again. 

 
4.1.1. JARC Program Measures 
 Actual or estimated number of jobs that can be accessed as a result of geographic or temporal coverage 

of JARC projects implemented in the current reporting year. 

 Actual or estimated number of rides (as measured by one-way trips) provided as a result of the JARC 
projects implemented in the current reporting year. 

 
4.1.2. New Freedom Program Measures 
 Increases or enhancements related to geographic coverage, service quality and/or service times that 

impact availability of transportation services for individuals with disabilities as a result of the New 
Freedom projects implemented in the current reporting year. 
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 Additions or changes to environmental infrastructure (e.g., transportation facilities, sidewalks, etc), 
technology, and vehicles that impact availability of transportation services as a result of the New 
Freedom projects implemented in the current reporting year. 

 Actual or estimated number of rides (as measured by one-way trips) provided for individuals with 
disabilities as a result of the New Freedom projects implemented in the current reporting year. 

 
Procedures 

 

Subrecipients are required to submit quarterly reports. These reports are due on the 10th of each month 
following the last month of the preceding quarter. FTA requires special reporting on an annual basis for JARC 
and New Freedom programs. This information should be compiled by the subrecipient and kept on file until 
the annual reporting deadline requires their submission of the information. 



Georgia Department of Transportation 
Division of Intermodal 

 

 

5.0 FORMS, CHECKLISTS & TEMPLATES 
 

All forms, checklists and templates for this program are contained in the GPMM. 
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loyment. 
g to FTA’s guidance, projects 
rom a Coordinated Public 
Services Transportation Plan 

their emp 

The JARC program supports the development 
and531m6 –a5in31t7eAnpapnliccaetioonf services designed to transport 
welfare recipients  and  eligible low-income 
individuals  to and from jobs and activities related to 

FFY 2012 JARC & New Freedom 
Grant application 

 
 

Accordin need to be 
 

derived  f 
Human 

dATE 
 
 
division of Intermodal Programs 

Transit  – 
called for 

 

under  SAFETEA-LU.  Projects  for  2006- 
2007 funding  cycle were exempt from this 
requirement. However, the projects must be based on 
previously completed planning efforts that meet 
certain minimum criteria, such as an assessment of 
existing services, an assessment of needs or gaps in 
such services, and strategies  for addressing these 
shortcomings. These plans must also be based on a 



 

 

good faith   effort  for  coordinating  with  existing 
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FTA Section 5316 Job Access & Reverse Commute (JARC) 
 

& 
 

FTA Section 5317 New Freedom (NF) Grants Programs 
 
 
 
 

FFY   Grant Application for 
 

Small-Urban and Non-Urban (Rural) Areas 

 
Agency (Applicant) Name 

 
Address 

 
City County Zip 

 
Contact Person 

 
Phone 

 
FAX 

 
E-Mail Address 

 
Metropolitan Planning Agency/Regional Transportation Planning Agency 

 

Georgia Department of Transportation 
 

Division of Intermodal Programs 
 

One Georgia Center 
 

600 West Peachtree Street 
Atlanta, GA 30308 

www.dot.ga.gov/ 

http://www.dot.ga.gov/
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ADMINISTRATIVE 
 

Transmittal Letter 
 

THIS LETTER MUST BE SUBMITTED ON OFFICIAL LETTERHEAD WITH ORIGINAL SIGNATURES 
 
 

Date 
 
 
 
 

Ms. Carol L. Comer, Director Division 

of Intermodal Programs Georgia 

Department of Transportation 

600 West Peachtree Street, N.W. 

Atlanta, Georgia  30308 
 
 
 
 

Dear Ms. Comer: 
 
 

The (Applicant) is applying for grant to 
(discuss efforts pertaining to your project submission for JARC and/or New 

Freedom). The capital and/or operating assistance requested in this project has been reviewed and approved by the local 
transportation planning process and is listed in the current Transportation Improvement Program/Statewide Transportation 
Improvement Program.  Furthermore, the requests within this submission are reflected within our coordinated human 
services transportation plan and convey the holistic sentiment of all agencies which participated within the process. 

 
 

We are requesting federal assistance in the amount of $ for JARC funding, and $_ for New 
Freedom funding.  State assistance in the amount of $ is also requested which will be matched with local 
assistance in the amount of $ 
New Freedom funds). 

. (Repeat this sentence with relevant information if applying for both JARC and 

 
 

We attest that all of the information contained in this JARC and New Freedom Program request is correct and the 
applicant has the legal, financial and technical capacity to carry out the proposed project(s). 

 
 

If you have any questions on this request, please contact (principal contact) at (phone number). 
 
 

Sincerely, 
 
 

Signature of Designated Official 
 
 

Title 
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A.  Applicant Information: 
 

Legal Name: 
 

Address: 
 

City/State/Zip: 
 

Contact Person: 
 

E-mail: 
 

Phone: 
 

Fax: 

Current 5310 Recipient 
 

 
 

Current 5311 Recipient 
 
 

Applying for other federal funds this year. 
 

Source:    

 

 

 B.  Project Type (check one):   
 

Capital Only (80%) Capital (80%) and Operating (50%) 
 

Operating Only (50%) Mobility Management (80%) 

 

C. Program (check one): 
 

Small-Urban JARC Project - FTA Section 5316 
 

Non-Urban (Rural) JARC Project - FTA Section 5316 
 

Small-Urban NF Project – FTA Section 5317* 
 

Non-Urban (Rural) NF Project – FTA Section 5317* 
 

D.  JARC/New Freedom Project Information: 
 

Number of JARC welfare recipients:  
 

Number of eligible JARC low-income** persons:  
 

Number of persons with disabilities:  
 

Project Title/Summary: 

E.  Funding Request:  

FFY 
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 JARC Small Urban Request: $  

 

JARC Non-Urban Request: 
 

$ 

 

NF Small Urban Request: 
 

$ 
NF Non-Urban Request: $ 

 

Total Match Funds: 
 

(Non-DOT federal, state, local or private) 

 

$ 

 

Total Cost of Project: 
 

$ 
 
 
 
 

APPLICANT ELIGIBILITY 

Agency Profile & Budget 
 
 

Briefly describe your agency’s purpose and services. Supporting documentation must be attached (e.g., agency brochure). 
 
 

Briefly describe the current population and geographic area(s) that is served and the population and geographic area(s) 
that will be served by this project. Please attach supporting documentation such as an 8-1/2 x 11 map of the service area. 

 
 

Annual Budget: 
 

 

Estimated Income: 
 

a. Passenger Revenue 

b. Other Revenues 

c. Total grants*, donations, subsidy from other agency funds 
 
 

TOTAL INCOME 
 

*Not including this grant request. 
 
Estimated Expenses: 

 

a. Wages, Salaries and Benefits (non-maintenance personnel) 
 

b. Maintenance & Repair (include maintenance salaries) 
 

c. Fuels 

 
 
 
$ 

 

$ 
 

$ 
 

$ 
 

 
 
 
 
 
$ 

 

$ 
 

$ 
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 d. Casualty & Liability Insurance 
 

e. Administrative & General Expense 
 

f. Other Expenses (e.g., materials & supplies, taxes) 
 

g. Contract Services (specify)   
 
 

TOTAL EXPENSES 

 

$  

 

$ 
 

$ 
 

$ 
 

$ 
 
 
 
 

Fund Sources: 
 

 

AMOUNTS 
 

Prior Year Current Year Budget Year 
 

SOURCES (20XX) (20XX) (20XX) 
 

a. 
 

$ $ 
 

$ $ 
 

$ $ 
 

$ $ 

 

$ 
 

b. 
 

$ 
 

c. 
 

$ 
 

d. 
 

$ 

  

TOTAL 
 

$ 
 
 
 
 
 
 

 

Identify Source(s) of Local Match: AMOUNTS 
   

$ 

  

$ 

  

$ 
 
 

TOTAL LOCAL MATCH 

  

$ 
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Coordinated Plan Certification 

 
Reference: FTA C 9070.1F Section V 

 
The projects selected for funding under the Section 5316 and 5317 program must be “derived from a locally 
developed, coordinated public transit-human services transportation plan” (Coordinated Plan) that was 
“developed through a process that includes representatives of public, private, and non-profit transportation and 
human services providers and participation by members of the public.”  (Circular, V-5) 

 
 

Required Elements: Projects shall be derived from a coordinated plan that minimally includes four elements 
and a level consistent with available resources and the complexity of the local institutional environment. 
(Circular, V-2) 

 

Adoption of a Plan: As part of the local coordinated planning process, the lead agency in consultation with 
participants should identify the process for adoption of the plan.  This grant application must document the 
local plan from which each project is derived, including the lead agency, the date of adoption of the plan, or 
other appropriate identifying information. (Circular, V-7 & V-8) 

 
Draft Plan:  Agencies who do not have a final adopted Coordinated Plan may submit an application for funding 
if the project was derived from a Draft Coordinated Plan that had been submitted to GDOT for review. 

 
 
 

Coordinated Plan Lead Agency (Agency preparing the Coordinated Plan) 
 

Agency 

Title of Coordinated Plan Date Plan Adopted (attach documentation) 

Date of Draft Plan 

Agency Representative Name (Print) Title 

Signature Date 

 

5.1.1. Grant Applicant 
 

Agency 

Agency Representative (Print) Title 

Signature Date 
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Authorizing Resolution 

 

Resolution authorizing the filing of an application with Department of Transportation, United States of America, and the Georgia Department of 
Transportation for a grant under Title 49 U.S.C., Section    

 
 

WHEREAS, the Secretary of US DOT Transportation and Commissioner of the Georgia Department of Transportation are authorized to make grants 
for mass transportation; and 

 
WHEREAS, the contract for financial assistance will impose certain obligations upon the Applicant, including the provision of its local share of the 
project costs in the program; and 

 

WHEREAS, it is required by the U.S. Department of Transportation in accord with the provisions of Title VI of the Civil Rights Act of 1964, that in 
connection with the filing of an application for assistance under Title 49 U.S.C., Section , the applicant gives an assurance that it will 
comply with Title VI of the Civil Rights Act of 1964 and other pertinent directives and the U.S. Department of Transportation requirements 
thereunder; and 

 

WHEREAS, it is the goal of the Applicant that Minority Business Enterprise (Disadvantaged Business Enterprise and Woman Business Enterprise) 
be utilized to the fullest extent possible in connection with this/these project(s), and that definite procedures shall be established and administered to 
ensure that minority business shall have the maximum feasible opportunity to compete for contracts and purchase orders when procuring construction 
contracts, supplies, equipment contracts, or consultant and other services. 

 
 

NOW, THEREFORE, BE IT RESOLVED BY (Governing Body of Applicant) 
 

1. That (Title of Designated Official) is authorized to execute and file (an) application(s) on behalf of (Legal Name of Applicant) with the 
Georgia Department of Transportation to aid in the financing of  planning, capital and/or operating assistance projects pursuant to Title 49 U.S.C, 
Section                  _,                                                    (insert name of program). 

 
2. That (Title of Designated Official) is authorized to execute and file with such applications an assurance or any other document required by 
the U.S. Department of Transportation and the Georgia Department of Transportation effectuating the purpose of Title VI of the Civil Rights Act of 
1964. 

 

3.            That (Title of Designated Official) is authorized to furnish such additional information as the U.S. Department of Transportation and the 
Georgia Department of Transportation may require in connection with the application for the Program of Projects and Budget. 

 

4.            That (Title of Designated Official) is authorized to set forth and execute affirmative minority business policies in connection with the 
Program of Projects and Budget's procurement needs. 

 
5.            That (Title of Designated Official) is authorized to execute grant agreements on behalf of (Legal Name of Applicant) with the Georgia 
Department of Transportation for aid in the financing of the planning, capital and/or operating assistance requested in the Program of Projects and 
Budget. 

 

CERTIFICATION 
 
 

The undersigned duly qualified and acting (Title of Designated Official) of the (Legal Name of Applicant) certifies that the foregoing is a true and 
correct copy of a resolution, adopted at a legally convened meeting of the (Governing Body of Applicant) held on _, 
20_ . 

 
 

If applicant has an official seal, impress here.  
 
Signature of Recording Officer 

 
 
 
 

Title of Recording Officer 
 
 
 
 

Date 
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APPLICANT ELIGIBILITY 
 
 

FEDERAL FISCAL YEAR 2012 CERTIFICATIONS AND ASSURANCES FOR FEDERAL 
TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS 

(Signature page alternative to providing Certifications and Assurances in TEAM-Web) 
Name of Applicant: 

 

 
 

The Applicant agrees to comply with applicable provisions of Groups 01 – 24.    
 

OR 
 

The Applicant agrees to comply with applicable provisions of the Groups it has selected: 
 
 

Description 
01. Assurances Required For Each 

Applicant. 
   

02. Lobbying.  
03. Procurement Compliance.    
04. Protections for Private Providers 

of Public Transportation. 
   

05. Public Hearing.  
06. Acquisition of Rolling Stock for 

Use in Revenue Service. 
   

07. Acquisition of Capital Assets by 
Lease. 

   

08. Bus Testing.  
09. Charter Service Agreement.    
10. School Transportation Agreement.    
11. Demand Responsive Service.    
12. Alcohol Misuse and Prohibited 

Drug Use. 
   

13. Interest and Other Financing 
Costs. 

   

14. Intelligent Transportation Systems.    
15. Urbanized Area Formula Program.    
16. Clean Fuels Grant Program.    
17. Elderly Individuals and Individuals 

with Disabilities Formula Program 
and Pilot Program. 

   

18. Nonurbanized Area Formula 
Program for States. 

   

19. Job Access and Reverse 
Commute (JARC) Program. 

   

20. New Freedom Program.    
21. Paul S. Sarbanes Transit in Parks 

Program. 
   

22. Tribal Transit Program.  
23. TIFIA Projects  
24. Deposits of Federal Financial 

Funding to a State Infrastructure 
Banks. 
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FEDERAL FISCAL YEAR 2012 FTA CERTIFCATIONS AND ASSURANCES SIGNATURE PAGE 

 

(Required of all Applicants for FTA assistance and all FTA Grantees with an active capital or formula project) 
 
 

AFFIRMATION OF APPLICANT 
 
 

Name of Applicant:    
 
 

Name and Relationship of Authorized Representative:    
 
 

BY SIGNING BELOW, on behalf of the Applicant, I declare that the Applicant has duly authorized me to make these 
certifications and assurances and bind the Applicant’s compliance.  Thus, the Applicant agrees to comply with all Federal 
statutes, regulations, executive orders, and directives, and with the certifications and assurances as indicated on the 
foregoing page applicable to each application it makes to the Federal Transit Administration (FTA) in Federal Fiscal Year 
2012. 

 

FTA  intends  that  the  certifications  and  assurances  the  Applicant  selects  on  the  other  side  of  this  document,  as 
representative of the certifications and assurances in this document, should apply, as provided, to each project for which 
the Applicant seeks now, or later, seek FTA assistance during Federal Fiscal Year 2012. 

 

The Applicant affirms the truthfulness and accuracy of the certifications and assurances it has made in the statements 
submitted herein with this document and any other submission made to FTA, and acknowledges that the Program Fraud 
Civil Remedies Act of 1986, 31 U.S.C. 3801 et seq., and implementing U.S. DOT regulations, “Program Fraud Civil 
Remedies,” 49 CFR part 31 apply to any certification, assurance, or submission made to FTA.   The criminal fraud 
provisions of 18 U.S.C. 1001 apply to any certification, assurance, or submission made in connection with a Federal public 
transportation program authorized in 49 U.S.C. chapter 53 or any other statute 

 

In signing this document, I declare under penalties of perjury that the foregoing certifications and assurances, and any 
other statements made by me on behalf of the Applicant are true and correct. 

 
 

Signature:    Date:    
 
 

Name:    

Authorized Representative of Applicant 
 
 

AFFIRMATION OF APPLICANT’S ATTORNEY 
 
 

For (Name of Applicant):    
 

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it has authority under 
State, local, or tribal government law, as applicable, to make and comply with the certifications and assurances as 
indicated on the foregoing pages. I further affirm that, in my opinion, the certifications and assurances have been legally 
made and constitute legal and binding obligations on the Applicant. 

 

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or litigation pending or imminent 
that might adversely affect the validity of these certifications and assurances, or of the performance of the project. 

 
 

Signature:                                                                                  

Name:                                                                                        

Attorney for Applicant 

Date:    
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Each Applicant for FTA financial assistance and each FTA Grantee with an activel capital or formula project must provide an Affirmation of 
Applicant’s Attorney pertaining to the Applicant’s legal capacity.  The Applicant may enter its signature in lieu of the Attorney’s signature, 
provided the Applicant has on file this Affirmation, signed by the attorney and dated this Federal fiscal year. 

 
 

* Federal Register/Vol. 76, No. 211/Tuesday,11/01/2011/pg. 67522/(See Appendix A of this document). 
 
 
 
 

APPLICANT ELIGIBILITY 
 
 
 
 

LABOR UNION INFORMATION 
 
 
 
 
 
 

Name of Applicant: 
 
 
 
 

Project Description: 
 
 
 
 

Union Representation of Applicant’s Employees 
 

 
 

Organization Name: 

Contact Person: 
 

Address: 
 

Telephone: 
 

(required) Email : 
 
 
 

Other Surface  
5.2. Union Representation of Employee 

Public Transportation Providers If Any 
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Organization: 

Contact Person: 

Address: 

 
 

Telephone: 
 

(required) Email: 
 
 

Organization: 

Contact Person: 

Address: 

 
 

Telephone: 
 

(required) Email: 
 

 
Organization: 

Contact Person: 

Address: 

 
 

Telephone: 
 

(required) Email: 
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APPLICANT ELIGIBILITY 
 
 
 
 

Civil Rights 
 
 

Describe any lawsuits or complaints that have been received or acted on in the last year based on Title VI 
of the Civil Rights Act or other relevant civil rights requirements; and subrecipient must provide a status 
of lawsuits or an explanation of how complaints were resolved including corrective actions taken. 

 
 
 

If NO lawsuits or complaints were received or acted on – subrecipient must provide the following 
statement: 

 
 

THERE WERE NO LAWSUITS OR COMPLAINTS RECEIVED OR ACTED ON IN THE LAST 
YEAR RELATING TO TITLE VI OR OTHER RELEVANT CIVIL RIGHTS REQUIREMENTS. 

 
 

Additionally, all applicants for FTA funding are required to maintain and provide GDOT and 
FTA with certain Title VI information.  The required information is outlined in Part I - General 
Reporting Requirements.   Updated information should be provided to the Department as 
conditions warrant but at a minimum, Part I should be submitted annually. 

 
 

Part II - Grantees Monitoring Procedures - For the purpose of this section, FTA is requiring that 
all grants that provide public transit service develop and implement procedures to monitor their 
level and quality of transit service to determine compliance with Title VI.  These comparisons of 
the level and quality of transit service provided to the minority community, against overall 
system  averages,  will  measure  the  actual  realization  of  established  service  policies  and 
standards.  FTA requests that the following methodologies be incorporated in the grantee’s 
monitoring procedures for reviewing levels and quality of service (this is to be done 
annually).   The information should be relevant to the organizational entity 
actually submitting the application, not necessarily the larger agency or 
department of which the entity is a part. 

 
 

Part I - General Reporting Requirements: 
 
 

1. A list of any active lawsuits or complaints naming the applicant which allege 
discrimination  on  the  basis  of  race,  color,  or  national  origin  with  respect  to 
service or other transit benefits.  The list should include: 

 
 

(a) The date the lawsuit or complaint was filed; 

(b) A summary of the allegation; and 
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(c) The status of the lawsuit or complaint. 
 
 

2. A description of all pending applications for financial assistance, and financial 
assistance currently provided by other federal agencies. 

 
 

3.   A  summary  of  all  civil  rights  compliance  review  activities  conducted  in  the 
last three years. The summary should include: 

 
 
 
 
 

review; 

(a) The proposed reason for the review; 
 

(b) The name of the agency or the organization that performed the 
 
 
(c) A summary of the findings and recommendations of the review; 

and 
 

(d) A report on the status and/or disposition of such findings and 
recommendations. 

 
 
 
 

Part II - Grantees Monitoring Procedures 
 
 

I.         Level of Service Methodology - This section will examine the recipients, minority 
community, service policy and standards.   Census breakdowns must be obtained from 
the latest U.S. Census report, which is available at any RDC, MPO, or County 
Commissioner’s Office. 

 
 

A. Select Cities/Counties that have a minority population which can be monitored 
and analyzed when collecting data (service should be monitored at a minimum of 
one month). 

 
 

1. Select City/County where Section 5311 transportation is provided. 
 

2. Look at each City/County area where service is provided and determine 
the percentage of minority population to total population. 

 
 

B. Using the criteria listed below to provide an overview of the transit service: 
 
 

1. Type of service 
 

2. Days and hours of operation 
 

3. Number of vehicles 
 

4. Number of wheelchair equipped vehicles 
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5. Total seating capacity 
 

6. Service area 
 
 

C. Conduct a survey using the criteria listed below to determine the performance of 
rural transit in the area: 

 

1. Total number of trips 
 

2. Total number of trips provided to minorities 
 

3. Percentage total (minority trips / total number of trips) 
 
 

D. Review the transit service provided and the provider’s standards and policies. 
Make sure all State, Federal, Civil Rights and Title VI mandates and requirements 
are met.  Also, in cases where there are findings, give recommendations. 

 
 

E. Compare the average performance for each City/County transit system to the 
grantee’s service policies and standards.    If there are findings, give 
recommendations. 

 
 
 
 
 
 

II. Quality of Service Methodology - This section will determine whether the 
quality of service is consistent among different user groups and the degree to 

which transit service is responsive to minority needs (service should be 
monitored at a minimum of one month). 

 
 

A. Select Cities/Counties where rural transit service is provided. 
 
 

B. Conduct a survey and identify the users travel pattern (shopping trips, work trips, 
medical trips, etc.). 

 
 

C. Conduct  a  survey  and  identify  the  travel  pattern  for  minorities  and  non- 
minorities (shopping trips, work trips, medical trips, etc.). 

 
 

D. Give a transit cost analysis using the survey results which identify the minority 
and non-minority travel pattern.  Select the top three most traveled destinations 
and respond to the questions listed below: 

 
 

1. Cost per hour for transit service 
 

2. Total cost of trip destination 
 

3. Cost per mile of trip to destination 
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E. In  using  this  methodology,  the  grantee  must  compare  the  overall  quality  of 
service of minorities with non-minorities and take action on the disparities 

 
 
 
 
 

APPLICANT ELIGIBILITY 
 
 
 
 

Disadvantaged Business Enterprise 
 
 
 
 
Disadvantaged Business Enterprise (DBE) Requirements 

 

All successful applicants of the JARC/NF funds for Other Equipment (non-vehicle) projects must 
adhere to the Georgia Disadvantaged Business Enterprise Program Plan as it applies to local 
agencies. 

 
 
 

FTA DISADVANTAGED BUSINESS ENTERPRISE (DBE): 49 CFR Part 26 
 

Background and Applicability 
The newest version on the Department of Transportation’s Disadvantaged Business Enterprise (DBE) 
program became effective July 16, 2003. The rule provides guidance to grantees on the use of overall and 
contract goals, requirement to include DBE provisions in subcontracts, evaluating DBE participation 
where specific contract goals have been set, reporting requirements, and replacement of DBE 
subcontractors. Additionally, the DBE program dictates payment terms and conditions (including 
limitations on retainage) applicable to all subcontractors regardless of whether they are DBE firms or not. 

 
The DBE program applies to all DOT-assisted contracting activities. A formal clause such as that below 
must be included in all contracts above the micro-purchase level. The requirements of clause subsection b 
flow down to subcontracts. 

 
A substantial change to the payment provisions in this newest version of Part 26 concerns retainage (see 
section 26.29). Grantee choices concerning retainage should be reflected in the language choices in clause 
subsection d. 

 
Clause Language 

 
The following clause language is suggested, not mandatory. It incorporates the payment terms and 
conditions applicable to all subcontractors based in Part 26 as well as those related only to DBE 
subcontractors. The suggested language allows for the options available to grantees concerning retainage, 
specific contract goals, and evaluation of DBE subcontracting participation when specific contract goals 
have been established. 

 
Disadvantaged Business Enterprises 
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a. This contract is subject to the requirements of Title 49, Code of Federal Regulations, Part 26, 
Participation by Disadvantaged Business Enterprises in Department of Transportation Financial 
Assistance Programs. The national goal for participation of Disadvantaged Business Enterprises (DBE) is 
10%. The agency’s overall goal for DBE participation is      %. A separate contract goal [of      % DBE 
participation has] [has not] been established for this procurement. 

 
b. The contractor shall not discriminate on the basis of race, color, national origin, or sex in the 
performance of this contract. The contractor shall carry out applicable requirements of 49 CFR Part 26 in 
the award and administration of this DOT-assisted contract. Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the termination of this contract or 
such other remedy as {insert agency name} deems appropriate. Each subcontract the contractor signs 
with a subcontractor must include the assurance in this paragraph (see 49 CFR 26.13(b)). 

 
c. {If a separate contract goal has been established, use the following} Bidders/offerors are required to 
document sufficient DBE participation to meet these goals or, alternatively, document adequate good 
faith efforts to do so, as provided for in 49 CFR 26.53. Award of this contract is conditioned on 
submission of the following [concurrent with and accompanying sealed bid] [concurrent with and 
accompanying an initial proposal] [prior to award]: 

 
1. The names and addresses of DBE firms that will participate in this contract; 

 
2. A description of the work each DBE will perform; 

 
3. The dollar amount of the participation of each DBE firm participating; 

 
4. Written documentation of the bidder/offeror’s commitment to use a DBE subcontractor whose 
participation it submits to meet the contract goal; 

 
5. Written confirmation from the DBE that it is participating in the contract as provided in the prime 
contractor’s commitment; and 

 
6. If the contract goal is not met, evidence of good faith efforts to do so. 

 
[Bidders][Offerors] must present the information required above [as a matter of responsiveness] [with 
initial proposals] [prior to contract award] (see 49 CFR 26.53(3)). 

 
{If no separate contract goal has been established, use the following} The successful bidder/offeror will 
be required to report its DBE participation obtained through race-neutral means throughout the period of 
performance. 

 
d. The contractor is required to pay its subcontractors performing work related to this contract for 
satisfactory performance of that work no later than 30 days after the contractor’s receipt of payment for 
that work from the {insert agency name}. In addition, [the contractor may not hold retainage from its 
subcontractors.] [is required to return any retainage payments to those subcontractors within 30 
days after the subcontractor's work related to this contract is satisfactorily completed.] [is required 
to return any retainage payments to those subcontractors within 30 days after incremental 
acceptance of the subcontractor’s work by the {insert agency name} and contractor’s receipt of the 
partial retainage payment related to the subcontractor’s work.] 

 
e. The contractor must promptly notify {insert agency name}, whenever a DBE subcontractor 
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performing work related to this contract is terminated or fails to complete its work, and must make good 
faith efforts to engage another DBE subcontractor to perform at least the same amount of work. The 
contractor may not terminate any DBE subcontractor and perform that work through its own forces or 
those of an affiliate without prior written consent of {insert agency name}. 

 
 
 
 
 

APPLICANT ELIGIBILITY 
 
 
 
 

Georgia Intergovernmental Consultation Process 
 
 
 

Applicant: 
 
 

Project Name: 

Applicant’s Address: 

Name and Title of Contact Person: 
 
 

Phone: 
 
 

Impacted City/Cities: 

Impacted County/Counties: 

Project Description (Nature, Purpose, Location): 
 

6.0 
 

7.0 FUNDING  
 
Federal Catalog Number: 20.507 

 

 
 
 

7.1. Source 
 

$ Amount 
 

Federal Program Name: 52 
 

Basic Federal Grant   

Federal Agency Name: Federal Transit 
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State Matching Grant  Administration. 
 

Federal Agency’s Address: 230 Peachtree 
Street, NW Suite 800 Atlanta, GA 30303-1512 

 

Name and Title of Contact Person: Robert 
Buckley, Community Planner 

 

Telephone: (404)865-5618 

 

Local Matching Grant  
 

Total Cost  

  

 
 
 
 

Impacted Regional and Metropolitan Clearinghouse: 
 
 
 
 

Signature of Authorizing Official Title Date 
 
 
 
 
 
 
 

* Please send completed form to: State Clearinghouse c/o Barbara Jackson, Office of 
Planning and Budget, Suite 8069, 270 Washington Street, S.W., Atlanta, Georgia 
30334. (404) 656-3855, Fax#: (770) 344-3568. 

 

* Send copy to the affected MPO (except Atlanta) if appropriate. Do Not Send to the 
Regional   RDC 

 
 

The original form should be sent to the State Clearinghouse, c/o Barbara Jackson, Office of 
Planning and Budget, Suite 8069, 270 Washington Street, S.W., Atlanta, Georgia 30334.  If the 
project is to be located in a locale served by a Metropolitan Clearinghouse, a legible copy must 
be sent to the appropriate MPO for review and approval (except in Atlanta). 

 
 

When completing the Intergovernmental Consultation Form, the applicant must be sure to 
include the following information: 

 
 

1. Identification of the applicant. 
 
 

2.   Federal program title, number and agency under which assistance is sought as listed in the 
latest Catalog of Federal Domestic Assistance. 

 
 

3.   Geographic location of the proposed project by type accompanied by a map (physical 
development only). 
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4.   Brief description of the proposed project by type, purpose, general size, or scale, estimated 
cost, beneficiaries or other characteristic details. 

 
 
 
 

* Note: The State Clearinghouse will coordinate area wide clearinghouse responses with the 
respective Regional Development Centers including ARC. DO NOT SEND TO RDC. 
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APPLICANT ELIGIBILITY 
 
 
 
 

Anti-Drug Program Certification 
 
 
 

(Official Letter Head) 
 
 
 
 
 
 

I, (Name of Official) ,   (Title)   
 
 

Certify that     (Name of Organization)  and its contractors as required under 49 of 
U.S Code(U.S.C) Parts 655 and 40 for  the section 53 program, has established and implemented an 
anti-drug and alcohol misuse prevention program in accordance with the above federal regulations. 

I further certify that the following statements are true: 

(a)  Random testing of safety sensitive employees will be conducted in a manner consistent with 
requirements of 49 CFR Parts 655 and 40 and that these tests will be spread reasonably 
throughout the calendar year to include all workdays and hours of service and shall be 
unpredictable. 

 
 

(b) Employee training will be conducted in a manner consistent with requirements of 49 CFR 
Parts 655 and 40. 

 
 
 
 
 
 
 
 
 
 

Signature of Recipient/Subrecipient Signature of Contractor 
 
 
 
 
 
 

Date:    Date:    
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Date: 

 
 
 

GDOT District: 
 
 
 

County/City: 
 
 
 

Third Party Operator (TPO): 
 

If Applicable 
 

 
 

Contact Person: 
 

With which organization? City/County or TPO 
 

 
 

Phone Number: 
 
 
 

Prepared by: 
 

(Signature of Preparer) 
 

 
 

Title: 
 

(Title of Preparer) 
 

 
 

Reviewed by: 
 

(District Public Transportation Coordinator) 
 
 
 
 
 
 
 

1. Please indicate the date of your last drug and alcohol policy revision: 
 

If your policy has been revised since your last submittal to GDOT, please attach a copy with the changed text 
highlighted 

 

 
 

2. Have you changed any of your testing service providers since your last submittal to GDOT? 
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Same Changed 
 

Medical Review Officer 

Collection Site 

Laboratory 

Substance Abuse Professional 
 
 
 

If any of the above service providers have changed, please provide the name, address, telephone number, and attach 
appropriate documentation of their credentials: 

Medical Review Officer 

Collection Site 

Laboratory 
 

Substance Abuse Professional 
 
 
 

3. How many transit supervisors have been hired since your last submittal? 
 

Please provide the following substance abuse class information for each new hire: 
 

Name of hire Name of Instructor Location Date 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. How many new safety-sensitive employees have been hired since your last submittal: 
 

Please provide the following substance abuse class information for each new hire: 
 

Name of hire Name of Instructor Location Date 
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5. How many drug tests have been performed since January 1st? 
 
 
 

How many blind sample tests have been performed since January 1st? 
 
 
 
 

6. Has there been any change in the technician or equipment used for alcohol testing since your last 
submittal? 

 
 
 
 

Same Changed 
 

Evidential Breath Testing Device (EBT) 
 

Breath Alcohol Technician (BAT) 
 

If there has been a change, please describe the change including the make and model number of the EBT and attach 
documentation of the BAT's credentials: 

 
 
 
 
 
 
 
 
 
 

7. Has there been any change in the random selection process since your last submittal? 
 
 
 
 

Yes No 
 
 
 
 

If yes, please describe the new process providing enough detail to determine the scientific validity of the method: 
 
 
 

8. How many safety-sensitive employees are currently on staff? 
 
 
 

9. How many drug tests are required per year: 
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How many alcohol tests are required per year: 

 
 
 
 
 

10. If you use a turnkey provider to provide your testing services, have there been any changes in the way 
or the location services are provided? 

  Not applicable If yes, please specify the nature and extent of changes: 

Yes 
 

No 
 

 
 

11. If you are part of a consortium, have there been any changes in the way or location services are 
provided? 

 
Not applicable If yes, please specify the nature and extent of changes: 

 
Yes 

 
No 

 
 
 
 

12. Have there been any changes in the manner in which records are stored, or who has access to the 
files? 

 
 
 
 

Yes No If yes, please describe these changes: 
 

 
 
 

13. If you have any contractors that perform safety-sensitive job functions, list any additions or deletions 
since your last submittal: 
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Are all of these vendors in compliance with the FTA drug and alcohol testing regulations? 

 
 
 
 

Yes No 
 

 
 
 

Please describe how you are monitoring their compliance: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPLICANT ELIGIBILITY 
 
 
 
 

CERTIFICATION OF NO INTENT OF CHARTER SERVICE 
 
 
 
 

(Official Letterhead) 
 
 
 
 
 
 

(Legal Name of City/County) certifies that it does not intend to provide charter service with 
FTA funded equipment or facilities during the operating period of this application.  Should the 
Applicant decide to provide charter service, the Applicant will notify the Georgia Department of 
Transportation no less than 90 days prior to implementation of this service. 

 
 
 
 

DATE: 
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Signature of Authorized Officer 
 
 
 
 
 
 
 
 
 
 
 
 

Name and Title of Authorized Officer 
 
 
 
 
 
 
 
 
 
 
 
 

APPLICANT ELIGIBILITY 
 
 
 
 

Sole Source, Single-Bid, and Brand Name Procurement 
 
 
 

The Federal Transit Administration (FTA) requires full and open competition in procurements for 
goods and services and encourages grantees to award contracts to the lowest responsive and 
responsible bidder.   However, sole-source, single-bid, and brand-name or equal awards can be 
used.  In such situations, the grantee should have appropriate documentation for the award which 
is described below. 

 
 

Sole-Source 
 
 

In the case of a sole-source award, the documentation should be a sole-source 
justification, which includes a cost analysis. 
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Single-Bid 
 
 

With a single-bid, the documentation should include a cost analysis, as well as an 
explanation as to why a single bid was obtained. 

 
 

Brand-Name 
 
 

For brand-name or equal awards, the procurement specification should list the product’s 
salient characteristics and allow an equal product to be offered. 

 
 

I hereby assure that the FTA requirements for single bid, sole source and brand name or equal 
procurements are understood and will be followed for procurements involving FTA funds. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Signature of Official Title of Official Date 
 

APPLICANT ELIGIBILITY 
 
 
 
 

ADA Paratransit Plan Annual Update 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

( DATE ) 
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Prepared by: 
 

(Name of Contact Person) 
 

(Name of Government) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

AMERICANS WITH DISABILITIES ACT (ADA) 
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Transit Agency: 
 

Six Service Criteria   
Y/N 

 

 
 
1. Service Area 

 

Service to all origins and destinations within the defined area  
 

Coordination with contiguous/overlapping service areas  

 
 
 
 
 
 
 
2.  Response Time 

 

Requests accepted during normal business hours on “next day" 
basis 

 

 

Requests accepted on all days prior to days of service (e.g. 
weekends/holidays) 

 

 

Requests accepted at least 14 days in advance  
 

Trips scheduled within one hour of requested pickup time  

 

 
 
 
3.  Fares 

 

No more than twice the base fixed fare for eligible individuals  
 

Compliance with companion fare requirement  
 

Compliance with personal care attendant fare requirement  

 

 
 
4. Days & Hours of Service 

 

Paratransit provided during all days and hours when fixed route 
service is in operation 

 

 

 
 
5. Trip Purposes 

 

No restriction on types of trip purposes  
 

No restriction by trip purpose in scheduling  

 

 
 
 
 
6. Capacity Constraints 

 

No restrictions on the number of trips an individual will be 
provided 

 

 

No waiting list for access to the service  
 

No substantial numbers of significantly untimely pickups for 
initial or return trips 
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No substantial number of trip denials or missed trips  
 

No substantial trips not meeting on-time performance.  
 

No substantial numbers of trips with excessive trip lengths  
 

When capacity in unavailable, subscription trips are less than 
50% 

 

 

 

CERTIFICATION OF PARATRANSIT PLAN 
 
The (transit agency name) hereby certifies that it has completed the most recent Paratransit Review as required 
under 49 CFR 37.139(j) and finds it to be in conformance with the transportation plan developed under 49 CFR part 
613 and 23 CFR part 450 (the FTA/FHWA joint planning regulation). This certification is valid for one year and 
includes sample schedules and fare materials to validate. 

 
Signed by: 

 

Title: 
 

Date: 
 
 
 
 

APPLICANT ELIGIBILITY 
 
 
 
 

Physical Facilities Certification 
 
 

(Official letterhead) 
 
 
 
 
 
 
 

XXXXXX TRANSIT  SYSTEM 

CERTIFICATION NOTE: 
 
 
 
 

DATE:     
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I certify that a physical inventory has been conducted within the department.  All capital and 
fixed assets charged to this department on the current Capital Fixed Assets list dated 

, are on hand and in serviceable condition.  A copy of 
the Capital Fixed Asset List page(s) are attached. 

 
 
 
 
 

Department Name & Number 
 
 
 
 
 

Department Head Name & Title 
 
 
 
 
 
 
 

(Signature) 
 
 
 
 
 
 

 

FTA FUNDED FLEET INVENTORY 

 
Descriptio 

n 
 

I.D. 
Number 

 
Acquisition 

Date 
 

Cost 
 

Feder 
al % 

 
Grant 

No. 
 

Locatio 
n 

 
Use & 

Condition 
 

Disposition 
Action 

 
Vested 

Title 
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Date 
 

Signature of Transit Manager 

 
 
 

APPLICANT ELIGIBILITY 
 
 
 
 

NTD Closeout 
 
 

Please provide your most recent close-out letter for the NTD reporting. 
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PROJECT DESCRIPTION & JUSTIFICATION 
 
 
 

Briefly provide a project summary description. Within this exhibit, the application should list and 
describe all projects and activities in sufficient detail for GDOT & FTA to concur that the grant request is 
eligible for funding.  For bus purchases, please include the length or size of the 
bus(s). 

 
 
 

Provide a brief yet descriptive summary of the capital projects requested. Detailed capital justifications 
will be requested if needed for project management and oversight. 

 
 
 

Name of Applicant:    
 

Congressional District:    
 

Project Start Date:     

Clearinghouse Number:    

 

Project Duration:   (months) 

Approval Date:    
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Proposed Funding: 
 
 

TOTALFEDERAL STATE  LOCAL 

SCOPE: AMOUNT AMOUNT AMOUNT 
AMOUNT DESCRIPTION: 

 

  $ $ $ $ 
 
 

Quantity: _ 
 
 

ACTIVITY: 
 
 
 
 

Quantity:   
 
 
 
 
 
 

Quantity:   
 
 
 
 

Quantity:   
 
 

SCOPE: 
 
 

$ 

 
 
$ $ $ 

 
 

Quantity:    
 
 

ACTIVITY: 
 
 
 
 

Quantity:   
 
 
 
 

Quantity:    
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( 

 

 
 

TOTAL CAPITAL: $ $ $ $ 
 
 
 
 
 
 

  SAMPLES – PLEASE INSERT PROJECT SPECIFIC INFORMATION) 
 

 

SCOPE   

TOTAL 
 

FEDERA 
L 

 

STAT 
E 

 

LOCAL 

  

100% 
 

80% 
 

10% 
 

10% 
 

111-01 
 

BUS-ROLLING STOCK 

QUANTITY:4 

 

$601,00 
0 

 

$480,800 
 

$60,10 
0 

 

$60,100 

  

ACTIVITY     

  

11.13.03 BUY 30-FT BUS FOR 
SERVICE EXPANSION 

 

QUANTITY:4 

 

$580,0 
00 

 

$464,000 
 

$58,00 
0 

 

$58,00 
0 

  

11.32.06 ACQ FARE 
COLLECTION EQUIPMENT 

 

QUANTITY:5 

 

$5,000 
 

$4,000 
 

$500 
 

$500 

  

11.62.03 PURCHASE BUS RADIOS 
30-FT BUSES 

QUANTITY:3 

 

$16,000 
 

$12,800 
 

$1,600 
 

$1,600 

 

SCOPE      
 

113-01 
 

BUS – 
STATIONS/STOPS/TERMINALS 

 

$25,00 
0 

 

$20,000 
 

$2,500 
 

$2,500 

  

ACTIVITY     

  

11.13.10   PURCHASE PASSENGER 
AMENITIES 

 

QUANTITY:5 

 

$25,00 
0 

 

$20,000 
 

$2,500 
 

$2,500 

 

TOTAL 
CAPITAL 

  

$626,0 
00 

 

$500,800 
 

$62,60 
0 

 

$62,60 
0 
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Rolling Stock 
 

 

BUSES TO BE 
PURCHASED 

 

Size 
 

Fuel Type 
  

  

  

 
 

 

BUSES TO BE REPLACED 
 

Make 
 

Age 
 

Size 
 

Fuel Type 
 

Mileage 
 

Vehicle # 
 

VIN # 

       

       

       

       

       

       

       

 
 

A separate milestone schedule needs to be prepared for each capital item. For the estimated dates and 

budget amounts, “varies” is not an acceptable response. Milestones should be sensible for the 

particular item description.  Should you need assistance developing your milestone schedule, 

please contact your GDOT Transit Planner immediately. Upon the final reimbursement, all funds 
 

should be exhausted or an explanation provided. 
 

 
 
 
 

8.0 GRANTEE NAME:  _ABC TRANSIT 
 
 

Contact Name:     Contact Phone: 
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Budget 
Activity No. 

 

Budget Line Item Description 
 

Budget 
Request 

 

11.13.03 
 

Purchase Three (3) 30ft Diesel Buses 
 

$ 1,000,000 
 

 
 
  

8.1. Estimated Completion 
Date 

 
8.2. Amount Exhausted 

 

RFB/IFB Out for Bid 
 

7/1/2008 
 

0 
 

Contract Award 
 

8/15/2008 
 

$ 10,000 
 

Final specifications 
delivered to vendor 

 

9/1/2008 
 

$ 50,000 

 

Bus 1 delivered 
 

8/1/2009 
 

$ 350,000 
 

Bus 2 delivered 
 

6/1/2010 
 

$ 550,000 
 

Bus 3 delivered 
 

3/1/2011 
 

$ 950,000 
 

Final reimbursement 
submitted 

 

5/1/2011 
 

$ 1,000,000 

 
 
 

 

Budget 
Activity No. 

 

Budget Line Item Description 
 

Budget 
Request 

 

11.32.03 
 

Acquisition of Intermodal Facility 
 

$ 5,000,000 

 
 
  

8.3. Estimated Completion 
Date 

 
8.4. Amount Exhausted 

 

Applicant requests notice to 
proceed 

 

7/1/2008 
 

$ 0 

 

Applicant granted notice to 
proceed 

 

9/15/2008 
 

$ 5,000 
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RFB/IFB Out for Bid 
 

9/30/2008 
 

$ 5,000 
 

Contract Awarded 
 

11/1/2008 
 

$ 250,000 
 

Phase I completed 
 

11/1/2009 
 

$ 1,000,000 
 

Phase II completed 
 

6/30/2010 
 

$ 3,000,000 
 

Phase III completed 
 

3/31/2011 
 

$ 4,000,000 
 

Final reimbursement 
submitted 

 

5/1/2011 
 

$ 5,000,000 

 
 

* Please refer to Appendix B ( Scope & Activity Line Item Codes) to construct your Budget Activity Numbers 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT NO.: 
 

MOST RECENT AMENDMENT NO.: 

TOTAL FTA SHARE: $3,300,000 
 
 
 
 

MILESTONE SCHEDULE 
 
 
 
 
 

Line Item Description  

8.5. Milestone Description 
 

8.6. Date 

Purchase three (3) 30ft diesel buses RFB/IFB Out for Bid 7/1/2008 

  

Contract Award 
 

8/15/2008 
  

Final specifications delivered to vendor 
 

9/1/2008 
  

Bus 1 delivered 
 

8/1/2009 
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Bus 2 delivered 6/1/2010 

 

Bus 3 delivered 
 

3/1/2011 
 

Final reimbursement submitted 
 

5/1/2011 
 
 
 
 
 

Line Item Description  

8.7. Milestone Description 
 

8.8. Date 

Acquisition of Intermodal Facility Applicant requests notice to proceed 7/1/2008 
  

Applicant granted notice to proceed 
 

9/15/2008 
  

RFB/IFB Out for Bid 
 

9/30/2008 
  

Contract Awarded 
 

11/1/2008 
  

Phase I completed 
 

11/1/2009 
  

Phase II completed 
 

6/30/2010 
  

Phase III completed 
 

3/31/2011 
 
 
 
 
 

Line Item Description  

8.9. Milestone Description 
 

8.10. Date 

Purchase/install communications 

equipment 
RFB/IFB Out for Bid 7/1/2008 

  

Contract Award 
 

8/15/2008 
  

Final specifications delivered to vendor 
 

9/1/2008 
  

Server room prepared 
 

12/1/2008 
  

Internal lines installed 
 

1/15/2009 
  

External networking completed 
 

2/10/2009 
  

Final reimbursement submitted 
 

3/15/2009 
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Georgia Department of Transportation 
Division of Intermodal 

Section 5316 and 5317 (JARC and New Freedom) 
Program Procedure Manual Page 34 of 16 

 

 

 
 

PROJECT NARRATIVE 
 
 
 

A. Goals and Objectives 
1.   Briefly describe how your proposed project is consistent with the goals and objectives of either 

the JARC or New Freedom grants programs 
 
 

1.   Specify  how  your  project  addresses  the  gap(s)  and/or  barrier(s)  identified  through  your 
Coordinated Plan.  (Indicate the section/page number in the Coordinated Plan addressing the gaps 
and/or barriers) 

 
 
 

8.11. B. Operational/Implementation Plan 
 
 

2. For Operating projects, describe your operational plan that includes defined routes, 
schedules, current/projected ridership, key personnel, and marketing strategies; and/or 
for Capital and Mobility Management projects, describe your implementation plan that 
includes project tasks, timeframes, benchmarks, key milestones, key personnel, 
deliverables and estimated completion date. 

 
C.  Program Effectiveness and Performance Indicators 

 
3.   Identify the performance measures and indicators to track the effectiveness of your proposed 

project and include the number of persons you anticipate to be served and the number and 
purpose of trips (and other measurable units of service) the project will provide. Include the 
desired outcome (impact) that the project will have on low-income individuals (JARC) or 
individuals with disabilities 

 
 

4.   Based upon the performance objectives and outcomes identified in Question 4 above, describe 
your methodologies and procedures for ongoing monitoring and evaluation of the project or 
service. 

 
 
 

8.12. D. Communication and Outreach 
 
 

5.   List all stakeholders involved in the project.  List should include, but not be limited to, Health and 
Human Services Agencies, public/private sector, non-profit agencies, transportation providers, 
and members of the public representing low-income (JARC) and individuals with disabilities 
(New Freedom). 

 
 

6.   Describe  how  you  will  promote  public  awareness  of  the  project  and  how  you  will  keep 
stakeholders involved and informed throughout the project. 



Georgia Department of Transportation 
Division of Intermodal 

Section 5316 and 5317 (JARC and New Freedom) 
Program Procedure Manual Page 35 of 16 

 

 

 
 
 

E.  Proposed Project Budget 
 

7.  Applicants should provide a complete budget plan, showing revenues and expenditures in the 
format provided below. Estimate the proposed cost per trip (or other unit of service).  Briefly 
describe efforts to ensure its cost-effectiveness. 

 
 
 
 
 
 
 
 
 

Proposed Budget Plan – Operating Assistance Project 
 

 
 
 

Applicant: 
 

Contractor (if applicable): 
 

Project Period:     to    
 

Grant Program Type: JARC NF 
 
 
 
 
 

(1) Total Operating Expenses (Itemize)    
 

$ 
 

$ 
 

$ 
 

$ 

  

TOTAL OPERATING EXPENSES 
 

$ 
 

$ 
 

(1) 
 
 
 

(2)) Less Fare box and Other Revenue (For Public Operators Only) 
 

$ 
 

$ 
 

$ 
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$ 
 

TOTAL FAREBOX AND OTHER REVENUE 

APPLIED AGAINST ELIGIBLE EXPENSES 

 
 

$ 

 
 

$ 

 
 

(2) 
 
 
 

(3) Less Ineligible Expenses (within operating expense) *    
 

$ 
 

$ 
 

$ 
 

$ 

  

TOTAL INELIGIBLE EXPENSES 
 

$ 
 

$ 
 

(3) 
 
 
 

(4)   NET PROJECT COST (Line 1 – Line 2 – Line 3) $ (4) 
 
 
 
 

(5) Local Share (Itemized by Source Type & Amount)    
 

$ 
 

$ 
 

$ 

  

TOTAL LOCAL SHARE 
 

$ 
 

$ 
 

(5) 
 
 
 

(6)  FEDERAL SHARE * $ (6) 
 
 
 
 
 
 

(7) BUDGET SUMMARY: Local Share + Federal Share = Net Project Cost   

  

LOCAL SHARE: (50%)   

$ 
 

(5) 

  

FEDERAL SHARE: (50%) 
 

+ 
 

$ 
 

(6) 

  

NET PROJECT COST: 
 

= 
 

$ 
 

(7) 
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** Examples of ineligible expense may include lobbying, depreciation, contributions, inter-department salary, etc. 
 
 
 
 
 
 
 
 
 
 
 
 

Proposed Budget – Capital Project (Part 1 of 2) 
 
 
 

Vehicles 
 

 
 

Capital Equipment on State Procurement Contract 

 
 
Number 

 
 

Unit Cost 

 

Total 
Cost 

 

Vehicles 
 

Standard seating capacity examples by vehicle type 

   

    

    

    

    

    

    

    

    

    

 
 

Other Capital Equipment 
 

Applicant must attach three (3) estimates of equipment with this application.  The average of the 
3 estimates may become the requested grant amount.  If equipment is to be sole sourced, written 
justifications must be attached.  Other eligible equipment includes: wheelchair lifts and restraints; 
radios and communication equipment; initial component installation costs; computer hardware 
and   software   (scheduling   and   vehicle   maintenance   software);   transit   related   intelligent 
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transportation systems (ITS); and the introduction of new technology through innovative and 
improved products into public transportation. 

 

 
 

Equipment 

 
 
Number 

 
 

Unit Cost 

 

Total 
Cost 

 
Computer Hardware    

 
Computer Software    

 
Maintenance Equipment    

Other Eligible Equipment (describe)    

 
 

Communications Equipment 

 
 
Number 

 
 

Unit Cost 

 

Total 
Cost 

 

Base Station    
 

Mobile Radio    
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Proposed Budget – Capital Project (Part 2 of 2) 
 

 
 
 

Applicant: 
 
 
 

Project Description: 
 

Grant Program Type: 
 

(Choose One) 

JARC NF 

 
 
 
 

ITEM DESCRIPTION COST 
 
 
 

$ 
 
 
 

$ 
 
 
 

$ 
 
 
 

$ 
 
 
 

$ 
 
 
 

NET PROJECT COST: $ 
 
 
 
 

LOCAL SHARE  (Itemize by Source Type & Amount) AMOUNT 
 
 
 

$ 
 
 
 

$ 
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$ 
 
 
 

$ 
 
 
 

$ 
 
 
 

$ 
TOTAL LOCAL SHARE = Allowable Percentage (20%) 

 
 
 

TOTAL FEDERAL SHARE= Allowable Percentage (80%) $ 
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PART VI.  OTHER EQUIPMENT JUSTIFICATION 
 
 

1.   Describe the type of equipment you are interested in purchasing.  Specifically identify the 
components and provide cost estimates for each item.  Please include a detailed description of the 
make and year model of equipment to be replaced. 

 
 
 
 

2.   Discuss how the requested ancillary equipment will be used to support the transportation program. 
Discuss any expected improvements in service delivery or coordination and any reduction in the cost 
to provide service.  If computer equipment is being requested, also describe current method of 
collecting and tracking information. 

 
 
 
 
 
 
 
 

ADDITIONAL PROJECT DETAILS 
 
 
 

9.0 ENVIRONMENTAL REVIEW 
 
 

Please submit the following information for the environmental components related to this application 
 

 
 

(a) Date of FTA’s signing of Finding of No Significant Impact (FONSI), or 
 

(b) Date of FTA’s signing of Record of Decision (ROD), or 
 

(c) Grant applicant’s Categorical Exclusion (CE) recommendation if neither of the 
above two 

 

choices applies 
 
 
 

10.0 AIR QUALITY 
 
 

Please submit the following information for the air quality components related to this application 
 
 

(a) Date of project level conformity determination by FTA, or 
 

(b) Applicant’s recommendation concerning project’s category of exemption 
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11.0 TRANSCRIPT FOR PUBLIC HEARING, IF HELD 
 
 
 

Please attach affidavit for opportunity of public hearing or attach transcript if public hearing was held. 
 
 
 
 
 
 
 
 
 

12.0 STIP - DATE OF APPROVAL BY GDOT TRANSPORTATION BOARD 
 
 

Please note the date of approval and page number of the STIP which includes your project. 
 
 
 
 
 
 
 
 

INFORMATION CONFIRMING THAT CAPITAL FUNDS ARE 
PROGRAMMED 

 
 

Please note the date of approval and page number of the TIP which includes your project. 
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OPINION OF COUNSEL 
 

FTA requires Discretionary Program grant applicants to submit an Opinion of Counsel. The Opinion of 
Counsel identifies the legal authority of the grant applicant and states whether any significant legislation 

or litigation is pending that may affect the legal status of the applicant. The authority to apply for 
subsequent grants will be certified to in the annual certification process. A new Opinion of Counsel 

would be required if there is a change in status of the grantee, and the grantee is required to notify FTA 
if there are any changes in local law, conditions, or litigation that may hamper the ability of the grantee to 

carry out the project. It must be demonstrated that the public body grant applicant has the authority to 
file an official grant application through either an authorizing resolution, statute or an ordinance that is 

done by officials acting on behalf of the applicant. This exhibit should be on official letterhead. 
 

 
 

Name of Applicant 
 

Address of Applicant 
 
 

Dear (Responsible Official for Applicant): 
 
 

This communication will serve as the requisite opinion of counsel to be filed with the Georgia 
Department of Transportation and Federal Transit Administration, United States Department of 
Transportation, in connection with the application of (Name of Applicant) for Federal 
transportation assistance authorized by Title 49 U.S.C. Section 53  and other Federal 
statutes authorizing activities administered by the Federal Transit Administration.  Citations to 
laws, regulations, etc. establishing the legal authority of (Name of Applicant) to carry out 
transportation projects for which Federal assistance is sought is set forth below: 

 
 

1.    is authorized by (cite and quote 
from legal authority) to provide and assist transportation 
by  . 

 
 

2.          The authority of (Name of Applicant) to provide funds for the local share of the project is 
set forth in (city source and provide a copy of, for example, the local ordinance passed by 
City Council or other governing body authorizing funding for the local share). 

 

  _ 
 

 
 
 

3. I have reviewed the pertinent federal, state, and local laws, and I have concluded there is 
no legal impediment to your filing an application for the project for which (Name of Applicant) 
seeks assistance. Furthermore, as a result of my examination, I find there is no pending or 
threatened litigation or other action which might in any way adversely affect the proposed 
project or the capability of (Name of Applicant) to carry out the project. 

 
 

Sincerely, 

Legal Counsel 
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PRE-AWARD CAPITAL PURCHASE CERTIFICATION FORM 
 
 

This purchase was made from a State of Georgia Contract. 
 

 
Initial all that apply. 

 
 

PRE-AWARD PURCHASER’S REQUIREMENTS CERTIFICATION (purchases over $5000) 
 

As required by Title 49 of CFR, Part 663-Subpart B, the organization identified below certifies by 
the signature of its authorized representative that the vehicles(s) listed below is/are the same 
product(s) described in the recipient’s solicitation specification and that the proposed 
manufacturer is a responsible manufacturer with capability to produce a vehicle that meets the 
specifications. 

 
 

PRE-AWARD BUS TESTING 
 

(all vehicle purchases other than unmodified sedans, station wagons, vans and minivans) 
 

The organization identified below certifies by the signature of its authorized representative, that 
the vehicle(s) obtained in this procurement complies with 49 U.S.C .A   5323(c) and FTA’s 
implementation regulation at 49 CFR Part 665. 

 

 
The undersigned understands that misrepresenting the testing status of a vehicle acquired with 
Federal financial assistance may subject the undersigned to civil penalties as outlined in the 
Department of Transportation’s regulation on Program Fraud Civil Remedies, 49 CFR Part 31. In 
addition, the undersigned understands that FTA may suspend or debar a manufacturer under the 
procedures in 49 CFR Part 29. 

 
 

FEDERAL MOTOR VEHICLE SAFETY STANDARS (FMVSS) CERTIFICATION 
 

The organization identified below certifies by the signature of its authorized representative that 
the vehicle described below meets all Federal Motor Vehicle Safety Standards (FMVSS) which are 
applicable to this type of vehicle. This also certifies that any modifications to the vehicle have not 
violated the integrity of the structure, design, or systems that have been tested to conform to the 
FMVSS for this vehicle. 

 
 

PRE-AWARD BUY AMERICA COMPLIANCE CERTIFICATION (purchases over $100,000) 
 

As required by Title 49 of the CFR, Part 663-Subpart B, the organization identified below certifies 
by the signature of its authorized representative that the vehicle/equipment to be purchased from 
the vendor listed below meet(s) the requirements of Section 165(b)(3) of the Surface 
Transportation Assistance Act of 1982 as amended. The recipient listed below has reviewed 
documentation provided by the manufacturer, which lists (1) the proposed component and sub- 
component parts of the vehicle/equipment identified by the manufacturer, country of origin and 
cost; and (2) the proposed location of the final assembly point for the vehicle/equipment, 
including a description of the activities that took place at the final assembly point and the cost of 
final assembly. 

 
 
 

YEAR, MAKE, MODEL:     VIN: 
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For certification of multiple vehicles of the same year, make, and model attach a list of the VINs for each vehicle. 
 
 
 

REGISTERED OWNER:    DATE: 
 
 
 
 

SECURITY INTEREST HOLDER:    AGREEMENT #: 
 
 
 
 

RECIPIENT AGENCY: 
 
 
 
 

ADDRESS: 
 
 
 
 
 

CITY:    STATE:, ZIP: 
 

 
 
 
 

SIGNATURE:    TITLE: 
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POST-DELIVERY CAPITAL PURCHASE CERTIFICATION FORM 
 
 

This purchase was made from a State of Georgia Contract. 
 
 

Initial all that apply. 
 
 
 

$5000) 
POST-DELIVERY PURCHASER’S REQUIREMENTS CERTIFICATION (purchases over 
 

 
As required by Title 49 of CFR, Part 663-Subpart C, after visually inspecting and road testing the 
contract vehicle(s), the organization identified below certifies by the signature of its authorized 
representative, that the vehicle(s) listed below meet(s) the contract specifications. 

 
 

POST-DELIVERY BUS TESTING 
 

(all vehicle purchases other than unmodified sedans, station wagons, vans and 
minivans) 

 

The organization identified below certifies by the signature of its authorized representative, that the 
vehicle(s) obtained in this procurement complies with 49 U.S.C .A  5323(c) and FTA’s implementation 
regulation at 49 CFR Part 665. 

 
 

The undersigned understands that misrepresenting the testing status of a vehicle acquired with Federal 
financial assistance may subject the undersigned to civil penalties as outlined in the Department of 
Transportation’s regulation on Program Fraud Civil Remedies, 49 CFR Part 31. In addition, the 
undersigned understands that FTA may suspend or debar a manufacturer under the procedures in 49 
CFR Part 29. 

 
 

FEDERAL MOTOR VEHICLE SAFETY STANDARS (FMVSS) CERTIFICATION 
 

The organization identified below certifies by the signature of its authorized representative that the 
vehicle described below meets all Federal Motor Vehicle Safety Standards (FMVSS) which are 
applicable to this type of vehicle. This also certifies that any modifications to the vehicle have not 
violated the integrity of the structure, design, or systems that have been tested to conform to the 
FMVSS for this vehicle. 

 
 

POST-DELIVERY BUY AMERICA COMPLIANCE CERTIFICATION (purchases over 
$100,000) 

 

As required by Title 49 of the CFR, Part 663-Subpart C, the organization identified below certifies by 
the signature of its authorized representative that the vehicle/equipment listed below meet(s) the 
requirements of Section 165(b)(3) of the Surface Transportation Assistance Act of 1982 as amended. 
The recipient listed below has reviewed documentation provided by the manufacturer, which lists (1) 
the component and sub-component parts of the vehicle/equipment identified by the manufacturer, 
country of origin and cost; and (2) the location of the final assembly point for the vehicle/equipment, 
including a description of the activities that took place at the final assembly point and the cost of final 
assembly. 

 

 
 
 

YEAR, MAKE, MODEL:     VIN: 



Georgia Department of Transportation 
Division of Intermodal 

Section 5316 and 5317 (JARC and New Freedom) 
Program Procedure Manual Page 47 of 16 

 

 

 

For certification of multiple vehicles of the same year, make, and model attach a list of the VINs for each vehicle. 
 
 
 

REGISTERED OWNER:    DATE: 
 
 
 
 

SECURITY INTEREST HOLDER:    AGREEMENT #: 
 
 
 
 

RECIPIENT AGENCY: 
 
 
 
 

ADDRESS: 
 
 
 
 
 

CITY:    STATE:, ZIP: 
 

 
 
 
 

SIGNATURE:    TITLE: 
 
 
 
 
 
 
 
 
 
 
 

*The information in this application is public record.  Therefore, applicants should not include information regarded as 
confidential. 
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